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Management Report and Recommendation 

EXECUTIVE SUMMARY 

Background 

1. On March 11 and March 20, 2009, the Inspection Panel registered two Requests 
for Inspection regarding the Panama Land Administration Project financed by the 
International Bank for Reconstruction and Development (IBRD). The First Request was 
submitted by members of the Naso indigenous group and the second by representatives of 
some Ngobe-Bugle, another indigenous group living in the "Annex Areas" to the 
Comarca l Ngobe-Bugle in Bocas del Toro Province. Both Requests for Inspection are 
related to the consolidation of Indigenous Peoples' territories and involve OD 4.20 
(Indigenous Peoples) and 13.05 (Project Supervision) as the relevant Bank policies. 
Management responded to the claims in both Requests and presented an Action Plan in 
April 2009 and a Progress Report in November 2009. The Panel's Investigation Report 
was issued on September 16, 2010. Bank Management has prepared this Report and 
Recommendation in response to the Inspection Panel's findings. 

2. The Project Development Objective was to modernize Panama's land 
administration system. It addressed land policy, legal/regulatory and institutional 
reforms; modernized the country's geodetic network and mapping capabilities; and built 
the institutional capacity of various entities. The Project was approved in January 2001, 
was restructured in April 2006, and closed on June 30, 2010. The Project's most notable 
achievements include, inter alia: (i) demarcation of the Ngobe-Bugle Comarca mainland 
and some Annex Areas in Chiriqui and Veraguas provinces; (ii) elaboration of a draft law 
for the establishment of a Naso Comarca and its presentation (twice) to the National 
Assembly; (iii) delimitation of 70 percent of the Naso territory; (iv) completion of an 
integrated cadastre and registry system; and (v) surveying and titling 106 percent of 
targeted parcels in rural areas and 21 percent in urban areas. 

3. In April 2009, Management issued an Action Plan comprising 15 actions and 
these have been completed. These 15 actions fell into seven broad areas: (i) preparation 
of an Indigenous Peoples Development Plan (lPDP); (ii) clarification of legal aspects 
related to the creation of a Naso Comarca; (iii) mediation efforts among the Naso; (iv) 
delimitation activities in Ngobe Annex Areas; (v) verification and strengthening of 
consultation efforts by the Project; (vi) Bank staff interactions with the Requesters; and 
(vii) overall Bank support to country level efforts to address Indigenous Peoples' rights. 

Findings ofthe Panel 

4. The Inspection Panel Investigation Report was issued on September 16,2010 
and among its main findings the Panel highlights the Bank's engagement and 
leadership role in supporting the land rights of Indigenous Peoples in Panama. The 
Panel found that the Project included actions to meet the aspirations of indigenous 
communities. It noted that the Bank acted ahead of others in addressing these issues in 

J In Panama the tenn Comarca refers to an administrative division for an indigenous population created by 
a specific law. The Ngobe-Bugle Comarca was created by Law 10 of 1997 and is composed of a core area 
and several adjacent or "Annex Areas." 
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The Panel also found that starting in early 2008 have engaged 
and constructively Requesters and affected communities and that the 
greatly and efforts. 

5. Regarding Bank with its policies 
that although were some instances of "Bank 

Management has, in many substantively complied with key policies and 
procedures applicable to the Project, namely on Indigenous Peoples (00 4.20) and 
Project Supervision (13.05)." found this to be with respect 
to the concerns of the In particular, the that Management 
efforts denoted a good faith to ensure meaningful consultations, consistent with 
OD 4.20 and that expanded supervision actions since early 2008 were in compliance with 
OP/BP ] 3.05 and OD 4.20. 

6. 	 The Panel's findings on non compliance relate to: (i) project design (i.e., 
in studies Project to Ngobe-Bugle people, lack 

a stand-alone years of 
implementation; (iii) consultations and m 
[Hllll,",,,," Areas; and (iv) limited follow up by Management ambiguities in the 

framework. 

Management Response to the Findings 

7. Management has related to four key 

11/ First, """"'(U""':) that the Panel the importance 
concerns about and to 

11/ Second, for Indigenous 
the need for a the systematic involvement of experienced 

preparation and and improving the 
<>n""",Pnt further acknowledges 

strengthened if it is to 
programs involving Indigenous Peoples in 

11/ 	 Third, Management notes that it has been the consultation 
in the Ngobe Annex and acknowledges that have not been fully in 
compliance with Management notes in 2007-08, Bank 
supervised Project consultations and that the 

the 

Fourth, Management notes the Panel's 
Panamanian legal to demarcate 
actions taken 
neither private opinions nor government 
eventually arising the Panamanian legal framework. In Panama 
ambiguities are by Judiciary through interpretation of the current 
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framework, or by the National Assembly through the issuance of a new law. Both 
of these actions are within the sole purview of the Government and fall outside 
the Bank ' s mandate. 

Management Recommendations in Response to the Findings 

8. Management appreciates the Panel's finding of broad concurrence with Bank 
policies and procedures applicable to the Project and acknowledges the Panel's 
observations on specific instances of non-compliance during Project design and during 
supervision in the early years, and its observations on systemic issues. To address the 
instances of non compliance, Management has proposed an action plan including the 
following : 

• 	 Management has offered its support to the Government to identify key issues that 
should be addressed in a more comprehensive IPDP, which the Government may 
update and treat as a model for future programs involving Indigenous Peoples in 
Panama. 

• 	 Management will ensure that the funds declared ineligible related to inadequate 
consultations with Indigenous Peoples identified during project supervision are 
returned to the Bank before the Loan Account is closed. 

• 	 Management will recommend to the Government to further enhance awareness 
among Indigenous Peoples of the contents and implications of Law 72 of 2008 
and its regulations. Management will share good practices on consultations during 
the multi-stakeholder workshop to be carried out before June 2011. 

• 	 Management will recommend to the recently-created National Authority of Land 
Administration (ANA TI) that addressing the outstanding land claims of the Naso 
should be one of its immediate priorities. 

• 	 In November 2010, Management will verify in-situ the scope and quality of the 
latest round of consultations carried out in Annex Areas from May to June 2010 
and will issue recommendations to the Government. 

• 	 Management will recommend to the Government that demarcation of the Ngobe 
Annex Areas in Bocas del Toro be another immediate priority for ANA TI. 

• 	 Management will incorporate the Panel's findings and the lessons learned from 
this Project into the design and implementation of similar projects in the Region, 
particularly with regard to stakeholder consultations, the need to conduct social 
analyses and social assessments during project preparation, the need for a stand
alone IPDP, and the systematic involvement of experienced social scientists 
throughout project preparation and supervision. 

• 	 Finally, Management will make use of available opportunities to continue its 
engagement on Indigenous Peoples' issues in Panama. Drawing upon the lessons 
learned from the design and implementation of this Project, as well as other 
development projects in Panama, Management will support a multi-stakeholder 
workshop before June 20 II to discuss good practice approaches and strategies to 
promote inclusive development of Indigenous Peoples. 

vii 



I. INTRODUCTION 

1. On March 11 and March 20, 2009, the Inspection Panel registered two Requests 
for Inspection, IPN Request RQ 09/01 and RQ 09/04, respectively (the First and Second 
Requests), regarding the Panama Land Administration Project ("the Project"), financed 
by the International Bank for Reconstruction and Development (lBRD). The First 
Request was submitted by members of the indigenous community of Pueblo Naso 
(hereafter referred to as the First Requesters or Naso Requesters, as applicable, see Map 
1), and the second by representatives of some Ngobe-Bugle' communities living in the 
Areas Anexas or "Annex Areas" to the Comarca2 Ngobe-Bugle in the Bocas del Toro 
Province (hereafter referred to as the Second Requesters or Ngobe Requesters, as 
applicable, see Map 2). 

2. The Executive Directors and the President of IBRD were notified by the Panel of 
receipt of the two Requests. Management responded to the claims in both Requests and 
presented an Action Plan on April 20, 2009. 

3. In its Report to the Board, the Panel found both Requests eligible and 
recommended that the Executive Directors authorize an investigation, but that the start of 
the investigation be delayed for approximately four months in deference to the fact that a 
new Government was taking office in the Republic of Panama, and to allow time for 
progress on the actions referred to in the Management Response of April 2009. The 
investigation was authorized by the Executive Directors on July 7, 2009. 

4. Prior to the initiation of the Panel's investigation, Management submitted a 
progress report on its Action Plan to the Panel on November 12, 2009. The Panel team 
visited Panama from January 27 to February 4,2010. 

5. On September 16, 2010, the Panel issued its report outlining the findings of its 
investigation. Management appreciates the Panel's clear and thorough presentation of its 
findings. This report, responding to the findings of the Panel, is organized in six sections. 
Section II briefly describes the Project and its main achievements, and it provides a 
summary of the status of Management's Action Plan included in the Management 
Response of April 2009. Section III summarizes the findings and observations of the 
Panel, while Section IV provides additional information on key issues at the center of the 
investigation. Management presents its Recommendations in response to the Panel's 
findings in Section V, and the conclusion to the report in Section VI. The Panel's 
findings, along with Management's comments and actions, are described in detail in 
Annex 1. Additional annexes provide a chronology of key Project events (Annex 2) and 
information on laws and decrees referred to in this Report (Annex 3). 

I There are different spellings commonly used to refer to the Ngobe-Bugle People. The Panel used Ngabe. 

In this Report and Recommendation, Management uses the spelling used in Law 10 of 1997 that created the 

Ngobe-Bugle Comarca. 

2 In Panama the term Comarca refers to an administrative division for an indigenous population created by 

a specific law. There are five such regimes in the country: Kuna Yala (1938), Embenl-Wounan (1983), 

Madungandi (1996), Ngobe-Bugle (1997) and Wargandi (2000). The Ngobe-BugJe Comarca was created 

by Law 10 of 1997 and is composed of a core area and several adjacent or "annexed" areas. 
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II. THE PROJECT 

6. during 1999-2000 and 
approved by the Board on on April I and 
closed on 30, 2010 (key milestones and 
Annex The World Project (the 
constitute the Panama Land Administration Program (PRONAT, the 
other two being financed by the Inter-American Development Bank (IDB). 

areas 

23, 
Objective (PDO) 

administration system, 
" 

security, including Indigenous 
main Project 

Project sought to: 

7. part of Project 

and titling strengthen 
land administration institutions; 

• simpler for land 

of the country, 110,000 and issue 27,000 urban and rural 

an integrated (SIICAR); and and cadastre 

territories• Consolidate selected protected areas and Indigenous 
(Ngobe-Bugle, Kuna, and Naso). 

8. Project Components. following description of Project components and US 
of the Project's restructuring. 
amount million. 

• Component 1: Land Policy, Legal and Institutional Framework (US$l3.56 
million, 23.2 percent total Project cost). component at providing 
the policy, legal and institutional framework, as well as the capacity needed by 

Project to deliver land administration 
sets activities: (i) 

and reforms 
specific 

rentals, consolidate protected areas 
as a for land and taxation; Oi) establishing co
management mechanisms at the national and local level; building 

in local level nongovernmental and municipalities. 

The Project 
a series of 

to land titling, 

million,' 49.5 
at for 

for and for H.D.LJUJlI. 

envisagedareas. 
required 

and generating maps 
rural and areas 

and indigenous territories; (ii) out 
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cadastral surveys to ground truth the satellite imagery, resolve issues relating to 
property rights, and issue titles; and developing an integrated infonnation system 
(SnCAR) and updating it with cadastral survey data; and (iii) establishing 
alternative dispute resolution mechanisms. 

• 	 Component 3: Consolidation of Protected Areas and Indigenous Territories 
(US$ 7.97 million: 13.6 percent of total. cost). This component aimed at: (i) 
consolidation of the National System of Protected Areas (SINAP); (ii) 
establishment and consolidation of protected areas within SINAP; and (iii) 
establishment and consolidation of indigenous territories, including support for 
the preparation of the draft law and charter] required to establish and legally 
recognize the Naso Teribe Region; the updating of the charters of selected 
Comarcas; and the demarcation of selected Indigenous Peoples' territories. 
Subcomponent 3.2 also provided for technical and baseline studies, technical 
assistance for conflict resolution in indigenous territories, public infonnation and 
promotion campaigns and strengthening of indigenous organizations and 
indigenous authorities. 

• 	 Component 4: Project Management and Monitoring and Evaluation (US$ 8.05 
million: J3.7 percent oftotal cost). This component aimed at: (i) capacity building 
of land administration entities, including strengthening them to provide land 
administration services on a decentralized basis; (ii) development of a monitoring 
and evaluation system; and (iii) strengthening the capacity of the Project 
Coordination Unit. 

9. Implementation Arrangements. Although primary responsibility for Project 
implementation fell to the Ministry of Finance, as part of a national program, the Project 
was implemented by multiple agencies: the National Directorate of Agrarian Refonn, the 
Public Registry, the Directorate of Cadastre and Patrimony, the National Environmental 
Agency, the National Directorate ofIndigenous Policy; the National Geographic Institute, 
and the National Directorate of Local Government. Following the Project restructuring, 
the Ministry of Housing was included as co-executing agency. Interagency coordination 
was promoted at the national level by two structures created specifically for the Project: 
the Superior Council for Land Administration and the Technical Operational Committee. 
They were respectively responsible for the policy and technical regulatory frameworks 
needed for Project implementation, and were supported by a Project Coordination Unit, 
under the Ministry of Finance. This unit was responsible for the day-to-day management 
of Project activities, coordination, financial transactions, procurement, and operational 
reporting to Management. 

10. Status of Management's Action Plan of April 2009. The Management Action 
Plan of April 2009 has been completed. Due to the change of Government administration 
in mid-2009, implementation of the Plan took more time than originally expected, as the 
new Government authorities needed time to become familiar with PRONAT's work and 

3 In Panama, a Carta Organica, or Charter, refers to the detailed description of the by-laws and regulations 
related to an administrative division, either a Comarca, or a Corregimiento Comarcal. 

3 



Panama 

the activities contained in Management's Action Plan to address the two Requests for 
Inspection. The actions proposed in the Plan have now been completed . Details on the 
status of each of the 15 actions are presented in Table 1 below. 

Table 1. Status of Management's Action Plan of April 2009 

ISSUES AND CONCERNS STATUS 

Lack of stand-alone Indigenous Peoples' Development Plan (IPDP) 

1. Finalize IPDP, including 
consultations with key stakeholder 
groups. 

Completed and further progress ongoing. A draft version of the IPDP was 
completed and publicly disclosed, and may undergo further revisions . 
Given the lessons learned from this project, Management has offered its 
support to the Government to identify key issues that should be 
addressed in a more comprehensive IPDP, which the Government may 
update and treat as a model for future programs involving Indigenous 
Peoples. Management will provide an update on these discussions with 
the Government in the Implementation Completion and Results Report 
(lCR) by December 2010. 

2. Disseminate IPDP through 
consultations, in-country web 
sites, and World Bank InfoShop. 

Completed and further progress ongoing. A draft version of the IPDP has 
been disseminated through consultations, in-country websites and the 
World Bank InfoShop. The latest round of consultations with key 
stakeholders took place between March and June 2010. The Government 
has not yet submitted to Management a report on the feedback received 
during these consultations. In November 2010, Management will review 
the Government's latest efforts to revise and disseminate the IPDP, and 
convey its findings in the Project's ICR in December 2010. 

Naso Comarca Bill was not approved by the National Assembly, and Article 17 in the Ley de Tierras 
Colectivas does not meet the aspirations of the Naso people 

3. Clarify implications of Article 17 
of Law 72 of 2008, and support 
further mediation and 
consultations among the Naso. 

Completed. Management obtained a legal opinion from the Project and an 
independent legal review on the implications of Article 17 of Law 72 of 
2008 for the Naso territorial aspirations. Management understands that 
Law 72 of 2008 does not preclude the possibility of the Naso people 
asking for a Comarca nor the possibility of the National Assembly 
approving its creation. Management notes that the Regulations to this law 
were issued on July 29, 2010 and that there is no reference to either 
Article 17, or the Naso land claims. 

Completed. Management has consistently supported the Project's 
mediation and consultation efforts among the Naso. These resulted in the 
creation of a Nasa Commission in March 2010 composed of ten members 
from both Naso factions (including Valentin Santana and Tito Santana) . 
However, Management notes that as a result of resolutions issued at a 
Naso Assembly of Valentin Santana's followers on August 29, 2010, the 
Commission has been de-facto dissolved . 

4. Follow up with the Government 
regarding potential for 
reintroduction of new draft 
Comarca Bill , with offer to support 
consultations and other work 
within the scope of the Project. 

Completed. Management has repeatedly followed up with the 
Government regarding the creation of a Naso Comarca and has received 
different opinions from different Government agencies regarding the 
Executive's willingness to reconsider the creation of a Naso Coma rca. 
More recently , however, Management has been informed that 
representatives from the National (legislative) Assembly (diputados) 
present at the August 29, 2010 Naso Assembly will transmit to the 
National (leg islative) Assembly the communities' request to reconsider the 
draft bill to create a Naso Comarca (the one supported by the Project and 
presented to the Assembly in 2004 and again in 2005) . 

Concern among Ngobe-Bugh~ that the delimitation of Annex Areas is inadequate 

4 
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ISSUES AND CONCERNS STATUS 

Completed. At Management's request, in June 2009 the Project unit 
carried out a legal assessment in this regard and reported that these laws 
did not affect the definition of Annex Areas, which remained regulated by 
Law 10 of 1997 that created the Ngobe-Bugle Comarca. However, in 
December 2009, Management received a separate legal opinion from the 
Ministry of Government and Justice which concluded that Law 18 of 2009 
and Law 10 of 1997 have contradictory mandates as to how certain 

5. Clarify and report to Requesters 
on the implications of Law 72 of 
2008 and Law 18 of 2009 
regarding Annex Areas. 

Annex Areas are to be demarcated (as an administrative Corregimiento 
according to the former, as an Annex Area according to the latter). 
Management notes that neither private legal opinions nor government 
reports can settle ambiguities eventually arising from the Panamanian 
legal framework. In Panama these ambiguities are settled by the Judiciary 
through interpretation of the current legal framework, or by the National 
Assembly through the issuance of a new law. Both of these actions fall 
outside the Bank's mandate. 

Bank staff met with the Ngbbe Requesters in November 2009, December 
2009, and April 2010 and reported back to them on these ambiguities in 
the legal framework. 
Completed. Management has verified in-situ that the proposed 
delimitations for Annex Areas in some cases include trabajaderos, but not 
in others. On the basis of these verifications, Management recommended 

6. Verify that delimitation includes that the Project sponso~ new rounds of consultations in Annex Areas, 
the broader territory including which took place in May-June 2010. The Government has not yet 
trabajaderos. submitted to Management a report on these consultations. Management 

will review in-situ the outcome of these consultations in November 2010, 
issue recommendations to the Government and report its overall findings 
in the Project's ICR in December 2010. 

Concerns over inadequate consultations in the Project 

7. Verify improved consultations 
regarding delimitation of Annex 
Areas among Ngobe-Bugle as per 

Completed. See item 6 above. 
previous supervision 
recommendations; support further 
strengtheninQ as required. 
8. Continue to support efforts to 
mediate between the two Naso Completed. See item 3 above . 
factions . 

Need for strengthened Project capacity to implement recommendations from Social Assessment (SA), 
consultation framework, and IPDP 

Completed and further progress ongoing. Management carried out a 
detailed training event in September 2009. In addition, Management will 

9. Organize training event(s) for 
support a multi-stakeholder workshop before June 2011 to discuss good 

Project staff and national resource 
practice approaches and strategies to promote inclusive development of 

persons on social assessment 
Indigenous Peoples. Management will share its recently issued "guidance 

processes including conSUltations. 
note on consultations in investment projects" with workshop participants 
and various government agencies. 

Concern among Requesters that the Bank has not been sufficiently responsive 

10. Summarize key points in 
Completed. Bank staff have met with both groups of Requesters on

Management Response and 
several occasions and have maintained regular correspondence with 

Action Plan related to the 
them on various Project-related issues. In addition, in the coming days 

Requests for Inspection, and offer 
Bank staff will discuss by telephone with both groups of Requesters the 

to meet and discuss follow-up 
actions proposed in this Management Report and Recommendation. 

actions. 
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ISSUES AND CONCERNS STATUS 

11. Provide direct feedback about 
previous and future missions and Completed. See item 10 above. 
interactions. 
12. Continue to interact with both . Completed. Throughout 2009 and 2010 Bank staff have held several 
Tito Santana and Valentin meetings with both Tito Santana and Valentin Santana (leaders of the two 
Santana and their constituencies, Naso factions), as well as with the Ngbbe Requesters and the Ngbbe 
as well as different groups among Cacique Genera/4 In addition, Bank staff have visited various Ngbbe and 
the Ngbbe-Bugle. Naso communities. 

Overall concerns about poverty and marginalization of Indigenous Peoples, and pressures on their 
resources 

Completed and further progress ongoing. Bank staff met with the Director 
of Indigenous Affairs in March 2010 to discuss national policy for 

13. Continued country level 
Indigenous Peoples. In the advent of Panama's new Government, Bank 

dialogue to strengthen attention to 
Management has prioritized the strengthening of Indigenous Peoples' 

Indigenous Peoples' rights in the 
rights in the new Panama Country Partnership Strategy (CPS). In

Bank's portfolio. 
addition, Management will continue its dialogue with the Government on a 
regular basis. 

14. National capacity building on 
international good practice 
standards related to safeguards, in 

Completed. See item 9 above. 
particular environmental 
management and Indigenous 
Peoples' ri\1hts . 

Completed and further progress ongoing. In all of its meetings with 
Panamanian Government officials, senior Bank Management has 
consistently offered the Bank's assistance in the development of 

15. Offer to assist the Government 
sustainable and equitable solutions for Indigenous Peoples' issues in the

to develop more sustainable and 
country. During the stakeholder consultations for the development of the 

equitable solutions for Indigenous 
new CPS (May 24-26,2010), participants, including Indigenous Peoples' 

Peoples. 
representatives, considered the Bank an important ally in this regard. 
Management intends to continue emphasizing this issue in its broader 
coun1ry dialogue with the Panamanian authorities. 

II. Project Status. In December 2009, the Government requested an extension of the 
Project's Closing date until to June 30, 20 I0 to allow for an orderly closure of the 
Project. Management took the opportunity of this 6-month extension of the Project's 
Closing Date (to June 30, 20 I0) to impress upon the Government the need to address 
some unresolved issues, mostly related to the Indigenous Peoples' subcomponent 
(including improved consultations in Naso and Ngobe areas in Bocas del Toro). 
Management also insisted that no new titling activities take place under the Project 
during the extension period, as Bank supervision missions in late 2009 had learned that 
some individual titling processes carried out in 2008 in Bocas del Toro Province did not 
follow proper consultations. Management requested clarifications from the Government 
on these titling processes and commissioned independent audits to assess their technical 
and social integrity. Bank supervision missions (including the results of the technical and 
social audits) conducted in early 20 I0 determined that some of the titling processes 
carried out in 2008 fell outside the provisions of the Project and consequently, on June 
II, 20 I0, Bank Management declared those activities as ineligible under the Loan 
Agreement. 

4 The Cacique General is the highest individual traditional authority of the Ngbbe in Panama. 
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12. Project Achievements at Closing. After nine years of implementation (and two 
of Date), the Project on 30,2010. A total ofUS$ 46.0 

million (97 percent of the Loan) was disbursed by October 20, 2010. Although 
Project achieved some important targets (summarized below), the final rating for overall 
achievement of the Project Development Objective was Marginally Unsatisfactory, 
largely as a result of significant delays in implementation, unsatisfactory allocation 
counterpart funding throughout Project's life, and implementation of 
some activities Indigenous Peoples' territories The Project's 
most notable achievements are: 

• 	 Demarcation of the Ngobe-Bugle mainland and "'1J,Jll....,,", in ChiriqUI 
and Veraguas provinces (though not the Annex Areas in Bocas Province, 
which were the subject of the Second Request); 

• 	 Elaboration of the draft law for the establishment of the Naso Comarca and 
presentation to the Assembly; 

• 	 Delimitation of 70 the Naso territory (including the natural boundaries 
that do not require demarcation); 

• 	 Approval ofa Law on Mass Land Titling (Law of2006, a key legal reform);5 

• 	 Establishment of Alternative Dispute Mechanisms in all the provinces 
covered by the Project; 

• 	 Modernization of the geodetic network and mapping half of the country; 

• 	 Completion of an integrated 'Va,,,,,,,,.l and Registry System (SHCAR); 

rural areas and 21 
..."' •.f'''' ..... , in urban areas; and 

• 	 Surveying and titling 106 

• 	 Demarcation about 40 ...""'n",,nT of targeted protected areas boundaries. 

13. Continuation of the Land Administration Program. Management understands 
that the land administration project financed by has absorbed the majority of the 
staff previously financed by the World Bank loan, providing for 
program objectives. Moreover, on 2010, the National approved a 
bill to create a National Authority of Land Administration (ANA TI) which integrates 
various land agencies, including PRONA T's Coordination Unit, into one autonomous 
entity. This is a significant achievement, because it consolidates many of the institutional 
and operational structures developed under the Project and provides a permanent 
structure to land tenure issues in Panama. Management will submit several 
specific recommendations to the new ANA TI authorities related to the untinished goals 
and lessons learned under the Project. 

5 Annex 2 lists all the laws and mentioned in this 
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14. Going Forward. With advent of Panama's new Government, Management 
has prioritized the of Indigenous Peoples' at various levels of its 
country dialogue. In stakeholder consultations development of the new 
Panama Country Strategy (CPS, May 24-26, 10), Bank staff met with 

of Indigenous groups. Participants at consultations expressed the 
the the Government, (i) taking a more 

inclusive and participatory economic that benefits all 
Panamanians; (ii) bilingual intercultural (iii) 
investments in productivity market access for small scale producers; (iv) assessing 
and mitigating the impact of large and (v) working 
to increase transparency and public sector efficiency. Management is and will 
continue working with the Panamanian authorities in these critical issues. 

15. Management will its dialogue with the on a regular basis, 
especially in the preparation of specific projects. While the new does not foresee a 
land administration the Bank assistance the Government's 

among the rural to reduce ",,,,,,p,.,,,, groups. 

16. Management support a workshop before 
discuss good practice approaches and strategies to OfC)ml:ne inclusive development 
Indigenous Peoples. workshop, discuss the 
prepared "guidance note on consultations in projects" with 
participants. Management will provide an update on discussions in the 
December 2010. 

17. Finally, Management is incorporating the findings the Panel's investigation and 
"lessons learned" this project into the design and implementation of similar 

in the Region, particularly with regard to consultations, the to 
assessments preparation, a 

the systematic experienced social 
preparation and supervision. 

HI. FINDINGS OF THE 

18. The Panel's categories: (i) general comments 
about the Bank's role in 

may be organized in 
regularization and Peoples' issues; (ii) 

findings of compliance non-compliance within the Project; (iii) observations on 
systemic issues; and (iv) on issues beyond the scope of the Project. 

Role in Land 

in supporting 
Panama. The Panel found that the Project specifically 
meet the aspirations 
Comarca. The Panel that the Bank 
issues in Panama. 

19. The World 
am)reClates the Panel's 

(lPTnplr1t and 
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20. The Panel also found that starting in early 2008 Bank staff have engaged 
intensively and constructively with the Requesters and affected communities to seek to 
better understand and help to resolve the problems they have raised . The Panel noted that 
the Requesters greatly appreciate these actions and efforts by Bank Management and 
hope that the Bank will remain engaged on these issues in the country. 

21 . Panel Findings of Bank Compliance with its Policies and Procedures. Table 2 
below summarizes Management' s understanding of Bank compliance with its policies 
and procedures in relation to the findings of the Panel. For further detail, see Annex I of 
this document. 

Table 2. Summary of Findings of the Panel 

Panel Findings on the Claims of the Naso People 
In compliance • 	 The absence of a stand-alone IPDP at appraisal did not prevent the Bank from 

taking important actions in support of the aspirations of the Naso to have their own 
Comarca. The Social Assessment (SA) and Project Appraisal Document (PAD) 
prepared for the Project properly highlighted the core need to give high priority to 
the work to develop a Naso Comarca, consistent with the objectives of 004.20. 

In compliance • 	 The Project's support for preparation of a Comarca bill in the early years of Project 
implementation was directly supportive of the territorial and administrative 
aspirations of the Naso, consistent with 004.20 and OP 13.05. The failure of the 
bill to pass National Assembly in 2004 and again in 2005 does not alter this 
assessment. 

In compliance • 	 Management tried to deal with both factions of the Naso people, and repeatedly 
interacted with the Project directly to make attempts to resolve the conflict. The 
Panel finds these recent efforts denote a good faith attempt on the part of 
Management that the consultation was meaningful, and that the genuine 
representatives of the Naso participated in the process, consistent with the 
provisions of 00 4.20. 

In compliance • 	 The suspension of Project support for Law 72 is consistent with requirements of 
OP/BP 13.05. 

In compliance • 	 The Panel notes the importance of the Bank's active engagement in efforts to 
address and resolve the conflict with Ganadera Bocas, in line with relevant Bank 
policies. 

In compliance • 	 The Panel commends Bank Management for more recent expanded supervision 
actions, which are in compliance with OP/BP 13.05 and 004.20. The Requesters 
have also indicated to the Panel their appreciation for these efforts of Bank 
Management. 

Not in compliance • 	 The Panel concurs with the view of Management [acknowledged in Management 
Response of April, 2009] that the absence of a stand-alone IPDP, and failure to 
diclose publicly the SA prior to appraisal, was not in accordance with 004.20. 

Not in compliance • 	 The contradictory situation surrounding Law 72 warrants seeking further 
explanations from the borrower in order to achieve full compliance with OP/BP 
13.05 and the objective of 00 4.20, to address concerns of intended Project 
beneficiaries. 

Not in compliance • 	 The IPDP does not contain all of the elements required by 00 4.20. The new 
document could only serve as a positive model for later IPDPs in Panama if it 
contained all the elements of an IPDP required by Bank policy. 

Panel Findings on the Claims of the Ngobe People 
In compliance • 	 The Panel notes and appreciates the recent efforts by Bank Management to gather 

further information [related to the case of Norteflo] and stresses the importance of 
both clarification and follow-up in line with Bank policy and the relevant Project 
objectives. 

In compliance • 	 Management's actions following the concerns raised by the Requesters begnning 
in early 2008 are consistent with the requirements of OP/BP 13.05 on Project 
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Supervision. 

Not in compliance • 	 [Project Design and Appraisal] The Panel finds that an IPDP with adequate 
consultations and studies that inform an IPDP could have identified the Annex 
Areas in Bocas del Toro as a critical issue requiring immediate attention . The 
Panel finds flaw in studies underpinning the Project, as it relates to the Ngbbe 
people, which did not meet the requirements of 004.20 for an IPDP. 

Not in compliance • 	 [Project Design and Appraisal] Dissemination of project information of particular 
relevance to the Indigenous People in the Project areas did not comply with the 
requirements of 00 4.20. 

Not in compliance • 	 [Project Implementation] The methodology used for determining the boundaries of 
the Annex Areas included consultation with only the main leaders of the Ngbbe 
people - who may not have been "local" residents of the Annex Areas - but did not 
involve all of the interested communities. The Panel notes this methodology was 
not adequately participatory as required by 00 4.20. 

Not in compliance • 	 [Project Implementation] To meet the requirements of OP/BP 13.05 on Project 
Supervision, Management should have followed up on several inconclusive and, at 
times contradictory, legal opinions and reports on legal and regulatory 
developments directly affectinR the Requesters. 

Supervision and Systemic Issues 
In compliance • 	 Management has taken many important actions since that time [early 2008] to 

review and address the concerns raised in these Requests. The intensity of 
supervision has increased since 2008 and meets the standards set forth in OP/BP 
13.05 and 00 4.20. 

Not in compliance • 	 Supervision of the Project did not promptly and adequately react to warnings and 
emerging issues during certain key phases of the Project, which is not consistent 
with OP 13.05. 

Not in compliance • 	 Supervision visits did not include a social specialist until March 2007, which did not 
comply with 00 4.20. 

22. In addition to the findings of Bank compliance or non-compliance with its various 
policies and procedures, the Panel made a number of observations related to Project 
supervision and systemic issues. These observations and Management's comments and 
actions are presented in Annex 1. 

23 . Issues Beyond the Scope of the Project. The Panel notes that "the Bonyik dam 
has been a root cause of serious divisions within the Naso people.,,6 The Panel also 
concludes that "[a]lthough Management cannot be held responsible for actions not 
financed by the Bank, it has a responsibility to identify promptly, and recommend ways 
to address, significant actions or events in the Project environment that may undermine 
key Project objectives.,,7 While Management agrees that a development project cannot be 
seen in isolation from other relevant political economy factors, Bank responsibility 
should not be extended to areas or issues beyond the Project. 

IV. KEY ISSUES 

24. Management appreciates the Panel's recognition of the importance of the Bank's 
engagement in this type of intervention, the difficulty of addressing the very complex 
issues involved, and the steps Management took to address the concerns raised by the 

6 Inspection Panel Investigation Report No. 56565, September 16,20 I 0, para. 199. 
7 Ibid ., para. 20 I. 
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Requesters. This section provides information related to four key issues at the center of 
the Panel's Investigation Report: (i) mediation efforts and consultations with the two 
Naso factions (led by Valentin Santana and Tito Santana, respectively); (ii) the studies 
underpinning Project design and the role of the IPDP; (iii) consultations and the 
delimitation of Ngobe Annex Areas; and (iv) the legal framework. Management's 
Recommendations and Actions are discussed in Section V below. 

Mediation Efforts and Consultations with the Two Naso Factions 

25. Management acknowledges the Panel's recognition of the fact that the effects of 
the schism that emerged in the Naso body politic in 2004 between people supporting 
Valentin Santana and those supporting Tito Santana have prevented a resolution of 
conflicts. Management also acknowledges the Panel's finding that once Management 
learned in 2007 about the schism, it sought "to deal with both factions of the Naso 
people, and repeatedly interacted with the Project directly to make attempts to resolve the 
conflict"g and encourage Government Project staff to interact with, consult and include 
the two Naso factions. Management made several attempts to discuss the issues of the 
failed Comarca law and the Project's support of Law 72 on Collective Lands with both 
parties. 

26. Management acknowledges the Panel's assessment that these efforts show good 
faith to ensure that the consultation process was meaningful, and that the genuine 
representatives of the Naso people participated in the process, consistent with the 
provisions of OD 4.20. 

27. Management also appreciates the Panel's acknowledgement of the importance of 
a number of actions taken by Management to address concerns about the Naso Comarca, 
Law 72, and ongoing conflicts over land boundaries, including those related to Ganadera 
Bocas. 

28. On November 18, 2009, in the context of a supervision mission, the two Naso 
factions accepted to work together with the Project to address the conflict related to a 
private livestock farm (Ganadera Bocas) and other Naso Comarca boundary issues. 
Unfortunately, on November 19, an eviction by the police of several Naso families found 
to be encroaching on lands claimed by Ganadera Bocas prevented implementation of the 
agreement reached the day before. Management notes that the Panel found that the Bank 
cannot be held responsible for these forced evictions. Despite this setback, following 
Management's recommendations, the Project once again sponsored a new agreement 
among the Naso factions and in March 2010, a Naso Commission was created with the 
participation of five members from each Naso faction, including their leaders, Valentin 
Santana and Tito Santana. Unfortunately, due to Government bureaucratic delays, the 
planned events for field-level activities by the Commission did not take place prior to the 
Project's closing on June 30, 2010. Management acknowledges the Panel's finding that 
the recent actions by Management are in compliance with OPfBP 13.05 and OD 4.20. 

8 Ibid., para. 148. 
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Management notes that a resolution a Naso Assembly organized by followers 
of Valentin Santana in August 2010 called a break of relations with Tito Santana, 
which has resulted in the de facto dissolution of Naso Commission. 

Studies Underpinning Project Design and the Role of the IPDP 

Management notes the observation participatory development and 
proper dissemination of a IPDP would likely have the a better 

to support the Naso and Ngobe found that the 
of a stand-alone IPDP at appraisal did not prevent Management from taking 

important actions in support of the aspiration of the Naso to have their own Comarca. The 
Panel found that the Social and the Project Appraisal Document 
highlighted the need to high priority to the creation of Naso in 
compliance with 4.20. 

31. However, Management acknowledges the Panel's finding that there was a lack of 
attention to the issues and needs Ngobe people living in the Annex Areas, both in 

preparation the of Project implementation. socio-political 
and legal situation of the Ngobe people in the Annex Areas could been 
better addressed during Project preparation by highlighting risks and challenges, 
particularly related to the demarcation of the territorial claims. Participation of a social 
scientist in the supervision team during the early could have helped to identify 
these the supervise consultations 
participatory mechanisms, as was done after 2007, in line with Bank policy. Management 

to address these through more intensive supervision and specialized 
technical assistance in the Project's years, as described in the next section. 

projects involving Peoples, Management acknowledges 
importance having a stand-alone IPDP, including social scientists in project 
preparation and supervision, and improving the quality the field supervision missions. 
Management further acknowledges that despite the to provide technical assistance 
to staff, the current the submitted still needs to be 
updated in order to all of an IPDP covered by 4.20. forward, 
Management offered its support to the to identify that should 
be in a more comprehensive Goverrunent may update and 
treat as a model for future programs related to Indigenous Peoples. Management will 
provide an update on these with the in ICR by December 

10. 

Management also acknowledges importance improving consultations and 
participatory approaches with Indigenous Peoples more generally. Therefore, 
Management plans to organize workshops in 20 II with key stakeholders, including 
Indigenous Peoples and Goverrunent authorities, t6 widely disseminate Bank policies and 
build capacity use of participatory Management has prepared a 
"guidance note on consultations in investment projects" which will and as 
training 
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Consultations and Demarcation of Annex Areas during Supervision 

34. Regarding supervision efforts, Management acknowledges the Panel's finding 
that during certain key phases of the Project, supervision did not promptly and adequately 
react to warnings and emerging issues, as required by OP 13.05 and related provisions of 
00 4.20. In 2007-08, Bank staff supervised Project consultations and made detailed 
recommendations to Project staff to substantially improve the consultations and to 
prepare a consultation plan to properly disseminate information about the delimitation 
and demarcation processes of Annex Areas. Bank staff recommended that the 
methodology to consult the Ngobe people needed to be more inclusive, exhaustive and 
culturally appropriate to be in compliance with 00 4.20. 

35. In November 2009, Management agreed with Project staff that a new round of 
consultations would take place in indigenous communities in Bocas del Toro. 
Management emphasized the need to execute highly inclusive consultations and to 
document the process. Bank staff visited several Annex Areas to assess the quality of the 
consultations, and to interact with the Requesters, traditional leaders, and community 
members. However, Management notes that even with an adequate consultation process, 
the expectations of the Ngobe communities may still have conflicted with the provisions 
of Law 10, including the provisions to be followed in the process of demarcating Annex 
Areas. 

36. During this year, Project staff have been actively consulting with Indigenous 
Peoples' groups. A consultation event held on March 8, 20 I 0 aimed at disseminating 
information to Indigenous Peoples about the legal aspects of the demarcation of the 
Ngobe Annex Areas in Bocas del Toro. A total of eight consultation workshops were also 
sponsored by the Project in Bri-Bri, Naso, Ngobe, and Kuna communities to discuss the 
revised IPOP. Moreover, between May 12 and June 8, 20 10, the Project organized 
consultation events in 14 of the IS Annex Areas in Bocas del Toro, as well as with some 
communities adjacent to the main Ngobe-BugJe Comarca, including the community of 
Nortefio. Management will make field visits to some of these sites in November 2010, 
and will make recommendations to the Government accordingly. 

37. Management notes the Panel's finding that Management's actions since early 
2008 to review and address the concerns raised in the Requests meet the standards set 
forth in OPIBP 13.05 and 00 4.20. 

The Legal Framework 

38. Naso. With respect to the implications of Law 72 of 2008 (on Collective Lands) 
for the Naso territorial claims, in compliance with its responsibility to assess the 
country's applicable legal framework under any given Bank project, Management 
confirms its understanding that this law does not preclude the possibility of the Naso 
people asking for a Comarca, nor the possibility of the National Assembly approving its 
creation. It also confirms its understanding that, as of today, there are no legislative or 
regulatory developments that preclude that option. 
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39. Ngobe. Management acknowledges that there are contradictory legal 
interpretations with respect to the impact of Law 18 of 20099 on Law 10 of 1997 
(creating the Ngobe-Bugle Comarca). Management highlights that neither private legal 
opinions nor government reports can settle ambiguities eventually arising from the 
Panamanian legal framework. In Panama, like in many countries, these ambiguities are 
settled by the Judiciary through interpretation of the current legal framework, or by the 
National Assembly through the issuance of a new law. Both of these actions are within 
the sole purview of the Government and fall outside the Bank's mandate . 

V. MANAGEMENT'S RECOMMENDATIONS IN RESPONSE TO THE FINDINGS 

40. Management appreciates the Panel's findings of broad concurrence with Bank 
policies in key areas such as the inclusion of a specific Project objective to support the 
delimitation of and drafting of a bill for a Naso Comarca, Management's actions to 
prevent the use of loan funds for activities related to the draft bylaws (Carta Organica) of 
the Naso territory, and Management's more recent expanded supervision actions. 
Management also welcomes the Panel's observations on specific instances of non
compliance during Project design and supervision in the early years, and its observations 
on systemic issues related to the challenges of land management and administration 
projects and project supervision, more generally. The following table presents the action 
plan for following up on the Panel ' s findings. 

Table 3. Management Recommendations and Actions 

PANEL FINDINGS rpROPOSED ACTION 
Related to the Naso 
1) Absence of stand-alone IPDP, and 
failure to disclose publicly the Social 
Assessment prior to appraisal, was not in 
accordance with OD 4.20. 

Panel finds absence of a stand-alone 
IPDP did not prevent Bank from taking 
important actions in support of aspiration 
of Naso to have own Comarca, 
consistent with the objectives of OD 
4.20. 

Management has offered its support to the Government to 
identify key issues that should be addressed in a more 
comprehensive IPDP, which the Government may update 
and treat as a model for future programs related to 
Indigenous Peoples. Management will provide an update 
on these discussions with the Government in the Project's 
ICR by December 2010. 

2) Panel finds [informal suspension of Management will ensure that the funds declared ineligible 
disbursements) is consistent with related to this issue are returned to the Bank before the 
requirements of OP/BP 13.05, but also Loan Account is closed. 
finds such a contradictory situation 
surrounding Law 72 warrants seeking 
further explanations from the Borrower in 
order to achieve full compliance with 
OP/BP 13.05 and the objective ofOD 
4.20, to address concerns of intended 

Management will recommend to the Government to apply 
the consultation mechanisms envisioned under the 
revised IPDP in order to foster awareness among 
Indigenous Peoples of the contents and implications of 
Law 72 of 2008 and its Regulations. 

Project beneficiaries. Management will recommend to the recently-created 
ANATI that addressing the outstanding land claims of the 
Naso should be one of the immediate priorities. 
Management will provide an update on the status of this 

9 Law 18 of2009 establishes new corregimientos (administrative jurisdictions) and lists all the existing 
ones in the district of Changuinola, Socas del Toro province. 

14 



Management Report and Recommendation 

PANEL FINDINGS PROPOSED ACTION 
recommendation in the Project's ICR by December 2010. 

3) Panel now has copy of IPDP, but has 
determined it does not contain elements 
of IPDP as required by aD 4.20. It is the 
Panel's view that the new document 
could only serve as positive model for 
later IPDPs in Panama if it contained 
elements of IPDP required by Bank 
policy. 

Same action as in item 1 above . 

Related to the Ngobe 
[During Project Design and Appraisal] Same action as in items 1 and 3 above. 
4) Panel finds that an IPDP with 
adequate consultations and studies that 
inform it could have identified the Annex 
Areas in Bocas del Toro as a critical 
issue requiring immediate attention. 
Panel finds flaws in studies underpinning 
the Project , as it relates to the Ngbbe 
people, which did not meet the 
requirements of 004.20 for an IPDP. 
[During Project Design and Appraisal] To address inadequate dissemination of project 
5) Dissemination of project information of information during Project design, Management intensified 
particular relevance to the Indigenous its supervision efforts in 2008 and Bank staff met with the 
People in the Project areas did not Ngbbe Requesters in November 2009, December 2009, 
comply with the requirements of aD and April 2010 and ir'lformed them directly regarding 
4.20. various Project-related issues of concern to them. 

[During Project Implementation] 
6) The methodology used for determining . 

In November 2010, Management will verify in-situ the 
scope and quality of the latest round of consultations 

the boundaries of the Annex Areas carried out in May-June 2010 and will issue 
included consultation with only the main recommendations to the Government. 
leaders of the Ngbbe people-who may 
not have been "local" residents of the 
Annex Areas-but did not involve the 
interested communities. Panel notes this 
methodology was not adequately 
participatory as required by aD 4.20. 

Management will also recommend to the Government that 
demarcation of the Ngbbe Annex Areas in Bocas del Toro 
be one of the immediate priorities for the recently-created 
ANAT!. Management will provide an update on the status 
of this recommendation in the Project's ICR by December 
2010. 

Management will share good practices on consultations 
during the multi-stakeholder workshop to be carried out 
before June 2011. 

[During Project Implementation] Management acknowledges that there are contradictory 
7) To meet the requirements of OP/BP legal interpretations with respect to the impact of Law 18 
13.05 on Project Supervision, of 200910 on Law 10 of 1997 (creating the Ngbbe-Bugle 
Management should have followed up on Comarca). Management highlights that neither private 
several inconclusive and, at times legal opinions nor government reports can settle 
contradictory, legal opinions and reports ambiguities eventually arising from the Panamanian legal 
on legal and regulatory developments framework. In Panama, like in many countries, these 
directly affecting the Requesters. ambiguities arte settled by the Judiciary through 

interpretation of the current legal framework, or by the 
National Assembly through the issuance of a new law. 

Both of these actions are within the sole purview of the 
Government and fall outside the Bank's mandate. 

Supervision and Systemic Issues 

10 Law 18 of2009 establishes new corregimienlOs (administrative jurisdictions) and lists all the existing 
ones in the district of Changuinola, Bocas del Toro province. 
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PANEL FINDINGS PROPOSED ACTION 
8) Supervision of the Project did not Management highlights that the Panel noted that the 
promptly and adequately react to intensity of supervision increased since 2008 and that this 
warnings and emerging issues during met the standards set forth in OP/BP 13.05 and 004.20. 
certain key phases of the Project, which 
is not consistent with OP 13.05. Moreover, Management is incorporating the findings of the 

Panel's investigation and the lessons learned from this 
Project into the design and implementation of similar 
projects in the Region, particularly with regard to 
stakeholder consultations, the need to conduct social 
analyses and social assessments during project 
preparation, having a stand-alone IPOP, and the 
systematic involvement of experienced social scientists 
throughout project preparation and supervision. 

9) Supervision visits did not include a 
social specialist until March 2007, which 
did not comply with 004.20. 

Same action as item 8 above. 

VI. CONCLUSION 

41. Management acknowledges the Panel's findings related to Bank compliance and 
non-compliance with its policies, 00 4.20 and OPIBP 13.05. Management believes that 
the proposed Recommendations and Actions presented in this Report address the Panel ' s 
findings. 
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ANNEX 1 

FINDINGS, COMMENTS AND ACTIONS 


ISSUE I FINDINGS 

A. 	 Panel Findings on the Claims of the Naso 
People 

1. 	 Claim that the Project has undercut the 
Naso aspiration for a Coma rca-Project 
Design and Appraisal 

Social analysis emphasized the critical 
need for a Naso Comarca. The Panel 
observes that the inclusion of a specific 
Project objective to support the delimitation 
and drafting of a bill for a Naso Coma rca 
flows directly from analysis contained in the 
Social Assessment (SA) prepared for the 
Project. 

The Panel considers that it is 
understandable how staff might have come 
to the conclusion that they had met the 
requirements under 00 4.20 regarding the 
preparation of an IPDP. The Panel further 
notes in this regard that it has received 
explanations from Management that the 
interpretation of these provisions has been 
clarified and evolved over recent years in 
favor of preparing a stand-alone IPDP in 
such situations. 

The Panel concurs with the view of 
Management that the absence of a stand
alone IPDP, and failure to disclose publicly 
the Social Assessment prior to appraisal, 
was not in accordance with 004.20. 

The Panel finds that the absence of a 
stand-alone IPDP at appraisal did not 
prevent the Bank from taking important 
actions in support of the aspiration of the 
Naso to have their own Comarca. The Panel 
further finds that the Social Assessment and 
PAD prepared for the Project properly 
highlighted the core need to give high 
priority to the work to develop a Naso 
Comarca, in light of risks faced by the Naso 
people. The Panel finds that this is 
consistent with the objectives of 00 4.20. 

2. 	 Claim that the Project has undercut the 
Naso aspiration for a Comarca-Project 
Implementation and Supervision 

The Panel's review of the evidence 
indicated that during the period from 2001 to 
the suspension of discussions of the bill of 
law by the National Assembly in 2005, the 
indigenous territory component of the 

Para COMMENT I ACTION 
no. 

117- Comment: Management acknowledges 
129 the finding of compliance with 00 4.20 by 

the Panel related to the Naso territorial 
aspirations and reaffirms its commitment to 
meet the requirements of Bank policies in 
the Panama work program. 

Management notes the Panel's 
observation related to Management's 
current position in favor of preparing stand
alone I ndigenous Peoples Development 
Plans (IPDPs) in such situations. 

Action: No action required. 

130 Comment: Management notes the Panel 's 
134 findings that the Project supported the 

delimitation of a proposed Naso Comarca 
territory and that the Naso were 
adequately informed and partiCipated in 
the process of determining Comarca 
boundaries, addressing conflicts with 
regard to the boundaries, and elaborating 
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Project supported the delimitation of a 
proposed Naso Comarca territory and the 
drafting of a bill of law for the Comarca. 

The evidence also indicates that the 
Naso were adequately informed and 
participated heavily in the process of 
determining Comarca boundaries, 
addressing conflicts with regard to the 
boundaries, and elaborating the Comarca 
bill. 

The Panel finds the Project's support for 
preparation of a Comarca bill in the early 
years of Project implementation was directly 
supportive of the territorial and 
administrative aspirations of Naso, and 
consistent with 004.20 on Indigenous 
Peoples and OP 13.05 on Project 
Supervision. The failure of a Comarca bill to 
pass National Assembly in 2004 and 2005 
does not alter this assessment. 

3. 	 Claim that Project did not Consult 
Properly with Legitimate Leaders 

The Panel determined that Bank 
Management, upon learning of concerns in 
late 2007, tried to deal with both factions of 
the Naso people and repeatedly interacted 
with the Project directly to attempt to resolve 
the conflict. 

The Panel finds that recent efforts denote 
a good faith attempt on the part of 
Management to ensure that the consultation 
process was meaningful, and that the 
genuine representatives of the Naso 
indigenous peoples participated in process, 
consistent with the provisions of 00 4.20. 

As a matter of supervision, however, the 
Panel notes with concern the significant 
lapse in time before Management seems to 
have reported, and recommended action in 
response to, the risks posed for Project 
objectives resulting from the Naso schism. 

4. 	 Claim of Inadequate Consultations in 
Relation to Project Support for Law No. 
72 

Management acknowledges [ 1that there 
were inadequate consultations with the 
Naso on the inclusion of Article 17 of Law 
No. 72 and the preparation of the draft 
organic charter. The Panel concurs in this 
assessment. 

The Panel notes the importance of 

Para 
no. 

COMMENT I ACTION 

the bill of law for the Comarca. 

Management also notes the Panel's finding 
that supervision efforts were in compliance 
with 004.20 and OP 13.05. 

Action: No action required . 

141- Comment: Management acknowledges 
150 the finding of compliance with 00 4.20 by 

the Panel on this issue. 

Action: Regarding supervision, 
Management acknowledges its slow 
response to evolving events and notes that 
supervision efforts in the past two and a 
half years have compensated for this 
lapse. Management further notes that it 
has taken this lesson into account, and 
reaffirms its commitment to strengthen 
supervision efforts in similar projects. 

157
165 

Comment: Management notes its previous 
acknowledgement of inadequate 
consultations with the Naso related to the 
inclusion of Article 17 of Law 72 of 2008. 

Management notes the Panel's 
emphasis on the importance of ensuring 
broad dissemination of information among 
Indigenous Peoples on matters having 
direct implications for their land rights and 
claims. 
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ensuring broad dissemination of information 
among the Naso on matters having direct 
implications for their land rights and claims, 
such as Law 72 and the organic charter, and 
appropriate and meaningful consultations on 
these matters. 

The Panel also notes that once 
Management learned about the draft organic 
charter and shortcomings in consultation, 
Management reacted promptly to seek 
further information and then to ask the 
Government not to use loan proceeds for 
activities relating to the organic charter or 
land demarcation. 

5. 	 Claim that Project Support for Law 72 has 
Caused "An Uncertain Regime of 
Regional Rezoning" . 

The Panel is of the view that 
Management's decision to support the 
process of establishing Law No. 72 was a 
good faith measure that seemed reasonable 
under the prevailing political situation. 

The Panel finds, however, that this 
decision, consistent with the policy on 
Project Supervision, should have been 
followed by stronger efforts to seek clarity on 
the legal ambiguities of Law No. 72 with 
respect to the territorial aspirations of the 
Naso. 

The Panel finds the suspension is 
consistent with requirements of OP/SP 
13. OS, but also finds such a contradictory 
situation warrants seeking further 
explanations from the borrower to achieve 
full compliance with OP/SP 13.05 and the 
objective of 00 4.20, to address concerns of 
intended Project beneficiaries. 

Management Report and Recommendation 

Para COMMENT I ACTION 
no. 

Management also acknowledges the 
finding by the Panel that Management 
reacted promptly once it learned about the 
preparation of the draft bylaws (Carta 
Organica) . 

Action: Management will ensure that the 
funds declared ineligible related to this 
issue are returned to the Bank before the 
Loan Account is closed . 

Management also will follow up with the 
Government on how it intends to address 
the land claims of the Naso and, 
specifically, whether it plans to apply Law 
72 of 2008 (and its recently-issued 
Regulations) . 

Management will recommend to the 
Government to apply the consultation 
mechanisms envisioned under the revised 
IPDP in order to foster awareness among 
Indigenous Peoples of the contents and 
im plications of Law 72 of 2008 and its 
Regulations. 

Management will report the results of 
these actions in the Project's 
Implementation Completion and Results 
Report (ICR) by December 2010. 

171- Comment: Management notes the finding 
192 by the Panel that Management's decision 

to support the process of establishing Law 
72 was a good faith measure. 

With respect to the implications of Law 
72 of 2008 on Collective Lands, in 
compliance with its responsibility to assess 
the country's applicable legal framework 
under any given Bank project, 
Management confirms its understanding 
that this law does not preclude the 
possibility of the Naso people asking for a 
Comarca, nor the possibility of the National 
Assembly approving its creation. It also 
confirms its understanding that, as of 
today, there are no legislative or regulatory 
developments that preclude that option. 

Management notes the finding of 
compliance with OP 13.05 by the Panel 
related to its actions to prevent the use of 
loan funds for activities related to the draft 
bylaws (Carta Organica) of the Naso 
territory. 

Action: Management will recommend to 
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the recently-created National Authority of 
Land Administration (ANATI) that 
addressing the outstanding land claims of 
the Naso should be one of the immediate 
priorities. Management will provide an 
update on the status of this 
recommendation in the Project's ICR by 
December 2010. 

6. Claim that Project has Improperly Failed 	 197- Comment: Management notes the finding 
to Address Invasions of Naso Lands 216 by the Panel that the Bank cannot be held 

responsible for the violent eviction of
It is the Panel's view that the lack of members of the Naso in 2009.

resolution of the proposed Comarca 
boundaries may have contributed to the Management notes the Panel's finding 
progressive deterioration of the land that the Bank actively engaged lin efforts to 
conflicts, which eventually led to evictions in address and resolve the conflict between 
2009 of some Nasofamilies found to be Naso communities and Ganadera Bocas, 
encroaching on the Ganadera's land. in line with relevant Bank policies. 

The Panel also notes that the Naso Management wishes to report that as a 
internal dispute seems to have also played a result of resolutions emanating from an 
role in preventing a resolution of these August 29, 2010 Naso Assembly 
issues. The Panel finds that while the organized by followers of Valentfn 
verification of the proposed boundaries of Santana, the Naso Commission (which 
Naso territory between 2004 and 2006 might had been supported by the Project) has 
have prevented the progressive worsening been effectively dissolved and the two 
of events, the Bank cannot be held Naso factions are again operating 
responsible for the violent eviction of separately. 
members of the Naso in 2009. 

Also, to Management's knowledge, 
There are signs of improvement. there have not been any new 

Management has informed the Panel that developments related to the formalization 
there is now a Naso commission for the of the lands ceded to the Naso by 
boundary issues that involves both factions. Ganadera Bocas in the past. 
Also, the old agreement between Queen 

Action: Management will recommend to 
Rufina Santana and the owner of the 

the Government that resolution of thecompany regarding the ceding of certain 
pending issues between Naso lands to the Naso may now be formalized. 
communities and Ganadera Bocas should 

Given the serious nature of this particular 
also be one of the immediate priorities for 

conflict, the Panel notes the importance, as 
ANATI. The status of thesea matter of superviSion, of the Bank's active 
recommendations will be reported in theengagement in efforts to address and 
Project's ICR by December 2010. 

resolve the conflict with Ganadera Bocas, in 

line with relevant Bank policies. 


7. 	 Recent Actions 217- Comment: Management acknowledges 
228, the Panel's finding that this document does 

The Panel now has a copy of the IPDP, Exec not yet contain all of the elements of an
but has concluded that it does not contain Sum IPDP as required by 00 4.20. 
the elements of an IPDP as required by 00 
4.20. The Panel appreciates the intent Management notes the Panel's 
behind Management's action and good faith recognition of Management's action and 
effort to bring the Project into compliance. It good faith effort to bring Project into 
is the Panel's view, however, that the new compliance on this issue. 
document could only serve as a positive 

Management notes the finding by themodel for later I POPs in Panama if it 
Panel that recent supervision actions contained the elements of an IPDP required 
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by Bank policy, which, in the Panel's 
judgment, it does not. 

[T]he Panel would like to highlight the 
importance of a number of other recent 
actions taken by Bank Management, 
including actions on the ground, to address 
concerns about the Naso Comarca, Law No. 
72, and ongoing conflicts over land 
boundaries. Repeated supervision missions 
have been carried out in the Project area 
beginning in November 2009 close to one 
visit a month-since the Project closing date 
was extended to June 2010. 

The Panel notes and commends Bank 
Management for [the] more recent expanded 
supervision actions, which the Panel finds 
are in compliance with OPIBP 13.05 and 00 
4.20. Requesters have also indicated to the 
Panel their appreciation for these efforts of 
Bank Management. 

B. 	 Panel Findings on the Claims of the 
Ngobe People 

8. 	 Claim that Annex Area Issues were not 
Adequately Addressed 

No field study of sufficient depth to detect 
possible problems in the Annex Areas 
seems to have been conducted. The Panel 
finds that this is a flaw in the studies 
underpinning the Project, as they relate to 
the Ngabe people. This does not comply 
with 00 4.20. 

The Panel recognizes the difficulty of 
identifying and addressing an issue that 
official leaders representing an indigenous 
group did not bring to the attention of Project 
officials. It is the Panel's judgment, however, 
that more-inclusive consultations should 
have been carried out, and would likely have 
brought the Annex Area issue to light. 

The Panel finds that the lack of a stand
alone I PDP generated adverse 
consequences for the Ngabe people of the 
Annex Areas. It is the Panel's view that an 
IPDP with adequate consultations and 
studies that inform an IPDP could have 
identified the Annex Areas in Bocas del Toro 
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Para COMMENT I ACTION 
no. 

comply with 004.20 and OP 13.05. 

Management also acknowledges the 
appreciation expressed by the Requesters. 

Action: Management has offered its 
support to the Government to identify key 
issues that should be addressed in a more 
comprehensive IPDP, which the 
Government may update and treat as a 
model for future programs involving 
Indigenous Peoples. Management will 
provide an update on these discussions 
with the Government in the ICR by 
December 2010. 

Moreover, Management will make use 
of available opportunities to continue its 
engagement on Indigenous Peoples' 
issues in Panama. Drawing upon the 
lessons learned from the design and 
implementation of this Project, as well as 
other development projects in Panama, 
Management will support a multi
stakeholder workshop before June 2011 to 
discuss good practice approaches and 
strategies to promote inclusive 
development of Indigenous Peoples. 

245- Comment: Management acknowledges 
268, the Panel's finding that studies 
Exec underpinning Project, as they relate to 
Sum NgObe people, did not comply with 00 

4.20. 

Management also acknowledges that a 
stand-alone IPDP with adequate 
consultations could have identified the 
Annex Areas in Bocas del Toro as a critical 
issue requiring timely attention. 

Action: See Actions under Item 7. 
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as a critical issue requiring timely attention. 

9. 	 Claim that Consultations in Delimiting the 
Annex Areas were Inadequate 

The Panel obseNes that the polygons 
offered to Ngabe communities in the Annex 
Areas did not meet the expectations of the 
communities. 

The Panel finds that the methodology 
used for determining the boundaries of the 
Annex Areas included consultation with only 
the main leaders [who] may not have been 
"local" residents of the Annex Areas, but did 
not involve the interested communities. The 
Panel notes that this methodology was not 
adequately participatory as required by OD 
4.20. 

InteNiews in the field suggest that, if 
adequate polygons had been offered, many 
of the Annex Areas now listed as having 
rejected Comarca membership would have 
preferred to be in the Comarca because it 
would provide stronger land tenure security 
than they presently enjoy. 

Para COMMENT I ACTION 
no. 

273- Comment: Management acknowledges 
289 the Panel's finding that the polygons 

offered to NgObe communities in the 
Annex Areas did not meet the expectations 
of the communities. 

Management has acknowledged that 
consultations in the Annex Areas did not 
comply with OD 4.20. As soon as 
Management identified deficiencies in the 
consultations in the Annex Areas in early 
2008, it made specific recommendations to 
Project staff to redo these consultations 
applying a highly participatory approach. 

Management notes that the 
Government, under the auspices of the 
Project, has carried out a new round of 
consultations in Annex Areas during May 
and June 2010. 

Management also notes that Article 2 of 
Law 10 of 1997 establishes certain 
provisions to be followed in the process of 
demarcating Annex Areas and mandates 
that delimitation of Annex Areas in Bocas 
del Toro be carried out by a commission 
composed of various Government entities 
and that these delimitations be submitted 
by the Executive to the National Assembly 
for approval. 

Management highlights that even with 
an adequate consultation process, the 
expectations of the NgObe communities 
may still have conflicted with the provisions 
of Law 10, including the provisions to be 
followed in the process of demarcating 
Annex Areas. 

Action: In November 2010, Management 
will review in-situ the scope and quality of 
the latest round of consultations in some 
Annex Areas in November 2010 and will 
issue recommendations to the 
Government. 

Management will also recommend to 
the Government that demarcation of the 
NgObe Annex Areas in Bocas del Toro 
should be one of the immediate priorities 
for ANATI. Management will provide an 
update on the status of this 
recommendation in the Project's ICR by 
December 2010. 
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10. 	 Claim that the Comarca Boundary had 
been improperly restricted: the Case of 
Norteiio 

During its investigation, the case of the 
community of Norteno was brought to the 
attention of the Panel. This case has to do 
with the demarcation to the Ngabe-Bugle 
Comarca in the early years of the Project. 

It seemed evident to the Panel that no 
one present actually knew the case well, 
and the National Boundaries Commission 
members discussed the possibility that, in 
the future they might have to change the law 
[10 of 1997]. 

It seems possible that the boundary was 
changed at some point subsequent to 2004 
during the demarcation process and that the 
community was not consulted about this. If 
so, this change may have harmed their land 
tenure security by leaving them unprotected. 

The Panel notes and appreciates [recent 
efforts by Bank Management to gather 
further information on question], and 
stresses the importance of both clarification 
and follow-up in line with Bank policy and 
the relevant Project objectives. 

11. 	 Claim that Project Failed to Address 
Encroachments in the Annex Areas. 

It seems clear that if issues of co
management had been properly addressed 
and the delimitation of the Annex Areas had 
occurred in a timely way, the Ngabe would 
have been in a better position to negotiate 
terms and conditions of a concession within 
the land. 

The Panel finds that Management's 
actions following the concerns raised by the 
Requesters [ ... ] are consistent with the 
requirements of OP/BP 13.05 on Project 
supervision. 

[A]s matter of supervision, the Panel 
notes the absence of any earlier reference in 
supervision reports to the potential risks for 
Project objectives by the Chan 75 
concession. This lapse in supervision is 
similar to that identified by the Panel with 
respect to emerging developments and 
problems affecting the Naso during Project 
implementation. 

C. 	 Supervision 
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Para COMMENT I ACTION 
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300- Comment: Management notes that 
306 although this specific issue was not 

brought to its attention prior to December 
2009, nor was it mentioned in the Request 
for Inspection, once Management learned 
about this issue in the course of Project 
supervision, it took prompt action and 
requested the Government to revisit the 
area, consult with community members, 
and propose ways to address this problem. 

Management also notes that it notified 
the Panel about this issue in January 2010, 
prior to the Panel's visit to Panama later 
that month. 

Management notes that the 
Government, following recommendations 
from a supervision mission, carried out a 
round of consultations in the community of 
Norteno to assess this issue in May-June 
2010. 

Action: No action required. 

307- Comment: Management acknowledges 
328 the Panel's finding related to the delays in 

the delimitation of Annex Areas. 

Management also notes the Panel's 
finding that Management's actions 
following concerns raised by the 
Requesters comply with the requirements 
of OP/BP 13.05. 

Regarding supervision, Management 
acknowledges its slow response to 
evolving events and notes that it has 
considerably strengthened its Project 
supervision efforts in the past two and a 
half years. 

Action: Management notes that it has 
taken this lesson into account and it 
reaffirms its commitment to strengthen 
supervision efforts in similar projects in the 
Region. 



ISSUE I FINDINGS Para 
no. 

12. Adequacy of Project Supervision 

The Panel commends the Bank for 

330
345 

financing a Project aimed at securing 
territorial rights for the Naso and the Ngabe, 
and acknowledges the challenging 
environment in which the Bank was pursuing 
this objective. The Panel finds, however, that 
Management, in critical stages of the 
Project, did not supervise in a way that was 
commensurate with these challenges. 

[T]he Panel found that these critical 
events and risk factors affecting the local 
population were not reported accurately in 
the middle years of Project supervision. 

The Panel also noted [ ... ] an important 
failure to analyze changing circumstances. 

In view of the seriousness of the threat to 
the Naso as a people from encroachments 
on their still unprotected lands, the Panel is 
of the view that supervision should have met 
a higher standard. 

It is the Panel's view that Management, 
as a matter of supervision, should have 
been more active and engaged to guide and 
verify Project actions, according to Bank 
policy, with regard to consultations and land 
demarcation with Ngabe Annex Area 
communities. 

The Panel finds that supervision of the 
Project did not promptly and adequately 
react to warnings and emerging issues 
during certain key phases of the Project. 
This is not consistent with OP 13.05 on 
Project Supervision. 

[S]upervision visits did not include a 
social specialist until March 2007. This does 
not comply with aD 4.20 on Indigenous 
Peoples. 

Management has taken many important 
actions since [the February 2008 
Supervision Mission] to review and address 
concerns raised in [the] Requests. The 
Panel notes that the intensity of supervision 
has increased since 2008. The Panel finds 
that this meets the standards set forth in 
OP/BP 13.05 and aD 4.20. 

D. Observations on Systemic Issues 

13. Challenges of Land Management and 
Administration Projects 

350
355 

This investigation suggests that the Bank 
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Comment: Management notes the Panel's 
appreciation for the Bank's financing of a 
Project aimed at securing territorial rights 
for Indigenous Peoples in a challenging 
environment. 

Management acknowledges the Panel's 
finding that the Bank, in critical stages of 
the Project, did not supervise in a way that 
was commensurate with these challenges. 

Management also notes the finding that 
it has taken many important actions since 
early 2008, ,including the systematic 
incorporation of experienced social 
scientists, to review and address concerns 
raised in the Requests and that the Panel 
finds this meets the standards set forth in 
OP/BP 13.05 and aD 4.20. 

Action: Management is incorporating the 
findings of the Panel's investigation and 
the lessons learned from this Project into 
the design and implementation of similar 
projects in the Region, particularly with 
regard to stakeholder consultations, the 
need to conduct social analyses and social 
assessments during project preparation, 
having a stand-alone I PDP, and the 
systematic involvement of experienced 
social scientists throughout project 
preparation and supervision. 

See also Item 7 regarding the planned 
multi-stakeholder workshop on good 
practice approaches and strategies to 
promote inclusive development of 
Indigenous Peoples. 

Comment: Management appreCiates the 
Panel's observation related to the Bank's 
engagement and leadership role in 



Management Report and Recommendation 

ISSUE I FINDINGS Para COMMENT I ACTION 
no. 

should be given credit for engaging in this 
extremely important Project in Panama, 
though it may not have invested sufficient 
resources to address the risks involved, 
especially with regard to supervision. 

The Panel notes and appreciates that 
once Bank Management discovered this 
problem [conflicting project cOI'JlPonentsj 
during implementation, it promptly took 
responsive action. 

Bank Management has played a 
leadership role in seeking to support the 
land rights of indigenous peoples in Panama 
through this Project. The Project included a 
core component responding to fundamental 
aspirations of the indigenous communities, 
and unlike other donors the Bank was willing 
to take on the risks inherent in this kind of 
work. Furthermore, once the Requests for 
Inspection were filed, Bank staff 
constructively engaged with the affected 
communities to help resolve the issues. For 
all these reasons, the Requesters and 
affected people have expressed their hope 
that the Bank will remain engaged in these 
issues in Panama in the future, following 
relevant policy safeguards. The Panel is 
likewise of the view that continued Bank 
engagement on indigenous issues in 
Panama, in line with policy, is critical. 

supporting the land rights of Indigenous 
Peoples in Panama. 

Management also notes the finding by 
the Panel that Management promptly took 
responsive action once it discovered the 
problem of conflicting components during 
Project implementation. 

With regard to the Bank's engagement 
in these issues in the future, Management 
notes that with the advent of Panama's 
new Government, Bank Management has 
given priority to the strengthening of 
Indigenous Peoples' rights at various 
levels of its country dialogue. In the 
stakeholder consultations for the 
development of the new Panama Country 
Partnership Strategy (CPS, May 24-26, 
2010), the Bank met with representatives 
of indigenous groups. PartiCipants 
considered the Bank an important ally for 
the implementation of the Government's 
new five-year development plan. 

Action: Management will continue its 
consultative dialogue with the Government 
on a regular basis. While the new CPS 
does not foresee a land administration 
operation, the Bank assistance program 
supports the Government's overall efforts 
to reduce poverty, especially among the 
rural poor and indigenous groups. 

See also Item 7 regarding the planned 
multi-stakeholder workshop on good 
practice approaches and strategies to 
promote inclusive development of 
Indigenous Peoples. 
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ANNEX 2 

CHRONOLOGY OF 


KEY PROJECT PREPARATION AND IMPLEMENTATION 

MILESTONES AND OTHER RELEVANT EVENTS 


May to November, 1999 

December 14, 2000 

January 16, 200 I 

April 2, 2001 

July 19,200 I 

October 14-18, 2004 

September 2004 

October 20, 2005 

April 11,2006 

June 23, 2006 

January 30-February 2, 2008 

March 3-14, 2008 

March 11, 2009 

March 20, 2009 

April 20, 2009 

April 27-29, 2009 

May 3, 2009 

May 26, 2009 

July 1,2009 

July 15, 2009 

September 14,2009 

September 21 to 25, 2009 

September 28,2009 

November 2, 2009 

November 16-20,2009 

November 18, 2009 

November 19, 2009 

Project preparation 

Negotiations 

Board Approval (Original Closing Date: September 30,2006) 

Signature of the Loan 

Effectiveness 

Mid-Term Evaluation Mission 

New Administration of President Martin Torrijos 

Request from Government to Restructure the Project 

Restructuring Approval by the Board (first order) 

Effectiveness of the Restructuring (New closing date of December 31, 
2009) 

Bank staff meet with the First and Second Requesters in Bocas del Toro 
during Supervision Mission 

Bank staff meet with the First and Second Requesters in Bocas del Toro 
during Supervision Mission 

Inspection Panel Registers the First Request 

Inspection Panel Registers the Second Request 

Bank Management submits Management Response and Action Plan to the 
Inspection Panel 

Meeting with First and Second Requesters during Supervision Mission, 
informing them of content of Management Action Plan 

General elections in Panama 

Bank Management declares ineligible expenses related to preparation of 
draft Charter under Law 72 of2008 

New Administration of President Ricardo Martinelli 

Senior Bank Management meets new Panamanian authorities 

Bank Management alerts Government to possible suspension of 
disbursements due to lack of action on various Project issues 

Bank carries out safeguards training workshop in Panama 

Government allocates resources to Project, thereby preventing suspension 
of disbursements 

Management submits Progress Report to Panel 

Bank staff meet with First and Second Requesters during supervision 
mission, update them on status of Action Plan; mission learns about 
possibly ineligible titling activities in Bocas del Toro 

Project sponsors an Agreement among the two Naso factions to work 
together in finishing the demarcation of the Naso territory 

Police evict Naso families from lands claimed by a private livestock farm 
(Ganadera Bocas). This prevents implementation of the Naso Agreement 
reached the day before 
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December 10, 2009 

December 13-16, 2009 

December 28, 2009 

January 8-18, 2010 

January 14,20 I 0 

February 2-6, 20 I 0 

March 2, 20 I 0 

April 13-15, 2010 

June 8,2010 

June 30, 20 I 0 

August 24,20 I 0 

August 29,2010 

September 16, 2010 

October 5, 2010 

Management Report and Recommendation 

Government of Panama requests Bank to extend Project Closing Date 

Bank staff visit Ngobe Annex Areas; Requesters notify Management for 
the first time of a demarcation problem in the Ngobe community of 
Nortefio (not mentioned in the Request, since it is not an Annex Areas) 

Management notifies Government of extension of Project Closing Date 
provided there is a moratorium of titling activities by the Project in Bocas 
del Toro Province 

Management reiterates its request to Government for detailed reports on 
titling activities in Bocas del Toro 

Management receives from the Ministry of Government and Justice a 
legal opinion on the incompatibility of Law 10 of 1997 and Law 18 of 
2009 

Management launches technical and social audits of various titling 
processes in Bocas del Toro, Veraguas and Chiriqui 

Under the auspices of the Project, the two Naso factions (led by Valentin 
Santana and Tito Santana, respectively) agree to form a Naso 
Commission to work on the demarcation of the Naso Comarca 

Bank staff meet with members of Naso Commission 

Bank Management declares ineligible expenses related to certain titling 
processes in Bocas del Toro 

Project closes. Grace period to submit withdrawal applications and settle 
accounts until October 30, 20 I 0 

Management receives copy of approved Regulations of Law 72 of2008 

Assembly of Naso followers of Valentin Santana request National 
Assembly representatives to reconsider bill to create Naso Comarca. Naso 
Assembly also calls for a break of relations with Tito Santana's faction 

Inspection Panel submits its Investigation Report to Bank Management 

National Assembly creates the National Authority for Land 
Administration (ANATI) which incorporates the Project Coordination 
Unit 
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ANNEX 3 

LIST OF LAWS AND EXECUTIVE DECREES MENTIONED IN 


THE MANAGEMENT AND RECOMMENDATION 


~'-"-'-=,_'-"-'''-,-'~-'-, "By which the is other measures are 
taken." 

=-'-'--''-'-='-''''--'--''--'--=-'''-'''-''-, "Which that the land regulation and mass activities executed 
by the State are matters of public order and social interest, and adopts other provisions." 

==-''-'-'''-'-'--''''---''''-'-~'''-'''", "Which establ ishes the special procedure for the allocation of collective 
indigenous peoples who are not within the " 

=-'-'-'~'-'-'~-'-=~::.., "Which creates corregimientos in the Districts of Chiriqui Grande and 
del " 
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