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INDIA 

MUMBAI URBAN TRANSPORT PROJECT 

(Loan No.4665-IN; Credit No.3662-IN) 

MANAGEMENT REPORT ON STATUS OF IMPLEMENTATION OF THE 

ACTION PLAN FOLLOWING THE INSPECTION PANEL INVESTIGATION 

REPORT (No. 34725) AND MANAGEMENT REPORT AND 

RECOMMENDATION (INSP/R2005-0005/4) 

SUMMARY 

1. This is the fourth report documenting the progress in implementing the India Mumbai 

Urban Transport Project (MUTP) Action Plan following the Inspection Panel 

Investigation Report (No. 34725) and Management Report and Recommendation 

(INSP/R2005-0005/4). The Project continues to be implemented slowly within a 

challenging environment. Since submission of the third progress report in March 2009, 

negotiations with and resettlement of shopkeepers have progressed and been mostly 

completed, with the exception of some cases related to land acquisition or religious 

structures; the issue of income restoration of the affected employees has been addressed; 

the management of post-resettlement activities (including promotion of sustainable self-

management of the resettlement sites), the environment management of the resettlement 

sites and the institutional mechanism for resettlement and rehabilitation (R&R) 

implementation have been strengthened; the quality of the R&R process, of database 

management, and of communication with the Project Affected Persons (PAPs) has 

improved; and finally, the grievance redress mechanism has been streamlined and the 

R&R Implementation Manual operationalized. 

2. Management is satisfied that the Mumbai Metropolitan Region Development 

Authority (MMRDA), also the Borrower, has sustained its shift to an approach to 

resettlement characterized by openness to pursuing negotiated solutions in consultations 

with PAPs. Management is therefore reasonably confident that MMRDA will be able to 

complete the remaining R&R process in a compliant manner despite pressing deadlines. 

Post-resettlement activities overall have been exemplary, in spite of difficulties with 

handling specific issues such as repairs, and Management considers the post-resettlement 

process to be on track to be completed with sustainable outcome. In accordance with the 

provisions of OP 4.12 a project is not considered complete – and the Bank 

implementation support continues – until the resettlement measures set out in the Action 

Plan have been implemented. Therefore, beyond loan closure, Management will continue 

to monitor progress in resolution of outstanding R&R issues through annual technical 

visits until such issues are fully resolved. 

I. OVERVIEW 

3. This is the fourth progress report submitted to the Board providing an update on the 

implementation status of the Action Plan for MUTP, including additional information on 

new developments. The Action Plan was included in the Management Report and 

Recommendation that was discussed by the Board of Executive Directors on March 28, 
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2006, along with the Inspection Panel‟s investigation report (INSP/R2005-0005/4). The 

present progress report follows three earlier reports on the Action Plan, respectively 

submitted on March 7 (SecM2007-0096), December 7, 2007 (SecM2007-0511) and April 

23, 2009 (SecM2009-0213).  

4. The last progress report documented MMRDA‟s efforts to implement the Action 

Plan, highlighting the post-resettlement support activities. Earlier, the second report, 

submitted in December 2007, discussed steps taken to introduce a gradual shift in 

MMRDA‟s approach to R&R towards an adaptive and problem-solving one, exploring 

negotiated win-win resettlement solutions for large and medium size shopkeepers and 

title holder residential PAPs. MMRDA has continued to maintain this shift in approach 

since 2007. This was evident in the manner in which MMRDA recently negotiated the 

resettlement issue with 260 legal resident families living in 13 buildings provided by the 

Maharashtra Housing and Area Development Agency (MHADA) along the Santacruz-

Chembur Link Road (SCLR) and proactively responded to and amicably resolved a 

request made to the Panel by Messrs. Deepak Mehta and Co., absentee land owners from 

Jogeshwari-Vikhroli Link Road (JVLR) in June 2009.
1
 

5. The Project has so far progressed well, albeit at a much slower pace than originally 

anticipated. The efficiency of suburban train operation has increased, with a rise in peak 

time capacity by 7-10 percent and a reduction in commuting time by 4-9 minutes for 

about 6 million citizens as a result of track doubling and relocation of thousands of 

squatter families living along the rail tracks.  

6. Progress in implementation of the Borrower Action Plan has been overall satisfactory. 

A brief outline of progress made to date in implementation of the 10 key actions is 

provided below.  

(i) Negotiations with and resettlement of shopkeepers (Action 1) have been completed 

in the case of JVLR and mostly in the case of SCLR, except a few involving land 

acquisition. The resettlement of shopkeepers affected by Railway sub-projects was 

completed earlier; and the Road-over-Bridges (ROBs) have been removed from the 

Project as a part of restructuring.  

(ii) The issue of income restoration of the affected employees (Action 2) has been 

addressed by providing for the payment of one year‟s income as assistance in the 

event of job loss, which has been publicized. Identity cards have been issued to the 

employees for such assistance.  

                                                 
1
 The Panel in its Report and Recommendation on Request from the Mehtas (No 49873-IN August 7, 2009) 

recorded satisfaction regarding MMRDA‟s response to the Request thus: “In their electronic 

communication sent to the Panel, the Requesters express satisfaction with this arrangement and thank both 

the Inspection Panel and the World Bank Management for their „cooperation and initiative’ in helping 

them ‘settle the matter.’ The Panel wants to record the positive contributions of all parties to this 

process which led to an early resolution of the Requesters’ concerns.” 
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(iii) Improvement in the management of post-resettlement activities (Action 3) has been 

sustained over the last four years. MMRDA continues to follow up on implementation 

of a post resettlement action plan for sustainable self management of R&R sites 

carried out earlier with the help of a professional consultant. Registration of 90 percent 

of the housing societies in occupied buildings has been completed with maintenance 

funds and community management funds transferred to about 90 percent, and common 

social facilities handed over to 100 percent of these registered societies. Social service 

facilities have been set up in major resettlement sites including schools at Mankhurd 

and Anik; a community hall/health center at Majaj and flour mills in others. MMRDA 

has started an assessment of demand and land availability for setting up service 

facilities including health centers, community halls, schools, etc. at different 

resettlement sites. The water supply and transport situations have considerably 

improved compared to March 2006.  

(iv) The environmental management of the resettlement sites (Action 4) has been 

strengthened with the preparation and implementation, with the help of a professional 

consultant, of an environmental management capacity building plan. The majority of 

repairs related to civil work at resettlement buildings have been completed (in 42 out 

of 52 buildings identified with problems) and waste management in resettlement sites 

has improved. MMRDA and the Municipal Corporation of Greater Mumbai (MCGM) 

have agreed on a timeframe for finalizing modalities for fuller integration of the 

resettlement sites into the city‟s urban services network.  

(v) The institutional mechanism for R&R implementation has been strengthened 

(Action 5) with the streamlining of the role of the nongovernmental organizations 

(NGOs) and staff enhancement of the R&R Cell.  

(vi) Several steps have been taken to improve the quality of the R&R process (Action 

6), which include: finalization and disclosure of the Implementation Manual and its 

application; better data management; disclosure of Baseline Surveys and Resettlement 

Implementation Plans (RIP) prior to actual relocation; regular implementation 

reporting; issuance of identity cards to 94 percent of the resettled PAPs; relocation of a 

majority of affected religious/community structures through negotiations; 

reconstitution of the Independent Monitoring Panel (IMP), which has been effectively 

monitoring resettlement colonies.  

(vii) Database management (Action 7) has considerably improved with updating of the 

baseline surveys and PAP eligibility lists, and MMRDA continues to refine the new 

Oracle database system.  

(viii) Communication with the PAPs (Action 8) has improved with disclosure of R&R 

related information on the MMRDA website and at its public information center 

(PIC), and through frequent meetings with the PAPs.  

(ix) The grievance redress mechanism has been streamlined and the hearing procedure 

widely publicized (Action 9), which has contributed to efficient resolution of 95 

percent of cases placed before the field level grievance committee and 89 percent 
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before the senior level grievance committee. The independent Impact Assessment 

Study records a high degree of PAP satisfaction with the grievance redress process.  

(x) Finally, the R&R Implementation Manual (Action 10) has been finalized, 

disclosed, and put into operation.  

7. Since submission of the third progress report in March 2009, MMRDA has made 

progress on relocating the remaining structures along SCLR and JVLR to speed up civil 

works; and in carrying forward the post-resettlement activities to ensure long-term 

sustainability of the Project. The relocation process has been completed for JVLR except 

for two commercial structures, a temple, and the boundary wall for a cremation ground. 

Along SCLR major progress in clearing work fronts for civil work was achieved by 

signing the Memorandum of Understanding (MoU) with the majority group of United 

Shop Owners Association (USOA) representing 85 shopkeepers, and by removing 13 

multi-storey residential buildings and key religious/community structures. MMRDA is 

following up on the post-resettlement action plan implemented earlier with the help of a 

professional consultant for strengthening people‟s capacity to manage their own affairs in 

the resettlement sites. The resettlement process continues to benefit from the advice of 

the IMP, which has been monitoring the R&R situation. The Livelihoods Cell of 

MMRDA has started implementing the Livelihood Enhancement Action Plan (LEAP) 

prepared with the help of a consultant to support income restoration activities among 

resettled PAP groups. MMRDA has progressed towards handing over management 

responsibilities to the PAP cooperative housing societies (CHS) in R&R colonies by 

accelerating registration of societies, and providing them with financial and capacity 

building assistance. Areas that require further attention include: relocating remaining 

shops and residences along SCLR and community and religious structures along JVLR 

and SCLR; improving the coordination of civil works with the implementation of R&R 

activities; and completing the Exit Strategy for the resettled PAP societies that will 

complete the rehabilitation process. 

8. Progress in resolving the concerns of the Requesters. The concerns of the first 

group of Requesters, shopkeepers along the SCLR, have been almost resolved. One 

group of the SCLR shopkeepers, the Kismat Nagar Welfare Association (KNWA), signed 

a MoU with MMRDA in 2007 for a private in-situ resettlement scheme; the other group 

of shopkeepers, the USOA split into two, and the majority group recently signed a MoU 

with MMRDA for their resettlement in a new shopping complex to be developed at 

Motilal Nehru Nagar located in Mumbai‟s new business district, Bandra-Kurla Complex 

(BKC). The other USOA group of 50 odd shopkeepers has long favored the in-situ 

resettlement scheme chosen by KNWA; however it has yet to sign any MoU with 

MMRDA to this effect. The second group of Requesters, Gazi Nagar, has relocated from 

SCLR to a non-MUTP site of their choice. With respect to the third group of Requesters, 

the Bharti Nagar residents along the SCLR, MMRDA has clarified that the Project will 

neither affect nor disturb these Requesters. The fourth group of Requesters, the 

shopkeepers affected by Jogeshwari ROB has not been resettled. Now that the ROBs 

have been removed from MUTP as part of Project restructuring, this group will be 

resettled as per the agreed procedure explained in Annex 5 of the third progress report. 
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9. Looking forward. The Project is scheduled for closure on June 15, 2010; a further 

extension has been requested and is under the Bank‟s consideration. If the project gets 

extended, the Bank team will continue to provide MMRDA technical support for 

implementing the Action Plan and the construction works and will monitor 

implementation progress with a close eye on policy compliance. Supervision will include 

frequent interaction with the implementing agencies, site visits, and follow-up as needed. 

Overall, the quality of compliance in the R&R component has improved and the focus of 

technical support and monitoring has gradually shifted to strategic implementation issues. 

The Bank continues to closely monitor and advise on the quality of the resettlement 

process, the progress of various activities and the quality of safeguard compliance. Bank 

Management will report in year‟s time on progress made in the implementation of the 

Action Plan. 

II. DESCRIPTION AND STATUS OF THE PROJECT 

10. The Project continues to be a highly challenging undertaking in urban development. 

MUTP aimed to improve road and rail transport infrastructure and was approved by the 

Bank‟s Board of Executive Directors on June 18, 2002 (Loan No. 4665-IN; Credit No. 

3662-IN).
2
 Project restructuring, with an extension of the closing date until December 

2009, was approved by the Executive Directors on September 30, 2008. The total Project 

cost is now USD 1.1 billion, of which USD 463.0 million is financed by an IBRD Loan, 

SDR 62.5 million (USD 92.0 million equivalent) by an IDA Credit, and additional 

financing of USD 568 million from the Government of India (GoI). The Project is being 

implemented by several entities and coordinated by MMRDA.
3
 The Project was extended 

thrice for a cumulative period of 23.5 months, its current closing date is June 15, 2010, 

and request for further extension is under the Bank‟s consideration.  

11. In 2008, the Project was restructured (R2008-0202, September 19, 2008) to focus on 

a more limited set of key activities to have a better likelihood of successful completion. 

Activities removed from the Project under restructuring include, inter alia, the Station 

Area Traffic Improvement Schemes (SATIS) and the ROBs for which construction had 

not yet started due to difficulties regarding design or land acquisition. The R&R 

procedure to be adopted for resettling people to be affected as and when these activities 

will be undertaken, which will differ from the Bank procedure, was explained in the last 

Progress Report.
4
  

                                                 
2
 It should be noted that during the preparation phase, the R&R aspects were for some time considered to 

be implemented as a separate, but complementary project, the Mumbai Urban Rehabilitation Project.  
3
 The Mumbai Railways Corporation (MRVC); the MCGM; Bombay Electricity and Suburban Transport 

Corporation (BEST); Maharashtra State Roads Development Corporation (MSRDC); Traffic Police of 

Mumbai; and MMRDA on behalf of the Government of Maharashtra (GoM) and the Borrower, the GoI. As 

well as being the coordinating agency, MMRDA is responsible for implementing the R&R component on 

behalf of all the implementing agencies. 
4
 The proposed R&R procedure differs from the MUTP policy in two respects: (a) the PAPs will have to 

choose relocation to one of the available resettlement sites within a month of relocation notification; (b) the 

relocation will be carried out under the guidance of the IMP, but not under Bank supervision. The Bank 

accepted this procedure in view of the following: (a) entitlements offered are the same as the MUTP policy; 

(b) the grievance process will be same as that adopted for MUTP; (c) the client will carry out resettlement 



9 

12. The Project after restructuring includes the following components:  

 Component 1 -- Rail Transport, the main activities of which are: (a) improvement of 

capacity and performance of the suburban rail network of the Central and Western 

Railways through provision of infrastructure (track additions, signaling systems, 

power, etc.) and new rolling stock (101 9-car electric motor units); and (b) technical 

assistance. 

 Component 2 -- Road-based Transport, the main activities of which are: (a) selected 

area traffic control and traffic management infrastructure schemes implemented by 

MCGM; (b) buses (644) procured by BEST; and (c) road widening to facilitate two 

East-West linkages, the JVLR and the SCLR, implemented by MMRDA and the 

MSRDC.  

 Component 3 -- Resettlement and Rehabilitation (R&R), comprising mainly: 

construction of housing, and provision of services for R&R of Project-affected 

families, implemented by MMRDA and financed with an IDA credit. 

13. Progress towards Attaining Objectives: The Project has progressed towards 

achieving its development objectives, albeit slowly, due to several factors including land 

acquisition and R&R, lack of effective inter-agency coordination, delay in engineering 

designs and procurement of rail cars, and lack of effective project management. There is 

substantial improvement in transport service in terms of quality and comfort as a result of 

adding new trains, replacing 644 old buses with new ones, and installing synchronized 

traffic signals. However, the pace of implementation has been slow reflected in low 

disbursement levels (average of 68 percent). 

Table 1: Project at a Glance  
Project Financing at Appraisal (2002): 

 

 IBRD*:  

 Component 1 (Rail)

 Component 2 (Road) 

 IDA: 

 Component 3 (R&R)  

 GoI: 

TOTAL 

At Appraisal (2002) 

USD million 

463.00  

304.90 

150.50 

79.00 (SDR 62.5) 

79.00 

403.00 

945.00 

After Restructuring (2008) 

USD million 

463.00  

304.90 

150.50 

92.00 (SDR 62.5) 

92.00 

568.00 

1123.00 

Disbursed 

 IBRD:   

 IDA:   

TOTAL 

 March 31, 2010 

309.56 (67%) 

64.92 (71%) 

374.49 (67.5%) 
Note 1: exchange rate at time of restructuring (1 SDR = 1.57 US$) applied on undisbursed balance 

Note 2: the total value of the Loan/Credit amount has slightly increased in US dollars terms as a result 

of the restructuring, from USD 542 to 555 million; 

* including the Project Preparation Facility and Front End Fee of USD 7.63 million. 

                                                                                                                                                 
for the remaining PAPs under the guidance of the IMP, which has played an effective role in monitoring 

the R&R process with a positive influence on the outcomes. 
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14. The Inspection Panel Investigation. The four Requests for Inspection were 

submitted on behalf of several hundred residents and shopkeepers in 2004. Most of the 

Requesters, including those with the most complex cases, are located along SCLR. 

Section III below sets out in detail implementation of the Action Plan, which addresses 

key concerns raised by the Inspection Panel, including: 

 Resettlement of medium- and large-size shopkeepers (Actions 1 and 2); 

 Quality of baseline survey data (Actions 3 and 7); 

 Management of post-resettlement activities (such as registration of housing 

cooperative societies, transfer of maintenance funds, adequate water supply and 

transport facilities, environmental management of resettlement sites, and institutional 

capacity) (Actions 3, 4, 6, 8, and 10); 

 Grievance redress process (Action 9); and 

 Supervision (Action 5). 

III. ACTION PLAN 

A. KEY OUTCOMES 

15. Implementation of the Action Plan shows consolidation of the improvement in 

the quality of implementing R&R, which has led to better results for PAPs. 

MMRDA has resettled 4,378 households (residences and shops) in the last 48 months 

(since the Management Report and Recommendation was submitted to the Panel and the 

Executive Directors in February 2006). To date, 18,624 households (or 95.5 percent of 

the total) have received alternative houses or shops, or have decided to resettle in 

partially affected structures or under other resettlement schemes. About 98 percent of 

residential PAPs and 71 percent of shopkeepers have been relocated to permanent 

houses/shops (61 percent of medium- and large-size shopkeepers and 77 percent of the 

small shopkeepers have been resettled.). Key achievements are listed below and details 

are in Annex 1. 

Table 2: Status of Resettlement (February 1, 2010) 
Unit 

Type 

Totals Recast  

Totals 

 

Resettled 

(as of 

1/31/06) 

Resettled 

(as of 

12/31/06) 

Resettled 

(as of 

9/1/07) 

Resettled 

(as of 

2/1/09) 

 

Resettled 

(as of 

2/1/10) 

 

To be  

Resettled 

House 

holds 

17,378 17,420 

 

13,877 

(80%) 

15,315 

(88%) 

15,784 

(91%) 

16,580 

(95%) 

17,134** 

(98%) 

286  

(2%) 

Shops: 2,469 2071 

 

369  

(14%) 

752 

(29%) 

1,104  

(43%) 

1,437(70%) 

 

1,490*** 

(71%) 

 

581 

(30%)  

[Of 

which 

> 225 

sq.ft.]. 

[800] 686  84 

(10.5%) 

227 

 (28.4%) 

419 

(61%) 

 

419 

(61%) 

 

267  

(39%) 
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Total: 19,847 19,491 14,246 

(71%) 

16,040 

(80.4%) 

16,888 

(84.7%)  

18,017 

(92%)  

 

18,624 

(96%)# 

 

867* 

(4%)  

* The estimate for the number of PAPs remaining to be resettled was recast after Project restructuring based on data 

provided by MMRDA. The number of shopkeepers to be resettled may still come down since the 3 ROBs and the 

SATIS have been removed from the Project as part of restructuring. The shopkeepers from these sub-projects number 

676 (Table 3, Annex 2 of Management Report No ISNP/34725-IN). Out of these, only 13 have been resettled so far and 

many of the remaining shopkeepers may not opt for resettlement under MUTP since the sub-projects were dropped, 

preferring to continue their businesses in their original locations. Those who do opt for resettlement under MUTP will 

be resettled following the agreed procedures (Annex 5 of the Third Progress Report).  

** Includes 34 households who have opted for resettlement under non-MUTP Slum Rehabilitation schemes; 51 

households that opted for partial retention; 46 households that continued unaffected; and 134 that consensually 

relocated to accommodate reconstruction of affected religious/community structures.  

*** Includes 47 commercial PAPs, who have joined in-situ scheme at Kismat Nagar and vacated their impacted 

structures; 15 who have  opted for partial retention; and 46 shops that continued business at same place. This figure 

however does not include 85 USOA shopkeepers who have signed the MoU and are likely to clear their shops.  

#percentage figures for the last resettlement status calculated against the recast Totals. 

 

16. Further progress has been achieved with resettlement since the submission of the last 

progress report in April 2009: 

Shopkeepers: 

 The status of resettlement of large-size shopkeepers has remained at 61 percent over 

the last one year, but is expected to improve once the MoU recently signed with the 

majority USOA group of 85 large/medium shopkeepers is implemented.  

 The overall progress for the shopkeepers‟ resettlement has increased from 24 percent 

in February 2006 to 71 percent (see details in Table 2 and Annex 1). This figure will 

further improve once a clear picture emerges regarding how many of the remaining 

ROB shopkeepers opt to be resettled under MUTP.  

 There has been a resolution of resettlement issues with the SCLR shopkeepers, 

including the signing of a MoU for a private in-situ resettlement with some 

shopkeepers (KNWA), and the MoU with the 85 USOA shopkeepers, who represent 

15 percent of the large shopkeepers, for their relocation to a new shopping complex to 

be developed at Motilal Nehru (MN) Nagar in the Bandra-Kurla Complex, the new 

business district in Mumbai which is the preferred choice of relocation for the 

shopkeepers.  

Post-resettlement: 

 MMRDA continues to make progress in implementing the post-resettlement support 

action plan in order to promote and strengthen sustainable self-management of the 

R&R sites. 

 An environmental action plan, prepared with the help of an environmental 

management capacity building (EMCB) consultant is being implemented with the aim 

of improving environmental management in the R&R sites. 
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 The registration of cooperative societies has increased from 46 in March 2006 to 174 

in January 2010 (about 93 percent) of 187 existing societies, with an additional 7 

having commenced the registration process;  

 Transfer of common facilities (society offices, welfare and women‟s centers) is 

completed for 179 partially- or fully-registered societies (96 percent); 

 Identity cards have been issued to some 18,432 Project-affected households (PAHs), 

representing about 94 percent of the total PAHs and 98.5 percent of the resettled 

PAHs; 

 Significant progress has been made in providing post-relocation financial assistance 

to the PAP cooperative societies: building maintenance funds have been transferred to 

joint accounts of 157 out of 174 (92 percent) registered societies; outstanding interest 

on maintenance funds have been paid to 150 out of 174 (82 percent) societies; and 

community management funds handed over to 155 out of 174 (89 percent) registered 

societies.  

Other activities: 

 The Livelihoods Cell established at MMRDA has started to implement the LEAP 

with the help of a professional consultant to promote and coordinate income 

generating activities among resettled women, and provide capacity-building measures 

for income restoration; and 

 MMRDA has prepared 92 out of the 174 registered (52 percent) PAP societies for 

program exit using exit indicators, with repair and re-fix works completed for 42 

buildings out of 52 identified with problems. The procedure for program exit will 

involve certification of fulfillment of exit indicators by the Deputy Registrar of 

Societies with approval from the IMP.  

17. MMRDA has appointed a full time Chief-Post R&R to augment the pace of post-

resettlement support activities and implement the exit strategy in a sustainable manner. 

The IMP continues to play a helpful role in the resettlement process, including facilitating 

dialogue with PAPs and monitoring improvement in living conditions at the resettlement 

sites. 

18. Negotiations with large shopkeepers have progressed carefully. Of the 686 large 

shopkeepers, (i.e., those with premises greater than 225 square feet), some 419 (or 61 

percent) have been resettled to date, including 188 large shopkeepers along the SCLR. 

MMRDA‟s hard efforts to explore mutually acceptable resettlement solutions through 

negotiations with PAPs explain the slow relocation process. Along JVLR, resettlement 

for all but two shopkeepers including title holders has been completed. Along the SCLR, 

MMRDA has signed MoUs with the two key shopkeeper groups including the KNWA 

and the majority USOA group. This USOA group has started clearing its shops as per the 

MoU to enable civil work. The breakaway USOA group of some 50 shopkeepers who 

earlier preferred to join KNWA opting for the private in-situ resettlement scheme is yet to 
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sign a formal MoU with MMRDA to this effect, failing which MMRDA may relocate 

them applying the procedure for failure of negotiations.  

19. Remaining key challenges in achieving full implementation of the Action Plan 

include: resolving cases involving litigation and relocation of affected religious and a few 

other community structures and utilities. (A summary table showing the locations and 

specifics of resettlement-related impediments is provided in Annex 4.) MMRDA 

continues to face non-cooperation from landowner PAPs, especially along SCLR. It has 

recently initiated legal procedure for land acquisition to relocate these land owner PAPs 

including some 15 shopkeepers and the residents of 3 MHADA buildings at Netaji Nagar.  

B. Management Action Plan 

20. Following the Project restructuring in September 2008, Management continued to 

monitor closely the actions taken by the Borrower to improve the speed of Project 

implementation. Over the last two years, monitoring has been done against an 

implementation schedule for completing specific tasks (including R&R actions for 

various sub-projects) with clear timelines and roles and responsibilities set out using 

project management software. The monitoring process involved regular joint stock taking 

by participating agencies and steps to strengthen inter-agency coordination. On realizing 

that scheduling did not help real targets to be achieved on time without a fuller 

appreciation of the implementation management issues involved, MMRDA hired a 

professional Management Consultant (KPMG), on the advice of Bank Management, to 

identify and address project management issues affecting progress. The Bank 

implementation support team regularly visits the Project to review progress and continues 

to follow up on agreed actions. The key remaining impediments include land acquisition 

cases, relocation of community structures and utilities and the resettlement of 

shopkeepers (see details below). 

21. Management has been working closely with the Borrower and affected communities 

to resolve issues identified in the Action Plan, in particular, R&R. Most of the issues with 

respect to the overall management of R&R, including grievance process, 

communications, and implementation of the post-resettlement action plan. have been 

resolved and implementation progress has been slow but satisfactory. Members of the 

Bank‟s implementation support team have made 38 visits to Mumbai between March 

2006 and March 2010 (including seven visits by the Social Development Specialist 

focused on MUTP); maintained intense implementation support of the Project; remained 

engaged with MMRDA and the GoM on key issues; and have kept interacting with PAP 

groups to understand their problems (see Annex 2, List of Supervision and Other Key 

Missions). Major missions and visits undertaken to review progress and discuss key 

issues since the last progress report include: the visit by the World Bank Senior Vice 

President (External Affairs) and interaction with MUTP PAPs on February 5, 2009
5
 and 

two full implementation support missions in July 2009 and February 2010.  

                                                 
5
 This visit happened while the last progress report was being prepared and could not be captured in the 

report at the time. 
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22. Management regularly receives requests from PAPs seeking clarifications or 

additional information and expressing grievances or deficiencies in the process of 

resettlement, including those related to entitlements, consultations/disclosure, etc. 

Management maintains a database on all such communications and requests, and follows 

up with MMRDA to ensure that applicable R&R benefits are provided to eligible people, 

that grievances or problems are attended to, and any additional information is provided as 

appropriate. Management also meets with the Requesters during implementation support 

missions and as necessary, organizes specific visits to meet with them, and follows up 

with MMRDA. The data base for tracking and managing communications from the PAPs 

is continuously updated and has been managed at the World Bank New Delhi Office 

since October 2005. About 50 such requests were received since the last progress report 

bringing the total to 850, all of which have been replied to and followed up with the 

implementing agencies wherever necessary. The large number of requests from the PAPs 

or groups of PAPs reflects increasing awareness among people regarding their rights and 

entitlements and in some cases expectations for the Bank to intervene in order to resolve 

any outstanding case in the PAP‟s favor. The study commissioned by the Bank on Urban 

Resettlement Management by Management to offer technical guidance to the Borrower 

regarding urban R&R has been finalized and shared with the GoM.  

C. Borrower Action Plan 

23. The status of issues under the current Board-endorsed Action Plan is discussed below 

and summarized in Annex 3: 

Action 1: Negotiations with each eligible shopkeeper will be held on the basis of options 

listed in the Action Plan when applicable. Agreements reached will be recorded and 

implemented.  

24. The resettlement of shopkeepers along the JVLR, including land titleholders and 

those having medium- and large-size shops, has been completed, except for one case 

involving court litigation and another requiring restructuring of a fuel station beyond the 

road alignment. The protracted and challenging negotiation process with Kismat Nagar 

shopkeepers along SCLR is nearing a conclusion with the majority USOA group signing 

the MoU with MMRDA for their relocation to a new shopping complex at MN Nagar in 

BKC. Earlier, the KNWA group had signed a MoU with MMRDA for a private in-situ 

resettlement scheme. To date, more than half of the affected SCLR shopkeepers have 

been resettled. The challenge now will be to commence the shopping complex scheme at 

MN Nagar; and deal with the breakaway USOA group of 50 shopkeepers that have not 

signed any MoU with MMRDA for resettlement, and who may be relocated under the 

procedure for failure of negotiations. MMRDA has initiated legal procedures to relocate 

some 15-20 land owner shopkeepers along SCLR that have stayed away from these 

negotiations. 

Action 2: MMRDA will publicize policy provisions related to making available up to one 

year of income on a one-time basis to those affected employees who are not reemployed 

as a result of Project resettlement and will process the requests as and when received. 
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25. Information regarding R&R benefits for affected employees explained in the 

Implementation Manual (page 12) is available for reference in the PIC at MMRDA and 

on MMRDA‟s website (www.mmrdamumbai.org). Affected employees losing their job 

are entitled to receive a one-time assistance equivalent to one year‟s income. The affected 

employees are given identity cards prior to displacement in order to enable them to obtain 

assistance in the event of loss of employment. 

Action 3: MMRDA will improve its resettlement implementation mechanisms through 

various measures such as: (a) registration process for PAP cooperative societies and 

cooperative management plan; (b) undertaking construction of additional social services 

at R&R sites; (c) transferring maintenance funds from the Slum Rehabilitation Authority 

(SRA) to PAP cooperative societies; (d) transferring conveyance deeds from MMRDA to 

the cooperative societies; (e) providing building maintenance manuals and brochures for 

supporting proper management of cooperative societies; (f) taking steps to improve water 

supply at resettlement sites; (g) improving transport connectivity at resettlement sites; 

and (h) undertaking impact assessments to determine the improvements in the living 

standards and proposing remedial measures for any improvement required as a result of 

assessment findings.  

26. Registration Process for PAP Cooperative Societies and Cooperative 

Management Plan. Some 187 partially or fully occupied buildings have functional 

societies with or without formal registration. To date, 174 societies have been fully 

registered (compared to 157 societies registered as of January 2009) with another 7 

societies having completed name registration. MMRDA has transferred common 

facilities (society office, child welfare, center, and women‟s welfare center) to 179 

societies, compared to 168 societies a year ago.  

27. MMRDA continued the post-resettlement support program with its own staff after the 

professional consultant‟s assignment ended in June 2008; under this program, an action 

plan for strengthening self-management of resettlement sites was prepared and 

implemented. Management training for institutional development has enabled the PAP 

cooperative societies to function sustainably, periodically electing their management 

committees; using household contributions to meet recurring expenses, such as common 

electricity and water bills, cleaning, and remuneration for teachers at the child care 

centers; and managing their own accounts. As of January 31, 2010, 92 societies had 

received the full course of management and financial management training, management 

committee elections had been held for 171 societies; 157 societies had completed 

financial audit of their accounts; and 102 societies had paid all pending water bills.  

28. Construction of Additional Social Services at R&R Sites. As noted in the last 

progress report, two primary schools built by MMRDA are run by MCGM at Mankhurd 

and Anik resettlement sites, and a large secondary school had started operations in 

Mankhurd. In addition, a few informal education centers run by Sarva Shiksha Abhiyan 

(Universal Literacy Mission) and private schools managed by charities in and around the 

R&R sites also benefit the resettled children. MMRDA has set up a community center at 

the Majas site which will double as a primary health care center and has provided four 

flour mills at different R&R sites. It has appointed an architect to assess the demand for 

http://www.mmrdamumbai.org/
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various social facilities as well as the available vacant plots in various resettlement sites, 

so that a plan for setting up social facilities can be finalized. In April 2008 the Urban 

Development Department of the GoM took a policy decision to provide primary schools, 

dispensaries and health care centers at all large R&R sites developed in Mumbai, if such 

facilities are not available within 1 kilometer of the site.  

29. Transferring Maintenance Fund Interest and Conveyance Deeds. Transfer of 

interest on maintenance funds has been updated for 150 cooperative societies and 

MMRDA has opened joint bank accounts for 157 societies for keeping the capital amount 

of maintenance and management funds. Community management funds have been 

transferred to 155 societies. The borrower has informed that the transfer of conveyance 

deeds will be processed after completion of the post resettlement activities.  

30. Providing Building Maintenance Manuals and Brochures to Societies. MMRDA 

has distributed maintenance manuals and brochures on society management to the 

registered cooperative society committees. Additional information, education, and 

communication materials on society management and cohesive living developed by the 

post-resettlement consultant are being disseminated to the housing cooperative societies 

to strengthen self-management of assets and facilities. 

31. Steps to Improve Water Supply at Resettlement Sites. The improvement in the 

water situation since the summer of 2006 has been sustained, with more regular water 

flow except during April and May when Mumbai as a whole faces a supply deficit. 

MMRDA along with MCGM has largely addressed the inadequacy in water supply due 

to low pressure at the Anik and Mankhurd sites. The following steps have been taken to 

improve water supply in the R&R sites: (a) construction and commissioning of an 

elevated storage reservoir at Mahul; Chembur; (b) testing and commissioning of a water 

pumping station at Trombay; and (c) commissioning of a pipeline to an outlet distribution 

network at Trombay also. These activities are expected to sustainably augment water 

supply to Anik. The water supply at the resettlement sites is now quite comparable to that 

in most parts of Mumbai.  

32. Improving Transport Connectivity at Resettlement Sites. Since the last progress 

report, BEST has continued to operate buses connecting the Anik and Mankhurd sites 

with the main city centers. The Anik-Chembur site is accessible via 11 bus routes on 

which 107 buses make 929 trips; some 255 buses make 1,504 trips using 25 bus routes to 

the three closest access points surrounding the Mankhurd resettlement site. MMRDA has 

begun construction of a skywalk connecting the Kanjurmarg resettlement site with the 

nearest suburban railway station. MMRDA has also decided to set up a similar skywalk 

to connect the Mankhurd resettlement site.  

33. Independent Impact Assessments to Determine Improvements in Living 

Standards and Remedial Measures. The previous progress report discussed the 

outcome of the independent resettlement impact study undertaken by the Tata Institute of 

Social Sciences, Mumbai, covering the Anik, Mankhurd and Majas resettlement sites. 

The study highlighted 80 percent PAP satisfaction with resettlement buildings; an 

increase in average monthly household incomes and 80 percent job retention among 
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relocated PAPs; the purchase of additional household assets; and an enhanced sense of 

social security. The study also noted the loss of supplementary incomes by women earlier 

employed in mixed communities, building repair issues, etc. MMRDA has initiated 

remedial measures, including establishment of a Livelihoods Cell to promote income 

generating activities; repair works in several resettlement buildings; and allotment of 

shopping kiosks/work sheds to poor PAPs. A final R&R Impact Assessment Study will 

be commissioned at the time of Project completion.  

34. The Livelihoods Cell established by MMRDA promotes and supports income 

generating activities among the resettled women‟s groups. Some 11,700 women have 

been enrolled in different group based income activities through self-help groups (SHGs): 

the NGO SPARC-Mahila Milan has enrolled 9,889 women in a micro-credit scheme, 

with cumulative savings of INR 7,649,404 (USD 170,000); the NGO SRS has enrolled 

791 women, most of whom are provided with vocational training for income activities; 

MMRDA‟s Livelihoods Cell  has directly formed 66 SHGs with 1,020 members, some of 

whom have formed an Industrial Women‟s Cooperative named “Sankalp” (“resolve”) to 

undertake micro-enterprise activities.
6
 At Anik, the CAP Foundation

7
 continues to 

conduct employment training programs for resettled youth. MMRDA began planning and 

implementation of the LEAP for about 700 poor women SHG members, about 350 of 

whom have already found employment. The Livelihoods Cell anchors and coordinates 

diverse livelihood initiatives for restoring people‟s incomes in resettlement colonies. 

MMRDA identified 215 vulnerable families in Anik and 224 vulnerable families in 

Mankhurd, and provided 15 work sheds to some of these families at Anik. More work 

sheds for poor families are being built. Earlier, MMRDA had organized an „opportunities 

fair‟ for youth, in which 427 young people participated. Among the difficulties 

encountered, public interest litigation was filed against MMRDA‟s offer of hawking 

sheds on the sky walk to the Railway station to the shopkeepers resettled at Kanjurmarg. 

The construction of the skywalk has been completed.  

35. MMRDA has ensured concessions in property and water charges levied in order to 

enable the families living in resettlement colonies to adapt to the new conditions which 

require them to pay property tax and for water
8
. MMRDA facilitated the participation of 

people living in resettlement sites in the state assembly elections by ensuring that they 

were issued voter identity. The majority of building repairs have been completed in 42 

out of 52 resettlement buildings identified with problems. MMRDA has prepared an 

action plan to complete the remaining repair works for another 20 buildings that have 

reported problems. This action plan will be implemented at an estimated cost of about 

INR 2.5 million following formal agreement with the PAP societies, who will henceforth 

address recurring maintenance issues on their own. The Grievance Redress Centers 

established at five R&R sites to strengthen estate management and address maintenance 

related complaints have been functioning.  

                                                 
6
 These activities include making and selling greeting cards, office stationery, and traditional earthen lamps; 

food processing; buying and selling sarees, etc. While the women‟s groups in Anik and Mankhurd are 

producing handmade consumer items, the women‟s group at Kanjurmarg has set up a small bakery. 
7
 MMRDA and the Corporate Social Responsibility wing of the Tata Consultancy Services have engaged 

the CAP Foundation to teach English and computer skills to the resettled youth.  
8
 Earlier the PAPs lived in slums and neither had to pay property tax nor for water they consumed.  
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Action 4: MMRDA will assist cooperative societies to maintain public assets and take 

measures for solid waste management in resettlement sites.  

36. Following up on the implementation of the post-resettlement action plan by the 

professional consultant, MMRDA has continued to facilitate registration of societies and 

provide them with eligible technical and financial support; and has been preparing them 

to take over responsibilities for managing their assets and surroundings. An exit strategy 

had been prepared by MMRDA, satisfactory to the Bank, to conclude the post-

resettlement. According to the exit indicators for individual buildings, 92 societies are 

ready to take over responsibilities.
9
 MMRDA will prepare and submit exit proposals for 

individual housing societies, which will take effect after being reviewed and approved by 

the Deputy Registrar of Societies and the IMP. Proposals to conclude R&R programs for 

any resettlement colony will take effect after the same have been reviewed and approved 

by the IMP, which may undertake field visits to reconfirm facts on the ground. The exit 

indicators for resettlement sites include: (a) MCGM assumption of street light and 

conservancy responsibilities, including waste management, sewerage, and drainage 

maintenance; (b) formation of a federation of PAP societies, where feasible; and (c) 

resolution of urgent civil works problems that present safety risks (e.g., missing manhole 

covers). The exit strategy has been agreed upon and disclosed on the MMRDA website.  

37. For site exit, the EMCB consultant has prepared location specific action plans that are 

being implemented. MMRDA continues to implement environmental management plans 

for all sites. The community-managed waste disposal unit set up under a pilot plan at 

Kanjurmarg is functioning. The sustainability of resettlement sites will largely depend on 

their integration into the urban services network, which has been delayed. MMRDA and 

MCGM are working out modalities for transfer of the resettlement sites to MCGM, which 

will maintain the roads, street lights, waste disposal, storm water drains, and sewage 

management for the sites. The formal institutional arrangement, delayed due to lack of 

consensus, is expected to be achieved in the next few months. MCGM has commenced 

waste collection from various pick-up points in the R&R sites; and MMRDA for its part 

has started coordinating efforts with MCGM officials.  

                                                 
9
 The achievement of overall exit indicators is as follows: (a) society registration completed for 174 

buildings; (b) transfer of common facilities completed for 179 buildings; (c) transfer of community 

management funds (CMF) completed for 155 societies; (d) opening of joint accounts for depositing 

maintenance and management funds completed for 157 societies; (e) payment of interest on maintenance 

funds until the joint accounts are opened completed for 150 societies; (f) regular payment of water and 

electricity bills (bills should not be outstanding for over 6 months) updated for 103 societies; (g) 

completion of urgent repair works to minimize adverse safety implications completed for 42 out of 52 

societies reporting problems; (h) completion of the yearly statutory audit of society accounts completed by 

157 societies; (i) democratic management of the PAP cooperative societies (at least one election held to 

choose the management committee) done by 171 societies; and (j) housing society members trained in 

management skills in case of 92 societies.  
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Action 5: MMRDA will strengthen its institutional arrangements for day to day 

management, assess NGOs’ capacity and roles and prepare and implement a training 

program for sensitization and skills improvement of staff, NGOs and others involved in 

implementation. 

38. MMRDA has strengthened its R&R capacity with additional staff, including a Social 

Development Specialist, Community Development Assistants, a Deputy Registrar of 

Societies, and a Special Land Acquisition Officer. The post-resettlement consultant 

completed its assignment and ended its contract. To continue the post-resettlement 

activities, MMRDA hired two executive engineers and three social work professionals, in 

addition to the Livelihoods Cell that promotes income generating micro-enterprise 

activities in resettlement sites. Steps taken by MMRDA to streamline roles and 

responsibilities of NGOs, consultants, and its own staff, explained in the previous 

progress report, have been sustained without any changes to the agreed guidelines. A new 

Chief-Post R&R has been appointed in order to strengthen the program exit process and 

to provide more time to the Chief-R&R to focus attention on relocation activities. 

Action 6: MMRDA will improve its R&R process through measures such as: (a) 

finalizing the R&R implementation manual to define the procedures; (b) expediting the 

finalization of outstanding RIPs; (c) expediting the issuance of identity cards and 

payment of shifting allowances; (d) assessing the magnitude of relocation of community 

assets and synchronizing their relocation with the civil works time table; and (e) the GoM 

filling the position of IMP Chairman and clarifying the IMP’s role.  

39. Finalizing the R&R Implementation Manual to Define Procedures. The updated 

R&R Implementation Manual is available at the PIC and on MMRDA‟s website.  

40. Expediting the Finalization of Outstanding Resettlement Implementation Plans 

(RIPs). There is no outstanding RIP to be prepared for completing remaining R&R 

activities.  

41. Expediting Issuance of Identity Cards and Payment of Shifting Allowances. 

MMRDA has issued 18,342 identity cards to resettled PAHs (compared to 17,467 

identity cards issued as of January 31, 2009), which is about 98.5 percent of those 

resettled.  

42. Assessing Magnitude of Community Asset Relocation and Synchronizing with 

Civil Works Timetable. There has been significant progress in relocating community 

and religious structures and other assets in the last 12 months, despite strong social 

sensitivities involved. MMRDA was able to relocate host communities
10

 in order to 

reconstruct three mosques, two temples, one social welfare center, and two electric 

pylons along SCLR, and one temple and one cremation place along JVLR. The relocation 

                                                 
10

 A host community is the community located on an area selected to relocate a structure that has to be 

demolished in order to allow the construction of the road, but that needs to be reconstructed in the 

immediate vicinity. In such case the host community itself is relocated as part of MUTP. 
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of some other religious structures is likely to take several months in view of the social 

sensitivity of such relocations. .  

43. Position of IMP Chairman Filled by GoM and Clarification of IMP’s Role. The 

IMP, reconstituted with a new chairperson in March 2006, continues to play an important 

role in monitoring living conditions in the resettlement sites through regular field visits 

and facilitating MMRDA‟s consultations and negotiations with the PAPs. To date it has 

held 32 meetings and has undertaken 14 field visits for monitoring the resettlement 

process.  

Action 7: Improving data base management.   

44. MMRDA has decided to continue using its Visual Basic/Excel database for managing 

data and information relating to resettlement of eligible PAPs, and this database provides 

sufficient control of the management of the current process. The Bank team continues to 

monitor the process of R&R data management and the timely disclosure of all relevant 

information, including, especially, the lists of eligible PAPs prior to their actual 

relocation.  

Action 8: MMRDA will engage in communications with Project-affected Persons and 

improve documentation. 

45. MMRDA has made sustained efforts to maintain communications with the PAPs. 

Specific hours during weekdays have been set aside for face to face to meetings with 

PAPs by the Chief-R&R, in addition to special meetings held with specific PAP groups, 

such as residents, shopkeepers, and custodians of religious structures. In addition, it is 

evident that the Chief-R&R and his personnel are meeting PAPs on an almost daily basis. 

All relevant Project-related information is available at the PICs and on the MMRDA 

website.  

Action 9: Improve grievance redress process. 

46. This action was completed and documented in the first progress report to the Board in 

March 2007. Since April 2006, the single member independent Grievance Redress 

Committees (GRCs) have continued to hear and resolve cases registered with them. 

MMRDA stopped accepting grievances after May 15, 2009, which was set as the 

deadline for registering grievance petitions through a prior public notice, in view of the 

near completion of the resettlement process. In total, 3,704 cases were registered with the 

field level GRC before May 15, 2009 including about 800 new applications received 

during April-May 2009. Out of these, 3,506 cases (95 percent) have been resolved. The 

senior level GRC has resolved 639 out of 716 cases received (i.e., 89 percent).  

Action 10: Operationalization of the Implementation Manual. 

47. As reported in the March 2007 progress report, this action has been completed. The 

Implementation Manual was finalized, taking into account the Bank‟s comments, and is 
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now available at the PIC and on the MMRDA website. The manual is being used to 

administer the entitlements and apply relevant procedures.  

IV. CONCLUSION 

48. Resettlement. Management is satisfied that the shift in MMRDA‟s approach to 

resettlement, characterized by its openness to pursue negotiated solutions in consultation 

with PAPs, has been sustained. MMRDA has demonstrated its capacity to engage in 

negotiations and achieve results even in the case of difficult PAP groups, which is 

evident from the manner in which it relocated the MHADA building residents at New 

Tilak Nagar and religious structures along SCLR, and completed negotiations with the 

majority group of USOA shopkeepers. MMRDA has indicated that it will apply the legal 

procedure for relocating PAPs not amenable to mutually agreeable resettlement options, 

especially in view of the long delayed civil works. Other than the above, the remaining 

resettlement challenges which continue to delay civil work include: (a) about 15 land 

owner shopkeepers, who will be relocated applying the legal procedure; and (b) some 5 

religious structures which will be relocated through negotiation. Management is 

reasonably confident that MMRDA will be able to address these resettlement challenges 

in a compliant manner. , despite pressing deadlines. 

49. Post-resettlement. MMRDA‟s overall post-resettlement activities have been 

exemplary, despite difficulties with handling specific issues such as repairs. The progress 

made in registering and enabling PAP cooperatives to take over financial and technical 

responsibility for self-managing their assets and facilities has been very good over the 

last year. Noteworthy among these activities are: the LEAP, implemented for poor 

women; the assessment in view of expansion of social services in resettlement sites; 

considerable repairs undertaken and planned for all buildings reporting any problem in 

agreement with the societies; and preparing about 90 societies for program exit. 

Management considers the post-resettlement process to be on track to be completed with 

sustainable outcomes.  

50. The Bank team will continue to assist MMRDA with need-based technical support for 

implementing the Action Plan and the construction works and will monitor progress of 

various activities and the quality of compliance. Supervision will include frequent 

interaction with the implementing agencies, site visits, and follow-up as needed. Overall, 

the quality of compliance in the R&R component has improved and the focus of technical 

support and monitoring has gradually shifted to strategic implementation issues. In view 

of this, the Bank has, since January 2008, reduced the involvement of its social 

development specialist. In accordance with the provisions of OP 4.12 a project is not 

considered complete – and the Bank implementation support continues – until the 

resettlement measures set out in the Action Plan have been implemented. Therefore, 

beyond loan closure, Management will continue to monitor progress in resolution of 

outstanding R&R issues through annual technical visits until such issues are fully 

resolved. Bank Management will report in a year‟s time on progress made in 

implementation of the Action Plan. 
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Annex 1: KEY RESETTLEMENT IMPLEMENTATION PROGRESS 

No Action Target 

 

 

Current 

Target 
April-May 

2005 

(Inspection 

Panel Visit) 

February  

2006 

(Submission 

of 

Management 

Response to 

Inspection 

Panel 

Report) 

December 

2006 

(First 

Progress 

Report on 

Action Plan) 

September 

2007 

(Second 

Progress 

Report on 

Action Plan) 

January 

2009  

(Third 

Progress 

Report on 

Action 

Plan) 

January 

2010  

(Fourth 

Progress 

Report on 

Action Plan) 

1 No. of 

households 

shifted to 

permanent 

houses 

17,378 17,420 12,396 

(71%) 

13,877 

(80%) 

15,315 

(88%) 

15,784  

(91%) 

16,580 

 (95%) 

 

17,134 

(98%) 

2 No. of 

affected 

shopkeepers 

provided 

permanent 

alternative 

shops  

< 225 sq.ft. 

(small) 

> 225 sq.ft. 

(medium and 

large} 

 2,469 

 

 

 

1,669 

800 

2,071 

 

 

 

1,385 

686 

249 

(10%) 

 

 

na 

na 

369 

(14%) 

 

 

na 

Na 

752 

(29%) 

 

 

668 (37.7%) 

84 (10.5%)  

1,104  

(43%) 

 

 

877 (50%) 

227 (28.4%) 

1,437 

(70%) 

 

 

1,018 (71%) 

419 (61%) 

1,490  

(71%) 

 

 

1,071 (77%) 

419 (61%) 

3 No. of 

households 

issued 

identity cards 

19,847  19,491 1,685 

(8%)  

5,616 

(28%)  

6,319 

(32%) 

15,011 

(75%) 

17,467 

 (90%) 

18,432 

(98.5% of 

resettled) 

 

4 Disclosure of 

beneficiaries 

list on the 

website  

19,847  19,491 Nil 10,910 

(55%)  

15,627 

(78%) 

16,447 

 (82%)  

 17,467 

(90% of 

total and 

97% of the 

resettled 

PAPs) 

18,202 

(94% of 

total and 

87% of the 

resettled) 

5 No. of 

cooperative 

societies 

registered 

(approximate)  

200* 180 47 

(27%)‡ 

48 

(28)‡ 

58 

(33%)‡ 

85 

(49%)‡ 

(name 

registration 

done for 

another 56) 

157 (90%)‡ 

(13 in 

process)  

174 (93%) 

(7  

in process) 

6 No. of 

maintenance 

funds 

(Interest) 

transferred to 

the joint 

accounts of 

cooperative 

societies 

200* 180 23 

(13%)‡ 

23 

(13%)‡ 

46 

(26%)‡ 

46 

(26%)‡ 

52 

(30%)‡ 

 

157 out of 

174 

registered 

(90%) 

 

 

7 No. of 

cooperative 

societies that 

received 

Community 

Maintenance 

Funds  

200* 180 47 

(27%)‡ 

47 

(27%)‡ 

47 

(27%)‡ 

47 

(27%)‡ 

125 

(71%)‡ 

 

 

155 out of 

174 

registered 

(89%) 

8 No. of PAPs 2000 NA NA 244 244 244 The fund is The fund is 
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who received 

assistance 

under 

Community 

Maintenance 

Funds 

(12%) (12%) (12%) provided to 

cooperative 

societies 

provided to 

cooperative 

societies  

9 Transfer of 

common 

facilities (pre-

school, 

society office 

and welfare 

centre) to 

cooperative 

societies)  

600  

(for 200 

societies) 

540 Nil Nil  114 

(18%) 

423 

(70%) 

445  

(82%) 

For 179  

societies 

received 

(100 % of 

the 

registered 

societies) 

10 Issue of 

building 

maintenance 

manuals to 

cooperative 

societies  

152 

 

157 Nil  Nil  100 

(66%) 

100 

(66%)  

157 174 

11 No. of 

community 

assets 

reconstructed  

87*   NA 16 

(18%)  

18 

(21%) 

50 

(58%) 

60 69 

12 Water supply 

– Mankhurd 

(sample 

buildings) – 

lpcd 

90  90 69 60-65 70-125  90-150 

27 buildings 

get 90-95 

lpcd; 2 get 

121 and 150 

lpcd 

respectively 

71-171 

lpcd] 

NA 

13 Water supply 

– Anik 

(sample 

buildings) 

lpcd 

90 90 25 30 70-125  60-129 

6 buildings 

get 60-85 

lpcd;  

27 buildings 

get 90-129 

lpcd  

57-197 

58% of 33 

buildings 

received 

more  than 

90 lpcd 

NA 

Note 1: The number of shopkeepers remaining to be resettled has been reduced due to total target recast after Project 

restructuring. 

Note 2: The figures in parentheses indicate percentages. 

# Building maintenance manuals not prepared for initial 48 buildings purchased directly from Maharashtra Housing 

Board. 

* Revised target. At this stage there are 175 occupied buildings, 180 buildings are expected to be finally occupied.  
‡ This represents the percentage of the 175 fully occupied buildings where residents can register their housing 

cooperative societies. 



24 

ANNEX 2: WORLD BANK SUPERVISION MISSIONS,  

MARCH 2006 – FEBRUARY 2010 

March 9 – 14, 2006 

Hubert Nove-Josserand Task Team Leader 

Manmohan Singh Bajaj Senior Procurement Specialist 

Priya Goel Financial Management Specialist 

Els Hinderdael Manager, Procurement 

Manoj Jain Senior Financial Management Specialist 

Rajat Narula Senior Finance Officer 

I.U.B. Reddy Senior Social Development Specialist 

Robert J. Saum Manager, Financial Management 

Warren Waters Lead Social Development Specialist 

 

April 12 – 21, 2006 

Hubert Nove-Josserand Task Team Leader 

Sameer Akbar Senior Environment Specialist 

Mr. Apte Architect 

Frederick Brusberg Regional Safeguards Advisor 

Richard Clifford Lead Urban Specialist 

Satya Mishra Social Development Consultant 

Fayez Omar Senior Country Program Manager 

I.U.B. Reddy Senior Social Specialist 

 

May 2 – 5, 2006 

Hubert Nove-Josserand Task Team Leader 

Arnab Bandyopadhyay Transport Specialist 

Sujit Das Transport Specialist 

Setty Pendakur Traffic Management Specialist 

 

June 5 – 6, 2006 

Hubert Nove-Josserand Task Team Leader 

Frederic Brusberg Safeguards Advisor 

Michael Carter Country Director 

Satya Mishra Social Development Consultant 

I.U.B. Reddy Senior Social Specialist 

 

June 28, 2006 

Hubert Nove-Josserand Task Team Leader 

Satya Mishra Social Development Consultant 

 

July 25 – 28, 2006 

Hubert Nove-Josserand Task Team Leader 

Sameer Akbar Environmental Specialist 

Arnab Bandyopadhyay Transport Specialist 

Sujit Das Transport Specialist 

Satya Mishra Social Development Consultant 

I.U.B. Reddy Senior Social Specialist 

Sonia Sandhu Environmental Specialist 

Sankaran Vaideeswaran Environmental Specialist 

 

August 14, 2006 

Fayez Omar Acting Country Director 
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Satya Mishra Social Development Consultant 

I.U.B. Reddy Senior Social Specialist 

 

August 17 – 25, 2006 

Hubert Nove-Josserand Task Team Leader 

Manmohan Singh Bajaj Senior Procurement Specialist 

Arnab Bandyopadhyay Transport Specialist 

Sonia Sandhu Environmental Specialist 

Sujit Das Transport Specialist 

Ke Fang Transport Specialist 

Priya Goel Financial Management Specialist 

Satya Mishra Social Development Consultant 

Setty Pendakur Traffic Management Specialist 

Jitendra Sondhi Rail Transport Specialist 

Sona Thakur Public Relations Specialist 

Sankaran Vaideeswaran Environmental Specialist 

 

September 25 – 26, 2006 

Satya Mishra Social Development Consultant 

I.U.B. Reddy Senior Social Specialist 

 

November 22 – 24 and 26 – 29, 2006 

Hubert Nove-Josserand Task Team Leader 

Frederick Brusberg Regional Safeguards Advisor 

I.U.B. Reddy Senior Social Specialist 

Satya Mishra Social Development Consultant 

Shyamal Sarkar  Senior Water and Sanitation Specialist  

 

January 16 – 25, 2007 

Hubert Nove-Josserand Task Team Leader 

Frederick Brusberg Regional Safeguards Advisor 

Richard Clifford  Lead Urban Specialist 

Sujit Das  Transport Specialist 

Priya Goel  Financial Specialist 

Stephen Lintner Senior Technical Advisor for Safeguards 

Satya Mishra Social Development Consultant 

Sudip Mozumdar External Relations 

I.U.B. Reddy Senior Social Specialist 

Sonia Sandhu Senior Environmental Specialist 

Shyamal Sarkar  Senior Water and Sanitation Specialist 

Jitendra Sondhi  Railway Specialist (consultant) 

K. Srinivasan  Financial Analyst  

Sankaran Vaideeswran Environment Consultant 

 

February 2, 2007 

Hubert Nove-Josserand Task Team Leader 

Rajesh Rohatgi Civil Engineer 

Jitendra Sondhi  Railway Specialist (consultant) 

 

March 7, 2007 

Hubert Nove-Josserand Task Team Leader 

Guang Zhe Chen Sector Manager, Transport  

Satya Mishra  Social Development Consultant  
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April 16 – 19, 2007 

Sujit Das  Senor Transport Specialist  

Satya Mishra  Social Development Consultant 

 

April 25 – 27, 2007 

Satya Mishra  Social Development Consultant 

I.U.B. Reddy  Senor Social Development Specialist  

 

June 6 – 7, 2007 

Hubert Nove-Josserand Task Team Leader 

Satya Mishra  Social Development Consultant 

 

July 6 – 20, 2007 

Hubert Nove-Josserand Task Team Leader 

Sameer Akbar Environmental Specialist 

Manmohan Bajaj Procurement Specialist 

Frederick Brusberg Regional Safeguards Advisor 

Richard Clifford  Lead Urban Specialist 

Sujit Das  Transport Specialist 

Priya Goel  Financial Specialist 

Satya Mishra Social Development Consultant 

Sudip Mozumdar External Relations 

I.U.B. Reddy Senior Social Specialist 

Sonia Sandhu Senior Environmental Specialist 

Shyamal Sarkar  Senior Water and Sanitation Specialist 

Jitendra Sondhi  Railway Specialist (consultant) 

K. Srinivasan  Financial Analyst  

Roy Sumner ATC Specialist 

Sankaran Vaideeswran Environment Consultant 

Pradeep Valsangkar ICT Specialist 

 

August 20 – 22, 2007 

Hubert Nove-Josserand Task Team Leader 

Isabel M. Guerrero Country Director  

Mandakini Kaul Economist 

Satya Mishra  Social Development Consultant 

R.S. Pathak Water Resource Specialist 

Sona Thakur External Affairs Consultant 

 

September 26 – 28, 2007 

Hubert Nove-Josserand Task Team Leader 

Sujit Das Senior Transport Specialist 

Satya Mishra  Social Development Consultant 

 

November 20 – 21, 2007 

Hubert Nove-Josserand Task Team Leader 

Satya Mishra  Social Development Consultant 

 

December 16 – 18, 2007 

Hubert Nove-Josserand Task Team Leader 

Satya Mishra  Social Development Consultant 

 

January 07 – 17, 2008 – January 23 – February 4, 2008 

Hubert Nove-Josserand Task Team Leader 
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Atul Agarwal Transport Specialist 

Sameer Akbar Environmental Specialist 

Manmohan Bajaj Procurement Specialist 

Arnab Bandyopadhyay  Transport Specialist 

Frederick Brusberg Regional Safeguards Advisor 

Guang Zhe Chen Transport Sector Manager 

Frederic Giovannetti Social Safeguards Specialist (consultant) 

Priya Goel  Financial Specialist 

Punit Kapur Financial Specialist 

Satya Mishra Social Development Consultant 

Sudip Mozumdar External Relations 

I.U.B. Reddy Senior Social Specialist 

Shyamal Sarkar  Senior Water and Sanitation Specialist 

Jitendra Sondhi  Railway Specialist (consultant) 

K. Srinivasan  Financial Analyst  

Roy Sumner ATC Specialist 

Sankaran Vaideeswran Environment Consultant 

Pradeep Valsangkar ICT Specialist 

 

April 6 – 10, 2008 

Hubert Nove-Josserand Task Team Leader 

Atul Agarwal Transport Specialist 

Vasile Olievschi Rail Transport Specialist 

Jitendra Sondhi Rail Transport Specialist 

 

May 14 – 15, 2008 

Hubert Nove-Josserand Task Team Leader 

Atul Agarwal Transport Specialist 

 

May 22 – 23, 2008 

Hubert Nove-Josserand Task Team Leader 

Satya Mishra Social Development Consultant 

 

Goa, July 11 – 12, 2008 

Hubert Nove-Josserand Task Team Leader 

Frederic Brusberg Safeguards Regional Adviser 

Frederic Giovannetti Social Safeguards Specialist, (consultant) 

Gaurav Joshi Environmental Safeguards Specialist 

Satya Mishra Social Development Consultant 

I.U.B. Reddy Senior Social Specialist 

 

July 23 – August 5, 2008  

Hubert Nove-Josserand Task Team Leader 

Atul Agarwal Transport Specialist 

Manmohan Bajaj Procurement Specialist 

Ramola Bhuyan  Financial Specialist 

Frederick Brusberg Regional Safeguards Advisor 

Sujit Das  Transport Specialist 

Priya Goel  Financial Specialist 

Gaurav Joshi  Environmental Specialist 

Satya Mishra Social Development Consultant 

Sudip Mozumdar External Relations 

I.U.B. Reddy Senior Social Specialist 

Shyamal Sarkar  Senior Water and Sanitation Specialist 
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Jitendra Sondhi  Railway Specialist (consultant) 

K. Srinivasan  Financial Analyst  

Sankaran Vaideeswran Environment Consultant 

Pradeep Valsangkar ICT Specialist 

 

September 15 – 16, 2008 

Sujit Das  Transport Specialist  

Satya Mishra Social Development Consultant 

 

November 23 – November 26, 2008  

Hubert Nove-Josserand Task Team Leader 

Atul Agarwal Transport Specialist 

Ramola Bhuyan  Financial Management Consultant 

Rakhi Basu Transport Specialist 

Gaurav Joshi  Environmental Specialist 

Satya Mishra Social Development Consultant 

 

January 28 – February 6, 2009  

Hubert Nove-Josserand Task Team Leader 

Atul Agarwal Transport Specialist 

Manmohan Bajaj Procurement Specialist 

Frederick Brusberg Regional Safeguards Advisor 

Sujit Das  Transport Specialist 

Rakhi Basu Transport Specialist 

Priya Goel  Financial Specialist 

Gaurav Joshi  Environmental Specialist 

Satya Mishra Social Development Specialist  

Sudip Mozumdar External Relations 

I.U.B. Reddy Senior Social Specialist 

Jitendra Sondhi  Railway Specialist (consultant) 

Sankaran Vaideeswran Environment Consultant 

Ramola Bhuyan Financial Management Consultant 

Pradeep Valsangkar ICT Consultant 

 

March 26-30, 2009 

Satya Mishra Social Development Specialist  

 

May 6, 2009 

Atul Agarwal Transport Specialist 

Sujit Das  Transport Specialist 

Satya Mishra Social Development Specialist  

 

May 25, 2009 

Satya Mishra Social Development Specialist  

 

June 17-28, 2009 

Satya Mishra Social Development Specialist  

 

July 13-24, 2009 

Hubert Nove-Josserand Task Team Leader 

Atul Agarwal Transport Specialist 

Manmohan Bajaj Procurement Specialist 

Sujit Das  Transport Specialist 

Alok Bansal Transport Economist 
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Bogdan Filip Popescu Economist 

Gaurav Joshi  Environmental Specialist 

Satya Mishra Social Development Specialist  

Sudip Mozumdar External Relations 

I.U.B. Reddy Senior Social Specialist 

Jitendra Sondhi  Railway Specialist Consultant 

Ramola Bhuyan Financial Management Consultant 

Ed Dotson Urban Transport Planner 

Sumner Roy Traffic Management Specialist 

 

August 16-20,, 2009 

Satya Mishra Social Development Specialist  

 

October 15, 2009 

Atul Agarwal Transport Specialist 

Sujit Das  Transport Specialist 

Satya Mishra Social Development Specialist  

 

February 15-19, 2010 

Hubert Nove-Josserand Task Team Leader 

Atul Agarwal Transport Specialist 

Manmohan Bajaj Procurement Specialist 

Marc Davy  Project Management Specialist 

Bogdan Filip Popescu Economist 

Gaurav Joshi  Environmental Specialist 

Satya Mishra Social Development Specialist  

Sudip Mozumdar External Relations 

I.U.B. Reddy Senior Social Specialist 

Jitendra Sondhi  Railway Specialist (consultant) 

Ramola Bhuyan Financial Management Consultant 

Ed Dotson Urban Transport Planner 

Sumner Roy Traffic Management Specialist 
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ANNEX 3: MUTP: STATUS OF ISSUES AS OF FEBRUARY 1, 2009 

Issue Status as of March 10, 

2010 

Comments 

Resettlement of Shopkeepers 

1. Shopkeeper Resettlement Options 

1.1 Complete negotiations / 

resettlement with all affected 

shopkeepers of SCLR. 

Status: Substantially 

completed  

 

Target Date: May 2006 

Revised: August 2010  

Over 65 percent of SCLR shopkeepers have been resettled, 

including 188 medium- or large-size shops. A procedure on 

how MMRDA would deal with shopkeepers who refuse to 

negotiate has been agreed and disclosed. However, MMRDA 

has so far pursued negotiations with shopkeepers with IMP 

guidance. Both groups of SCLR shopkeepers (KNWA) and 

USOA (IP Requesters) have signed MoU with MMRDA for 

resettlement. KNWA has opted for a private development 

scheme whereas USOA prefers relocation to a new shopping 

complex at MN Nagar. One breakaway faction of USOA of 

50 shopkeepers favors the in-situ scheme and will like to join 

this scheme; if it does not, MMRDA will resettle these 

shopkeepers as per the approved procedure applicable in case 

of breakdown in negotiations. MMRDA expects to complete 

resettlement of these shopkeepers by end August 2010.  

 

The Bank continues to monitor, advise and assist MMRDA 

to expedite the resettlement process.  

1.2 Complete negotiations / 

resettlement of affected 

shopkeepers of other sub-projects 

(non-SCLR). 

Status Substantially 

completed 

 

Thus far, 71 percent (1,590) of shopkeepers have been 

resettled, including 267 medium- or large-size shopkeepers. 

Negotiation and resettlement of shopkeepers from JVLR 

(except one involving court case) and Thana-Kurla Railway 

corridor have been completed. SATIS and ROBs were earlier 

deleted from the Project as part of restructuring. 

2. Affected Employees 

2.1 MMRDA will publicize the R&R 

policy, which provides one year‟s 

income on a one-time basis to those 

employees who are not re-

employed as a result of Project 

resettlement. 

Status: Completed 

 

 

The provision of assistance to affected employees is 

described in the Implementation Manual which is disclosed 

in the PIC and uploaded on MMRDA‟s website.  

 

2.2 MMRDA will process such cases of 

assistance as and when formal 

requests are received. The amount 

of income will be determined by a 

valuation committee, per the R&R 

policy. Funding for this assistance 

will come from the Bank-financed 

portion of MUTP. 

Status: In progress  

 

Target Date: Ongoing  

MMRDA is yet to receive any requests from the affected 

employees for assistance.  

 

The Bank continues to monitor this issue. 

2.3 Employees will be issued identity 

cards prior to displacement of the 

business unit. 

Status: In progress 

 

Target Date: Ongoing  

Issuance of identity cards to employees is ongoing.  

The Bank monitors the issuance of identity cards to 

employees prior to their displacement. 
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Issue Status as of March 10, 

2010 

Comments 

Post-Resettlement 

3. Implementation 

3.1 MMRDA will strengthen the R&R 

management system and engage 

additional staff for the timely 

completion of the registration 

process of the cooperative societies. 

  

3.1.1. Complete registration of 

80 housing cooperative 

societies in addition to the 

initially registered 48 

societies 

Status: Completed 

 

 

Society registration has been completed for 174 (93%) 

occupied buildings with name reservation completed for 

another 7 societies out of 187 occupied buildings. The 

remaining societies including a few divided societies and 

partially occupied buildings will take time to be registered.  

3.1.2 Implementation of 

cooperative management 

action plan. 

Status: Completed 

 

 

MMRDA has implemented the cooperative management 

action plan through its consultant, Tata Consultancy 

Services, which has completed its assignment. MMRDA 

continues to conduct training for the newly registered 

societies. The Bank will continue to monitor the process.  

3.2 Construction of social services at 

R&R sites. 
Status: Substantially 

completed  

 

Target Date: July 2007  

Revised: June 2009 

Primary schools have been established at Anik and 

Mankhurd and a larger school started at Mankhurd. In 

addition, one private school at Mankhurd and two private 

schools at Anik are managed by charities. Some 86 

Integrated Child Development Service centers established in 

three major R&R sites including Anik and Mankhurd provide 

early childhood nutrition and learning support to 2,150 

children. MCGM has sanctioned establishment of a health 

care center at Anik. MMRDA has started construction of a 

community hall which will double as a health centre at 

Majaj.  MMRDA has hired a consultant to assess the need 

and availability of space for setting up such other social 

facilities in different R&R sites. 

3.3 MMRDA will facilitate, through the 

GoM, the transfer of maintenance 

funds to the cooperative societies 

that have been established. If there 

is a delay, interest on the 

maintenance funds will be 

transferred within 3 months of the 

end of the financial year. 

Status: Completed 

Target Date: April 2006  

(first 48 societies)  

 

Status:  

Target Date: March 2009  

(for additional 80 

societies) 

Transfer of interest on maintenance funds* has been done for 

150 societies and joint bank accounts opened for 157 

societies compared to 52 last year, from which societies can 

now directly withdraw interest amount. The Bank continues 

to monitor the process.  

3.4 Transfer of conveyance deeds to 

first 48 cooperative societies. 
Status: No action taken 

 

Target Date: July 2006 

Revised: December 2009  

MMRDA has not initiated action for transferring the title to 

the cooperative societies. This issue involves many buildings 

in Mumbai, not just those affected by the Project. At present, 

MMRDA‟s focus is on high priority resettlement issues. 

The Bank will continue to monitor the progress on this issue. 

3.5 Transfer of conveyance deeds to 

next 80 cooperative societies. 
Status: No action taken 

Target Date: December 

2007  

Revised date: December 

2009 

Process is yet to be started; MMRDA is preoccupied with 

more pressing post resettlement issues at present. 
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Issue Status as of March 10, 

2010 

Comments 

3.6 Training and building facilities 

maintenance manuals and brochures 

will be provided to cooperative 

societies‟ committee members to 

support proper management of the 

societies, maintenance of lifts and 

provision of services, such as water 

supply, sewerage, solid waste 

management, etc. The Bank is 

following up with MMRDA on 

specific additional measures to 

assure sustainable self-management 

of cooperative societies in the 

longer term. 

Status: Substantially 

Completed 

 

 

The maintenance manuals have been distributed to 157 

cooperative societies in the Mankhurd, Asgaonkar, Anik, 

Kanjurmarg and Majas sites. Tata Consultancy Services 

prepared a range of information, education and 

communication materials on society management and 

cohesive living which are being disseminated among the 

PAP societies.   

3.7 MMRDA will work with the GoM 

to engage with MCGM on steps 

required to improve water supply at 

the resettlement sites.  

Status: Substantially 

completed 

 

Target Date: Ongoing  

The water supply situation has considerably improved in the 

resettlement sites, despite reports of relative short supply in a 

few buildings at Anik due to location disadvantage. The 

special pumping station has been established at Anik and the 

pipeline from Trombay to Mahul passing through Anik has 

been constructed.  

3.8 The Bank is pursuing measures 

with GoM and MMRDA to 

improve transport connectivity to 

resettlement colonies. 

Status: Substantially 

completed 

 

Target Date: Ongoing  

Accessibility and availability of bus service from the 

resettlement colonies is comparable to that of other areas of 

Mumbai. Major bus routes are within 1-2 km of the 

Mankhurd and Anik resettlement colonies. MMRDA has 

sanctioned the construction of a sky walk at Mankhurd to 

connect it to the nearby Railway station.  

3.9 Independent resettlement impact 

assessments will be carried out as 

and when due for each resettlement 

site. Remedial measures, if 

required, will be implemented. 

Status: Completed. End 

evaluation will be 

undertaken closer to 

Project closing date  

Tata Institute of Social Sciences, hired by MMRDA to carry 

out independent resettlement impact assessment studies in 

Mankhurd, Majas and Anik resettlement sites, has submitted 

its final report. MMRDA has started undertaking remedial 

measures to follow up on concerns raised in the report. The 

Bank continues to monitor the process. 

Environmental Management of Resettlement Sites 

4. Maintenance of Public Assets; Waste Management 

4.1 MMRDA will assist the ad hoc 

cooperative housing societies to 

survey repairs needed to rectify 

construction defects, such as water 

and sewerage networks, plumbing 

and civil works, before expiration 

of the contractors‟ liability period.  

Status Substantially 

completed  

 

Target Date: Ongoing  

 

MMRDA has completed the majority of civil works related 

repairs at resettlement buildings. As part of the 

environmental exit strategy, MMRDA agreed on a set of 

indicators that require completion of all urgent and pending 

repair works. As part of this exit strategy, MMRDA has 

prepared a plan to complete all pending civil work repairs in 

the resettlement sites in the coming months.  

 

The Bank will closely monitor the process.  

4.2 MMRDA has prepared maintenance 

manuals which will be handed over 

to each registered cooperative 

society. 

  See Item 3.6. 
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Issue Status as of March 10, 

2010 

Comments 

4.3 MMRDA is liaising with MCGM to 

provide necessary community 

facilities, including tree plantation. 

Status: In progress 

 

Target Date: Ongoing  

 

MMRDA prepared environmental management action plans 

for resettlement sites with the help of professional 

consultants; a plan was implemented at Kanjurmarg on a 

pilot basis and is being replicated in other sites with the help 

of NGOs. The action plans focus on environmental issues, 

such as solid and liquid waste management, other activities 

that have implications for community health, and tree 

plantation in resettlement sites. The Bank will continue to 

monitor the progress on this issue. 

4.4 Concerned Ward Offices will be 

asked to route solid waste collection 

vehicles to the resettlement sites for 

the timely collection and disposal of 

waste. 

Status: Substantially 

completed 

 

Target Date: Ongoing  

Further to MMRDA‟s dialogue with MCGM, the latter 

started regular garbage pickup from resettlement sites. 

MMRDA and MCGM are in dialogue to ensure the transfer 

of R&R sites to MCGM. 

 

The Bank will continue to monitor the progress on this issue. 

Overall Management of R&R Implementation 

5. Strengthening Institutional Arrangements for R&R 

5.1 Day-to-day R&R management 

(with delegated administrative and 

financial authority) will be 

undertaken by a Chief Officer 

(R&R) reporting to the Project 

Director. The R&R Chief will be 

supported by 12 officers with 

backgrounds in R&R management 

and community development, data 

base management, land acquisition, 

environmental management, estate 

management, public relations, 

registration of societies, legal, etc. 

Functions and responsibilities of 

key officers will be documented 

soon. Requirements for other 

support staff will be assessed and 

provided accordingly. The Bank 

Task Team will work closely with 

MMRDA to ensure that effective 

and efficient management systems 

are put in place. 

Status: Completed April 

2006 

 

 

MMRDA has maintained its strengthened R&R capacity 

with a Chief R&R a Chief Post-Resettlement Officer, 

additional managers, and community development 

associates.. MMRDA has established a special Livelihoods 

Cell to address income restoration issues. The earlier 

appointed Deputy Registrar-Cooperatives continues to 

support society registration process. The Chief-R&R 

manages overall resettlement operations.  

 

5.2 MMRDA will review and assess the 

NGOs‟ capacity and future role.  
Status: Completed 

 

 

MMRDA has streamlined roles and responsibilities of 

NGOs, consultants and its staff members.  
The Bank will monitor the role of NGOs in the light of 

agreed guidelines.  

5.3 MMRDA will prepare and 

implement a training program for 

the sensitization and skills 

improvement of R&R staff, NGOs, 

and others concerned with R&R 

implementation. 

Status: Substantially 

completed  

 

Target Date: Ongoing  

MMRDA has been conducting training programs on issues of 

interest for its staff.  

 

The Bank will continue to monitor the process.  
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Issue Status as of March 10, 

2010 

Comments 

6. Improving the R&R Process 

6.1 MMRDA will further define 

procedures in the R&R 

Implementation Manual. 

Status: Completed 

 

 

The updated R&R Implementation Manual is disclosed at the 

PIC and uploaded on MMRDA‟s website.  

No further action is required. 

6.2 Strengthen data base capability for 

effective management of 

resettlement and post-resettlement. 

  See Items 7.1 and 7.2 below. 

6.3 MMRDA will expedite: 

6.3.1 Finalizing the draft RIP for 

SCLR up to 45.7 meters 

with flexibility to proceed 

on a section-by-section 

basis. 

Status: Completed 

 

 

The revised RIP for SCLR has been finalized and endorsed 

by the Bank. This was disclosed on MMRDA‟s website and 

in the local PIC, and was also disclosed in the Bank‟s 

InfoShop.  

6.3.2 Finalizing the draft RIP for 

SATIS, to be submitted to 

the Bank when railway 

clearances are obtained for 

the sub-project. 

Status: Not Required 

 

 

The SATIS has been removed from MUTP as part of Project 

Restructuring in September 2008..  

6.4 Finalizing the Vikhroli ROB draft 

RIP. 
Status: Completed 

 

MMRDA has submitted the draft RIP for the Vikhroli ROB. 

This sub-project has been removed from MUTP as part of 

Project Restructuring in September 2008; and the balance 

PAPs will be resettled as per the agreed procedure ..  

6.5 Updating the baseline socio-

economic survey data for JVLR and 

Jogeshwari ROBs. 

Status: Completed 

 

 

MMRDA has completed the updating of the baseline survey 

and the copies were submitted to the Bank. Jogeswari ROBs 

were subsequently removed from MUTP as part of Project 

Restructuring in September 2008; and the balance PAPs will 

be resettled as per the agreed procedure. 

  

No further action is envisaged. 

6.6 MMRDA will improve on timely 

reporting and the submission of 

progress reports. The Bank Task 

Team will work with MMRDA on 

report content and frequency. 

Status: Ongoing 

 

 

MMRDA has been regularly sending periodic progress 

reports to the Bank in a format provided by the Bank Team. 

The Bank will continue to monitor the timely receipt of the 

progress report on implementation of the Action Plan. 

6.7 MMRDA will expedite timely 

issuance of identity cards and 

payments of shifting allowances for 

PAPs shifting to new resettlement 

sites. 

Status: Substantially 

completed 

 

Target Date: Ongoing  

MMRDA has completed issuance of 18,342 identity cards to 

the resettled PAHs, which is 94 percent of the total PAHs 

and 98 percent of the resettled PAHs.  

The Bank will continue to monitor the progress on this issue. 

6.8 Road project impacts on 

community assets will be assessed 

and their relocation and 

reconstruction will be synchronized 

with the timetable for civil works. 

Status: In progress 

 

Target Date: Ongoing  

MMRDA has successfully completed relocation of a 

majority of religious and community structures over the last 

year, except three structures remaining along SCLR and one 

along JVLR, through negotiations with the custodians of 

religious structures. These structures were provided free 

space and financial assistance for reconstruction.  

The Bank will continue to monitor the progress on this issue. 
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Issue Status as of March 10, 

2010 

Comments 

6.9 The GoM will fill the post of 

Chairman, IMP and will elaborate 

on and clarify the IMP‟s role. 

Secretarial assistance will be 

provided to the IMP. 

Status: Completed 

 

 

The IMP, constituted in mid-March 2006, has been actively 

monitoring key resettlement implementation aspects. 

No further action is required. However, the Bank will follow 

up on the implementation of IMP decisions. 

7. Improving Data base Management 

7.1 MMRDA is in the process of 

procuring state-of-the-art software 

for the management of all the R&R-

related data. 

Status: Completed 

 

 

MMRDA has procured and installed Oracle software to 

establish full coordination between grievance management 

and resettlement. 

No further action is required. 

7.2 Systems will be put in place for 

providing inputs, updating, using 

and retrieving various types of 

information related to R&R and 

post-resettlement implementation. 

The data base will be linked with 

family photo IDs to facilitate 

tracking and management of the 

process. The resettlement support 

consultants will conduct hands-on 

training for MMRDA staff. 

Status: Substantially 

completed 

MMRDA has decided to continue using its Visual-Basic and 

Excel database while pursuing the refinement of the Oracle 

database, in view of delays involved in operationalizing the 

latter.  

The Bank Team continues to monitor data management.  

8. Improving Communications and Consultation 

8.1 MMRDA will enhance 

communication with PAPs and 

improve documentation.  

Status: In progress 

 

Target Date: Ongoing  

MMRDA has improved communications and consultations 

with shopkeepers and other PAPs. The key Project-related 

documents are now available in the PIC and on MMRDA‟s 

website. 

The Bank will continue to monitor the process. 

8.2 MMRDA will make separate space 

arrangements for a PIC at 

MMRDA. It will also ensure the 

timely availability of relevant 

documents and brochures. 

Status: Completed 

 

 

MMRDA has closed all field level PICs in view of their 

under-utilization and continues to manage the PIC started in 

2006 at MMRDA. The Right to Information Act has reduced 

the importance of the PIC. 

 

No further action is required. 

8.3 The Bank Task Team will work 

with MMRDA to assess and 

implement training needs in public 

consultation and communications. 

Status: Completed 

 

 

The Bank organized a one-day session on public consultation 

and communications for the staff of MMRDA and NGOs in 

February 2006. The Bank‟s social consultant is providing 

technical guidance on consultations and communications on 

a regular basis.  

9. Grievance Redress 

9.1 MMRDA will provide support staff 

to the field level GRC to expedite 

the hearing and disposal of cases 

and to improve recording and 

reporting of decisions. 

Status: Completed 

 

 

MMRDA provided secretarial assistance and computers to 

the field level GRC to improve the hearing and disposal of 

cases.  

The progress in hearings by the senior level, which was slow, 

has improved significantly. 
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9.2 A separate one-page brochure on 

the updated grievance redress 

process will be prepared, circulated, 

and posted on the Project website.  

Status: Completed 

 

 

The updated grievance redress process was incorporated in 

the Implementation Manual (Chapter 29) and disclosed in the 

PIC and uploaded on the website. The main improvement in 

the process was the specification of a clear timeframe for 

registering a grievance and confirmation that the resettlement 

of a petitioner would not be carried out before the grievance 

process was completed. Brochures in English and Marathi 

were printed and attached to the allotment letters/eviction 

notices. 

 

MMRDA declared a deadline (May 15, 2009) for receiving 

grievances in view of near completion of the R&R process. 

The GRCs are in the process of disposing of the pending 

cases. The FLGRC has resolved 95% of cases and the senior 

GRC level 89%. 

No further action is envisaged. 

9.3 The Bank Task Team will work 

closely with MMRDA staff to 

evaluate the current status of the 

system, support its revision, and 

facilitate its effective 

implementation. 

Status: Completed 

 

 

The process has been streamlined and is improving. There 

has been a shift in MMRDA‟s approach to resettlement, 

characterized by its openness to pursue negotiated solutions 

in consultation with PAPs. MMRDA has made significant 

progress in managing post-resettlement issues. It has 

established field level Grievance Redress Centers at five key 

resettlement sites to resolve site specific issues. The IMP 

continues to undertake regular field visits to resettlement 

sites, listen to PAPs and direct MMRDA to take remedial 

action if and when required. The Bank has a social 

development specialist paying special attention to MUTP 

since March 2006. In recent months, his time spent on 

MUTP has been reduced in view of improvement in the R&R 

implementation quality.  

The resettlement Impact Assessment study indicates a high 

level of PAP satisfaction with the grievance redress process.  

10. Operationalization of the Implementation Manual 

10.1 MMRDA will finalize the 

Implementation Manual in 

consultation with the Bank, GoM, 

and consultants. The MMRDA will 

then identify procedures specified 

in the Implementation Manual that 

will be used for the balance of 

R&R activities and notify the 

relevant agencies regarding its 

implementation: 

  

10.1.1 Revise and amend 

Implementation Manual to 

include R&R and 

environmental procedures. 

Status: Completed 

 

 

The Implementation Manual has been revised in close 

consultation with Bank staff. 

No further action is envisaged. 

10.1.2 Finalization of 

Implementation Manual 
Status: Completed 

 

 

The Implementation Manual has been finalized taking into 

account the Bank‟s comments and is now disclosed in PICs 

and uploaded on the website. 

No further action is envisaged. 
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10.1.3 Operationalization of the 

Implementation Manual 
Status: Completed 

 

 

The Implementation Manual is being used to administer the 

entitlements and apply procedures. The Implementation 

Manual occasionally requires updates when new procedures 

are adopted. 

 

 

  



38 

ANNEX 4: MUTP: STATUS OF IMPEDIMENTS AND R&R RELATED ISSUES 

FOR JVLR & SCLR AS OF JANUARY 31, 2010 

SN Impediments Location/Name Difficulties, 

Challenges, Risks 

Remedial Steps Taken/ 

Progress Made So Far 

Estimated 

Timeframe for 

Closure 

Jogeshwari-Vikhroli Link Road 

1.  About 250 shops 

including about 

180 shops with 

area above 225 

sq. ft including 

20 titleholder 

shops 

 123 households  

2000-2460 and 

2890-3600, 

RHS,
11

 JVLR-II 

(Powai) 

Prolonged deadlock in 

negotiations for R&R 

due to strong 

resistance from owner-

occupants  

 Issues resolved through 

negotiations 

 Over 170 shops >225 sq. ft 

resettled 

 Owner occupants offered 

equivalent shop area (even 

when exceeding 750 sq. ft, 

which is beyond MUTP 

R&R Policy) 

  All shopkeepers but two 

resettled  

 All residential PAHs 

resettled  

 Resettlement of only one 

shopkeeper (tenant) and 

reconstruction of a fuel 

station beyond right of way 

pending 

May 2010 

2. 14 marble shop 

owners  

3660-2920 RHS, 

JVLR-II,  

Adi 

Sankaracharya 

Marg 

Strong resistance from 

marble shop owners to 

relocation moves; 

demand for alternative 

land difficult to meet 

in view of scarcity of 

land in Mumbai 

 Issues resolved through 

negotiations 

 MMRDA shall provide 

 (a) equivalent shop area in 

exchange for affected shop 

area at Powai shopping 

mall 

 (b) TDR
12

 for affected land 

area  

 (c) shop area equivalent to 

the value of land in case of 

fully affected land area 

(above 80 percent) at 

Powai shopping mall 

Completed  

 

3. Transfer of 1100 m
2
 

of IIT Land 

2080-3575 

LHS,
13

 JVLR-II; 

Powai 

Approval of MHRD,
14

 

GoI needed and MoU 

with IIT
15

 to be signed 

and executed; 

Challenges in inter-

agency coordination 

involving IIT, GoM, 

and GoI delayed the 

 MHRD, GoI approval 

obtained  

 MoU for transfer of land 

signed between MMRDA 

and IIT-Mumbai  

 Actual transfer of land to 

take place after IIT relocates 

the affected structures 

 Transfer of IIT 

land for civil 

work for 30 m 

road width and 

for 45.7 m by 

May 2010 

 Relocation of 

structures (IIT) to 

                                                 
11

 RHS: Right Hand Side of the road 
12

 Transfer of Development Rights 
13

 LHS: Left Hand Side of the road 
14

 Ministry of Human Resources Development 
15

 IIT: Indian Institute for Technology, premier technical institute managed by the Union Ministry of 

Human Resource Development 
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SN Impediments Location/Name Difficulties, 

Challenges, Risks 

Remedial Steps Taken/ 

Progress Made So Far 

Estimated 

Timeframe for 

Closure 

process   IIT has already transferred 

land for main carriage way 

be done by May 

2010 

4. Acquisition of 

small parcels of 

land in different 

stretches  

 Cremation 

Ground wall, 

80-190 RHS, 

JVLR-I; 

Pratap Nagar 

 Part of Green 

Field Society 

compound, 

620-1400 

RHS, JVLR-I 

Opp. Fantasy 

Land 

 Land for the 

required 

pedestrian 

subway 

staircase; 4300 

RHS, JVLR-

III, Pameri 

Nagar 

 IES School 

compound, 

4080-4160 

EHS, JVLR-

III, Pameri 

Nagar 

LA
16

 process has hit 

road blocks due to 

cumbersome legal 

procedures, unclear 

title in some cases, and 

lack of coordination 

between MSRDC and 

MMRDA; joint 

measurements of land 

pending in some cases  

 

 MSRDC
17

 plans to redraw 

road alignment where LA 

process remains protracted 

(Green Field Society) 

 LA for cremation ground 

wall portion not needed in 

view of plans for shifting 

cemetery 

 LA from IES School, for 

PGSS dropped; alignment 

redrawn 

Green Field Society 

land not required;  

 

 

 

Cremation place 

wall reconstruction 

by May 2010.  

5. Relocation of 

Religious/common 

property structures 

 Ganesh 

temple/ 

Condivita 

cave; 2650-

2750, JVLR-

III; Sariput 

Nagar 

 Buddha 

Temple, 370 

RHS, JVLR-I, 

Pratap Nagar 

 Hanuman 

Temple, 

JVLR-II, 

Powai 

 Suvarna 

Temple, 

Powai, JVLR-

II, Powai 

 Approval of ASI
18

 

required; Difficulty 

faced due to 

stringent ASI 

norms;  

 Approval process 

stalled due to Public 

Interest Litigation 

filed by NGO in 

Mumbai High Court 

 Alternative 

locations need to be 

identified for 

relocating temples 

in consultation with 

the structure 

custodians  

 MSRDC obtained ASI 

approval; alternative land 

identified and temple 

relocated;  

 Police department has 

shifted its outpost 

 Negotiations to shift Suvarna 

Temple and Buddha Vihar 

failed; road realigned 

 Relocation of Hanuman 

Temple under way 

Relocation of 

Hanuman temple 

and Ganesh temple 

by August 2010 

6. About 150-200 000-210 RHS, These squatters, said MMRDA has redrawn work  Dropped 

                                                 
16

 LA: Land Acquisition 
17

 MSRDC: Maharashtra State Road Development Corporation 
18

 Archaeological Survey of India 
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SN Impediments Location/Name Difficulties, 

Challenges, Risks 

Remedial Steps Taken/ 

Progress Made So Far 

Estimated 

Timeframe for 

Closure 

Squatters  

 

JVLR-II and 

4440-4480, 

JVLR-I at the 

Pipeline Bridge, 

Milind Nagar 

to be re-encroachers, 

have to be relocated; 

survey challenging 

due to interference of 

local leaders  

plan due to difficulties in listing 

the squatters  

Santacruz-Chembur Link Road 

1. 247 Shopkeepers 

including about 140 

large and medium 

ones (USOA, 

KNWA) 

Kismat Nagar, 

000-325 RHS 

SCLR 

 Shopkeepers 

strongly resisted 

R&R process 

 Demand for in-situ 

scheme 

 Proposed private in-

situ development 

scheme requires 

administrative 

clearances 

involving change in 

land use regulations  

 Final closure of 

agreement for in-

situ scheme pending 

due to internal 

differences among 

shopkeepers 

(USOA) 

 40 shopkeepers resettled at 

BKC
19

  

 MMRDA has completed 

negotiations with 207 

shopkeepers (USOA and 

KNWA) for in-situ 

resettlement  

 KNWA (54 shops) cleared 

the site after signing the 

MoU with MMRDA  

 85 members of the majority 

group of USOA have signed 

MoU with MMRDA for 

relocation to a new shopping 

complex at MN Nagar; have 

started to vacate affected 

portions of their shops  

 Another group of about 50 

USOA (breakaway faction) 

shopkeepers willing to join 

private in-situ scheme; if 

they do not, MMRDA will 

resettle them applying the 

procedure for failed 

negotiations. 

 Rest willing to relocate to 

shops at MN Nagar, BKC  

 MMRDA has initiated LA 

procedure for 15 land owner 

shopkeepers, MMRDA has 

already recommended in-situ 

scheme to the GoM 

requesting change in land 

use  

 MoU with USOA 

signed;  

 Complete 

resettlement by 

May 2010  

2. 90 households of 3 

MHADA buildings  

925-1000, Netaji 

Nagar 
 Residents 

demanding in-situ 

redevelopment or 

relocation within 

BKC 

 Success of in-situ 

scheme depends on 

consent of 

households of 2 

 Negotiations for in-situ 

redevelopment completed 

 MMRDA willing to 

recommend in-situ scheme  

 Netaji Nagar MHADA group 

has gone to Court 

challenging the offer 360 

square foot of floor space 

 MMRDA has served legal 

 August 2010  

                                                 
19

 Bandra Kurla Complex 
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SN Impediments Location/Name Difficulties, 

Challenges, Risks 

Remedial Steps Taken/ 

Progress Made So Far 

Estimated 

Timeframe for 

Closure 

unaffected 

buildings  

notice for land acquisition  

 Joint meeting among PAPs, 

MMRDA and MHADA held  

  

3. Relocation of 180 

squatters for 

diversion of drain 

across road 

1700-2125 Sawle 

Nagar 

Survey was not done 

as part of original 

baseline survey. Drain 

alignment was 

finalized after RIP was 

prepared. Resettlement 

of affected households 

required negotiations 

 Baseline survey carried out  

 PAHs resettled by MMRDA 

following approved 

procedure  

Completed in May 

2007 

4. About 4-5 

structures and 

facilities on 

Railways land  

2125-2500, 

Sawle Nagar 

MMRDA cannot 

relocate these 

structures as these are 

Railways property, 

which needs to be 

cleared for the 

overbridge 

 MSRDC has deposited 

required amount with 

Railways for relocation of 

these facilities  

 Railways‟ efforts underway  

August 2010  

5. Relocation of about 

260 legal residents 

of 13 MHADA 

buildings  

2125-2775, Tilak 

Nagar 
 Residents resist 

relocation to any 

MUTP R&R site  

 Demand in-situ 

redevelopment of 

their buildings 

beyond road 

alignment  

 Initial negotiations 

failed 

 MMRDA hired Tilak Nagar 

MHADA Resident 

Association‟s Architect to 

prepare redevelopment plan  

 Redevelopment scheme 

submitted to MHADA for 

approval 

 MMRDA recommended 

redevelopment scheme 

providing additional floor 

space (50 percent more) to 

resident households  

 MHADA and MMRDA have 

agreed on lay outs; Plan 

approved; MoU with PAPs 

pending  

 MMRDA giving rental 

allowance to shift PAHs till 

project materializes 

 Site clearance 

done for all 13 

buildings;  

6. About 50 

residential squatters  

2775-3000, 

Rahul Nagar 

These structures were 

identified to be 

relocated after final 

alignment was shifted 

to avoid affecting 

Railways land  

 Additional baseline survey 

completed; allotment 

proposal cleared; PAPs 

shifted 

 Completed  

7. About 40 

shopkeepers 

3000-3200, 

Santajog Marg 

Shopkeepers resistant 

to relocation to any 

MUTP site 

 28 shopkeepers relocated to 

BKC; rest relocated to other 

sites 

Resettlement 

completed in 

December 2007  

8. 2 MCGM staff 

residential 

structures (Row 

house, building)  

2775-3200 Rahul 

Nagar, /000-294 

Panchsheel 

Nagar 

Inter-agency 

coordination between 

MCGM and MMRDA 

required  

 MMRDA willing to 

accommodate them in 

redevelopment scheme  

 Relocation by 

May 2010 

9. About 50 000-294, Survey carried out for  Baseline survey started   Not likely to be 



42 

SN Impediments Location/Name Difficulties, 

Challenges, Risks 

Remedial Steps Taken/ 

Progress Made So Far 

Estimated 

Timeframe for 

Closure 

shopkeepers at 

Arm-I  

Amarmal 

Junction  

9 m width; additional 

survey required for 20 

m width as per final 

alignment  

 RIP Note to be prepared  

 Shopkeepers to be relocated 

as per RIP Note  

undertaken  

10. Relocation of 

public utilities and 

facilities: 

 2 electric pylons 

 1 dispensary 

 1 welfare centre  

 9 religious 

structures  

3000-3200 

Panchsheel 

Nagar 

Religious 

structures in 

different 

stretches 

 Identifying alternate 

land for relocation 

challenging  

 Host communities 

not cooperative 

 Strong sensitivities 

involved in case of 

religious structures 

 Host community relocated  

 Dispensary demolished 

 Land cleared for shifting 1 

pylon and 8 religious 

structures 

August 2010  

11 Acquisition of 

small parcels of 

land in different 

stretches  

In different 

stretches along 

SCLR  

Joint measurements 

yet to be carried out in 

some cases for issuing 

notices; process slow 

due to inadequate 

coordination 

 LA process substantially 

completed 

Complete LA by 

May 2010  

 

 


