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  The Inspection Panel 
 
 

Report and Recommendation 
on 

Request for Inspection 
 

 
 

Re: Request for Inspection 
GHANA: West African Gas Pipeline Project 

 (IDA Guarantee No. B-006-0-GH) 
 
1. On April 27, 2006, the Inspection Panel (the “Panel”) received a Request for 

Inspection (the “Request”), dated the same day, related to the Ghana: West 
African Gas Pipeline Project (the “Project”). The Request was submitted by the 
Ifesowapo Host Communities Forum of the West African Gas Pipeline Project 
(the “Association”) through their representatives from the Olorunda Local 
Government Area of Lagos State, Nigeria. The Request was submitted on 
behalf of the members of the Association, which is composed of 12 
communities that will be affected by the Project around the Badagry axis, in 
Lagos State, southwest Nigeria. These communities are Ajido, Imeke 
Agemowo, Araromi Ale, Idaghe Iyesi, Ilogbo Eremi and Igbesa, Okoomi, Itori, 
Oloya/Abiola, Arobieye, Igboliye and Egushi Benja. The Request includes four 
Annexes, including an Annex with signatures of 44 persons from different 
affected communities and two letters of consent from families who support the 
Request. (The Request for Inspection is attached to this Report as Annex I) 

 
2. During the Panel’s eligibility visit to Nigeria  in early June, some Requesters 

raised a new concern with the Panel, namely that as of some weeks ago 
fishermen were no longer able to catch many fish in the area between Badagry 
and Tafi villages on the coast, allegedly because of severe pollution which 
interfered with the use of their fishing nets.  They indicated that this was an 
especially serious concern, because many people in the area depended upon 
fisheries for a livelihood.  They believed that it might be caused by the recent 
construction of the gas pipeline in the area.  

 
3. On June 9, 2006, during the Panel’s visit to Ghana, the Panel received a letter, 

dated the same day, from Friends of the Earth Ghana (“FoE-GH”), signed by its 
Director Theo Anderson (Annex III). In this letter, FoE-GH expressed its 
support for the Request submitted by the Ifesowapo Host Communities Forum 
of the West African Gas Pipeline Project and asked to be added to the Request 
for Inspection (the “FoE-GH submission”).  
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4. On June 14, 2006, the Panel notified the Regional Vice-President of the new 
concerns about fishing activities raised with the Panel during the Panel’s visit to 
Nigeria and of the FoE-GH letter. The Panel has added both items to the 
processing of the existing Request.  

 
A. The Project 
 

Project Objectives 
 
5. The Project aims to contribute to, inter alia, ”improving the competitiveness of 

the energy sectors in Ghana, Benin, and Togo by promoting the use of cheaper 
and environmentally cleaner gas from Nigeria in lieu of solid and liquid fuels 
for power generation and other industrial, commercial uses, and diversifying 
energy supply sources.”1 In its response, Management specifies that “the 
project was designed to substitute inexpensive and environmentally friendly 
natural gas from Nigeria for expensive alternate fuels …”2  

 
6. Management expects that the Project will promote regional integration and 

bring economic benefits including “significant spillover implications for 
regional development.”3 It also anticipates that the Project will diminish overall 
emissions of greenhouse gases and air pollutants.  

 
Project Components 
 
7. According to the PAD, the Project includes the following elements: (1) a new 

pipeline system, the West African Gas Pipeline (WAGP), which will transport 
natural gas from Nigeria to Ghana, Togo and Benin; (2) spurs to provide gas to 
power generating units in Ghana, Benin, and Togo; (3) conversion of existing 
power generating units to gas; and (4) as needed, additional compression 
investments.4  

 
8. Under the Project, gas will be delivered from Nigeria via a 678 kilometer 

pipeline across southwestern Nigeria  to a terminal point in Takoradi, Ghana. 
Fifty-eight kilometers of pipeline and other ancillary facilities are to be 
constructed by the West African Gas Pipeline Company (WAPCo) in 
southwestern Nigeria. In Nigeria, the pipeline will be constructed on the lands 

                                                 
1 Project Appraisal Document (PAD) on a Proposed IDA Partial Risk Guarantee in the Amount of US$50 
Million for Ghana and a Proposed MIGA Guarantee in the Amount of US$ 75 Million for Sponsors Equity 
to the West African Gas Pipeline Project, November 2, 2004, p. 10. 
2 Bank Management Response to Request for Inspection Panel of the Ghana: West African Gas Pipeline 
Project (IDA Guarantee No. B-006-0-GH) [hereinafter “Management Response”], p. 2, ¶ 7. 
3 Management Response, ¶ 15. 
4 PAD, p. 11-12. 
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of 23 communities with an overall population of 140,000, including the 12 
communities making this Request.5  

 
9. The development, financing, construction, ownership, operation and 

maintenance of the Project was agreed in an International Project Agreement 
dated May 22, 2003, between the Republic of Benin, the Federal Republic of 
Nigeria, the Republic of Togo, the Republic of Ghana, and WAPCo. The 
International Project Agreement was negotiated pursuant to Article VII of the 
Treaty on the West African Gas Pipeline Project between the Republic of 
Benin, the Republic of Ghana, the Federal Republic of Nigeria, and the 
Republic of Togo, signed on January 31, 2003.   

 
10. The Project is implemented by the special purpose company WAPCo. Current 

shareholders of WAPCo include Shell, Chevron, Nigerian National Petroleum 
Corporation (NNPC). Volta River Authority (VRA) of Ghana, BenGaz of 
Benin, and SotoGaz of Togo.6 

 
11. The Project Appraisal Document (PAD) states that “the World Bank Group 

participation (IDA and MIGA) will provide financial risk mitigation to allow 
the proposed Project to proceed, support the implementation of regional and 
national frameworks and actions required to kick start the development of gas 
markets in Ghana, Benin, and Togo, and more broadly will provide comfort to 
all the stakeholders regarding Project preparation and implementation 
standards.”7 For these purposes IDA has entered into Project Agreements with 
WAPCo and N-Gas Limited, respectively, that contain several covenants, 
representations and warranties that both WAPCo and N-Gas “have acted and 
will continue to act in compliance with applicable World Bank Environmental 
and Social Safeguard Policies and anti-corruption policies.” 8 

 
B. Financing 
 

12. The entire Project is estimated to cost about US$ 590 million.9 The 
International Development Association (IDA)10 has provided a guarantee, in the 
amount of US$ 50 million, for certain obligations of the Republic of Ghana 
related to the purchase of natural gas. The guarantee was approved on 
November 23, 2004, and the Guarantee Agreement became effective on 
December 31, 2004. Also, the Multilateral Investment Guarantee Agency 

                                                 
5 WAPCo’s participation in the project is provided in the WAPCo Shareholder Agreement of May 19, 
2003, entered into by WAPCo, Chevron Texaco West Africa Gas Pipeline Company Ltd., Nigerian 
National Power Corporation, Shell Overseas Holdings Limited and Takoradi Power Company Limited.  
6 Collectively they are referred to as “the sponsors”. 
7 PAD, p. 6. 
8 PAD, p. 9. Both Project Agreements were signed on December 15, 2004. 
9 PAD p. 13. Management Response (p. 4 ¶ 13) states that  the sponsors currently estimate the construction 
costs of the pipeline, excluding other WAPCo costs, to be about US$ 495 million. 
10 IDA is also referred to as the “Bank”. 
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(MIGA) has provided a US$ 75 million political risk guarantee to WAPCo in 
relation to the construction of the pipeline and associated facilities.11 

 
C. The Request 

 
I. Claims raised by the Ifesowapo Host Communities Forum of the West 

African Gas Pipeline Project 
 
13. The Requesters believe that the Project, as it now stands, will cause irreparable 

damage to their land and destroy the livelihoods of their communities. They 
state that the Bank did not comply with a number of its policies and  procedures, 
including OP/BP 4.12 on Involuntary Resettlement, OP/BP 4.01 on 
Environmental Assessment, OP/BP 10.04 on Economic Evaluation of 
Investment Operations, and OP/BP 13.05 on Project Supervision. 

 
Environmental Assessment 
 
14. According to the Requesters, the Bank failed to follow its policies and 

procedures in the preparation of the Environmental Impact Assessment (EIA). 
They state that, in contravention of Bank policies, “the overwhelming majority 
of our people were not consulted during the preparation of the Environmental 
Impact Assessment…”12 The Requesters state that although WAPCo holds 
periodic meetings with the landowners on the issue on compensation, many of 
the affected people in their communities are excluded because they are not 
considered landowners. In the Requester’s opinion, public consultation should 
have included non-land owners because “the pipeline would pass very close to 
our homes, through routes our children take to their schools, routes our woman 
take to their farms and to our fishing grounds.”13 In the Requesters’ view, this 
makes the non- landowners “stakeholders” who should be included in 
consultations. They claim that they were not consulted until a Bank team visited 
Badagry on October 30, 2004. 

 
15. The Requesters also assert that they did not have access to the EIA. When they 

visited the Badagry and Olorunda local council secretariats in January 2004 to 
comment on the EIA, the EIA was not available. They understand that the EIA 
is now available on the internet, but assert that the EIA is still difficult to access 
and understand, given the volume of the document, the lack of internet access 
in their area and the low literacy level in their community. The Requesters add 
that “it would have been helpful if relevant portions of the large documents had 
been reproduced in Yoruba, the language commonly used in our communities, 

                                                 
11 WAPCo is also the beneficiary of similar insurance structures from Zurich (with re insurance from OPIC) 
to back the payment obligations of the Governments of Ghana, Togo and Benin. Management Response, ¶ 
13. 
12 Request, p. 5. 
13 Request, p. 6. 
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and distributed to impacted communities.”14 They claim that a translation of the 
Resettlement Action Plan (RAP) into Yoruba does not exist, although land 
acquisition has been completed. 

 
16. The Requesters claim that the scope of the EIA was too narrow and should have 

included the existing Escravos-Lagos Pipeline (“ELPS”) to which the West 
African Gas Pipeline will be linked. They consider the ELPS to be unsafe 
because of its history of poor maintenance and accidents, including fatal gas 
explosions and leaks that have occurred in other areas of Nigeria. They are 
worried that the ELPS “will source the WAGP pipeline.”15 Because of that link, 
the Requesters believe that an EIA for the ELPS is necessary to determine the 
Project’s environmental impacts. The Requesters fear that “the unsafe state of 
the Escravos-Lagos Pipeline implies a serious danger for the safety of the West 
African Gas Pipeline and all who live in its proximity.”16 In addition, they state 
that they “have been told that there is an emergency response and contingency 
plan to minimize impacts of disasters, but [they]… are totally unaware of its 
content or adequacy.”17 

 
Involuntary Resettlement and Poverty Reduction 

 
17. The Requesters also claim that the Bank has not complied with its policy on 

involuntary resettlement (OP/BP 4.12). They fear that the Project will 
negatively impact their livelihoods and provide inadequate compensation. They 
are convinced that the Project will not restore or improve their standards of 
living. 

 
18. The Requesters are especially concerned about the amount of compensation 

they received for the plots of land acquired for the Project. According to the 
Requesters, members of their communities were assured that “ ‘adequate 
compensation’ would be paid on the basis of rates established by the Nigerian 
government and that these rates would be further increased to reflect inflation 
adjustment and restoration of lost incomes.” 18 They state that, in hindsight, 
they received too little information on the exact amount of compensation they 
would receive for each plot of land acquired under the Project. They further 
claim that “[t]here were assurances from project sponsors that the rates for 
lease of land in our communities set by the Nigerian government would not be 
used in computing the quantum of compensation to be paid.  But to our 
surprise, when the compensations were eventually paid, the rates were in most 
cases less than 4% of the market rate.” 19 

 

                                                 
14 Request, p. 6. 
15 Request, p. 6. 
16 Request, p. 7. 
17 Request, p. 7. 
18 Request, p. 3. 
19 Request, p. 4. 
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19. The Requesters indicate that there were no “binding contractual relations 
between individual landowners and WAPCO”.20 They assert that the payment 
of compensation was left to the discretion of the Project sponsors, resulting in 
payment of compensation only for the actual crops on the affected land and no t 
for the land or loss of future profits from their activities on the land. 

 
20. The Requesters also fear that they will not only lose their lands, which are one 

of their means of livelihoods, but that they will also have no prospect of 
alternative long-term employment. As a result, they believe that the people of 
their communities will become further impoverished. They claim that 
employment benefits would only be of a temporary nature during the 
construction of the pipeline. The Requesters assert that they are not aware of 
mechanisms that will ensure that qualified persons from their communities are 
trained to secure long-term employment, although they have submitted names 
of individuals from their communities qualified in various fields, such as 
engineering. 

 .  
Consultation and Disclosure  
 
21. The Requesters claim that many of the stakeholders did not have access to 

information about the Project and that the members of the communities could 
not understand the information that was provided. They state that at the time the 
compensation was paid, many of them were not aware of the criteria that were 
used for compensation. The Requesters believe that relevant information was 
withheld deliberately in order to garner community support for the Project. 

 
22. Moreover, the Requesters state that the limited consultations that were held 

were “a recipe for crisis and violence in our communities.”21 They claim that 
the “community members have yet to resolve the bitterness and bickering that 
was the hall mark of the selective consultations which took place with a few 
landowners, while other land users and impacted persons were ignored.” 22 
Landowners and other stakeholders were unable to agree over who should be 
eligible to receive and keep compensation. The Requesters believe that the 
Project sponsors deliberately tried to incite tensions as part of a strategy to 
divide the community. The Requesters indicate that the Project and the 
insufficient information about the amount of compensation paid, has also 
caused serious social conflicts within families.   

 
Economic Evaluation 
 
23. The Requesters also question the economic evaluation of the Project and 

believe that it will not promote the “holistic development in our community and 
even in our country as it is premised on the false assumption that it will reduce 

                                                 
20 Request, p. 4. 
21 Request, p. 5. 
22 Request, p. 5. 
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the flaring of associated gas in Nigeria.”23 They cite Bank estimates that 
indicate that flaring gas instead of capturing it costs Nigeria about US$ 2.5 
billion per year. Furthermore, they believe that flaring contributes to the 
destruction of the lands and rivers, to serious health problems, and to great 
environmental harm.   

 
24. The Requesters assert that while the Project proponents claim that associated 

gas (which is normally being flared) will be the source for the pipeline, they 
have obtained information demonstrating that this assertion is false. They claim 
that the fields in the Western Niger Delta where the gas for the Project will be 
sourced “are generally non-associated gas fields. This means additional gas 
would be drilled instead.”24 The Requesters claim that the Project design does 
not compellingly demonstrate that any amount of associated gas would run 
through the pipeline. As a result, the Requesters deem it “inappropriate” for the 
Bank to support the Project, because it would allow the Project sponsors to 
“continue the unwarranted degradation of our environment and livelihoods.” 25 

 
25. In this respect, the Requesters believe that the Bank failed to consider Nigeria’s 

plan to double oil output by 2010, which they believe will inevitably lead to the 
production of more associated gas. The Requesters claim that without assurance 
that the Project will only use associated (otherwise flared) gas rather than less-
costly non-associated gas, the Bank will “set a precedent of looking solely at 
profit margins, rather than the best development interest of the people of this 
country.”26 

 
Supervision 
 
26. Moreover, the Requesters claim that Management has failed to comply with the 

Bank’s policies on supervision. They state that they “consider the problems 
with the project sponsors … a result of the World Bank’s failure to adequately 
supervise the project’s preparation and implementation.”27 

 
27. The Requesters therefore request that the Panel recommend an investigation to 

the Board of Executive Directors.  
 
28. In its Notice of Registration, the Panel noted that the above claims may 

constitute violations by the Bank of various provisions of the following 
operational Policies and Procedures: 

  
OP/BP 4.01   Environmental Assessment 
OP/BP 4.12    Involuntary Resettlement  

                                                 
23 Request, p. 7. 
24 Request, p. 8. 
25 Request, p. 8. 
26 Request, p. 8. 
27 Request, p. 3. 
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OD 4.15   Poverty Reduction 
OP/ BP 10.04   Economic Evaluation of Investment 

Operations 
OD/OP/BP 13.05                          Project Supervision 
World Bank Policy on Disclosure of Information 
 
II. Claims Raised by Friends of the Earth Ghana 

 
29. The FoE-GH Submission not only supports the original Request for Inspection 

but raises concerns about consultation, safety and adverse livelihood 
consequences for fishermen in Ghana as a result of the construction and 
operation of the pipeline. While FoE-GH acknowledges the “contribution of 
energy development to poverty alleviation on the West Africa sub-region”,28 it 
raises a variety of issues that it considers critical to the implementation of the 
Project. One of its main concerns is the Project’s “lack of transparency.”29 The 
Submission alleges that while the importance of consultation was recognized in 
the design of the Project, the issue of consultation was not handled adequately 
in practice. 

 
30. The Submission states that Ghana’s Energy Commission has raised concerns 

about the Projects’ long term economic benefit to Ghana and that FoE-GH 
believes that these concerns have not been taken into account in the 
consultation process. The NGO is worried that these concerns will not be 
adequately addressed in the future and states that the Bank has already indicated 
its unwillingness to consider these concerns. According to the Submission, the 
economic and financial analysis of the Project was never disclosed, though this 
was initially promised.  

 
31. Moreover, while the EIA identified the importance of an emergency response 

system, FoE-GH questions whether local people will be able to utilize and 
understand such a system in the case of an accident.  FoE-GH cites several 
instances of oil and gas related accidents and doubts that Ghana has the 
capacity to respond to such accidents. 

 
32. FoE-GH stresses that “fishing is a critical source of livelihood for a significant 

proportion of Ghana’s population.”30 While it recognizes that the planned route 
of the pipeline does not pass sensitive fisheries ecosystems, it believes that the 
Project sponsors should assess the pipelines’ impacts on fisheries and 
livelihoods. The Submission states that the Bank should ensure that continued 
impact assessments are conducted to avoid any negative Project impacts on 
livelihoods and the fisheries ecosystem. Considering the migratory tendencies 
of fishermen, FoE-GH claims that local consultations should include all 
communities along the coastline. 

                                                 
28 Letter submitted by FOE-GH, dated June 9, 2006, p. 1. 
29 Letter submitted by FOE-GH, dated June 9, 2006, p. 1. 
30 Letter submitted by FOE-GH, dated June 9, 2006, p. 2. 
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D. Management Response  
 

33. On June 6, 2006, Management submitted its Response to the Request.31 (Annex 
II) At the time of its Response, the Panel had only received the initial Request, 
but was not aware of the additional environmental issue related to pollution and 
fisheries in Nigeria or of the letter from FoE-GH. Thus Management ’s 
Response only addressed the issues raised by the Ifesowapo Host Communities 
Forum of the West African Gas Pipeline Project. 

 
34. The Response, which includes four annexes, provides background information 

on the Sector and the Project. In addition, the Response discusses a number of 
the Project’s so-called “special issues”, such as (1) Consultations, Disclosure 
and Supervision; (2) Poverty and Resettlement; (3) Project Economics; and (4) 
Environment. A Management Action Plan is also included in the Response. 
Detailed responses to each specific claim raised by the Requesters are provided 
in Annex 1 of Management Response.  

 
35. Subsequent to its Response, Management provided the Panel with supplemental 

material in response to the Panel’s notification regarding the new fisheries 
claim by the Requesters and the letter from FoE-GH.  Management 
supplemental response is attached in Annex IV, and forms an integral part of 
this report. 

 
Response to the Requesters’ Claims 
 
36. With respect to the Requesters’ allegations of non-compliance, Management 

believes that it has made significant efforts to apply its policies and procedures. 
Management acknowledges that the Project included both risks and 
opportunities, but asserts that it focused on maximizing opportunities and 
safeguarding against risk. Management believes that the Project is well-
prepared and meets Bank’s safeguards requirements. Management recognizes, 
however, that further work will be needed on safeguards supervision. 
Management also notes that it will work with WAPCo, the Government  of 
Nigeria and affected communities to ensure that “the Requesters’ rights or 
interests are not directly or adversely affected by the project.”32 According to 
Management, there was strong continuity in senior Bank staff overseeing and 
supporting the safeguards work during Project preparation.  

 
 
 
 
 

                                                 
31 Bank Management Response to Request for Inspection Panel of the Ghana: West African Gas Pipeline 
Project (IDA Guarantee No. B-006-0-Gh), June 6, 2006, [hereinafter “Management Response”]. 
32  Management Response, ¶ 60. 
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Environmental Assessment 

 
37. According to Management, the Environmental Assessment (EA)33 concluded 

that the Project would not cause major impacts in Nigeria and that impacts 
would be limited to the Project’s immediate vicinity. Management supports this 
assertion by citing an Independent Monitoring Report prepared by WAPCo in 
December 2005. Management claims that the EA for the WAGP covers both 
pipeline safety issues and the upstream gas source.  

 
38. Regarding safety issues, Management asserts that WAPCo conducted a 

community meeting in February 2006 attended by residents from at least three 
of the communities that submitted the Request. Additionally, Management 
claims that WAPCo issued a system-wide Emergency Response Plan on May 
19, 2006, and intends to prepare site-specific response plans.  

 
39. As to the Requesters’ concerns regarding the scope of the EA, Management 

states that the Bank did not include the ELPS in the EA, because Management 
determined the ELPS was not a part of the Project’s area of influence, as 
defined in OP 4.01 Annex A. According to Management, the main reasons for 
this determination were that the ELPS, which has been in operation since the 
early 1990’s, would not be subject to any changes as a result of the 
implementation of WAGP and is neither owned by WAPCo nor dependent on 
the WAPG.  

 
40. Management claims that an environmental audit would be a more appropriate 

instrument  for an existing facility. It cites an audit which WAPCo conducted in 
the form of an ELPS Integrity Study, which concluded that the ELPS system 
would have adequate pipeline capacity for the WAPG and which described the 
ELPS pipeline as being in overall good condition.  Management  also claims that 
the communities the Bank consulted did not raise issues about the safety of the 
ELPS, “probably because it is sufficiently distant from any communities listed 
in the Request”.34 

 
Involuntary Resettlement and Poverty Reduction 
 

41. Because of the Project’s provision for resettlement compensation, community 
development, and planned permanent employment, Management considers that 
the Project will benefit and not impoverish affected people.  

 
42. Management notes that the repercussions of the Project’s acquisition of land are 

limited in Nigeria: 1,557 private landowners and 928 tenants are losing small 
portions of the total holdings that they own or cultivate. It believes affected 

                                                 
33 The Request for Inspection refers to the Environmental Assessment as Environmental Impact 
Assessment (EIA). 
34 Management Response, Annex 1, p. 25. 
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people have all been contacted both by the estate surveyors contracted by 
WAGP and responsible for the land and asset inventory, as well as by 
independent surveyors that the affected people themselves hired to represent 
them. 

 
43. As to the Requesters’ concerns about the amount of compensation, 

Management indicates that the principle for compensation agreed upon and 
applied is the “replacement value” for land and assets. More specifically, 
Management states that, in accordance with Bank policies, the compensation 
rates for perennial crops and economic trees should consider all future 
production as required under Bank policies. Compensation rates for all 
immovable assets and improvements also must take into account future income 
streams; future profits should have been considered as part of future income. 
Management indicates that if the principle for compensation “has been applied 
inconsistently, the Bank will ensure that it is corrected.”35 

 
44. With regard to the valuation methods used by WAPCo, Management states that 

during consultations held by the Bank in 2004, Management and WAPCo 
assured the participants that government rates would not be used as a basis to 
determine compensation amounts. Management indicates that for all assets, 
including land, WAPCo used “estate valuers”36 and that compensation 
payments had to also consider asset improvements., Management states that 
due to public concerns, WAPCo did not base compensation rates only on the 
1998 Oil Procedures Trade Section (OPTS) compensation schedule rates, but 
instead, after negotiations with three communities, agreed to increase the rates 
by 75 percent for land, and 50 percent for crops and buildings.  In January 2005 
these rates were increased by an additional five percent due to delays in 
payment. However, Management notes that according to the RAP, “the OPTS 
rates were reported to be first increased by ten times and then, for inflation, an 
additional increase (+75% for land, and +50 % for other assets) was reported 
to be added.”37 Management confirms that it is reviewing the actual payments 
“to ensure that, regardless of OPTS rates or any mark-ups agreed, the principle 
of replacement value for lost assets was met .” 38 

 
45. According to Management, the RAP instructs WAPCo to conduct both internal 

monitoring to ensure that valuations and payments are correctly made, as well 
as annual assessments of the effectiveness of compensation at restoring income. 
Management states that an independent audit of resettlement is scheduled for 
September 2006. It states that the Requesters should first bring their concerns 
about the level of compensation to the attention of the grievance mechanism. 

 

                                                 
35 Management Response, ¶ 44. 
36 Management Response, Annex 1, p. 26. 
37 Management Response, Annex 1, p. 26. 
38 Management Response, Annex 1, p. 26. 
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46. As to the Requester’s concern about the alleged lack of a binding contractual 
relationship between individual landowners and WAPCo, Management claims 
that these agreements are documented in “Compensation and Indemnity 
Receipts for Direct Payment” forms. “[I]f registered as described in the RAP”, 
Management believes, the receipts for property acquired meet Bank standards.39  

 
47. Regarding the issue of employment of local labor force raised in the Request, 

Management claims that most landowners have lost only small parts of their 
land and thus do not need alternative employment. Management refers to 
several activities that are described in the EA, such as temporary employment 
of local residents in clearing, pipe installation and construction, local purchases 
and permanent employment for a much smaller group of residents. According 
to Management, WAPCo is operating a nine-month training program for long-
term positions; 25 trainees are Nigerians and the number of positions to be 
filled in Nigeria is expected to be 16. Management also states that WAPCo has 
committed to at least 15 % local content during the construction phase and 
achieved 12.2 % through March 2006.  

 
48. In its response, Management also emphasizes that WAPCo has instituted 

Community Development Programs. It expects that the new water systems, 
schools and health centers to be provided by WAPCo will improve the living 
conditions of the affected communities as a whole. 

 
Consultations  and Disclosure  
 

49. Management does not agree with the Requesters’ claim that consultations about 
compensation were inadequate. It considers that the issue of compensation was 
adequately addressed in frequent and extensive consultations.  

 
50. Management indicates that WAPCo and its consultants conducted twenty-five 

formal consultations in affected communities concerning the issues covered by 
the EA. Twenty additional consultations were organized exclusively for the 
RAP. According to Management, WAPCo held at least sixteen meetings in 
communities that signed the Request, open to both landowners and non-
landowners. Management also states that the Federal Government of Nigeria 
held a public hearing on the EA on April 6, 2004.  

 
51. In addition, Management asserts that a social safeguard specialist conducted 

field visits to all locations and that the Bank’s External Affairs department held 
consultations in all four countries during the preparation of the second draft of 
the EA and the RAP. Additionally, Bank environmental, social and community 
development specialists conducted field visits to assess whether consultations 
and disclosure had been adequate.  

 

                                                 
39 Management Response, Annex 1, p. 27. 
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52. In response to the Requester’s claim that insufficient consultation about 
compensation has incited tensions in communities and within families, 
Management states that any tension that may have developed were “normal 
parts of community dynamics.” 40  

 
53. Regarding disclosure of information, Management asserts that the first draft of 

the EA for Nigeria was disclosed in local, state and national government offices 
in January 2004. It acknowledges initial difficulties accessing the document in 
Badagry, but claims that the situation was corrected immediately. The final 
drafts of the EA and the RAP were disclosed in July 2004 on the internet and at 
eleven locations in Nigeria, including the local administration in Badagry. 
Copies were also sent to several NGOs and displayed at the Bank Info Shop. 
Management also indicates tha t the Environmental and Social Management 
Plan (ESMP) for Nigeria which was prepared in 2005 is available on WAPCo’s 
website. Management acknowledges that this disclosure should have been 
supplemented with translations of summaries of RAPs and EMPs in the local 
language Yoruba. Despite the Bank’s request in October 2004, these 
translations are still not available. 

 
Supervision 
 

54. Management believes that the Project has been well prepared and supervised 
and that the issues raised in the Request had already been identified in 
supervision. Management states that it has conducted one supervision mission 
on safeguards in June 2005 before construction began, in which issues related 
to, inter alia, safety and compensation were raised. Management acknowledges 
that a “field mission for supervision is overdue and will be conducted in the first 
quarter of FY 2007”.41 

 
Economic Analysis 
 

55. Regarding the economic analysis, Management claims that it performed its own 
analysis and also engaged a consulting firm to perform an additional analysis. It 
believes that the economic analysis considered all feasible alternatives and 
adequately evaluated the sustainability of the Project adequately.  

 
56. According to Management, the EA includes not only Project alternatives but 

also addresses a “no action or no “project” alternative. It believes, that the 
WAGP was by far the most attractive investment and expects that the Project 
will generate significant economic benefits to participating countries. 

 
57. Management also believes that the economic analysis and the PAD draw a 

realistic picture of the Project’s contribution to the reduction of gas flaring. 

                                                 
40 Management Response, Annex 1, p. 28. 
41 Management Response, Annex 1, p. 33. FY 2007 refers to the World Bank fiscal year 2007, which starts 
on July 1, 2006 
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Management indicates that while flaring reductions are not explicitly mentioned 
as one of the objectives in the PAD, the Project does “make a modest 
contribution to flaring reduction.” 42 According to Management, the annual 
volume of associated gas is even included as one of the Project’s monitoring 
indicators.  

 
Action Plan 
 
58. Management is aware that some of the issues raised in the Request, such as 

compensation rates, community development mechanisms, and some 
environmental and safety issues, still need to be addressed. To do so, 
Management Response introduces an Action Plan, proposing several actions to 
resolve the situation. 

 
59. In a first step, Management identifies the risks still facing the Project: (1) 

Potential uncertainty regarding disclosure of information; (2) Potentially 
inadequate compensation; and (3) Potential lack of credibility.43  

 
60. To address these risks, Management proposes several actions, such as the 

facilitation of community development programs and measures to increase 
transparency and accountability through conducting two supervision missions 
per year until Project completion. Additionally, Management states that before 
September 30, 2006 WAPCo will disseminate non-technical translations of 
RAP and EMP summaries, including explanations of the grievance and 
monitoring mechanisms. 

 
61. Moreover, Management expects the appointment of an expert panel by 

September 2006. According to Management, the expert panel’s mandate 
includes the review of social and environmental issues. The expert panel will 
also assess the effectiveness of the grievance procedures in September 2006. 

 
62. Management also states that it will assess whether compensation rates were 

sufficient to replace acquired assets and whether the grievance redress process 
was effective in correcting problems. Additionally, Management claims that 
before September 30, 2006, WAPCo will conduct professional surveys based 
on actual field measurements and ratings to assess the current values of each 
type of lost asset, including communal lands, trees, crops, other structures, and 
public assets. Management confirms that this will be guided by the definition of 
“replacement value” as required by OP 4.12, and that the Bank will review the 
cases cited in the Request. 

 
63. Management expects that system wide emergency response plans will be 

disclosed in June 2006 and that detailed site plans will be developed. Further, a 

                                                 
42 Management Response, ¶ 43. 
43 Management Response, ¶ 55. 
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resettlement audit, planned for September 2006 will review the adequacy of 
compensation to replace lost assets and the status of income restoration.   

 
Responses to Additional Items Raised 

 
64. With regard to the problem of pollution and the loss of fisheries in the Badagry 

area, which has arisen only in recent weeks, Management provided the Panel 
with “Clarifications Regarding Marine Pollution,” in which it indicated that, 
upon receiving notice from the Inspection Panel, it “sought WAPCo’s 
cooperation in undertaking an urgent preliminary investigation into the 
matter.”44 WAPCo completed its work in the Lagos Beach shore approach on 
March 14, 2006, and the Badagry Lagoon crossing on April 12, 2006.  

 
65. According to Management Clarifications, WAPCo visited the site on June 22, 

2006 and met with the chief fishermen and other fishermen in Ajido. WAPCo 
purchased a sample used net from the fishermen to test the brownish-green 
substance that is interfering with the fishing and the nets.  Management states 
that these tests showed that the brownish-green substance is plant material, a 
filamentous green alga. Management Clarifications indicate that “[b]ased on 
the above noted clarifications and the methods employed in drilling and laying 
the pipeline in the lagoon and Badagry Creek, Management believes it is 
unlikely that the substance found on the nets is related to WAPCo’s 
operations.”45 Management also states that in July 2006, an environmental staff 
specialist from the Bank’s Abuja office “will visit the site to follow up on the 
matter with the fishermen, local government (including its environmental unit) 
and WAPCo field staff to ensure that this matter is appropriately referred to the 
Nigerian environmental authorities.”  

 
66. Management also responded to the FoE-GH letter, which raised concerns about 

the quality of consultations with affected communities, and about the adverse 
effects that the construction and installation of the pipeline may have on the 
fishermen of Ghana. In response to the claim that the Project’s long term 
economic benefits to Ghana were not taken into account in the consultation 
process, Management states that the results of the economic analysis were 
disclosed in an open forum in Accra in September 2004 to all interested parties, 
who were given the opportunity to provide their inputs. It also asserts that Bank 
staff “conducted a round of consultations in all four countries” to evaluate 
WAPCo’s public participation program, and meetings with the communities 
were held for the preparation of the environmental and social impact 
assessment. 46 

 

                                                 
44 West Africa Gas Pipeline Project – Clarifications Regarding Marine Pollution, [hereinafter “Management 
Clarifications”]. 
45 Management Clarifications, p. 2.  
46 Management Response to FoE-GH letter, p. 1. 
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67. With respect to the emergency response system, Management states that 
WAPCo held public meetings with all affected communities to discuss the 
response plans and to describe in a clear way the actions that all parties need to 
take in case of accidents. In Response to the FoE’s request that continued 
impact assessments be conducted to avoid negative impacts on livelihoods and 
fisheries, Management claims that the environmental monitoring plan includes 
the assessment of these impacts, carried out by independent consultants. In 
addition, consultations were held during Project appraisal with fishing 
communities’ representatives in all countries, and NGOs contracted to assist in 
project implementation together with WAPCo’s community liaison officers will 
“remain engaged with all communities along the pipeline right-of-way in 
coastal areas surrounding pipeline landfalls for several years.” 47 

 
 

E. Eligibility  
 

68. The Panel must determine whether the Request satisfies the eligibility criteria 
for an Inspection, as set forth in the 1993 Resolution48 establishing the Panel 
and the 1999 Clarifications 49, and recommend whether the matter alleged in the 
Request should be investigated.  

 
69. The Panel has reviewed the Request and Management first and supplemental 

Responses. The Panel Chairperson, Edith Brown Weiss, together with 
Executive Secretary Eduardo Abbott and Panel Operations Officer Serge 
Selwan, visited Nigeria and Ghana from June 4 – 10, 2006. During their visit, 
the Panel met with the signatories of the Request for Inspection and with other 
affected people in Ajido, Badagry and Lagos, with national government 
officials in Abuja, and with Bank Management in Abuja. In Accra, Ghana, the 
Panel met with officials from WAPCo, experts and Bank Management. While 
in Accra, the Panel received a letter from FoE-GH in support of Request of 
Inspection. 

  
70. The Panel wishes to thank the Ifesowapo Host Communities Forum of the West 

African Gas Pipeline Project, FoE-GH, Environmental Rights Action/ FoE 
Nigeria, and Government officials in Abuja. The Panel especially expresses its 
appreciation to the Requesters for showing the Panel the area of concern to 
them. The Panel also wishes to thank WAPCo staff for providing documents 
and discussing points of concern with the Panel. The Panel is grateful to Bank 
staff in Abuja for providing the Panel with information and for assisting with 
logistical arrangements. 

 

                                                 
47 Management Response to FoE-GH letter, p. 2. 
48 Resolution No. IBRD 93-10 of September 22, 1993, hereinafter “the Resolution”. 
49 The 1999 Clarifications to the Resolution (hereinafter “the 1999 Clarifications”) are contained in the 
“Conclusions of the Board’s Second Review of the Inspection Panel” dated April 20, 1999. 
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71. The Panel proposes to add the letter submitted by FoE-GH as part of the 
documentation for the Request, since the Project also takes place in Ghana and 
because at the request and with the agreement of the Republic of Ghana, IDA 
agreed to provide a guarantee for financial obligations regarding the 
development, financing, construction and operation of the Project. 

 
72. During the visit, the Panel confirmed that the Requesters are legitimate parties 

under the Resolution to submit a Request for Inspection to the Inspection Panel. 
The Requesters have a common interest and common concerns as required in 
Paragraph 9(a). 

  
73. The Request indicates that affected people have authorized the Ifesowapo Host 

Communities Forum of the West African Gas Pipeline Project to represent their 
interests to the Inspection Panel. 

 
74. The Panel notes that the Request “assert[s] in substance that a serious violation 

by the Bank of its operational policies and procedures has or is likely to have 
material adverse effect upon the requesters.” (Paragraph 9(b)). 

 
75. The Requesters assert that they have suffered serious harm or will suffer harm 

in the future, because the Project “if executed as presently conceived, would do 
irreparable damage to the land and consequently, destroy the livelihoods of the 
12 communities.”50 The Requesters claim that the Bank’s support for the 
Project would allow the Project sponsors to “continue the unwarranted 
degradation of our environment and livelihoods.”51 

 
76. The Requesters allege that the World Bank actions constitute a violation of 

Bank policies and procedures on Project Supervision, Involuntary Resettlement, 
Environmental Assessment, and Economic Evaluation of Investment 
Operations and that these actions have had a significant adverse effect on the 
Requesters’ rights, as required by paragraph 9(b).  

 
77. The Requesters claim that they have brought their concerns to Management ’s 

attention at various occasions. They state that they have attempted to discuss 
their concerns with Management, inter alia, during visits of Bank missions to 
Nigeria in October 2004 and in June 2005. They believe that despite these 
repeated efforts the Bank has remained inactive and failed to address their 
concerns. Management Response acknowledges that it has been aware of many 
of the issues that the Requesters raise and that these issues were discussed in 
local consultations and during a Bank mission in 2004 to Badagry and 
discussed again in the safeguards supervision mission in 2005. The Panel is 
therefore satisfied that the Request “does assert that the subject matter has 
been brought to Management’s attention and that, in the Requesters’ view, 
Management has failed to respond adequately demonstrating that it has 

                                                 
50 Request, p. 1. 
51 Request, p. 8. 
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followed or is taking steps to follow the Bank’s policies and procedures” as set 
forth in Paragraph 9(c).  

 
78. The Panel notes that the subject matter of the Request is not related to 

procurement, as required by paragraph 9(d). 
 

79. No funds had been disbursed under the Guarantee as of the date the Request 
was filed. The Request therefore satisfies the requirement in paragraph 9(e) that 
the related loan has not been closed or substantially disbursed.52 

 
80. Furthermore, the Panel has not previously made a recommendation on the 

subject matter of the Request. Therefore, the Request satisfies Paragraph 9(f). 
 

81. The Panel notes, however, that this Request has special circumstances which 
affect the Panel’s consideration of whether an Investigation is merited at this 
time.   

 
82. The Panel notes that Management’s Response contains an Action Plan to 

address issues raised in the complaint.   The supplemental Response regarding 
pollution and fisheries indicates that Management is seeking to ensure that the 
problem is addressed. 

 
83. The Panel did not find widespread discontent about the Project itself among 

affected people. However, people expressed their concern about the criteria for 
compensation and the failure to consider future earnings, and displayed 
documents which the Panel observed would merit review. People also raised a 
new concern relating to environmental contamination and fisheries. 

 
84. Importantly, when consulted about the Management Action Plan, the 

Requesters with whom the Panel met during its eligibility visits, among them a 
Requester acting as a community liaison, indicated that that they do not want to 
press for an investigation at this time but rather await further developments and 
Bank actions regarding their concerns. 

 
85. In light of Articles 4 and 5 of the 1999 Clarifications and consistent with prior 

similar recommendations approved by the Board, the Panel recommends to 
defer the decision on whether to recommend an investigation or not, until the 
review of compensation and other actions included in Management’s Action 
Plan have been initiated and to see whether the concerns of the Requesters have 
been met. This will also include that environmental monitoring is in place and 
that further adequate response to the above mentioned fishery issue is provided. 

 
86. Given Requesters’ preference to await Bank’s commitment to undertake certain 

steps to ensure compliance and address their concerns as noted above, and 
                                                 
52  According to the Resolution, “this will be deemed to be the case when at least ninety-five percent of the 
loan proceeds have been disbursed.” Footnote to Paragraph 14 (c). 
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given the relative complacency of affected people about the Project at present, 
the Panel recommends that it defer a decision with regard to recommending an 
investigation in order to give Management time to implement its Action Plan.  
The Panel expects to be able to make a determination by the end of 2006 as to 
whether an investigation is merited.  

 
 
 

F. Conclusions  
 

87. In light of the foregoing observations and in fairness to all the parties 
concerned, the Panel, as it has done in a similar situation in the past with Board                             
approval, does not take a position at this time on whether the Request merits an 
investigation.  

 
88. Since the Panel is not making a recommendation on this issue, the Requesters 

may still have recourse to the Panel later if they consider there are serious 
violations of Bank policies and procedures causing material adverse effect, 
which are based on specific acts or omissions of the Bank relating to the 
Project.  

 
89. The Panel, therefore, recommends to the Board of Executive Directors that it 

approve the Panel’s proposal to refrain from issuing a recommendation at this 
time on whether an investigation is warranted in this case, but rather await 
further developments on the matters raised in the Request for Inspection.  The 
Panel expects to be able to make a determination by the end of 2006 as to 
whether to recommend an investigation. 

 


