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1.

On September 13, 2007, the Inspection Panel (the “Panel”) received a Request
for Inspection, dated September 7, 2007, related to the Argentina: Santa Fe
Road Infrastructure Project (the “Project”). The Request was signed and
submitted by Mr. Hector E. Jullier and Ms. Ana Rosa Tizianel, residents of
Franck, Province of Santa Fe (PSF), Argentina, on behalf of themselves and ten
other residents of the Project-affected area who had also signed the Request (the
“Requesters”). On September 26, 2007, the Requesters sent the Panel certain
clarifications to the terms of the Request for Inspection. They also asked the
Panel to treat a letter addressed to the Panel, dated August 31, 2007, and
attached documents, as part of the Request for Inspection. The September 7
Request, the September 26 clarifications and the August 31 letter constitute the
Request for Inspection (the “Request”).

2.

The Requesters claim that they, and other area residents, are and will be directly
affected by the design and implementation of the Project. Attached to the
Request are a number of documents providing background and technical
information related to the concerns of the Requesters regarding compensation,
highway design and alleged adverse environmental and economic impacts of
the Project, together with copies of letters to and from Provincial and Federal
authorities and World Bank1 staff.

3.

The Request for Inspection is the third Request the Panel has received
concerning this Project. It raises issues very similar to those presented in the
two previous requests.2 On August 28, 2006, the Panel received a Request for

1

“World Bank,” “Bank” or “IBRD” mean the International Bank for Reconstruction and Development.
Four of the current Requesters were also among the persons that signed the earlier Requests that the Panel
received in relation to the Project.
2

1

Inspection (the “First Request”), dated August 20, 2006. The Request was
submitted by Mr. Hugo Mario Arriola-Klein and Dr. Nancy Beatriz Jullier,
residents of Chateaux Blanc, district of San Agústin, PSF, Argentina. They
represented residents who live and work in the location known as Chateaux
Blanc. On September 21, 2006, the Panel received a second Request for
Inspection (the “Second Request”), dated September 21, 2006. This Request
was submitted by Mr. Víctor Hugo Imhoff and Ms. María Alejandra Azzaroni,
on their own behalf and on behalf of people living in San Jerónimo del Sauce,
in the Department of Las Colonias, PSF, Argentina.
4.

The Panel registered the First and Second Requests and decided to process
them jointly for reasons of economy and efficiency since they referred to the
same Project and issues. The Panel assessed whether these two Requests were
eligible and whether they warranted an investigation. It concluded that, while
the Requesters were otherwise eligible to submit a Request for Inspection, the
procedural criterion requiring that the Requesters have brought the “subject
matter (…) to Management’s attention and that, in the requester’s view,
management has failed to respond adequately demonstrating that it has
followed or is taking steps to follow the Bank’s policies and procedures” was
not fully met. The Panel therefore determined that it could not make a
recommendation on whether to investigate the subject matter of the Requests
for Inspection at that time.3

5.

The Panel registered the third and current Request for Inspection on the
Inspection Panel Register and notified the Board of Executive Directors and
Bank Management on October 19, 2007 of the registration. Management
submitted its Response to the Request for Inspection on November 20, 2007.

6.

On December 21, 2007, the Panel requested the Board of Executive Directors
to extend the deadline for submitting the Report and Recommendation,
originally due on that same day. In its Memorandum to the Executive Directors,
the Panel noted that the processing of the Request coincided with recent
changes in the PSF Government, thereby leading to the appointment of new
officials and possible staff changes in the Project Implementation Unit (PIU). In
light of this, “and after discussing the matter with the Requesters and the
Executive Director representing Argentina” the Inspection Panel took the view
that “the interests of all parties concerned with the Request would be better
served if the Panel delays the issuance of its report on the eligibility of the
Request and its recommendation…” for “about 90 days.”4 The Board approved
the Panel’s recommendation on a non-objection basis on January 9, 2008.

3

Inspection Panel Report and Recommendation, Request for Inspection, Argentina Santa Fe Road
Infrastructure Project (Proposed), November 16, 2006, ¶64.
4
Memorandum to the Executive Directors and Alternates of the International Bank for Reconstruction and
Development, Argentina: Santa Fe Road Infrastructure Project (Loan No. 7429-AR), Extension of Report
Submission Date, INSP/R2007-0007, December 27, 2007.
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7.

The purpose of this Report is to determine whether the Request satisfies the
eligibility criteria for an Inspection, as set forth in the 1993 Resolution5
establishing the Panel and the 1999 Clarifications,6 and whether to recommend
an investigation of the matters alleged in the Request for Inspection.

A. The Project
8.

The Project aims at improving transport conditions, including road safety, of a
segment of National Route 197 between the PSF and the Province of Cordoba,
along a strategic road corridor linking the PSF with regional and international
markets. Project objectives also include identifying transport infrastructure and
trade facilitation constraints, fostering territorial planning, assessing and
managing environmental and social impacts resulting from the execution of
large civil works, and monitoring and evaluating the execution of infrastructure
investments.8 These objectives are to be achieved through two components:
civil works (Part 1) and institutional strengthening (Part 2). The Request for
Inspection raises issues about Part 1 of the Project, which provides for
upgrading Route 19 between the town of Santo Tomé in the PSF and the border
of the Province of Cordoba, including widening this segment of the road to
convert it into a dual carriageway. This Project component provides also for the
alignment of three sharp curves, and for constructing four lane by-passes in San
Jeronimo del Sauce and San Pereyra, ground-level interchanges at the
intersections with rural and urban roads, and turn lanes and returns at intervals
of 6km each.9

9.

According to Management Response, the Project is part of a broader
infrastructure strategy aimed at, inter alia, making Santa Fe the most
competitive province in Argentina.10 As a national road, the improvement of
Route 19 would fall under the jurisdiction of the national Government.
However, limited fiscal resources have led the national Government to accept
PSF’s offer to provide financing for the Project. 11

10.

Management states that the upgrading of Route 19 is the first phase of a twophase project. The first phase, financed by the World Bank, provides for
improving a total of 136 km of Route 19 between the cities of Santo Tomé in
the PSF and the province of Cordoba, and constructing a dual carriageway to
convert Route 19 into a four lane highway (highway; in Spanish, Autovía).
Under the second phase, Route 19 would eventually be transformed into a

5

Resolution No. IBRD 93-10 of September 22, 1993, hereinafter “the Resolution”.
The 1999 Clarifications to the Resolution (hereinafter “the 1999 Clarifications”) are contained in the
“Conclusions of the Board’s Second Review of the Inspection Panel” dated April 20, 1999.
7
National Route 19 is hereinafter referred to as “Route 19.”
8
Loan Agreement, Schedule 1 (Project Description).
9
Loan Agreement, Schedule 1.
10
Management Response to the Request for Inspection, November 20, 2007, ¶10. Attached as Annex II to
this Report.
11
Management Response, 10.
6
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freeway, with dual carriageways and limited access at toll booth points
(freeway; in Spanish, Autopista).12 The Bank finances upgrading of 130km of
Route 19, while works in the remaining 6km in the province of Córdoba will be
funded by the National Road Directorate (DNV). The PSF is to expropriate land
north of the existing road alignment to reach a right of way (ROW) of 120m.13
Under the Project design, the dual carriageway will run along the northern part
of the 120m ROW.14
11.

Part 2 of the Project aims at providing institutional support to the PSF and is
composed of five subcomponents, related to road safety, measurement of
logistic costs in the PSF, strengthening of the strategic planning capacity,
strengthening of the capacity of the Provincial Road Directorate (DPV) to
enhance environmental and social management, and a design capacity building
program to incorporate monitoring and evaluation analysis in infrastructure
projects.

12.

According to Management’s Response, as of November 2007, no
disbursements had been made under the loan, and road upgrading works had
not commenced. The PSF concluded the bidding process for upgrading Route
19 and was expected to complete the evaluation process by the end of
November 2007.15 Management notes that the works will commence only when
the Resettlement Action Plan (RAP) is carried out in a manner acceptable to the
Bank.16

B. Financing
13.

The total cost of the Project is about US$173.1 million. The IBRD loan to the
PSF is US$126.7 million, while the PSF provides US$46.4 million. The loan is
guaranteed by the Argentine Republic. The IBRD Board of Executive Directors
approved the loan on February 13, 2007. The Loan Agreement is dated June 12,
2007, and became effective on August 17, 2007. The Closing Date of the loan
is June 30, 2012.

C. The Request
14.

The Requesters believe that they “will suffer damages as a consequence of
failures or omissions by the World Bank” in the design and supervision of the

12

See Management Response, ¶19. During its visit to Santa Fe on March 10 -17, 2007, the Panel was
informed that the second phase of the Project referred to in the Management Response is still in a planning
stage.
13
During the 1970s the national Government expropriated land along 54km of the north side of the Route.
14
The Panel was informed that the future freeway would require construction of an additional dual
carriageway that would occupy the central ROW area, south of the carriageway to be built under the Bankfinanced Project. The original Route 19 would then become a service road.
15
Management Response, ¶17.
16
Management Response, ¶17.
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Project.17 More specifically, they list several instances of non-compliance with
Bank operational policies and procedures, and related harm and losses—for
which they state they have evidence—including: “discrimination” and
“intimidating notices,” “inequity of the values,” “risk of flooding,” “lack of
planning and delimitation of areas,” and the “possibility of future pollution and
contamination.”18
15.

The Requesters claim that, as a result of the Project the area will suffer an
“devolution of economic and social development with respect to the rural
activities in the zone of influence of Nat. Route 19,” and no economic support to
undertake new activities or help the existing ones is provided. In their view, by
causing “the loss of the practical use of a paved road (unique) in a wide area,
and the use restriction that will be created by the motorway...”19 the Project
will worsen the already declining economic conditions of the area, where dairy
farms as family business are disappearing and farming is done by tenants or
contractors.

16.

The Requesters also state that the Project is incompatible with the area’s
hydrological situation. They believe that the “loss of agronomic balance in the
soil produces insufficient absorption and retention of rainwater…” and claim
that this will be aggravated by the spillways in the Route for the passage of
water, which are inadequate. They add that the proposed “new elevated
carriageway will act as a contention and the culvert (north side) will operate as
a collector of the ever increasing flows, which will cause problems of flooding
in the neighboring fields and affect the population settlements… .”20 In this
context, the Requesters refer to the situation created by the “flood disasters” in
December 2006 and March 2007 as well the “increasing risk of flooding in the
city of Santo Tomé.”21 In addition, according to the Requesters, “future
possibility of pollution and contamination” will result from the Project. They
argue that the quarries that will be used for the soil needed to elevate the new
carriageway to 0.80m, may become “a potential space for waste dumps or
undue use for human emergency settlements, or animals.”

17.

The Requesters further allege that the expropriations carried out under the
current Project took place on the basis of cadastral information for a 1970s
project to build a highway adjacent to Route 19. They believe that the use of
those measurements leads to a situation in which most of the affected owners
will be expropriated of an amount of land larger than what is needed for the
Project, in some cases up to 15 or 20 percent. According to the Requesters,
“[t]here is also inequity in the appraisal of the fields to be expropriated, since
there are differences of up to 70 % in the values proposed for adjacent fields

17

Request p. 1.
Request p. 1 and Clarifications to the terms of the Request for Inspection.
19
Clarifications to the terms of the Request for Inspection.
20
Clarifications to the terms of the Request for Inspection.
21
Clarifications to the terms of the Request for Inspection.
18
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and with the same production potential.”22 They also claim that the
compensation under the Project is “not consistent with point 36 of the previous
inspection report.”23
18.

They also state that they have presented their complaints in person and by
sending letters on several occasions including, inter alia, letters sent on April 3,
2007, July 19, 2007 and August 27, 2007 to the World Bank and by sending
additional letters to Undersecretary of Investment Projects and External
Financing. They consider the answers that they received inadequate and state
that they were not offered any solutions to the problems raised by them. The
Requesters also state that, as of the date of the Request, they had not received
an answer to their letter sent on August 27, 2007.

19.

On August 31, 2007, the Requesters submitted a letter to the Panel expressing
again their concerns about the Project and asked that the letter be considered as
an integral part of the Request. In this letter the Requesters refer to their 2006
Requests for Inspection and claim that not only has the situation not improved
but also new facts have developed that support their previous concerns. They
request a limitation of the expropriations to 30m up to the 18th kilometer on the
National Route 19, and the elimination of the projected elevation of the layout
to “level +0.80.” Moreover, they request that the Project must include adequate
spaces for drainage, the establishment of a parallel program that supports the
absorption of left-over waters from the entire area, and the replacement of
artificial drainages with natural drainages. The Requesters also ask for the
application of an equitable system of compensation for all the plots acquired for
the construction of the highway.

20.

The Requesters ask the Panel to recommend to the Board of Executive
Directors of the World Bank that an investigation be conducted on the alleged
matters.

21.

The above claims may constitute non-compliance by the Bank with various
provisions of the following Operational Policies and Procedures, inter alia:
OP 1.00
OMS 2.20
OP/BP 4.01
OP/BP 4.12
OP/BP 10.00

Poverty Reduction
Project Appraisal
Environmental Assessment
Involuntary Resettlement
Investment Lending: Identification to Board
Presentation

22

Clarifications to the terms of the Request for Inspection.
Request p. 1. On November 16, 2006, the Panel issued its Report and Recommendation to determine the
eligibility of the above-mentioned 2006 Requests for Inspection. Paragraph 36 of the Report summarizes
Management Response to the Requests, with respect to the compensation issue, as follows: “According to
Management, expropriated land will be compensated in cash, with the amount corresponding to
replacement cost at market price. Compensation will be provided before land acquisition is undertaken.”

23
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OP/BP 13.05
Project Supervision
World Bank Policy on Disclosure of Information

D. Management Response
22. On November 20, 2007, the Panel received Management’s Response to the
Request for Inspection. The main body of the Response addresses so-called
Special Issues raised in the Request, and Annex I responds in detail to the
Requesters’ claims. Management states that the major concerns of the Requesters,
which are analyzed in the Management Response, were also highlighted in a
meeting with the Requesters on October 31, 2007, in Franck, Argentina.
23. The Management Response first addresses the issue of flooding that, according to
the Requesters, may result from the proposed elevation (0.80m) of the new
carriageway to be constructed under the Project. Management states that the
Requesters offer no engineering or other evidence in support of their allegation,
while from a safety and engineering point of view the proposed elevation is
necessary to avoid that, during intense rain, water crosses the new improved
Route 19, as it has happened thus far with the present Route. Management refers
to the “professional rigor of the engineering designs” prepared by “well-known
Argentine engineering firms,” and the “stringent quality control process” for
these designs. This brought about the adoption of the “basic principle of road
design standards”24 reviewed and approved by both the Bank and the DPV.
Because of this, the concerns of the Requesters, in Management’s view, are not
“well founded.”
24. According to the Response, the Bank complied consistently with the policy on
Environmental Assessment (OP/BP 4.01): all the studies and simulations
conducted in Project preparation comply with sound standards. Therefore, it is
Management’s position that the Project will not worsen the hydrological situation
of the area, but, to the contrary, it will reduce the risk of flooding compared to the
without-project conditions. The engineering designs were also re-examined with
respect to the risk of flooding, after severe rain and flooding of Route 19 occurred
in March 2007. A Bank mission traveled to the area to check the Project designs,
while the national authorities withheld the approval of these designs until the PSF
again analyzed and re-examined them to ensure “their robustness.”25 Both the
Bank’s and the PSF’s review confirmed the soundness of the designs and
concluded that the Project will not increase the risk of flooding of the areas
surrounding Route 19. Management further claims that the PSF has discussed the
issue of flooding and drainage with the Requesters and in general with Project
affected people in various public hearings. According to Management, in one of
these meetings, one of the current Requesters even acknowledged that the area’s
24
25

Management Response, ¶20.
Management Response, ¶23.
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hydrological issues pre-dated the Project and the flooding was not an issue that
the Project had to solve.
25. In response to the Requesters’ claim that the Project design provides for excessive
land expropriation and their request to limit the expropriations to 30m up to the
18th kilometer, rather than taking land for a 120m ROW, Management states that
the issue of the amount of land to expropriate was carefully reviewed and that the
PSF was asked to study alternatives to reduce land taking. The PSF decided that it
will expropriate lands to reach the planned 120m ROW, and justified this decision
on three grounds. The first relates to construction costs and potential negative
environmental externalities. According to the Response, with a reduced ROW, the
soil for the construction of the embankments would have to be partially extracted
in a location far from the Route site, where land would have to be purchased and
soil transported to the construction site, thus doubling the costs of construction of
the embankments. In addition, the extraction of soil from locations outside the
ROW could create negative environmental liabilities. The second reason for
maintaining the 120m ROW is that it will allow constructing frequent returns to
minimize restrictions in accessing roadside properties, as requested by affected
communities. The third reason for confirming the project design is that the DPV
standards require 120m of ROW for eventual construction of a limited-access
high speed freeway, as planned under phase two of the program.
26. The Response also states that the Requesters’ proposal to limit expropriations to
30m would not be safe and cost effective, and does not seem to be based on any
technical justification. It would create a 60m ROW, which would not allow
enough space for a dual carriageway highway, and would be even below the
100m standards for a single-lane carriageway. Management also states that the
additional proposal of expropriating the land incrementally, to reach the 120m of
ROW when the decision to construct the freeway is made, is not possible for the
three reasons explained above.
27. Management further states that in an area where the average size of the properties
is 100 hectares, “in fifty percent of the properties less than 4 hectares will be
acquired to expand the ROW”26 under the Project. About 50 percent of the land
required to upgrade Route 19 was acquired by the National Government in 1970;
the remaining hectares that will be expropriated are located in 236 properties
along the Route. In addition, 27 buildings will be displaced, 20 houses, 6 business
and one school. The Response states that a RAP was prepared in accordance with
OP/BP 4.12 on Involuntary Resettlement and it will be implemented before
commencing the physical works. Management adds that the RAP includes an
information and communication program. For landowners and households and
businesses to be displaced, “additional programs are included.”27 For those
physically displaced, the program provides support for families and businesses “to

26
27

Management Response, ¶28.
Management Response, ¶29.
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restore their socioeconomic conditions to the level that existed prior to
displacement.”28
28. Management argues that under the Project lands are acquired in accordance with
the laws of the PSF.29 It adds that the Province “agreed with the Bank to follow
Bank compensation policies for land acquisition.”30 Management’s Response
describes the valuation methodology followed by the DPV in order to establish
the amount of compensation to be paid. This amount has to be equal to the
objective value of the land (“valor objetivo”) plus direct/indirect damage caused
by the expropriation of the land. Various elements are taken into account to
evaluate rural land, such as quality and productivity of the land, soil
configuration, and real or presumed rent/income from the land. Other
characteristics, including the location of the land and the expropriated surface of
affected land, also contribute to determining the final price offered to the
landowner. According to Management, evidence shows that the PSF has been
conducting this process in an equitable way, taking also into account that “rural
land valuation under the best circumstances inevitably involves a degree of
subjectivity … [because] [n]o two plots of lands are ever identical so comparisons
with neighboring plots as a valuation basis can never be perfect.”31
29. Management states that it has closely supervised the land acquisition process. It
adds that to date “Management has not seen any evidence of intimidatory
communication or discrimination”32 towards the land owners as alleged by the
Requesters. When asked by the Project team, project affected people did not
report any lack of respect behavior by members of the PIU and, Management
notes, even the Requesters, in their August 24, 2007 letter, thank the PIU for
responding to their questions and concerns and offering explanations.
30. With respect to the consultation process, Management states that project affected
people have had numerous opportunities to express their concerns, including in
public meetings and through an electronic mailbox and physical mailboxes in 15
communities. Management notes that the Project design underwent a number of
changes thanks to the consultations with affected peoples, whose concerns were
key in the decision making process regarding for example road alignments of
bypasses, the location of road crossings and the types of restoration programs for
urban areas. Management also states that the Requesters “have participated
actively in the consultation process and their concerns about access to productive
land have been accommodated in the Project.”33 Management further states that
the Project team participated actively in the consultations as well, participating in
meetings, talking to landowners and communicating their concerns to the PIU.
28

Management Response, Box at p. 11.
See Management Response, ¶31 for a brief description of the land acquisition process.
30
Management Response, ¶32.
31
Management Response, at note 30.
32
Management Response, ¶35.
33
Management Response, ¶38.
29

9

31. Management’s Response also includes a section specifically addressing the
Bank’s compliance with the policies and procedures that, in the Requesters’ view,
the Bank has violated.
32. OP/BP 4.01 Environmental Assessment: Management states that the “EA was an
integral part of Project design.” The Project was classified as Category B because
the new road will run along the existing road alignment, land acquisition is only
required to expand the ROW and few cases of displacements are taking place. The
EA determined that “no significant adverse sensitive, diverse or unprecedented
environmental impacts are expected to occur.”34 In addition, the PSF has prepared
the Environmental and Social Management Plan (ESMP), which identifies
potential environmental impacts35 and social issues along with appropriate
mitigation measures, and reflects concerns of the project affected people and the
local governments.
33. OP/BP 13.05 Project Supervision: The Project team has carried out various
supervision missions and a number of smaller site visits to supervise the
implementation of the RAP and the land acquisition and to take care of urgent
issues such as the flooding following the intense rains in March 2007.
34. World Bank Policy on Disclosure of Information: The Project Information
Document (PID), the Integrated Safeguard Data Sheet (ISDS), the ESMP, the
RAP are available in the Infoshop in Washington DC and in the Public
Information Center (PIC) in Buenos Aires, Argentina. Local municipal offices
may provide a summary of the ESMP, which together with the RAP is also
available in Spanish. “The PIU made available to the 2007 Requesters—after
receiving a request from them—a copy of the ESMP and RAP.”36
35. Management concludes by stating that the “Bank has made every effort to apply
its policies and procedures and to pursue concretely its mission statement in the
context of the Santa Fe Road Infrastructure Project.”37 As a result, Management
believes that the rights and interests of the Requesters have not been, nor are
likely to be, harmed by a failure of the Bank to implement its policies and
procedures.
36. On November 30, 2007, the Panel received a letter from the management of the
PIU providing comments and additional information on the various issues raised
in the Request for Inspection. The Panel acknowledged this letter and reiterated to
the management of the PIU that the mandate of the Inspection Panel is to review
34

Management Response, ¶42.
In 2007 the PSF prepared a new Annex of the ESMP regarding “Restoration of Environmental Liabilities
along the RN19 Corridor,” which concludes that “there are no illegal waste dumps along the ROW of
National Road 19.” The Requesters allege that the quarries that will be used for the soil needed to elevate
the new carriageway to 0.80m, may become a potential space for waste dumps.
36
Management Response, ¶46.
37
Management Response, ¶47.
35
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the Bank’s compliance with its own policy and procedures in the preparation,
appraisal and implementation of a Bank-financed project, upon receiving a
Request for Inspection from Project affected people. While the Panel appreciates
information related to the Project, the Panel wishes to reiterate that it does not
review the performance of the Borrower or the implementing agency.

E. Eligibility
37.

The Panel must determine whether the Requests satisfy the eligibility criteria
for an Inspection, as set forth in the 1993 Resolution establishing the Panel and
the 1999 Clarifications, and whether to recommend an investigation of the
matters alleged in the Request for Inspection.

38.

The Panel Chairperson, Werner Kiene, together with Operations Officer
Tatiana Tassoni and expert consultant Eduardo Abbott visited Argentina from
March 10–17, 2008. During their visit, the Panel met with signatories of the
Request and with other affected people in the area near Santa Fe. The Panel
also met with national Government officials, and with the Governor of the
Province of Santa Fe and other provincial authorities, with officials of the
Provincial Ministries and the PIU in Santa Fe, and with Bank staff in Buenos
Aires.

39.

The Panel wishes to express its deep appreciation to the Requesters for showing
Project areas of concern and to other affected people who met with the Panel.
The Panel also wishes to thank the Governor of the Province and other PSF
authorities for meeting with the Panel and sharing their insights about the
Project. The Panel’s deep appreciation also goes to management and staff of the
PIU for their fine assistance and for providing documents and discussing points
of concerns with the Panel team visiting the Project area. The Panel also wishes
to thank the National Director of Projects with International Financial
Institutions for meeting with the Panel team in Buenos Aires and providing
valuable comments about the Project; and Bank staff in Buenos Aires for
providing relevant information, engaging in valuable and rich discussions with
the Panel team and assisting with logistical arrangements.

40.

This was the second Panel visit to the Santa Fe Road Infrastructure Project area.
The Panel visited Santa Fe in November 2006 in the context of the first two
Requests for Inspection the Panel received in August and September 2006 in
relation to the then proposed Project. On that occasion, the Panel met with the
signatories of both Requests and with the management and staff of the PIU on a
number of occasions to discuss in depth points of concern raised in the Request.
PIU staff also traveled with the Panel team on the segment of Route 19 to be
upgraded under the Project to explain thoroughly the Project design and how
the widening of Route 19 is to affect the area.
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41.

To determine the eligibility of the Request and whether an investigation of the
Requesters’ concerns is warranted, the Panel has reviewed the Request for
Inspection and other letters and communications received from the Requesters
expressing their continuing concerns about the Project; Management Response,
and other relevant documents provided by Bank staff and the PIU. During its
field visit, the Panel has thoroughly discussed the issues of concerns with the
Requesters, with other residents and landowners impacted by the proposed
road, with national and provincial authorities and with Bank staff.

42.

During the visit, the Panel confirmed that the Requesters are legitimate parties
under the Resolution to submit a Request for Inspection to the Inspection Panel.
The Requesters live in the Project area and have common interests and concerns
as required in Paragraph 9(a) of the 1999 Clarifications (“The affected party
consists of any two or more persons with common interests or concerns and
who are in the borrower’s territory”).

43.

The Panel notes that the Request “assert[s] in substance that a serious violation
by the Bank of its operational policies and procedures has or is likely to have
material adverse effect upon the requesters.” (Paragraph 9(b)).

44.

The Requesters express concerns that, based on the current Route design and
expropriation plans, the Project could cause them harm as a result of the Bank’s
possible non compliance with its policies and procedures, in particular OP/BP
4.01 on Environmental Assessment and OP/BP 4.12 on Involuntary
Resettlement. The Requesters believe that new facts have occurred to increase
their worries since some Project affected people expressed their concerns to the
Panel in the 2006 Requests.

45.

Because of the high risk of flooding to which the area around Route 19 is
exposed during periods of intense rains—as the “flood disaster of March 27/28,
2007” and the flooding of December 2006 have shown—the Requesters argue
that the current Route design was not properly assessed in accordance with
OP/BP 4.01 on Environmental Assessment. They believe that, because of
inadequate drainage design, the proposed elevation of the new carriageway to
be built will increase the risk of flooding of lands surrounding the road, rather
than address the existing flooding problem. The Requesters, who are mostly
farmers owning parcels of land along Route 19, claim that the current Route
allows excess water to go over it, thus dissipating the flood rather quickly. The
new carriageway, instead, designed to be roughly a meter higher than the
current road, would not allow this “equalization” because the water passages
(culverts and bridges) planned under the Project are not sufficient and this will
cause or worsen the inundation of the surrounding fields.

46.

Management responds that from a safety and engineering point of view the
proposed elevation is necessary to avoid that, during intense rain, water crosses
the new upgraded Route 19, as it has happened thus far with the present road. It

12

claims that while the drainage is currently insufficient, the Project was designed
to improve this situation and avoid the harm feared by the Requesters. In this
light, the engineering designs were also re-examined after the intense rain and
flooding occurred in March 2007, as referred to by the Requesters, and their
soundness was confirmed.
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47.

The Requesters also express concerns about the Project compensation and
rehabilitation program. They claim that no socio-economic baseline survey was
conducted to assess their economic situation after their land is expropriated,
even if only partially. They state that the Project will exacerbate a downturn in
the economic development of the area, but no economic support is provided to
initiate new activities or help the existing ones. This they believe is in violation
of Bank policy requirements that impoverishment risks deriving from
involuntary resettlement are mitigated and people are assisted in restoring their
livelihoods and standards of living. In addition, the Requesters claim that the
process by which the compensation has been paid is in violation of Bank
policies, because of the inadequate amounts of compensation and because
people have been subjected to alleged “arm-twisting” to convince them to
accept the proposed amounts.

48.

The Requesters reiterate that consultation and disclosure of information about
the Project are not adequate. They complain that communication about the
Project in general and about each landowner specific situation was inadequate.
Though the majority of landowners have signed agreements for the payment of
compensation, they feel that they were not provided sufficient information to
make an informed and satisfactory choice.

49.

Management claims that evidence shows that the PSF has been conducting this
process in an equitable way, and that to date “Management has not seen any
evidence of intimidatory communication or discrimination”38 towards the land
owners as alleged by the Requesters.

50.

The Requesters are also concerned about the amount of land to be expropriated
under the Project, in violation of OP/BP 4.12’s requirement that involuntary
resettlement, including lost of assets or access to assets, should be avoided or
minimized. They believe that the planned expropriations are excessive,
especially considering that the land acquisitions are not based on the Bankfinanced Project but rather on a future project yet to be properly evaluated from
an environmental, social and economic point of view.

51.

The Panel notes that the subject matter of the Request is not related to
procurement, as required by paragraph 9(d).

Management Response, ¶35.
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52.

The Request satisfies the requirement in paragraph 9(e) that the related loan has
not been closed or substantially disbursed.39

53.

Furthermore, the Panel has not previously made a recommendation on the
subject matter of the Request. Therefore, the Request satisfies Paragraph 9(f).

54.

The 1999 Clarifications further provide that the Panel shall satisfy itself that the
Request “does assert that the subject matter has been brought to Management’s
attention and that, in the Requesters’ view, Management has failed to respond
adequately demonstrating that it has followed or is taking steps to follow the
Bank’s policies and procedures” as set forth in Paragraph 9(c). In its Report
and Recommendation concerning the Requests for Inspection received in 2006
the Panel stated that the procedural criterion provided in Paragraph 9(c) was not
fully met because the first Requesters had approached the Bank shortly before
filing their Request with the Panel, while the second Requesters approached the
Bank and the Panel at the same time in September 2006.

55.

Since the submission of the 2006 Requests, Project area affected people,
including the current Requesters, have had the opportunity to express their
points of concerns to Bank staff in several occasions—even through the
Inspection Panel, which conveyed affected people’s letters to the Project team
in a couple of occasions.40 Bank Management also indicates in its Response to
the present Request that the Project team and the PIU “have interacted with the
2007 Requesters in many more instances than those pointed out by them in their
Request.”41 The Requesters, however, feel that the Bank has not satisfactorily
addressed their concerns. The Panel therefore confirms that the Requesters
satisfy the requirement set forth in Paragraph 9(c).

56.

As noted before, during its visit to the Project area, the Panel has had the
opportunity to discuss thoroughly the issues with all stakeholders involved. In
meetings with the Panel, Bank staff in Buenos Aires have repeatedly expressed
to the Panel their willingness to address the issues raised by the Requesters. The
Panel notes that Bank Management has made a number of efforts to meet with
the Requesters and other affected people to understand and try to solve their
grievances. In this sense, Management states that actions have been taken, such
as changes to the Project design to build access roads to the new Route 19 for
landowners, even to some landowners who do not currently have access to the
existing road, and to include more frequent returns (every 4km, rather than
every 6km, according to Panel’s discussions with engineers of the PIU) to
facilitate connections with nearby cities.

39

According to the Resolution, “this will be deemed to be the case when at least ninety-five percent of the
loan proceeds have been disbursed.” Footnote to Paragraph 14(c).
40
Letter sent to the Panel on August 6, 2007 and forwarded to Management on August 7, 2007 and fax
received by the Panel and submitted to Management on August 10, 2007.
41
Management Response, Annex 1, p. 32.
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57.

Notwithstanding these efforts claimed by Management, the Panel notes that the
Requesters’ complaints and the nature of their conflict with Bank staff have
been mainly viewed by the latter as essentially focusing on the amount of
compensation for their land. To the contrary, the Panel’s discussions with the
affected populations have showed that, though the amount of land
compensation remains a concern, particularly at a time when per hectare yields
for soybean have driven up the value of land, the people’s fear of recurrent
inundation of their fields for inadequate drainage of the upgraded Route as
designed is an equal or even higher concern to most farmers.

58.

The Panel acknowledges that after unexpected heavy rains occurred in
December 2006 and March 2007, Bank staff have promptly responded to the
new circumstances and requested a review of the Route design to ensure the
soundness of Project design and that flooding of that magnitude be prevented in
the future. The Panel also recently received a note from Management outlining
certain actions that Management intends to carry out to improve transparency of
land-related information (soil maps and cadastre data), provide capacity
building on resettlement and consultations, monitor compensation payments
and ensure continued review of Project design.42

59.

The Panel notes however that recent meetings between the Requesters and the
PIU technical officials have not yielded satisfactory results. The Panel observes
that the Requesters continue to be concerned about the issues raised in the
Request for Inspection, and in particular about the hydrological situation in the
Project area, should the design of the road, especially provisions for water
drainage, remain unchanged.

60.

The Panel also observes that while it believes that during its visit to Santa Fe the
Panel team was provided with adequate information about other issues of
concern to the Requesters, such as the methodology used to assess the value of
the land, it also noted that affected people were, instead, unaware of important
details related to this aspect of the Project and of the specifics of the changes in
the Project design referred to by Management. In addition, other parties (a local
telephone cooperative and a dairy cooperative) expressed concerns that they had
not been properly consulted and that they may be affected by the Project.

F. Conclusions

42
43

61.

The Panel finds that the Request and the Requesters satisfy the eligibility
criteria for an Inspection, as set forth in the 1993 Resolution43 establishing the
Panel and the 1999 Clarifications.

62.

The Panel notes that the Request and Management Response and additional
communications of both parties with the Panel contain conflicting assertions

Communication dated April 9, 2008 to Inspection Panel Chairperson.
Resolution No. IBRD 93-10 of September 22, 1993, hereinafter “the Resolution.”
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and interpretations about the issues, the facts, compliance with Bank policies
and procedures, and harm, that could be addressed only with an investigation.
63.

In view of the foregoing, the Panel recommends an investigation of the matters
raised in the Request for Inspection. The Panel notes that the investigation
would take into account progress in the implementation of the actions noted in
the Management Response and other actions being carried out to address the
concerns of the Requesters. The investigation, therefore, will focus on issues
raised in the Request that still remain pending, particularly issues related to
route design and flood risks, as well as disclosure of information and
consultation with project affected people on resettlement and environmental
aspects.
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