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IRP 
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LA 
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MC 
MDM 
NGO 
OECF 
PAD 
PAP 
POE 
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RRAP 
RTW 
RU 
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TOR 
WB 
WGB 

-Asian Development Bank 
-an NGO in Bangladesh 
-Bangladesh University of Engineering and Technology 
-Cash Compensation under Law 
-Cofinanciers Monitoring Committee 
-Construction Supervision Consultant 
-Danish Hydraulic Institute 
-Erosion and Flood Policy 
-Environmental Management Action Plan 
-East Guide Bund 
-Environmental Unit 
-Government of Bangladesh 
-International Development Association 
-Independent Review Panel 
-Jamuna Char Integrated Development Project 
-Jamuna Multipurpose Bridge Authority 
-Jamuna Multipurpose Bridge Project 
-Land Acquisition 
-Maximum Allowable Replacement Value 
-Management Consultant 
-Milestone Decision Meeting 
-Non Governmental Organization 
-Overseas Economic Cooperation Fund (Japan) 
-Project Affected Dweller 
-Project Affected Person 
-Panel of Experts 
-an NGO in Bangladesh 
-Revised Resettlement Action Plan 
-River Training Works 
-Resettlement Unit 
-Surface Water Modeling Center 
-Terms of Reference 
-World Bank 
-West Guide Bund 
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EXECUTIVE SUMMARY 

1. 

is probably the largest project that Bangladesh has ever undertaken. It represents the 
culmination of a long-held national vision of ending the isolation of the northwestern 
region with its 27 million people and vast growth potential by establishing a permanent 
transport link over the formidable Jamuna River. Successive governments have worked 
toward this goal through, inter alia, mobilizing since 1986 over US$lOO million through 
specific taxes and adopting a landmark resettlement policy that has become a model for 
other projects in Bangladesh. The project was approved by IDA’s Board in February 
1994, and the Credit became effective in August 1994. 

The Jamuna Bridge, financed by the Government, IDA, OECF of Japan and ADB, 

.. 
11. The concerns expressed to the Inspection Panel by the char dwellers through the 
Jamuna Char Integrated Development Project (JCIDP) have been IDA’s as well for some 
time. An estimated two to four million Bangladeshi people live on chars which are sand 
bars, or temporary islands, created by seasonal flooding and unstable river paths. Many 
are inhabited. For the Jamuna river chars, about 500,000 dwellers are living, with a 
fraction of that estimated in the bridge impact area. Typically, char dwellers dismantle 
their homes and move during the annual rainy season (May through October) when the 
land floods, and find a completely new home several times in one generation when their 
land disappears altogether from erosion. In the project area, char income typically 
derives from agriculture and fishing, with the main harvest in March-June and a smaller 
harvest in November-December. Public services on chars are virtually non-existent. 
Char dwellers’ protection and mutual assistance come through membership in groups 
with strong leaders who offer a degree of security in exchange for loyalty and tribute. 
The most important contribution to improving life for char dwellers would be to stabilize 
the chars, thus, increasing security. Although the Jamuna Bridge project studies indicate 
that some erosion is a likely result, the river training is likely to contribute to stabilizing 
some of the chars’. However, the JCIDP is concerned that these effects will exacerbate 
the already precarious existence of char dwellers, and this concern is at the heart of the 
Request. 

L 

Attached matrix, clause 4. 1 
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iii. 
the Revised Resettlement Action Plan They are. The project has been based 
on a strategy of preparing in phases the detailed application of the RRAP to different 
affected groups. Phasing was required because given the ever-changing behavior of the 
Jamuna River, the location of the bridge structure and guide bunds could only be 
finalized during construction3. The locations were decided in October 1995 (west guide 
bund) and July 1996 (east guide bund). The first phase of the RRAP was defined in 
detail in 1994 and implemented to enable the river training works and east guide bund to 
be constructed. However, construction was delayed to October 1995 and it was decided 
to start with the west guide bund first. This constituted the second phase of the RRAP 
which permitted construction of the west guide bund from October 1995 to June 1996. 
The third phase will compensate riverbank and char dwellers who suffer losses according 
to the Erosion and Flood Policy (EFP) which is a landmark in Bangladesh. 

The Request is based on the assumption that the char dwellers are not included in L 

iv. Project-induced effects on chars will begin to manifest themselves after the 
current flood season, sometime in October 1996. At that time, it will be possible to 
identifj and compensate char dwellers. Since the agricultural cycle would not produce a 
major harvest before March-June 1997, we expect that dwellers will have their 
compensation in-hand before production/income losses occur. 

v. 
them as soon as they are identified. Representatives from the chars are expected to 
participate in the EFP plan committee4. There has been systematic local participation in 
the resettlement program, information campaigns and extensive work carried out by local 
NGOs. Consultation included visits to the project site and discussions with project- 
affected people (PADS) about their ideas for the project. Consultation programs have 
been carried out only in areas identified to be affected, and where there are identifiable 
legitimate stakeholders. To do otherwise would cause confusion, unrealistic expectations 
and exaggerated or false claims for compensation, as was experienced on a large scale in 
the second phase of the RRAP. 

A resettlement/compensation program for the char dwellers will be discussed with L 

RRAP and SAR para. 4.39 and Section 1.1 of Annex 4.4 (“Resettlement”). 
SAR, para. 4.33. 
Fax to JMBA dated September 9, 1996. 

2 

3 L 4 
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vi. The new resettlement policy adopted by the Government during project 
preparation is based upon the principle that project affected people should benefit from 
the project. The key objectives are to minimize involuntary resettlement; carry 
out resettlement as development programs with particular attention to community 
participation and the needs of the weakest groups; compensate losses at full replacement 
cost; ensure that host communities benefit; and ensure that absence of legal title does not 
bar compensation. RRAP contains a matrix of categories of losses, definitions of 
entitlements, applications, additional services, implementation arrangements, and 
responsible agencies. Category 14 covers the rights of those affected by river erosion or 
flooding caused by the project5. 

The recently adopted EFP, which has been under preparation since 1994, is being 
translated into a detailed, third phase of the RRAP. The Policy provides that all persons, 
both owners and occupiers, on the riverbank and chars in the affected area who 
experience erosion for any reason will be compensated, and those affected by increased 
flooding due to the bridge will also be compensated. A program is being prepared to 
implement the policy, including specific guidelines and organizational arrangements. 

See Attachment 6 .  
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BANGLADESH 

JAMUNA BRIDGE PROJECT (CR. 2569-BD) 

FACT SHEET ABOUT THE PROJECT 

1. Board Date: 02/17/94 Signing Date: 02/25/94 Effective Date: 08/12/94 

2. 
the SAR estimate of $696 million. The additional cost represents inflation and some 
extra cost due to soil instability problems. 

Cost: At present, the total project cost is estimated at $ 743 million compared to 

3. 
the balance is to be funded by the Government of Bangladesh. 

Financing: Joint Financing: IDA, OECF of Japan and ADB, $200 million each, 

4. 
connecting the east and west parts of the country separated by the Jamuna River, thus 
stimulating economic growth and social well-being by facilitating inter-regional, cross 
river transport of passengers, freight and transmission of electricity more economically 
and efficiently. 

5.  
a 4-lane roadway bridge with shoulders and foundation adequate to carry a meter gauge 
railway line in the future; (b) construction of two end viaducts; (c) construction of two 
guide bunds (east and west of the river); (d) construction of east and west approach 
roads; (e) a program to mitigate project effects on the environment including 
resettlement; and ( f )  technical assistance and training. 

Project Objectives: The project aims at achieving the strategic objective of 

Summary of Project Components: The project consists of: (a) construction of 

6. Implementation Status: 
* The bridge piles are complete, and the superstructure is progressing 6 months 

* The west guide bund is complete. 
* The east guide bund location and shape is finalized; construction will start on 

* The approach roads construction is progressing about 8 months behind 

* The implementation of the Revised Resettlement Action Plan (RRAP) is 

behind schedule. 

October 15, 1996. 

schedule. 

progressing close to schedule (Plan was revised according to IDA’S comments 
prior to project approval). 

* The implementation of the Environmental Management Action Plan (EMAP) is 
progressing with various delays from the modified schedule. However, the 
objective of the EMAP is expected to be achieved. 

* The technical assistance component is progressing on schedule. 
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7. 
following monitoring and supervision elements: 

Project Monitoring and Supervision: As per the SAR, the project has the 

* The Engineer (Construction Supervision Consultants, CSC), Rende1 Palmer and 
Tritton (UK), NEDECO (Netherlands) and Bangladesh Consultant Ltd., are 
responsible for project supervision and addressing technical issues, since they 
were the designers. 

responsible for assisting the client in its role. They are mainly monitoring the 
resettlement and environmental components. 

and environmental monitoring of the project components. The Panel is 
composed of six internationally known experts and three local leading experts. 
The Panel oversaw the project during the design phase and continue to oversee 
it during the implementation phase. 

Resident Missions of the three cofinanciers and the JMBA. The Committee 
meets on a monthly basis to follow-up on implementation issues. 

* Milestone Decision Meetings (MDM): Due to the complexity of the project and 
the need to address issues in a timely manner, are a supervision feature adopted 
for this project in view of its complexity and the need to address issues in a 
timely manner. All major stakeholders (GOB, Contractors, Supervision and 
Management Consultants, Panel of Experts, IDA and the other Cofinanciers, as 
well as any needed experts for specific issues) meet frequently (there have been 
six MDMs so far) to review project status and to deal with current issues. 

* The Management Consultants (MC), Sir William Halcrow and Partners are 

* Panel of Experts (POE) assists the borrower and the cofinanciers in technical 

* Project Monitoring Committee (PMC) is composed of the members from the 

8. 
Fourth Milestone Meeting to form an international Independent Review Panel to review 
the status of the RRAP and EMAP and to advise the cofinanciers on the adequacy of the 
measures taken according to international standards. The IRP includes two leading 
Japanese social and environmental experts and another two from the UK and Canada. 
The IRP started working in the field on August 20, 1996 and is expected to submit their 
report by end of October 1996. Meanwhile, their preliminary report was received after 
meeting the Requester (at his request)6. 

The Independent Review Panel (IRP): The cofinanciers decided during the 

IRP Preliminary Report (Attachment 21). 6 
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Introduction 

1. 
Request) from the “Jamuna Char Integrated Development Project” (JCIDP), a 
Bangladeshi NGO. Although the Request states many allegations, all of which are 
addressed in the attached matrix, the thrust of JCIDP’s concern is that by failing to 
address the project’s effects on char dwellers, OD4.30 (Involuntary Resettlement) is not 
being complied with. In accordance with the Inspection Panel’s procedures, a response 
from IDA’S Management is to be provided to the Panel by September 25, 1996. This is 
Management’s Response, explaining how IDA’s policies and procedures have been 
followed and that the subject matter of the Request is being dealt with appropriately’. 

On August 26, 1996, the Inspection Panel registered a Request for Inspection (the 

2. The following paragraphs document IDA’s compliance with the relevant policies 
and procedures. 

L 
The Chars 

3. The is lan~s in the Jamuna river (called Chars in Bengali) are sand bars (shoals), or 
temporary islands, created by seasonal flooding and unstable river paths. The chars 
change their form over the years, and migrate laterally and longitudinally according to the 
level of the flood each year. The Jamuna river flow is seasonal, with the flood season 
from May to October each year. Chars appear and disappear as a natural phenomenon in 
the river, mairily during the flood season. Hundreds of chars exist in the Jamuna river, 
over a length of more than 400 kms, with their inhabitants estimated at about 500,0002. 
Only a small fraction of those chars (to be determined after the current flood season) are 
in the bridge impact area (about 18 kms, see para. 6) .  The attached satellite images from 
1978-1995 give an indication of the vast changes involved3. 

4. 
decided (in October 1995 and July 1996, para. 15), individual chars could not be 

Until the specific construction sites for the bridge and ancillary works were 

1 See para. 33 of Inspection Panel’s Operating procedures. 

1 Attachment 1 : Paper by Dr. Suzanne Hanchett, October 29,1993. 

Attachment 2 :  Satellite images from 1978-1995. 
L 
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identified for monitoring for possible construction impacts, although a broad area up and 
downstream of the likely construction site has been under surveillance through satellite 
imagery for many years. A complicating factor is that construction of the guide bunds 
and the bridge foundation can be implemented only in the dry season (from October to 
May of the following year) for technical reasons4. This means erosion impacts, if any, 
would occur during the rainy season following the relevant construction, and such effects 
would be observable mainly after the rainy season flood waters recede. The west guide 
bund and the bridge pile foundation were built during the last dry season (October 1995 
to May 1996), the east guide bund will be built next dry season (October 1996 to May 
1997). As a result, JMBA will soon (November 1996) be in a position to determine, what 
chars have actually been affected (this could not have been done sooner because the water 
level is too high). A physical model has been built in Dhaka, and a mathematical model 
has been completed to forecast the erosion pattern of the river shores with and without the 
bridge, using historical floods’. The model is being expanded6 to determine the effects 
on the chars using historical flood data for calibration. 

L 

Revised Resettlement Action Plan (RRAP) Consistent with OD 4.30 

5. The Jamuna Bridge Project is the first major project in Bangladesh for which a 
comprehensive resettlement policy has been developed. GOB has agreed to a policy 
framework which is consistent with the principles of OD 4.30. This policy framework 
was submitted to IDA as part of the RRAP in October 1993, and approved by IDA with 
some minor adjustments7. It is now being implemented. 

L 

6. 
particular attention to the needs of the weakest groups. All affected persons should 
benefit from the project, or at least maintain their standard of living8. Compensation 
levels have been set equal to the replacement value of land and other assets, instead of the 
arbitrarily fixed compensation levels previously used in cases of eminent domain and 
land expropriation. The important principle of according entitlements to users of 
resources and not just legal owners has also been established in the RRAP, for the first 
time in Bangladesh. The RRAP further includes guidelines for public consultation and 
participation, as well as grievance mechanisms in cases of disagreements over 
compensation.. 

The approach adopted views resettlement as a development program, with 

4 

5 

Dredging can only be carried out in the dry season, and the same for driving the foundation piles. 

Attachment 3: ]Mathematical Model Reports for August 1996. The model is capable of forecasting 
erosion based upon historical floods. For any individual year, however, it is necessary to know the 
specific flood characteristics of that year through the end of the flood season. 

Attachment 4: IDA’S fax to JMBA dated April 8, 1996 and JMBA’s response. 

SAR paras. 4.36 and 4.37, and OD4.30. 

Attachment 5 :  Revised Resettlement Action Plan. 

I 

L 8 
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7. 
out in a detailed matrix, with categories of losses and entitlements. However, it is 
important to note that the final designs of the bridge and its location were not known at 
the time the plan was prepared and approved. A phased approach was therefore adopted. 
The RRAP included a comprehensive and detailed program for the first phase, land 
acquisition in the eastern bridge end area. Further studies of impacts were to be 
undertaken once the relevant designs were finalized'. Accordingly, the last category in 
the entitlement matrix, Category 14, safeguards the rights of affected persons not yet 
identified. The possibility of losses occurring as a result of project induced erosion or 
flooding was envisaged, and Category 14 mentions this likelihood. This issue, and the 
situation of the char dwellers, was raised informally by some of the Executive Directors 
before the prqject was approved by IDA'S Board with the staff". 

The various categories of losses, affected persons, and entitlements have been set L 

8. 
project induced erosion and flooding has been discussed further". IDA first requested 
that the Government move ahead and approve a formal EFP under the project in 1994, to 
detail the entitlements under Category 14 of the RRAP. Such a policy would 
acknowledge Government responsibility for project-induced losses of land and other 
resources, even if these losses were not caused by formal land acquisition. This policy 
would apply primarily to the char dwellers, but also to the people living along the river 
banks. 

During supervision missions, meetings and correspondence, the possibility of 

9. 
after the water level recedes, in November 1996. Consultation with affected people will 
start immediat.ely after their identification by the end of the current flood season. 

The policy has now been approved, and implementation will start immediately L 

The Erosion Policy 

10. For generations, monsoon and river-induced erosion and flooding have been an 
accepted and commonplace feature of riverine life in Bangladesh. People who lived in 
areas subject to these phenomena adapted their lifestyles and culture to it. The 
Government did not assume liability for this annual event. With the advent of the 
Jamuna Bridge Project and the compensation requirements of IDA and the other 
Cofinanciers, however, that needed to change. The completely new concept of 
compensating project-induced erosion and flooding raised complex political and technical 
issues and led to substantial debate and controversy. This came to a head starting in 

SAR, page 86: " Consecutive resettlement actions related to other components of this project will be 
derived by ,analogy from this RRAP". 

lo  Attachment 6: ASTHR note of February 1994. 

Attachment 7: Missions' Aide Memoires of 1994, 1995 and 1996, excerpts from the Aide Memoires 
and correspondence with JMBA. 

L 
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October 1994 when IDA and the other Cofinanciers requested at the Second Milestone 
Meeting that the Government prepare and adopt a suitable policy in this regard12. The 
first policy was reviewed by IDA in July 1995. Debate on it continued, with a six-month 
hiatus in the first half of 1996 due to security problems related to pre-election political 
turmoil in the country which also affected the bridge construction. A policy was finally 
approved on September 7, 199613. 

L 

1 1. The policy adopted (Erosion and Flood Policy, EFP) is generous and simple. It 
represents a new era in environmental legislation and practice in Bangladesh. The EFP 
includes compensation for all erosion in the bridge impact area, whether due to bridge 
impact or any other factor. Increased flooding that adversely affects crops would also be 
compensated. The EFP defines the bridge area of impact on erosion to include 10 kms 
downstream and 8 kms upstream. For flooding effects, the EFP defines 12 kms upstream 
of the bridge as the possible impact distance. The EFP is time-bound for 5 years after 
construction of the closure dam on the west in 1995, based on expert estimates of the time 
required for m.orphologica1 changes in the river to stabilize. This means that erosion 
and/or flooding impacts could occur for up to 5 years after construction starts, and that 
affected people would be correspondingly compensated. IDA would request that this 
time span be reviewed in light of actual data, as needed, in the future. The EFP provides 
for compensation of affected char dwellers and flood plain occupants, as soon as they are 
identified. 

12. 
the number of persons affected by project-related erosion or flooding, and their location, 
can be carried out. The first element is a policy defining impact area and compensation 
parameters, which has now been adopted. The second element is that the flood waters of 
the May-Octo ber 1996, monsoon season need to recede so that its physical impacts can 
be identified. This will occur by November 1996, and the socio-economic survey of 
affected persons will begin in that month. Thus, affected persons including char dwellers 
will benefit from the project in line with IDA’S OD4.30. The full effect of the bridge will 
occur during the 1997 high water season (May to October 1997), after the east guide bund 
is constructed during the next dry season from October 1996 to May 1997. The affected 
persons, after the current season and after each of the next four years floods, will be 
identified annually and compensated according to the EFP even if compensated for 
previous losses. Work still remains to be done before this policy is made operational. 
More specific guidelines need to be worked out, by JMBA, as well as the organizational 

Two elements need to be in place before a socio-economic survey to determine L 

l2  Attachment 8: Second Milestone Decision Meeting Minutes and Aide Memoire, September 1994. 
Milestone Meetings are a supervision feature adopted for this project in view of its size and 
complexity. GOB, Contractors, Supervision and Management Consultants, and Cofinanciers meet to 
review project status and to deal with current issues. They take place when major decisions on 
remedial actions are needed. 

l3 Attachment 9: Approved EFP dated September 7, 1996. 
L 
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framework. An IDNOECF mission is currently in Bangladesh discussing these issues t with GOB. 

13. If GOB has approved the EFP sooner, it would have given more time for working 
out an entitlement framework and its implementation as well as for preparing for the 
unique challenges of dealing with the char dwellers. In addition to the uncertain physical 
situation of the chars, providing assistance to the char dwellers is likely to mean working 
through existing group formations rather than directly with individual entitled persons, as 
for other categories of entitled persons under the RRAP. These groups are dominated by 
local strong men, who typically control and allocate access to land and other resources 
through patron-client type relationships. Disputes are common, as is violence in 
competing for the scarce resources. Ensuring that the full amount of assistance is 
provided to entitled persons in a transparent manner will require sensitivity, knowledge of 
local conditions, and good organizational arrangements. While the late approval of the 
erosion policy has put the work behind schedule, every effort is now being made to make 
the policy operational at the end of the current flood season, and we anticipate that this 
will be achievled. Since the agricultural cycle on the chars would not produce a major 
harvest before March-June 1997, we expect that dwellers will have their compensation in- 
hand before pi-oductioníincome losses occur (para. 30). 

Why the Final Location of the Bridge Could Not Be Determined Earlier 

14. The Jamuna River is a braided river, characterized by continuous shifting of its 
channels and the movement of its course in a lateral dire~tion'~. At any point along its 
course, neither the overall width of the river nor its location stays the same for a long 
period of time. The tendency for individual river channels as well as the whole river 
course to shift must be impeded locally for the river to continue to flow under the new 
bridge structure and individual river channels have to be prevented from attacking 
approach embankments. This requires works to protect bridge abutments and approach 
viaducts and embankments from the erosive force of shifting river channels. 

L 

15. Due to the shifting nature of the river, the final location of the Jamuna bridge 
could not be determined before start of construction. The location of the east guide bund 
was determined in October 1994. Due to delays in starting the project there was not 
enough time fix- mobilization during the 1994-95 dry season. A decision was taken 
during the Second Milestone Decision Meeting to postpone bund construction and to start 
with the west ,guide bund instead during the 1995-96 dry season, to be followed by 
construction of the east guide bund starting in October 1996. The west guide bund was 
built on a char in the river, 4.8 kms from the location of the eastern one. There had been 
a provision in the project to lengthen the bridge by 500m (to a total of 5.3 kms) so that, if 

L 14 SAR, para. 42!. 
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the char disappeared in the 1995 flood season, the west guide bund could be built on the 
western flood plain. Fortunately, the char did not disappear. The bridge contractor also 
started driving the piles in the water, starting from the east, in October 1995 and the 
piling was completed in July 1996. Hence, there were no effects on the chars as a result 
of bridge construction before May 1996, the start of the rainy season. Such effects will 
only be known when the water level starts receding in October 1996. 

L 

Timing of the: Chars Survey and Survey of Affected Dwellers 

16. The bridge axis was tentatively fixed in October 1994, subject to the final location 
of the west guide bund. The west guide bund’s final location was determined on October 
15, 199515. In July 1996, the shape, length, and location of the east guide bund were 
finalized16. Tlhe contract for the mathematical model was signed in July 1995 with the 
Danish Hydraulic Institute (DHI), in association with the Bangladesh Surface Water 
Modeling Center (S WMC), and preparations started as soon as the location and shape of 
the west guide bund was determined. At present, the model is complete and running. 

17. The survey of project affected dwellers (PADs) can be started once the current 
flood season ends and the affected chars and banks are visible. Only at that time, can the 
new topography of the chars and banks be determined, with any degree of confidence, 
and surveyed. At present, the model is only capable of forecasting what would happen to 
the chars and banks if the 1995 flood recurs in 1996, or any other historical flood. In 
order to determine the actual effects, the characteristics of the present flood have to be 
known and applied to the model. The model would verify the impact area determined 
using the characteristics of the current flood season and historical floods. It would also 
determine the effect of the bridge on the water levels in the impact area. Subsequently, 
before the end of 1996, surveys of char and bankline PADs would be conducted. 

L 

Water Level Change Due to the Bridge Constriction 

18. 
the bridge is estimated not to exceed 0.30m at the peak of the 100 year flood17. The 
maximum rise in water level would be at the bridge site. Water level rise would decrease 
rapidly with distance upstream, to the extent that within a few kms it is reduced to 
O. l/. 15m. Jamuna river water is heavily laden with sediment during the flood season, and 
this rise of water level would cause increased sedimentation on the chars affected, thus 
raising their level. Therefore, after the flood recedes, people on the chars would hardly 

The rise in the water level due to the bridge constriction of the river upstream of 

l5 Attachment 10: 4th Milestone Decision Meeting Minutes and Aide Memoire, October 1995. 

l6  Attachment 11.: 6th Milestone Decision Meeting Minutes and Aide Memoire, July 1996. 

Attachment l;!: Feasibility Study’s forecast of water level change due to the bridge. L 17 
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be affected by this water level rise18. The only expected effects would be to change the 
pattern of erosion and accretion, mainly downstream, compensation for which is included 
in the EFP in :line with IDA policies and procedures. The positive effect of the bridge, 
however, is that it is expected to stabilize the river’s lateral migration and thus the large 
lateral erosive patterns associated with this migration. It is also expected that some of the 
chars, particularly south of the bridge and to the west, would be stabilized. 

i 

19. 
river, a small tributary of the Jamuna river in the east floodplain. The river spontaneously 
opened another channel south of the bridge location that substituted most of required 
water and fish from the north intake. At the peak of the flood, the Dhaleswari northern 
intake used to deliver a discharge of about 400 cu. sec., while the Jamuna discharge is 
between 65, O00 to 91,000 cu. secs., depending on the level of each flood (see footnote 
14). Therefore, closing the northern intake of the Dhaleswari could not have raised the 
water level in Jamuna by more than a few millimeters, which would not have had any 
tangible effects on the chars. The new southern channel did, however, cause some 
erosion on its shores and people were paid to stabilize them and the affected persons will 
be compensated as provided under the EFP. 

In November 1994 the contractor closed the northern entrance of the Dhaleswari 

Addressing Specific Concerns Regarding RRAP and Chars 

20. 
response to each allegation included in the attached matrix. 

The major concerns raised by the Requester are discussed below and a detailed L 

21. 
households and people living on the chars and riverbanks who may be affected by the 
project have been included as PADs to be identified and their individual entitlements 
determined, once such impacts are known. It has been clear all along that the people 
living on the chars, who would be affected by the project, are particularly vulnerable and 
that they should be compensated, and that efforts should be made so that they benefit 
from the project. This was stated clearly in the RRAP as “Coordinate with JMBA-EU 
(Environmental Unit) regarding possible adverse impact on population because of the 
changed river regime and where necessary assist JMBA-EU to design and carry out 
mitigatory measures (page 36)”. This will be done, in accordance with OD4.30 and the 
EFP as soon as these PADs are identified. 

Allegation: Char people have not been included in the RRAP: As a group, 

22. The EFP will be implemented following the recession of the water after this 
year’s rainy season (OctoberAVovember 1996). This implementation will be closely 
monitored by IDA (see para.3 1). Determining to what extent there has been erosion in 
the chars and riverbanks in the project-affected area, and to what extent the project has 
caused changes in water levels of the riverbanks and chars will be surveyed and analyzed 

l8 Attachment 13: Memo from the designer of the River Training dated September 1996. 
L 
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by an expert panel, using the aforementioned hydrological and mathematical models, as 
well as satellite imagery with historical comparisons. In cases where it is determined that 
there have beem negative impacts due to erosion or flooding, the people living there will 
be surveyed and incorporated into the RRAP as PADs, in line with the policy guidelines. 
Extension services and assistance to PADs will be coordinated by the JMBA’s 
Resettlement Unit. The RRAP sets out guidelines on implementation of such work by 
local NGO’s, in partnership with project authorities. 

L 

23. 
campaigns, group formation, and participation have been undertaken among those 
identified as affected so far; both people whose land would be acquired, and members of 
host communities in cases of resettlement”. This has been spelled out in the RRAP, page 
70. Until now, specific groups of char dwellers have not been identified as PADs, as 
discussed above. Until a clear erosion policy was approved, the design and location of 
the bridge finalized, and information available about impacts, consultation with large 
numbers of people would have caused confusion, raised unrealistic expectations, and 
possibly caused exaggerated or false claims for compensation, as occurred in other parts 
of the project. On the west bank, thousands of structures were erected in an attempt to 
obtain unlawfiul gains in 1994í95. A special law had to be enacted to deal with this issue 
and set out criteria to distinguish between genuine and unlawful structures2’. As an 
example, out of 2,600 houses surveyed by the District Commissioner in July 1995, and 
after applying the new law, only about 600 were judged genuine structures2’. 
Unfortunately, the people with unlawful intentions were well organized and powerfully 
connected, which meant that considerable Government and IDA effort and time was 
required to resolve the issue. It would be prudent to avoid similar episodes. For these 
reasons, it wa:; agreed to defer consultations with char dwellers. 

Allegation: Lack of participation and information among people. Information 

L 

24. Allegation: The Requester is dissatisfied with the response he received when 
he first contacted the Bank. 

A record of the correspondence between the Requester and the Resident Mission 
in Bangladesh (RMB) is attached and is more extensive than that submitted by the 
Requester2. Until early 1996, communications to RMB dealt with accounts and records 
rather than the: issues raised in the August 18 Request for Inspection. In addition to 
meeting with .JCIDP, RMB organized a meeting for them with the Secretary of JMBA to 
discuss the issues. The Requester unfortunately declined to participate in this meeting. 

19 Attachment 14: Excerpts from RDM (NGO) Report dated December 15, 1994, carrying out the 
information and participation campaigns. 

2o Attachment 15: Law differentiating between genuine and unlawful PADs, and criteria for making that 
distinction. 

LI Attachment 16: Example of unlawful claims determined according to the new law. 

Attachment 17: Record of correspondence between Rh4B and the Requester. L, 22 
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An Independent Review Panel (IRP), commissioned June 20,1996, by IDA and the other 
Cofinanciers to investigate and evaluate the project’s environmental and resettlement 
programs, commented in its preliminary report that JCIDP had approached the Bank’s 
Inspection Panel as a first rather than last resort for its concerns (see para.32 and 
Attachment 2 :I ). 

L 

Addressing Allegations not pertaining to char dwellers 

25. 
The issues raised below do not pertain to char dwellers. Nevertheless, we wish to address 
them and set the record straight. 

The above addressed the concerns of the Requester as representing char dwellers. 

L 

26. Allegation: People are not receiving full compensation. 
(i) The Requester argues that project affected people (PADs) are not 

receiving the full value of the compensation they are entitled to. This 
allegation refers to people already included in the resettlement program. The 
strategy is to give the PADs the means to find land elsewhere and disperse 
over a wide area. Land acquired in such a way is released voluntarily by the 
owners and allows PADs to settle in an area of their personal choice. This is 
consistent with OD4.30, and the principle of “Land for Land”. Ensuring that 
people are compensated at replacement cost is critical in a project of this 
magnitude. Under the Bangladesh Law a local GOB official (Deputy 
Commissioner, DC) pays the basic compensation people are eligible for under 
the law, and JMBA pays the balance to cover the differential between basic 
compensation and replacement cost. There have been numerous delays and 
difficulties related to replacement cost compensation, and it has been a subject 
of continuous discussion between IDA and JMBA23. Many delays are 
caused by incomplete and inaccurate land records. Some of the problems of 
valuation and compensation are discussed in the RRAP, page 69f. 

(ii) Land market surveys have been undertaken to establish the level of 
compensation, based on the concept of maximum allowable replacement value 
of Land (MARV). The SAR states that Replacement value would be 
determined on a phased basis, and the compensation level will be adjusted 
throughout the project24, JMBA is revising the MARV this year with another 
market survey. IDA recognizes that compensation levels, as actually 
implemented, have in many cases been inadequate, because of delays and 
illegal activities, and has addressed this systematically during monitoring and 
supervision. Recently, the Bank suggested to JMBA that closer involvement 

23 Resettlement Missions Aide Memoires, see Attachment 7 
also refer to the letter of June 3, 1996 (Attachment 18). 

24 SAR page 94. L 
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of responsible local NGOs and independent groups to monitor payments, 
would allow greater accountability and transparency, and bring greater 
pressure on local officials and project authorities to ensure that compensation 
is paid in full2’. This is currently under discussion with a joint IDNOECF 
mission in the field. 

27. 
Requester argues that moving to a resettlement site represents a deterioration in quality of 
life for rural firmers. This argument seems to be based on a misunderstanding, since it 
implies that a main objective of the resettlement policy is to move people to a 
resettlement site. A key feature of the RRAP is the exact opposite, to provide incentives 
for people to resettle themselves on farmland and continue with their way of life. 
Resettlement sites are to be much smaller than originally envisaged and will be provided 
in a surplus area within the East Bridge End envelope or otherwise in smaller units 
scattered over the immediate surroundings of the PAD area. There are improvements to 
be found in resettlement sites for groups such as squatters and utulis, but there are doubts 
whether people who owned homestead land would find resettlement sites an attractive 
option. It has been recognized that high density resettlement sites can become centers of 
social friction due to complex social patterns that get interwoven rather quickly. The 
original concept of a large resettlement site of 13 1 ha. on the east bank has consequently 
been abandoned and only a small site is envisaged under the RRAP. There is also no 
intention to make this resettlement site so attractive that it distracts PADS from getting 
homestead land elsewhere. 

Allegation: The resettlement site represents an inferior living situation. The 

L 

Environmental Management Action Plan 

28. An Environmental Management Action Plan (EMAP) was prepared by the 
Bangladesh University of Engineering and Technology (BUET) in January 199526. The 
plan was approved by IDA. The plan makes provisions for monitoring, control, and 
mitigation of environmental problems associated with construction works and closure of 
the Dhaleswari intake. The plan provides financial resources for a wildlife management 
program, fisheries’ development, agricultural productivity improvements, reforestation 
works, trainiqg, and erosion control in the project area. The plan makes explicit reference 
to JMBA’s intention to use local NGO’s and consultants, which has been done, to 
facilitate public consultations, surveys and interviews, and other information 
dissemination procedures. It mandates and provides resources for monitoring of surface 
hydrology and erosion through the project area. All this work is under implementation 
albeit with some starting delays. 

25 

26 

Attachment 18: Fax letter from SAlIN to JMBA dated June 3, 1996. 

Attachment 19: Environmental Management Action Plan (EMAP) dated January 1995. 
t 
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29. 
support and against the project have been expressed. Substantial public consultation and 
involvement has taken place during the EA and other planning studies, especially during 
the socio-ecoriomic/population surveys. Consultation included visits to the project sites 
and discussions with PADs about their ideas for the project. Responses of the PADs 
were noted, analyzed and used for the preparation of the Resettlement Action Plan27. 
Local public involvement will be a continuous process. In addition, the Jamuna Bridge 
tax has insured public awareness of the project at the national level. 

The project has received a lot of media attention, and views both in 
G 

30. 
implementation of the EMAP. IDA has received frequent updates on the implementation 
status of all EMAP components and, though there were initially some delays, the goals of 
the EMAP sub-components remain relevant and attainable throughout the project area. 
IDA has supported a number of technical field missions involving environmental and 
fisheries specialists and was instrumental in establishing the Independent Review Panel 
which would provide direct assistance in strengthening the EMAP and the RRAP. The 
active level of involvement during project implementation indicates IDA’S continued and 
strong commitment to achieving the objectives of the EMAP. 

Since project effectiveness, IDA and the GOB have aggressively pursued the 

Implementation of the Erosion Policy 

3 1. 
September 18,, 1996 as follows28. 

Implernentation of the following action plan by JMBA was approved by them on L 
* Finalize (and approve the Erosion Policy September 07, 1996(Actual) 

* Collect Satellite Imagery for October 1996 
and January 1997 November 1996/ 

February 1997 

* Carry out Aerial Photography of the affected area November 1996 

* Carryout socio-economic surveys of 
PADs affected by erosion and flooding Start: November 1996 

Complete: January 1997 

* Determine affected chars and banks from Imagery 
and Aerial Photos December 1996 

* Determine chars and bank erosion and 
flooding effects and verify by land surveys February 1997 

Report by ADB, dated October 14, 1994 (Appraisal Report). 

Attachment 20: JMBA’s approval of the Implementation Action Plan 

21 

28 L 
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* Device plan to assist char dwellers in the affected area, 
in education, health, agriculture, based on workshop 
with char dwellers and its recommendations March 1997 

* National experts, legal social, and environmental 
experts, including relevant NGOs will be invited 
to the wor.kshop March 1997 

* Disbursement of compensation to affected PADS April 1997 

32. 
period. A joint IDNOECF mission is in the field now and others are planned for January 
1997 and April 1997. Those missions would consist mainly of social scientists and 
environmentalists who would monitor implementation of the action plan and assist in 
overcoming any problems which may arise, to help ensure that affected people receive 
adequate compensation in a timely manner. The experience gained during this first year 
is expected to simplifj replication of the EFP program in following years. 

The action plan will be closely monitored by supervision missions during this 

Independent Review Panel (IRP) 

33. During the October 1995 - Fourth Milestone Meeting, the Cofinanciers of the 
project agreed to convene an International Independent Review Panel to review the 
quality of implementation of the RRAP and EMAP. The IRP was formed earlier this 
year and started field work on August 20, 1996, under TOR approved by GOB and the 
Cofinanciers. The Requester had a meeting with the IW in response to his request to 
them, and the IRP comments are attached29. 

L 

29 Attachment 2 11 : Independent Review Panel. 
L 
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