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Executive Summary 
Background 
 
1. This Investigation Report (the “Report”) responds to a Request for Inspection (the 
“Request”) of the Second Additional Financing for the High-Priority Roads Reopening and 
Maintenance Project (the “Project” or “AF2”). The Inspection Panel (the “Panel”) received the 
Request on August 3, 2017, from community members (the “Requesters”) living in Goma and its 
vicinity in the Democratic Republic of Congo (DRC). They alleged harm from the Project’s 
Bukavu-Goma road works, with a focus on livelihood impacts, gender-based and other physical 
violence to the community, labor issues, and impacts on indigenous peoples. 
  
2. The Panel registered the Request on September 13, 2017, and after visiting the Project area 
from November 6-11, 2017, submitted its Report and Recommendation to the World Bank’s Board 
of Executive Directors (the “Board”) on November 21, 2017, confirming the eligibility of the 
Request and recommending an investigation. The Board approved this recommendation on 
December 8, 2017. On December 13, 2017, the Panel published its Investigation Plan on its 
website. A Panel team traveled to the Project area from January 17-31, 2018, to conduct its 
investigation visit. 
 
Project Context 
 
3. The International Development Association has supported the overall operation (“Pro-
Routes”) with a total amount of USD238.3 million equivalent. The parent project of USD50 
million equivalent was approved by the Board in March 2008 and its first additional financing 
(AF1) in the amount of USD63.3 million equivalent was approved in June 2011 to scale up 
activities. The Project, which is the second additional financing, in the amount of USD125 million 
equivalent was approved to expand the coverage of Pro-Routes further. The development objective 
of the Project is to “re-establish lasting road access between provincial capitals, districts and 
territories in the Project implementation area in a way that is sustainable for the natural 
environment.” 
 
4. The Project provides funding for the maintenance of roads that were reopened under the 
parent project and for the reopening of the following three new road sections: (i) the Komanda-
Bunia-Goli road, (ii) the Beni-Kasindi road, and (iii) the Bukavu-Goma road linking the North and 
South Kivu regions (RN2). In addition, two road sections for which construction was delayed 
would be reopened: (i) the Dulia-Bondo road, and (ii) the Akula-Gemena-Libenge-Zongo road. 
RN2 is the focus of this investigation. 

 
5. DRC is suffering from the devastating impacts of war and prolonged conflict, and the 
Project has been implemented in an extremely fragile development environment in the eastern part 
of the nation. In 2016, when the Project was approved, the development of the transport sector was 
a key element of the Government’s policy to stimulate economic growth, contribute to poverty 
reduction, and provide basic connectivity within the country. In this context, the Panel recognizes 
the critical importance of the sector to increase agricultural output, improve trade competitiveness, 
and support isolated communities. 
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Request for Inspection and Management Response 
 
6. The Request for Inspection alleged loss of property, loss of livelihoods, use of violence 
against the community – including gender-based violence (GBV), and seizure of indigenous 
communities’ resources as a result of the Project’s implementation. Specifically, it alleged the 
Congolese Armed Forces (Forces Armées de la République Démocratique du Congo or FARDC), 
engaged by the Project’s Contractor to provide security, have occupied a quarry that is operated 
by the Requesters and is their source of income and livelihood. The Requesters also claimed there 
has been violence against the community and sexual violence against women during Project 
implementation. They further contended that the Contractor employed young boys as daily 
laborers and confiscated a portion of the workers’ salaries. The Requesters claimed the two 
communications addressed to Bank Management in April and June 2017, respectively, went 
unanswered. 
 
7. In its Response of October 20, 2017, Management noted that the security situation has 
affected its ability to access the Project area for supervision. Management acknowledged its lack 
of response to the communications sent by the Requesters. However, Management explained that 
once informed by the Panel of the complaint, Management sent a team to investigate the issues 
and to follow up with the Borrower regarding identified instances of non-compliance. According 
to Management, the Request appeared to be a commercial dispute between the Contractor and one 
Requester who operates a quarry that was resolved, and the Requesters were compensated for their 
losses. Management stated it became aware of allegations of excessive use of force by the 
Contractor’s security personnel and measures were taken to address this issue including the 
formalization of an ad hoc arrangement between the Contractor and FARDC, the reduction by half 
of military personnel engaged by the Contractor, the removal of personnel accused of abuses, and 
training of the security personnel by United Nations Organization Stabilization Mission in the 
DRC (MONUSCO). 
 
8. In its Response, Management noted that despite its best efforts it had been unable to 
substantiate either any GBV claims or any case of child labor employed by the Project. 
Management noted that all outstanding compensation to the quarry owners and operators as a result 
of exploitation of their quarries and borrow pits has been paid and an audit has been commissioned 
to verify the payments. Management stated it agreed on an action plan with the Borrower to address 
the concerns raised by the Requesters, including those related to retaliation, GBV, use of military 
personnel, and working conditions. 

 
9. On November 27, 2017, Management submitted an update to its Response to inform the 
Board and the Panel of recent developments. The update explained that Management, during its 
fourth high-level mission to the Project site since the Request was received, met with survivors of 
the alleged gender-based violence and accompanied them to a service provider for GBV support. 
Management also met with several Government authorities to communicate the gravity of the 
Panel’s observations and to secure the local authorities’ commitment to prevent any form of 
retaliation against the complainants or victims of GBV. The update noted that given the seriousness 
of the alleged harm and the shortcomings in the Borrower’s supervision and reporting mechanisms, 
Management had suspended disbursements against all civil works components under the Project. 
The suspension came into effect as of November 27, 2017. 
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Panel Findings 
 
10. During field visit interviews and focus group discussions (FGDs) with Requesters and 
other members of the community, and meetings with other stakeholders, the Panel verified many 
of the claims of harm included in the Request. The Panel’s investigation findings relate to: (i) 
Project preparation and stakeholder engagement, (ii) livelihoods, community health and safety, 
and labor impacts, (iii) gender-based violence, and (iv) Project supervision and the Bank’s 
response. 
 
Project Preparation and Stakeholder Engagement 
 
Project Preparation 
 
11. The Panel understands from the review of the documents and staff interviews that the 
Project as originally planned would have extended the overall implementation period of Pro-
Routes to 11 years and 10 months. After several rounds of discussions and consultations on 
different options, Management decided to shorten the Project timeline so that the overall 
implementation period of Pro-Routes remained within 10 years. Thus, Management did not have 
to prepare an Implementation Completion Report (ICR), and adapted Project activities 
accordingly. Therefore, the Project’s proposed closing date was changed and the implementation 
period shortened by 22 months. The Panel notes that Project preparation proceeded without 
seriously reviewing whether implementation systems were adequate, whether capacity constraints 
remained, and whether the risk profile had changed since the Project was going to be implemented 
in riskier parts of the country and during a shorter period. 
 
12. Although the site-specific safeguard instruments for the other two new roads financed 
under AF2 were disclosed, consulted and finalized during Project preparation, the development of 
these documents for RN2 was left for Project implementation. As a result, the Project proceeded 
based only on framework documents for RN2, namely the Environmental and Social Management 
Framework (ESMF), Resettlement Policy Framework (RPF) and Indigenous Peoples Planning 
Framework (IPPF). The Project Paper does not explain the reason for this approach. The RPF 
refers to delays in technical studies and difficulty in accessing some roads due to the security 
situation as the reason behind the choice of instrument.  
 
13. The Panel notes that the framework approach is normally applied to projects with a series 
of sub-projects when impacts cannot be determined until the program or sub-project details have 
been identified. In the case of RN2 it is unclear why the Project proceeded with framework 
documents considering the Project was financing the rehabilitation of an existing road. 
Management explained this was due to the security situation which prevented the preparation of 
the safeguard documents.  The Panel notes, however, that there was no measure introduced in the 
Project design to ensure the timely and adequate preparation of these documents during Project 
implementation. In fact, there were delays in the preparation of certain site-specific safeguards 
documents during Project implementation, their quality was inadequate, and they were not 
adequately consulted with the communities along the road. 
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14. From the start of the parent project in 2008 a highly complex institutional structure 
involving multiple layers governed project implementation and monitoring. These arrangements 
continued during AF1 and the Project. The Panel notes that there were too many entities involved 
whose roles were inadequately defined and whose responsibilities were diluted, in an environment 
already characterized by capacity constraints. In addition, the individual entities lacked adequate 
capacity to fulfill their responsibilities. 
 
15. The Project Paper rated the overall risk as “high.” Specific risk categories identified include 
political and governance issues, macroeconomic factors, sector strategies and policies, technical 
design, institutional capacity for implementation and sustainability, environmental and social 
considerations, and disaster and climate change issues. Given the weak assessment of risks and 
their potential impacts, the proposed mitigation measures envisioned under the Project were, in 
turn, inadequate. This was particularly true for the risks associated with the security situation. 
Since no security arrangement was designed for Project implementation, no mitigation measures 
were put in place to manage social risks that could emerge from the use of military forces.  
 
16. DRC’s fragile and post-conflict context poses major project preparation and 
implementation challenges. Institutional capacity constraints in DRC are well known to 
Management. Furthermore, the Project expanded road works into areas that presented more 
challenging security conditions than earlier phases. Yet the Project was prepared following 
institutional arrangements and risk assessments similar to those used for the parent project and 
AF1, and without taking into account their shortcomings and the changing environment. 
 
17. The Panel finds that the institutional assessment in the context of Project preparation 
improperly considered capacity constraints and weaknesses experienced in previous phases of the 
operation. The Panel also finds that the Project’s overall analysis of risks and their impacts, 
particularly regarding the security risks, was inadequate. Therefore, the mitigation measures fell 
short of adequately protecting affected communities from harm. The Panel finds Management’s 
design and preparation of the Project in non-compliance with Bank Policies on Investment Project 
Financing (OP/BP 10.00) and Environmental Assessment (OP/BP 4.01). 
 
Stakeholder Engagement 
 
18. The Panel concludes that the environmental assessment process was based on weak 
stakeholder engagement. First, there is no indication that Project-affected communities were 
provided with relevant and culturally appropriate information prior to the consultation meetings 
and that the documents were made available in local languages. Second, participation of affected 
communities along RN2 was rather limited and the consultations for the update of the ESMF 
seemed to have been the same as those for the Environment and Social Impact Assessment (ESIA). 
Third, the very general nature of the subjects raised and the discussions reflected in the meeting 
minutes indicates that consultations consisted of information sharing rather than meaningful 
discussions of issues of concern. Finally, it is unclear how the concerns of community members 
were considered in the Project design. 
 
19. The Panel notes that despite the differing objectives of consultations for the environmental 
assessment and resettlement process, the two consultation processes seem to have been combined. 
It is unclear to what extent project-affected persons (PAPs) were properly informed about their 
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rights pertaining to resettlement, eligibility criteria, and the compensation process. The Panel 
understands that most safeguards documents were disclosed on the DRC Ministry of Environment, 
Nature Conservation and Sustainable Development website and the World Bank’s external 
website. However, it could find no indication that these documents were available locally.  
 
20. The weak stakeholder engagement and absence of monitoring agencies’ field presence was 
aggravated by the fact that community members could not properly communicate with the 
Contractor, since the supervisors spoke Chinese but not French, Swahili, or other local languages. 
Workers and community members shared instances with the Panel of continuous 
miscommunication and misunderstandings, resulting in frustration and sometimes violence. The 
Panel was told the already-difficult relationship with the Contractor deteriorated further when 
forceful occupation of quarries under military protection started, water pipes were ruptured, and 
crops were destroyed.  
 
21. The Panel notes that although the safeguard documents laid out the establishment of a 
Grievance Redress Mechanism (GRM), the mechanism was not operational prior to receipt of the 
Request and community members had no avenue to raise their concerns. While the monthly reports 
of the Contractor’s Environmental Specialist prior to September 2017 consistently mentioned the 
lack of a grievance mechanism, there was no follow-up to address this issue.   
 
22. The Panel notes that it was only after receipt of the Request that the Project made a serious 
effort to engage with affected communities and establish a GRM. The Panel notes that the absence 
of a functional GRM coupled with the lack of robust supervision by Management meant it was 
unaware of the serious problems that Project implementation was facing and the resulting harms.  
 
23. For the reasons above, the Panel finds Management in non-compliance with the 
consultation and disclosure of information requirements of the Bank Policies on Environmental 
Assessment (OP/BP 4.01) and Involuntary Resettlement (OP/BP 4.12).  
 
24. The Panel finds Management’s failure to ensure the timely establishment of an accessible, 
transparent, and effective Project GRM in non-compliance with the Bank Policy on Involuntary 
Resettlement (OP/BP 4.12). The Panel understands that following receipt of the Request 
Management made efforts to ensure the establishment of a GRM for the Project. 
 
Livelihood, Community Health and Safety, and Labor Impacts 
 
Livelihood Impacts 
 
25. The Panel notes that the exploitation of many quarries used for the Project took place in the 
presence of military forces and without required documents and adequate processes for commercial 
negotiation. The Contractor proceeded with exploiting the quarries and borrow pits without prior 
agreements and payments to the quarry operators and their workers. The Panel also notes that there 
were no exploitation and restoration plans available prior to the exploitation of the quarries and 
borrow pits. A sand mining site near a camp of Internally Displaced People (IDP) was also exploited 
by the Contractor without prior agreements and/or payments. Following the receipt of the Request 
by the Panel in August 2017, the Bank team that traveled to the Project area for the first time found 
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serious issues of quarry mismanagement and prepared an action plan to restore compliance with 
Bank policies and to finalize compensation agreements for all affected sites. In September 2017, 
Management noted that compensation to quarry owners had been finalized and an audit was to be 
conducted to assess the agreements and their implementation. 
 
26. The Panel notes that the exploitation of quarries in this specific context constitutes 
involuntary resettlement in accordance with OP/BP 4.12 for the following reasons: (i) there was a 
taking of land resulting in the loss of assets and income sources after a Provincial Order declared 12 
quarries as open for exploitation of construction materials necessary for the rehabilitation of RN2, 
and quarry operators and workers could not access and operate their quarry sites; (ii) the nature of 
the land taking was involuntary, since the quarry operators and workers gave no informed consent 
to the exploitation nor had any power of choice as the exploitation took place in the presence of 
military forces and before agreements were reached; and (iii) both quarry operators and workers 
experienced direct economic impacts as they lost their incomes during the Contractor’s operation of 
their quarries, thus affecting their livelihoods.   
 
27. The Panel reviewed many extraction agreements that were signed between the Contractor 
and quarry operators after the quarries had already been exploited. The Panel notes that there is a 
large discrepancy between the compensation amounts and that the agreements did not include the 
extracted volumes of materials, nor the methodology used to calculate these compensation 
amounts. The Panel also notes it has not received a detailed report assessing the adequacy of 
payments made to quarry operators and workers, and that from the available information it is 
impossible to assess whether they were compensated adequately and in accordance with OP/BP 4.12.  
 
28. Furthermore, the Panel notes that the impacts of quarry exploitation on agricultural assets 
and related livelihoods were not identified and compensation was not provided to affected people 
before their loss. The Abbreviated Resettlement Action Plan (ARAP), updated after receipt of the 
Request, found that the road rehabilitation led to: (i) loss of agricultural assets and tree species during 
the exploitation of quarries and borrow pits, (ii) loss of structural assets (house dwellings), and (iii) 
loss of commercial income resulting from the displacement of commercial infrastructures (such as 
kiosks) during quarry operation. The Panel acknowledges Management efforts following the receipt 
of the Request to compensate the affected people, but questions the adequacy of the baseline survey 
conducted after the taking of assets. 
 
29. The Panel finds the exploitation of quarries without the required authorizations, prior 
commercial agreements and related payments, and quarry management and restoration plans is in 
violation of the Project’s Environmental and Social Impact Assessment (ESIA) and Environmental 
and Social Management Plan (ESMP) in non-compliance with Bank Policy on Environmental 
Assessment (OP/BP 4.01).  
 
30. The Panel further finds that the exploitation of quarries in the specific context of this Project 
constitutes involuntary resettlement in the form of economic displacement in accordance with Bank 
Policy on Involuntary Resettlement (OP/BP 4.12), as there was an involuntary taking of land 
resulting in the loss of assets and income sources of the quarry operators and workers. The Panel 
notes the importance of providing compensation to quarry operators and workers for their loss of 
incomes and livelihoods in accordance with OP/BP 4.12.  
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31. In addition, the Panel finds that Management did not ensure an adequate and timely 
baseline survey of agricultural assets of impacted community members, which were destroyed 
during quarry exploitation before compensation was paid. Thus, the Panel finds Management in 
non-compliance with Bank Policy on Involuntary Resettlement (OP/BP 4.12).  
 
Community Health and Safety 
 
32. The area near RN2 has historically experienced high levels of security risk. Against this 
background, the Contractor engaged FARDC for the protection of its camp, equipment and works. 
However, there was only a verbal agreement between the Contractor and FARDC, with no clear 
definition of the responsibilities of each party. The Panel notes that despite widespread well-
documented abuses by FARDC in eastern DRC, the Contractor did not at the outset develop a 
strategy for mitigating and monitoring the risks of violence, nor was this a focus of Management. 
Incidents of violence were reported by the Contractor’s Environmental Specialist, the Supervising 
Engineer, and the Bureau d’études en Gestion environnementale et sociale (BEGES), the 
environmental and social management agency. Although many cases of violence were recorded, 
the Panel found no consolidated register of incidents, as reporting was inconsistent and incomplete 
and done by multiple actors.  
 
33. The ESIA did not identify any risks associated with violence against the community by the 
use of security forces, and incidents of violence were not discussed in the Project’s Mid-Term 
Review of June 2017, even though incidents had taken place before then. After receipt of the 
Request, however, Management took several actions to address security issues, including ensuring 
the training and screening of military personnel, the application of the Code of Conduct to the 
military personnel, the reduction of the number of military personnel engaged by the Contractor 
and the substitution of members of FARDC forces by the military police.  
 
34. While the application of the Contractor’s Code of Conduct to military personnel engaged 
by the Contractor is a step in the right direction, the Panel stresses the importance of ensuring the 
Code is enforced and that force is only deployed defensively and proportionally. The Panel also 
emphasizes the need for establishing a reliable reporting system, with an accurate incident log and 
timely reporting of serious incidents, as well as reviewing the need for any disability compensation 
for victims of violence.  
 
35. The Panel notes the absence of relevant Bank policy or guidelines on security arrangements 
presents a policy gap that may have contributed to harm. Even in the absence of a specific policy, 
however, had Management undertaken a robust risk analysis of the security situation in eastern 
DRC at the outset and kept itself informed about the situation on the ground through field-based 
supervision, harm relating to use of violence or intimidation could have been uncovered and 
mitigated earlier. Moving forward, the Panel hopes there is a proactive management of security in 
the Project to protect against and mitigate security risks that could threaten local communities. 
 
36. The Panel observed insufficient road signage and other safety measures, especially near 
quarries, bridge construction and other work sites and around schools. The Contractor had also 
reported deficiencies, such as lack of fencing and signage around worksites and insufficient 
signage for speed limits. The Supervising Engineer started to systematically supervise and report 
on road incidents and accidents only after the receipt of the Request. Management acknowledged 
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under-reporting by the Contractor in October 2017 and advised the Cellule Infrastructures (CI), 
the Project implementing agency, to issue an immediate order to the Contractor to improve its 
practices. While the Contractor and Supervising Engineer both reported that the Contractor paid 
for victims’ hospital fees and damages to vehicles, it is not clear to the Panel whether all victims 
were identified and received adequate compensation. The Panel concludes that neither the Project 
entities nor Management paid sufficient attention to road safety risks and accidents before receipt 
of the Request. 
 
37. The Panel notes that several breakages of water supply pipes to villages along RN2 caused 
serious harm to communities. The Contractor acknowledged responsibility for damage to the water 
systems in 15 locations. In the case of an IDP camp, a rupture affected 365 households with about 
2,000 people. Initial corrective measures were apparently taken only after 35 days. After a repeat 
breakage, the date of which is disputed, water supply was only restored in November 2017. These 
water ruptures happened during a cholera outbreak. 
 
38. The Panel also notes that while the risk of disruption to water supply is common in road 
construction, the 2017 ESIA did not identify this risk; there was no prior identification of the 
location of water pipes. Furthermore, the Panel notes reporting on such issues starting only after 
receipt of the Request.  

 
39. During its visit the Panel experienced first-hand the poor conditions of the road in several 
sections and the accumulation of water on and near the road. Heavy rain, runoff water, and flooding 
are recorded causing damage to property and accidents. The Project documents did not adequately 
address these risks nor include related mitigation measures. The Panel notes that in addition to 
potentially destroying assets, standing water could also be the source of negative health impacts, 
including mosquito-borne diseases. 
  
40. The Panel finds Management failed to identify risks and mitigation measures associated 
with excessive use of force by military personnel engaged by the Contractor in an adequate and 
timely manner in non-compliance with the Bank Policies on Environmental Assessment (OP/BP 
4.01) and on Investment Project Financing (OP/BP 10.00).   
 
41. The Panel also finds Management in non-compliance with the Bank Policies on 
Environmental Assessment (OP/BP 4.01), the Environmental Health and Safety Guidelines, and 
Investment Project Financing (OP/BP 10.00) for not adequately identifying and mitigating impacts 
related to water pipe rupture, storm water and lack of road safety measures. These shortcomings 
were exacerbated by weak supervision, which did not identify harm to communities, in non-
compliance with Bank Policy on Investment Project Financing (OP/BP 10.00).  
 
Working Conditions and Occupational Health and Safety 
 
42. The Panel notes that many workers employed by the Contractor lacked formal contracts 
and had received reduced salaries, and that some whose employment lasted less than one month 
received no payment. The Panel also notes long working hours without overtime payment. The 
issues related to working hours and payments were not systematically flagged in supervision 
reports. Only after receipt of the Request did Project entities and Management follow up to ensure 
that the Contractor is complying with its contractual provisions in this regard. In October 2017 the 
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Supervising Engineer reported that every worker had signed a work contract. During the Panel’s 
investigation visit, the Contractor informed that efforts were underway to identify and compensate 
the affected workers. 
 
43. The Panel notes that local workers stay in temporary camps in tents on the roadside without 
access to latrines, kitchens, and other basic facilities. Workers told the Panel that some of them 
occupy these camps for months. Supervision reports flagged the Contractor’s non-compliance with 
health and safety measures, including the lack of temporary toilets and vaccinations for workers, 
such as against tetanus, as well as lack of potable water. 
 
44. The Panel also heard from several workers about incidents of miscommunication, harsh 
treatment by the Contractor, and occasional physical violence against workers. Reports from the 
Contractor’s Environmental Specialist also consistently raised concerns about the insufficient 
availability of Personal Protection Equipment (PPE) to ensure a safe working environment. Several 
workers told the Panel about severe occupational accidents. The Panel notes the Contractor 
reported on accidents every month but had no detailed accident log with systematic recording. The 
Panel understands that Management issued a Notice to Correct on October 2, 2017, instructing the 
Contractor to comply with the applicable rules and its Code of Conduct.  
 
45. The Panel notes the occurrence of serious infractions related to payments to Project workers 
and poor working conditions affecting their health and safety. The Panel finds Management’s failure 
to adequately monitor or provide implementation support to safeguard workers’ health and safety in 
non-compliance with Bank policies on Environmental Assessment (OP/BP 4.01), Investment Project 
Financing (OP/BP 10.00), and the Bank’s EHS Guidelines. The Panel did not find instances of child 
labor in the Project. 
 
46. Management acknowledged issues related to workers’ health and safety following receipt of 
the Request. The Panel welcomes the improvements since then regarding issuance of worker 
contracts, ID checks, retroactive payment for exchange rate losses, working conditions, and 
strengthened supervision of labor issues.  
 
Gender-Based Violence  
 
47. DRC ranks among the countries with the lowest gender equality indexes. The conflict in 
eastern DRC exacerbates this situation, placing women and girls at high risk of both domestic 
violence and GBV at the hands of state and non-state armed groups and other conflict actors. 
 
48. In order to examine the GBV claims the Panel reviewed extensive Project documentation, 
and carried out focus group discussions and in-depth interviews with victims, community 
members, service providers, and Government officials. The Panel did not attempt to satisfy a legal 
burden of proof as it is neither mandated nor equipped to do so. Rather it sought to determine 
whether there was consistent testimony from a wide range of victims, supported by reports from 
witnesses, experts, or independent agencies. This body of consistent evidence was used, together 
with expert opinion, to substantiate GBV ranging from sexual harassment to sexual assault that 
had occurred as a result of the Project. 
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49. During its investigation the Panel substantiated many GBV allegations. The Panel observed 
many types of GBV related to the Project including sexual harassment, sexual exploitation and 
abuse, and rape. Inside the Contractor’s permanent camp all female workers interviewed were 
subjected to sexual harassment, and many also experienced sexual exploitation and abuse. Outside 
the camp the Panel substantiated a pattern of sexual exploitation and abuse experienced by women 
and girls along the road, who in many cases entered into coercive relationships with the 
perpetrators. Some of the abuses of minors resulted in pregnancies. The significant, disparate 
power imbalances between Contractor staff and women and girls in the communities of the Project 
area weigh heavily in the Panel’s consideration of these incidents as sexual exploitation and abuse. 
The Panel notes that even in circumstances where “consent” was supposedly given, the 
characteristics of these relationships still meet the threshold of sexual exploitation.  
 
50. The Panel team interviewed 22 alleged victims and substantiated most, but not all, 
allegations. The Panel observes that societal norms and stigma hinder the denunciation of such 
incidents, and therefore the Panel cannot definitively determine the total number of incidents. 
Victims were often young; some were minors and still attending school. Several victims 
interviewed expressed views about the lack of options for work, the need for survival, and that in 
many cases they had no option but to “consent” to providing sexual services that they may not 
have agreed to in other circumstances.  
 
51. The Panel was able to determine a particular profile of the perpetrators: (i) foreign 
employees of the Contractor, (ii) national employees brought from other parts of the country 
because of their higher skills, and (iii) local employees from communities along the road who were 
moving as Project works advanced. In at least one case military personnel engaged by the 
Contractor were cited as perpetrators of sexual violence. The Panel notes that while the actual use 
of force did not seem characteristic of the perpetrators in most cases, there was a perceived threat 
of potential use of force since the foreign workers were protected by military forces. 
 
52. During the investigation, not all GBV cases identified were substantiated as having a link 
to the Project, including allegations mentioned in the Panel’s Eligibility Report. 
  
53. The Project Paper does not indicate any potential adverse impact on women and girls.  The 
ESMF updated in October 2015 contains limited information about the situation of women and 
girls in the Project area and there is no mention of GBV in the country. The ESIA prepared in 
February 2017 contains no analysis of the endemic GBV situation in the Kivu regions that could 
be exacerbated by an infrastructure project. However, the ESIA does recognize some risks to 
women and girls associated with the Project. The Panel acknowledges that the ESIA envisioned 
some mitigation measures, and that had these been implemented they could have prevented some 
of the harm that occurred, but these were not robust enough considering the well-known, high risks 
related to violence and vulnerability in the area. In any case, the Panel observed that most of the 
measures envisioned in the ESIA were either not implemented or only implemented after receipt 
of the Request. 
 
54. The Panel acknowledges and welcomes Management’s efforts to address GBV issues after 
receipt of the Request. The Panel understands that a Contractor’s Code of Conduct was prepared 
in October 2017 and training was provided to the Contractor’s employees.  Management is also 
working to establish a grievance mechanism that ensures the safety and confidentiality of 
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complainants. In addition, Management partnered with local non-governmental organizations 
(NGOs) to put in place a system to refer all complainants to medical, psychosocial, and legal 
services. 
 
55. The Panel appreciates the involvement of recognized local partners to provide a safe space 
where victims can come forward and to ensure they receive psychological, medical, and legal 
support. The Panel underscores that victims require urgent assistance and that most of their 
pressing financial needs remain unmet. Moving forward, the Panel hopes there is relevant reliance 
on gender expertise assigned to the Project, as well as livelihoods activities to support the social, 
economic, and psychological empowerment of the victims to enable their reintegration into their 
communities. 
  
56. The Panel finds Management in non-compliance with Bank Policies on Environmental 
Assessment (OP/BP 4.01) and Investment Project Financing (OP/BP 10.00) for not properly 
assessing the gender-based violence risks considering the endemic GBV rates and the high 
vulnerability of women and girls in the Project area, and for the lack of appropriate mitigation 
measures to address the high risks of GBV that led to serious harm to women and girls in the 
community. 
 
57. The Panel further finds Management in non-compliance with Bank Policy on Investment 
Project Financing (OP/BP 10.00) for failing to supervise the implementation of measures to 
mitigate the risks of gender-based violence, or to identify and propose measures to redress harm 
caused by the Project. 
 
Project Supervision and Bank’s Response  
 
58. The Panel notes there were no Bank supervision missions to RN2 from the time of Board 
approval in February 2016 until receipt of the Request in August 2017. While there was a Mid-
Term Review of the Project in June 2017 to assess implementation progress, this mission took 
place in Kinshasa and did not involve a field visit. 
 
59. While there was ample reporting by different entities – including the Supervising Engineer, 
the Contractor, the Project Implementation Unit, and others – these reports did not always raise 
pertinent issues faced during implementation. The Panel notes the lack of systematic follow-up on 
issues raised in this plethora of supervision and monitoring reports, including Management follow-
up. The Panel also understands there were many occasions when Management did not receive 
relevant Project reports. As noted by the Compliance Audit commissioned by the Government 
after receipt of the Request (the “Compliance Audit”), no World Bank document, Aide-Mémoire, 
or report raised a problem or situation of non-compliance relating to the Project until the 
supervision mission of August 2017 following receipt of the Request. 

 
60. The security situation in the Project area is undoubtedly challenging. Project preparation 
and implementation along the RN2 faced security challenges from the beginning. The Panel 
analyzed the details of the security situation in the Project area of RN2 for the period from 2015 
until the present with a view toward better understanding the implications of the security situation 
for Bank supervision. The Panel was told during staff interviews that the Project team tried to visit 



xviii 
 

RN2 twice in 2017 prior to the Request, but had to cancel the visits due to the security situation, 
and they were unable to find another time when the whole team was available to travel to the field. 
However, the Panel learned from Bank corporate security that no requests from Bank staff to travel 
along RN2 were received for AF2 between December 2016 and the receipt of the Request in 
August 2017. 
 
61. The Panel appreciates the need for great caution when it comes to staff security. 
Nonetheless, the Panel questions whether the security situation between Goma and Bukavu was 
consistently so dangerous as to be the only reason for complete Bank absence from the Project 
area before the Request was received. The Panel believes with accurate information, flexibility on 
dates, and due caution – including, if necessary, arranging a MONUSCO military escort – Bank 
staff missions could have been fielded to support Project supervision.  
 
62. After receipt of the Request and in the period of August 2017 to March 2018 Management 
undertook seven field missions to the Project area. As mentioned earlier these constituted the first 
such field visits to supervise RN2. The Panel acknowledges and welcomes Management’s efforts 
to supervise the Project closely since receipt of the Request and to address the concerns raised by 
the community around RN2, including the application of remedies to ensure implementation of 
Bank policy requirements. The Panel also appreciates Management’s efforts at streamlining 
reporting by the various agencies despite the complexity of the monitoring and supervision 
framework. The Panel trusts that together these actions will forge a closer relationship with the 
community and accelerate identification and resolution of problems. 
 
63. The Panel finds Management’s failure to monitor the Project and provide adequate 
implementation support to address weaknesses in the Project’s complex system of monitoring and 
supervision, to capture implementation problems, or to propose corrective actions in non-
compliance with Bank Policies on Investment Project Financing (OP/BP 10.00) and 
Environmental Assessment (OP/BP 4.01). 
 
64. The Panel finds Management in compliance with Bank Policy on Investment Project 
Financing (OP/BP 10.00) after receipt of the Request, due to its proactive and systematic 
supervision with adequate expertise focused on problem solving. 
 
Conclusions 
 
65. The Panel stresses that reconstruction of basic road infrastructure after conflict is crucial. 
Such roads connect towns and villages and provide communities with access to markets and basic 
services. Roads provide the basis for the early resumption of trade as a foundation of economic 
activity. Conversely, a lack of effective road infrastructure adds inefficiencies to the economy and 
creates a barrier for local communities attempting to meet basic needs in these areas. 
 
66. It is also clear that the Project has been implemented in extremely difficult circumstances 
in a country suffering from fragility, conflict, and violence (FCV), and this investigation offers 
insights related to risks of harm associated with infrastructure projects in such contexts. The 
Bank’s support of FCV countries is increasing and effective engagement requires stronger project 
preparation and stronger supervision compared with projects in less challenging situations, not the 
opposite. The serious shortcomings found in this case demonstrate that significant improvement 
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in the Bank’s approach to this Project was necessary for it to achieve the high standards the 
institution seeks to promote. 
 
67. In addition to the specific lessons that can be drawn from the compliance issues discussed 
above, there are several broader insights from the Panel’s investigation that can contribute to 
institutional learning and continued operational improvement, including: 
 

i. Understanding the tradeoffs and risks of accelerated project approval and 
implementation in conflict and post-conflict areas, 

ii. Addressing the lack of institutional capacity, which is often a major obstacle in 
effectively implementing projects in FCV countries, 

iii. Recognizing that while community engagement may be more challenging in a FCV 
environment, it is no less important than in other development contexts, 

iv. Noting the need to develop realistic operational guidance to define the boundaries and 
approaches when security forces are needed for effective project implementation, 

v. Acknowledging that managing GBV risks associated with infrastructure projects 
remains an area of necessary learning and action for the Bank, and 

vi. Realizing that effective project supervision, including a stronger field presence, is 
especially important in FCV situations where harm is more likely to materialize. 

 
68. The Panel believes these lessons are especially relevant given the important and significant 
increase in World Bank lending to FCV countries now taking place and expected in the coming 
years. 
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Chapter 1: Introduction 
 

1.1. Background to the Request 
 
1. This Investigation Report (the “Report”) addresses the Request for Inspection (the 
“Request”) of the Democratic Republic of Congo (DRC) Second Additional Financing (the 
“Project” or “AF2”) for the High-Priority Roads Reopening and Maintenance Project (“Pro-
Routes”). The Request, submitted by community members (the “Requesters”) living in Goma and 
its vicinity in DRC was received by the Inspection Panel (the “Panel”) on August 3, 2017.1 It 
alleged the Bukavu-Goma road works caused harm including impacts on livelihoods, gender-based 
and other physical violence, labor issues, and indigenous peoples. 
 
2. After conducting its initial due diligence, the Panel registered the Request on September 
13, 2017, and notified the World Bank’s2 Board of Executive Directors (the “Board”) and Bank 
Management (“Management”)3. Management submitted its Response (the “Management 
Response”) on October 20, 2017. The Panel visited the Project area from November 6-11, 2017, 
and submitted its Report and Recommendation to the Board on November 21, 2017, confirming 
the eligibility of the Request and recommending an investigation. The Board approved this 
recommendation on December 8, 2017. On December 13, 2017, the Panel published its 
Investigation Plan on its website.4 A Panel team traveled to the Project area from January 17-31, 
2018, to conduct the investigation visit. 

 
1.2. Country Context and Project Description 

 
3. DRC, with a surface area of about 2,345,000 square kilometers (km2), is the largest country 
in Sub-Saharan Africa. In 2008 – when the Pro-Routes project started as a Bank-administered, 
multi-donor trust fund – only one provincial capital among 10 was connected by road to the capital, 
Kinshasa, and almost all provincial capitals lacked road connections to their surrounding areas. 
Only 1.8 percent of the total road network of 152,400 km was paved and most of the country’s 
roads were impassable, even during the dry season.5  
 
4. The protracted conflict in DRC, and specifically in the provinces of North and South Kivu 
where the road between Goma and Bukavu (Route Nationale 2, RN2) is situated, has seriously 
affected the lives of the local population for decades. Despite the official end of two large-scale 
wars in 2003 insecurity and violence has continued in eastern DRC where many non-state, armed 

                                                            
1 Request for Inspection of the Democratic Republic of Congo Second Additional Financing for the High-Priority 
Roads Reopening and Maintenance Project. Available at 
http://ewebapps.worldbank.org/apps/ip/Pages/ViewCase.aspx?CaseId=128. 
2 “World Bank” in this Report refers to the International Development Association (IDA).   
3 Management Response to the Request for Inspection Panel Review of the Democratic Republic of Congo: High 
Priority Reopening and Maintenance of roads (“Proroutes”) project (P153836), October 20, 2017: 
http://ewebapps.worldbank.org/apps/ip/PanelCases/120-Management%20Response(English)-
20%20October%202017.pdf  
4 http://ewebapps.worldbank.org/apps/ip/PanelCases/120-Investigation%20Plan-13%20December%202017.pdf. 
5 Project Appraisal Document, February 25, 2008, p. 4.  
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groups remain active.6 Armed groups and state forces continue to commit severe human rights 
abuses, including sexual violence against women and abuse of children.7 This contributes to 
distress including poverty and widespread violence against civilians. Generally weak governance 
in the area compounds these hazards and is relevant to the Project and the Request.8 
 
5. In the July 2006 Poverty Reduction Strategy Paper the country confirmed its willingness 
to invest in transport infrastructure to sustain growth while protecting the environment.9 The 
Country Assistance Strategy (CAS) of December 18, 2007, stated the World Bank Group would 
help rehabilitate transport infrastructure to support efforts for achieving high, sustained, and shared 
economic growth.10 While the transport sector is less prominent in the CAS of April 12, 2013, road 
rehabilitation continues to underpin key strategic objectives, including those of accelerating 
growth and job creation, and addressing fragility and conflict in the eastern provinces.11 
 
6. In 2016, when AF2 (the subject of this investigation) was approved, the improvement of 
the country’s road network remained a development priority. The development of the transport 
sector was a key element of the Government’s policy to stimulate economic growth, contribute to 
poverty reduction, and provide basic connectivity within the country. The transport sector was 
deemed critical to increase agriculture sector output, improve trade competitiveness, contribute to 
mining sector growth, and support isolated communities. At that time about half of the country’s 
territory remained inaccessible by road or rail transport, and only four of the ten provincial capitals 
were connected by road to Kinshasa.12 To date, the Pro-Routes project has rehabilitated 2,300 km 
of high-priority roads throughout the country.13 
 
7. The International Development Association supported the Pro-Routes project14 with 
USD238.3 million equivalent provided on a grant basis. The original IDA Grant of USD50 million 
equivalent was approved by the Board in March 2008. A first additional financing (AF1) in the 
amount of USD63.3 million equivalent was approved in June 2011 to scale up project activities. 
Both the parent project and AF1 were co-financed by the United Kingdom’s Department for 

                                                            
6 Kivu Security Tracker, The Landscape of Armed Groups in Eastern Congo (December 2017). 
https://kivusecurity.nyc3.digitaloceanspaces.com/reports/5/Landscape%20of%20Armed%20Groups%20Essay%20K
ST.pdf. 
7 UN Security Council, Report of the Secretary-General on the United Nations Organization Stabilization Mission in 
the Democratic Republic of the Congo, (January 5, 2018). State forces committed 61 percent of the human rights 
abuses recorded by the UN Joint Human Rights Office in the DRC in 2017, the majority of which occurred in conflict-
affected provinces. UN Joint Human Rights Office in the DRC MONUSCO – OHCHR, Overall Human Rights 
Situation in 2017,  
 https://monusco.unmissions.org/sites/default/files/unjhro_-
_overview_of_the_human_rights_situation_in_drc_2017_eng.pdf . 
8 Country Assistance Strategy (CAS) of April 12, 2013, para 1 states “The persistent instability in the East is the 
obvious manifestation of crumbling state institutions.” 
9 Project Appraisal Document, February 25, 2008, p. 4.  
10 Project Paper for AF2, January 27, 2016, p. 2.  
11 CAS of April 12, 2013. 
12 Project Paper for AF2, January 27, 2016, pp. 1 and 2.  
13 Management Response, p. v.  
14 Pro-Routes follow ups to two earlier Bank-financed projects: the Emergency Economic and Social Reunification 
Support Project (Projet d'Urgence et de Soutien au Processus de Réunification Economique et Sociale, PUSPRES) 
and the Emergency Living Conditions Improvement Project (Projet d'Urgence d'Amélioration des Conditions de Vie, 
PUACV).   
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International Development (DFID).15 DFID decided in 2014 to discontinue its co-financing (see 
Chapter 2).16 In February 2016 AF2 of USD125 million equivalent was approved to further expand 
the Pro-Routes’ coverage. The project was originally scheduled to close on February 28, 2018, but 
was recently extended to February 28, 2019.17  
 
8. The Project development objective is to “re-establish lasting road access between 
provincial capitals, districts and territories in the Project implementation area in a way that is 
sustainable for the natural environment.”18 The Project comprises four components: (a) Road 
Reopening and Maintenance, (b) Institutional Building, (c) Environmental and Social Program, 
and (d) Monitoring and Evaluation. AF2 provides funding for the reopening of three new road 
sections: (i) the Komanda-Bunia-Goli road, (ii) the Beni-Kasindi road, and (iii) the Bukavu-Goma 
road (about 146 km), linking the North and South Kivu regions. In addition, two road sections for 
which construction was delayed would be reopened: (i) the Dulia-Bondo road, and (ii) the Akula-
Zongo road. AF2 also provides funding to reform the Ministry of Infrastructure and Public Works 
(MIPW) and for the extension of the environmental and social program to additional road 
segments. The Project Implementation Unit (PIU) is the Cellule Infrastructures (CI), which is part 
of the MIPW. The Contractor is the Chinese company Société Zhengwei Technique Cooperation 
SARL (SZTC). The Bukavu-Goma road is the specific focus of this investigation (see Map in 
Annex 3). 
 
9. Pro-Routes is a Category A project, which triggered the following safeguards policies: 
Environmental Assessment (OP/BP 4.01), Natural Habitats (OP/BP 4.04), Forests (OP/BP 4.36), 
Physical Cultural Resources (OP/BP 4.11), Indigenous Peoples (OP/BP 4.10) and Involuntary 
Resettlement (OP/BP 4.12). The Environmental and Social Management Framework (ESMF), the 
Indigenous Peoples Planning Framework (IPPF), and the Resettlement Policy Framework (RPF) 
of the parent project were updated for AF2. An Environmental and Social Impact Assessment 
(ESIA), an Indigenous Peoples Plan (IPP), and an Abbreviated Resettlement Action Plan (ARAP) 
were prepared for the Bukavu-Goma road specifically after Project approval. Updates for the 
ARAP and the ESIA were concluded in November 2017 and February 2018, respectively, after 
receipt of the Request. More information regarding the preparation of safeguard instruments is 
provided in Chapters 2 and 3. 
 
10. RN2 connects Goma (the provincial capital of North Kivu) to Bukavu (the provincial 
capital of South Kivu). According to the ESIA, the population in the Project area along the stretch 
of road in North Kivu is 852,549; the South Kivu portion has 923,976 inhabitants. Thus the total 
population in the Project area is close to 1.8 million.19 
 
11. In November 2017 the Bank suspended disbursements against all civil works components 
under AF2, including the Bukavu-Goma road, referring to the “seriousness of the alleged harm 
and the shortcomings in the Borrower’s supervision and reporting mechanisms.”20 For more 
                                                            
15 https://www.gov.uk/government/organisations/department-for-international-development. 
16 Project Paper for AF2, January 27, 2016, p. 2 
17 Letter from World Bank to the Government of DRC confirming the extension of the closing date, dated February 
28, 2018.  
18 Project Paper for AF2, January 27, 2016, p. 6. 
19 ESIA, February 2017 p. 52 (and confirmed in the Updated ESIA, February 2018, p. 60). 
20 Management Response Update, November 27, 2017, p. 2. 



4 

information please see below a summary of the Update to the Management Response, dated 
November 27, 2017. 
 
1.3. Request for Inspection and Management Response 
 
12. The section below provides an overview of the Request for Inspection and the Management 
Response. More detailed summaries of these documents are provided for each issue in Chapters 
2-5.  
 
The Request for Inspection  
 
13. Before submitting the Request to the Panel on August 3, 2017, the Requesters sent two 
communications to Management (on April 10 and June 29, 2017, respectively) in which they raised 
their concerns; these communications went unanswered. After the Panel received the Request in 
August 2017 and informed Management, the Bank immediately sent a mission to Goma. After this 
mission Management informed the Panel that the Contractor had compensated the Requesters for 
harm relating to their quarry. During a phone call on September 11, 2017, the Requesters explained 
that while they had been compensated, they believed other harm persisted, and that they would 
like to proceed with the Request. 
 
14. The Request received by the Panel alleged loss of property and livelihoods, use of violence 
against the community – including gender-based violence (GBV), and seizure of indigenous 
communities’ resources. After receiving the Request, the Panel communicated with the Requesters 
and understood the alleged harm to include:    
 
15. Livelihood impacts. The Requesters contended that the Congolese Armed Forces, Forces 
Armées de la République Démocratique du Congo (FARDC) – engaged by the Project’s Contractor 
to provide security – have occupied a quarry operated by the Requesters that is their source of 
income and livelihood. They explained that construction materials were forcibly taken following 
torture, assault and battery and physical violence, and that compensation for the crops destroyed 
had not yet been paid.21 They claimed that, as a result, many people who worked in the quarry did 
not know how they would meet the needs of their families. The Requesters also explained that 
other community members’ crops and medicinal herbs were destroyed by the road works and they 
had not been compensated for these losses. 

 
16. Violence (including GBV). The Requesters claimed there has been violence against the 
community and sexual violence against women. They also alleged human rights violations and 
cited the case of a community member who was shot in the leg by the military personnel engaged 
by the Contractor. 

 
17. Labor issues. The Requesters contended that the Contractor employed young boys as daily 
laborers and that the Contractor confiscated a portion of the workers’ salaries.  

 

                                                            
21 Request for Inspection, p. 2. Based on the French text: “La facture de nos matériaux de construction pris par 
force après des scènes macabres de tortures, coups et blessures et de violences physiques et des dommages des 
destructions de nos récoltes ne sont pas encore payer.” 
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18. Impacts on Indigenous Peoples. The Requesters claimed the Project had forcibly seized the 
indigenous communities’ resources, using armed and uniformed military personnel. In addition, 
they alleged that indigenous persons’ graves were desecrated by Project activities. 

 
19. Retaliation. The Requesters claimed they were suffering retaliation from local authorities. 
Specifically, a Government decision to close the quarry operated by the Requesters was, in their 
view, an act of retaliation. 
 
The Management Response 
 
20. In its Response, Management explained that “the Project is being implemented in an 
extremely challenging fragile and conflict-affected development environment.”22 Challenges 
include entrenched ethnic violence, the presence of armed rebel groups, and widespread GBV. The 
Response further explained that the security situation has affected “the Bank’s ability to access the 
Project area for supervision; Bank teams frequently are not able to travel on site.”23 Management 
also stated this situation has kept many qualified contractors from submitting bids and has impaired 
the Project’s ability to attract an international non-governmental organization (NGO) to support 
the Project’s environmental and social components. The Response also explained that in this 
environment project workers, worksites, and equipment often require security protection to enable 
project implementation. 
 
21. Management acknowledged that the Requesters had sent two e-mails informing 
Management about their claims that should have received an immediate response. Once informed 
by the Panel of the complaint, Management sent a team to investigate the issues and to follow up 
with the Borrower regarding identified instances of non-compliance. Management explained that 
between August and October 2017 three missions to the Project site took place that included 
safeguards staff and highly qualified and experienced social development specialists trained to 
assess GBV and familiar with the local language and context. 

 
22. According to Management, “a key element of the Request appeared to be a commercial 
dispute between the Contractor and one Requester who operates a quarry.”24 Management stated 
the Contractor allegedly resorted to physical violence – using military personnel – to seize 
construction materials without compensation. Management explained that this dispute has been 
resolved and the Requesters were compensated for their losses. 

 
23. Impacts of military personnel providing security. Management stated it became aware of 
allegations of excessive use of force by the Contractor’s security personnel, including a gunshot 
injury. Management acknowledged it “did not anticipate at Project preparation the potential 
impacts from the Contractor’s own security arrangements, and hence no specific mitigation 
measures were put in place.”25 According to Management, while it had agreed it was the 
Government’s responsibility to address security conditions in the Project area, the Contractor made 
its own security arrangement by engaging military personnel to provide security for the worksites. 

                                                            
22 Management Response, p. v. 
23 Ibid. 
24 Ibid., p. vi. 
25 Ibid., p. 8. 
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Management was not aware of this arrangement. According to Management, subsequent measures 
taken to address this issue included the formalization of a previous ad hoc arrangement in a 
subcontract between the Contractor and FARDC, the reduction by half of military personnel 
engaged by the Contractor, the removal of personnel accused of abuses, and training of the security 
personnel by United Nations Organization Stabilization Mission in the DRC (Organisation des 
Nations Unies pour la Stabilisation en République Démocratique du Congo, MONUSCO). 

 
24. GBV. Management stated it “takes particularly seriously the allegations regarding GBV.”26 
However, despite its best efforts, it had been unable to substantiate any GBV claims. Management 
explained that the “allegations have remained general” and since GBV and other human rights 
abuses are common in eastern DRC “it has been difficult to ascertain any link to the Project.”27 
Management pledged to work with the Borrower and Contractor to investigate allegations of GBV, 
as well as to introduce mandatory staff training on the Code of Conduct. Management further 
recognized that safeguards documents did not include specific measures to mitigate risks from 
GBV, and stated the documents will be updated to address these risks. 

 
25. Child Labor. Management stated it takes the allegations of child labor very seriously, but 
after reviewing the Contractor’s labor registry and interviewing workers and community members, 
it was unable to confirm any case of child labor employed by the Project.  

 
26. Indigenous Peoples. Management explained it “could not ascertain adverse impacts from 
the Project on Indigenous Peoples.”28  

 
27. Livelihoods impacts. Management noted that apart from the Requesters, other quarry 
owners and operators had not been properly compensated for the exploitation of their quarries and 
borrow pits. However, according to Management, all outstanding compensation has been paid and 
an audit has been commissioned to verify the payments. Management also identified additional, 
Project-affected households whose assets were “indirectly affected by road works and other quarry 
and borrow pit exploitation, from a livelihoods perspective.”29 Management is following up with 
the Borrower to provide compensation to them, and is updating the Resettlement Action Plan 
(RAP) to include additional Project-affected persons (PAPs). 

 
28. Retaliation. Management explained it has informed the Government at the highest levels 
that it does not condone any form of retaliation. Management stated the decision to close the quarry 
operated by the Requester was “technically justified”30 due to the safety hazard posed by an 
adjacent electricity transmission tower. According to the Response, other threats of retaliation 
could not be substantiated by Management. 

 
29. Labor conditions and occupational health and safety. Management noted that it observed 
“instances of non-compliant labor and occupational safety conditions,” which included 
“allegations that the Contractor was partially withholding wages” and engaging in verbal and 

                                                            
26 Ibid., p. vi. 
27 Ibid. 
28 Ibid., p. 13. 
29 Ibid. 
30 Ibid., p. 14. 
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physical abuse against workers.31 A formal Notice to Correct was issued to the Contractor on 
October 2, 2017, instructing it to comply with the applicable rules and Code of Conduct. 
 
30. Management agreed on an action plan with the Borrower to address the concerns raised by 
the Requesters, including the following actions: 
 

i. Retaliation. Management has emphasized its zero-tolerance of retaliation to the 
Government and has committed to continue monitoring the situation.  

ii. GBV. Management is making efforts to ensure that the Project does not contribute to or 
exacerbate the risk of GBV. Management has hired additional GBV experts for the Project. 

iii. Use of military personnel. Management has reviewed the subcontracting agreement 
between the military and the Contractor to ensure that it includes provisions to address the 
risk of excessive use of force. The number of military personnel engaged by the Contractor 
has been reduced and Management agreed with MONUSCO to screen and train the 
Contractor’s military personnel by the end of October 2017. 

iv. Contractor compliance. A Notice to Correct was issued to the Contractor instructing it to 
comply with the Code of Conduct, and with Bank requirements. This includes full 
compensation to quarry owners and confirmation that the problem of damaged graves has 
been addressed. 

v. Working conditions. Management will work with CI to monitor working conditions on the 
site. In addition, workers were trained on the Code of Conduct.  

vi. Safeguard documents. The Project’s safeguard documents, including the ESIA, will be 
revised to reflect the lessons from the Uganda Transport Sector Development Project and 
address new issues that have been identified. The RAP is also being revised to include new 
PAPs eligible for compensation. 

vii. Grievance Redress Mechanism (GRM). Management is working with the PIU to strengthen 
the Project’s GRM, including establishing 24 local committees along the road. 

viii. Environmental and social compliance audit. Management will conduct an environmental 
and social compliance audit of the Project by November 30, 2017. 

 
The Update to the Management Response 

 
31. On November 27, 2017, Management submitted an update to its Management Response to 
inform the Board and the Panel of recent developments and to summarize the actions Management 
would take immediately and over the following few weeks. Management explained it “has taken 
the allegations of SGBV [sexual and gender-based violence] expressed in the Request extremely 
seriously.” The update stated Management, during its fourth high-level mission to the Project site, 
met with survivors of the alleged SGBV and accompanied them to a service provider for SGBV 
support. Management also met with several Government authorities to communicate the gravity 
of the Panel’s observations and to secure the local authorities’ commitment to prevent any form of 
retaliation against the complainants or victims of SGBV. 
 
32. The update stated that “given the seriousness of the alleged harm and the shortcomings in 
the Borrower’s supervision and reporting mechanisms, Management has suspended disbursements 
against all civil works components under the Second Additional Financing (AF2) of Pro-Routes, 
                                                            
31 Ibid. 
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including the Bukavu-Goma road contract.” Management explained that it will select one or more 
civil society organizations (CSOs) to undertake third-party monitoring of SGBV issues, and all 
other civil works contracts under the Project will undergo compliance audits. Management pledged 
to continue its efforts with all stakeholders to remedy the situation and bring the Project back into 
compliance. 
 
1.4. The Panel’s Investigation Process 

 
33. The Panel made its eligibility determination after reviewing the Request, the Management 
Response, and Project documents, meeting with relevant Government and non-governmental 
stakeholders, the Requesters, and Management, and after visiting the Project area in November 
2017. On November 21, 2017, the Panel submitted its Report and Recommendation to the Bank’s 
Board of Executive Directors confirming the eligibility of the Request for Inspection and 
recommending an investigation. The Board approved this recommendation on December 8, 2017, 
and the Panel published its Investigation Plan on its website on December 13, 2017.32 

 
1.5. Focus, Design, and Methodology of the Investigation 
 
34. The investigation was conducted in two parts. The first phase involved an extensive 
examination of Bank documentation and interviews with Bank staff, both in Washington, D.C., 
and in DRC as well as with the Project’s Environmental and Social Advisory Panel. Five expert 
consultants were retained to assist the investigation: Kai Schmidt-Soltau (social safeguards issues), 
Jean-Roger Mercier (environmental safeguard issues), Lisa Davis (investigative techniques for 
GBV), and Michelle Dörlemann and Dominique Vidale-Plaza (GBV with extensive knowledge of 
the local context). Consultants Juan David Quintero (environmental expert) and Christopher 
McDowell (resettlement expert) further reviewed the report. The experts’ biographies are included 
in Annex 2. 
 
35. The second part of the investigation involved a fact-finding visit to DRC that took place 
January 17-31, 2018, and included Panel Chairman Gonzalo Castro de la Mata, former Panel 
Member Zeinab Bashir El Bakri, Operations Officers Tamara Milsztajn and Birgit Kuba, and 
expert consultants Kai Schmidt-Soltau, Lisa Davis, Michelle Dörlemann, and Dominique Vidale-
Plaza. The Panel team visited Kinshasa, Goma, and Bukavu and traveled the entire Bukavu-Goma 
road by car, visiting many local communities. In Kinshasa the Panel team met with the Contractor, 
the PIU, representatives of the Ministries of Infrastructure and Finance, representatives of DFID, 
and staff in the World Bank’s Country Office. In Goma the team met with the Requesters and other 
affected community members, the Bureau d’études en Gestion environnementale et sociale 
(BEGES) – responsible for supervising environmental and social issues, the Supervising Engineer, 
representatives of MONUSCO, and the NGOs RARIP-RGL, Heal Africa, ADMR and ECC. The 
Panel team also met with the Contractor and visited its permanent camp in Sake. In Bukavu the 
Panel team met with Project-affected community members, representatives from the Government 
of South Kivu, the Ministry of Infrastructure (including from the Provincial Ministry of South 
Kivu), the Ministry of Mines (including from the Provincial Ministry of South Kivu), UNFPA and 
the Panzi Foundation. 
 
                                                            
32 Available at http://ewebapps.worldbank.org/apps/ip/PanelCases/120-Investigation Plan-13 December 2017.pdf  
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36. The Panel team traveled along the road several times to assess issues regarding Project 
impacts, including the acquisition of construction materials, the reopening of the road, labor issues, 
and impacts on community health and safety. The Panel conducted extensive interviews and focus 
group discussions (FGDs) in different areas and villages along the entire road. The community-
based investigation utilized specialized methodologies and took special caution to avoid re-
traumatization of affected people, especially with respect to harm related to gender-based and other 
physical violence, and was guided by global good practice for conducting research on violence 
against women. Additional information on the GBV methodology is provided in Chapter 4. The 
Panel sought individual consent from community members for photographs to be taken. 

 
37. In this Report the Panel assesses whether the Bank complied with its Operational Policies 
and Procedures, including: 
 

 Environmental Assessment (OP/BP 4.01) 
 Involuntary Resettlement (OP/BP 4.12) 
 Gender and Development (OP/BP 4.20)   
 Investment Project Financing (OP/BP 10.00)  

 
38. The Request for Inspection also claimed that the Contractor has forcibly seized indigenous 
communities’ resources, using armed and uniformed military personnel. In addition, the Request 
alleged that indigenous graves were desecrated by Project activities. The Panel sought more 
detailed information from the Requesters and learned they were referring to resources customarily 
belonging to the local populations, and not to indigenous peoples. While the Panel observed some 
Twa people working among the daily laborers in the quarries along the road and among the women 
who mined sand from a river, the grievances voiced were not issues specific to indigenous peoples, 
but rather related to livelihood issues applying to both indigenous and other local populations. 
Furthermore, the Panel concurred with Management that two graves located in two quarries 
affected by the Project did not belong to indigenous peoples, as noted in the Management 
Response.33 As a result the Panel decided not to investigate this claim further and thus this 
investigation does not assess compliance against the Bank Policy on Indigenous Peoples (OP/BP 
4.10).  
 
39. This Report is structured in six chapters:  
 

 Chapter 1 (this chapter) introduces the Report and briefly summarizes the Project and 
its context. It presents the issues raised in the Request and the Management Response, 
outlines the Panel’s investigation process, and explains the design and focus of the 
investigation, including the methodology applied. 

 Chapter 2 focuses on the preparation of the Project, including aspects of risk assessment 
and institutional arrangements for environmental and social aspects, as well as 
community engagement, including the GRM. 

 Chapter 3 examines impacts of the Project on livelihoods (including in relation to 
quarries and agriculture), community health and safety (comprising violence by 

                                                            
33 Management Response, p. 28. 
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security forces, road safety, and water problems), and labor issues (working conditions 
and occupational health and safety). 

 Chapter 4 analyses the allegations of GBV and describes the situation of women in 
eastern DRC as context to the problems encountered by the Project. 

 Chapter 5 reviews the Bank’s supervision of Project implementation, and the Bank’s 
response to the allegations brought forward by the Requesters. 

 Chapter 6 presents the Panel’s conclusions. 
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Chapter 2: Project Preparation and Stakeholder Engagement 
 

2.1 Introduction 
 
40. This chapter focuses on aspects of Project preparation relating to its timeline, safeguards 
documents, risk assessment, and institutional arrangements for environmental and social issues. It 
also examines issues related to consultation, disclosure of information, and the Grievance Redress 
Mechanism. 
 
2.2 Project Preparation 
 
2.2.1 Request for Inspection  
 
41. The Request alleged serious harm resulting from the Bukavu-Goma road works financed 
under the Project. The Requesters claimed the Project did not respect or comply with its 
commitments in respect of the rights of the local communities. The Requesters questioned the 
quality of Project documents and mentioned they did not include many details, did not concern 
them or involve them. 
 
2.2.2 Management Response  
 
42. The Management Response noted the lack of in-country capacity for safeguard 
implementation and stated the Project has introduced a range of measures to mitigate this at the 
Project level. Management explained “supervision of safeguard mitigation measures is carried out 
through the following mechanisms: (a) safeguards specialist retained by the Contractor for day-to-
day supervision and reporting on implementation of the Environmental and Social Management 
Plan (ESMP); (b) an environmental and social management firm (which retains an anthropologist 
dedicated to the implementation of the IPP) for monthly supervision in close coordination with the 
supervision engineer; (c) staff from the Ministry of Environment and the Project environmental 
unit of the PIU for periodic supervision; and (d) an Environmental and Social Advisory Panel for 
independent oversight of implementation of the environmental and social activities.”34 
 
2.2.3 Bank Policies  
 
43. Bank Policy on Investment Project Financing (OP/BP 10.00) states the Bank may provide 
additional financing to an ongoing, well-performing project for completion of project activities 
when there is a financing gap or cost overrun, for scaling up the development effectiveness of the 
project, and/or in cases of project restructuring, when the original Bank loan is insufficient for the 
modified or additional activities. The Bank considers the proposed additional financing on the 
basis of, as necessary, updated or additional assessments of areas specified in this Policy.35  
 
44. According to OP/BP 10.00, the Bank’s assessment of a proposed project is “based on 
various country and project-specific considerations, including consistency with the Bank’s 
strategy in support of the country, project development objectives, taking into account technical, 
                                                            
34 Ibid., p. 5, para 16. 
35 OP 10.00, para 29. 
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economic, fiduciary, environmental, and social considerations, and related risks.”36 The Bank 
assesses technical aspects of the project, including design issues, appropriateness of design to the 
needs and capacity of the borrower and any project implementation entity, institutional 
arrangements, and organizational issues for the implementation of the project in the context of the 
long-term development objectives of the borrower.37 The Bank also assesses the risks to 
achievement of the project’s development objectives with due consideration for the risks of 
inaction, taking into account the assessments noted (financial, economic, environmental, 
procurement) and other relevant information.38 

 
45. Bank Policy on Environmental Assessment (EA) (OP/BP 4.01) states the Bank “takes into 
account the variations in project and country conditions; the findings of country environmental 
studies; national environmental action plans; the country's overall policy framework, national 
legislation, and institutional capabilities related to the environment and social aspects.”39 The 
policy notes that “when the borrower has inadequate legal or technical capacity to carry out key 
EA-related functions (such as review of EA, environmental monitoring, inspections, or 
management of mitigation measures) for a proposed project, the project includes components to 
strengthen that capacity.”40 
 
2.2.4 Panel Observations and Analysis 
 
Project Timeline 
 
46. AF2 was intended to support the reopening and maintenance of additional road sections 
and to help cover the financing gap created by DFID’s decision to discontinue co-financing the 
project in 2014 and by foreign exchange fluctuation losses, as well as to cover the cost overrun 
incurred.41 A review of project documents and information gathered through staff interviews 
indicates that the Project as originally planned would have extended the closing date of Pro-Routes 
by three-and-a-half years, resulting in an overall implementation period of 11 years and 10 
months.42 After several rounds of discussions and consultations regarding various options, Bank 
Management decided to shorten the Project timeline so that the overall implementation period of 
Pro-Routes remained within 10 years, and to adapt Project activities accordingly. One reason for 
this decision was not having to prepare an Implementation Completion Report (ICR). According 
to BP 10.00, if an Additional Financing request is expected to result in an overall project 
implementation period that exceeds 10 years, an ICR is prepared before Bank Management’s 
decision on appraisal and negotiation of such Additional Financing, and a supplemental ICR is 
prepared upon the full project completion.43  
 
47. Various communications indicate that the option of preparing an ICR before processing 
AF2 was not feasible as most of the ongoing activities could not be completed if resources expected 

                                                            
36 Ibid. para 4. 
37 Ibid. para 5. 
38 Ibid., para 10.  
39 OP 4.01, para. 3. 
40 Ibid. para. 13. 
41 Project Paper for AF2, January 27, 2016, p. 1, para 2. 
42 Concept Memorandum, April 23, 2015, p. 1 and communications dated July-August 2015. 
43 BP 10.00, para 58.  
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from AF2 to cover the financing gap were unavailable. This would have prompted an 
unsatisfactory ICR rating of the PDO, thus making the project ineligible for additional financing. 
The choice was between seeking a Senior Management waiver or keeping project duration below 
the 10-year limit.44 Accordingly, the Project’s proposed closing date was changed from December 
31, 2019 to February 28, 2018.45 
 
48. In line with the above decision, Project duration was compressed by removing 22 months 
from the implementation period. Before the start of implementation the appraisal Aide-Mémoire 
dated November 2015 stated that keeping to this new timeline will constitute a major challenge 
for CI and the DRC authorities, and that the Project’s date of effectiveness should not exceed the 
end of June 2016.46  
 
49. Due to the 22-month general reduction in project duration, the Panel notes the constrained 
timeframe in which the Project was prepared and implemented. The Decision Meeting of July 14, 
2015, authorized the Project team to proceed with final preparation, which could be upgraded to 
appraisal once the safeguard instruments of the first two road sections – Komanda-Bunia-Goli and 
Beni-Kasindi – were completed, and the existing ESMF, RPF, and IPPF were updated to cover all 
AF2 roads, including Bukavu-Goma.47  

 
50. Between the Decision Meeting of July 14, 2015, and Board approval of February 18, 2016, 
intensive exchanges among Management concluded the Project should be the last phase of an 
under-10-year program, postponing regional road development to a later phase.48 However, this 
created a need to adjust Project preparation and implementation to fulfill all requirements while 
allowing Pro-Routes to remain within the 10-year cap. The Panel notes that Project preparation 
proceeded without seriously reviewing whether implementation systems were adequate, whether 
capacity constraints remained, and whether the risk profile had changed now that the Project was 
to be implemented in riskier parts of the country and in a shorter period. The Panel also heard 
during staff interviews that the 10-year constraint meant there was a rush to implement the Project, 
and that two years was insufficient time to prepare the site-specific safeguards documents and 
rehabilitate a 146-km road in difficult terrain and a fragile environment. 
 
Safeguard Documents 
 
51. AF2 was designed to support the reopening of three new roads. The ESIAs, RAPs, and 
IPPs for the Komanda-Bunia-Goli and the Beni-Kasindi roads were prepared, reviewed, consulted, 
and disclosed prior to Project approval. On the other hand, the preparation, consultation, and 
disclosure of the ESIA, ARAP, and IPP for RN2 – the subject of this investigation – were deferred 
to Project implementation.49 As a result, the Project proceeded based only on framework 
documents for RN2. 
 

                                                            
44 Communications dated July-August 2015. 
45 Decision Meeting Minutes, July 14, 2015, para 14. 
46 World Bank Aide-Mémoire for mission of November 8-16, 2015, p. 2, para 8. 
47 Decision Meeting Minutes, July 14, 2015, para 15(a). 
48 Communications dated August 2015. 
49 ISDS, November 5, 2015, p. 7, point 4. 
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52. The Project Paper stated the ESMF, IPPF, and RPF prepared for the parent project were 
updated to cover RN2 and that these instruments were consulted and disclosed both in DRC and 
at the Infoshop by October 2015, more than 120 days prior to the Board date. 50 The Project Paper 
also explained that prior to the commencement of works the ESIA, ARAP, and IPP would be 
prepared, consulted, and disclosed accordingly. In addition, the Financing Agreement required 
public disclosure of safeguards documents no later than three months before the start of any 
works.51 
 
53.  No explanation was provided in the Project Paper and Integrated Safeguards Data Sheet 
(ISDS) for using framework documents for RN2 and not for the other road sections, other than 
that RN2 would be “rehabilitated a little later.”52 The 2015 RPF mentioned the choice of the 
instrument was because technical studies were not ready and access to some roads was difficult 
due to the security situation, but it did not specify for which roads the studies were not ready and 
to which areas the security situation hindered access.53 The Management Response stated 
“safeguard documents for the Bukavu-Goma road segment were prepared later than those for other 
road segments because the security situation did not allow an assessment to be carried out at this 
Project site.”54 However, this security constraint was not mentioned in the Project Paper or ISDS. 
The Project Paper only mentioned the fact that the road crossed mountain forests and areas 
populated by the IP Batwa People as the main environmental and social challenge for Bukavu-
Goma road.55 
 
54. The framework approach is normally applied to projects with a series of sub-projects when 
impacts cannot be determined until the program or sub-project details have been identified.56 In 
the case of RN2 it is unclear why the Project proceeded with framework documents considering 
the Project was financing the rehabilitation of an existing road and the geographic location of this 
sub-project was already known. Management explained this was due to the security situation that 
prevented the preparation of safeguard documents. However, the Panel notes there was no measure 
introduced in the Project design to ensure the timely and adequate preparation of these documents 
during Project implementation. In fact, there were delays in the preparation of certain site-specific 
safeguards documents during Project implementation, their quality was inadequate, and they were 
not adequately consulted with the communities along the road. This is further explained in section 
2.3 below and Chapter 3 of this Report. 

 
55. The Panel notes that under the “special considerations” of the Bank Policy on Investment 
Project Financing (OP/BP 10.00) the preparation of safeguard documents may be deferred to 
project implementation when the borrower is in urgent need of assistance because of a natural or 
man-made disaster or conflict or experiences capacity constraints because of fragility or specific 
vulnerabilities.57 In such cases, Bank Procedures require that “when compliance with the 
environmental and social requirements is permitted to be deferred to the project implementation 

                                                            
50 Project Paper for AF2, January 27, 2016, p. 51. 
51 Financing Agreement for AF2, March 18, 2016, Schedule 2, Section I(D)(2).  
52 Project Paper for AF2, January 27, 2016, p. 15. 
53 RPF, October 2015, p. 4. 
54 Management Response, p. 5, footnote 1. 
55 Project Paper for AF2, January 27, 2016, p. 55. 
56 OP 4.01, Annex 1, para 4. 
57 OP 10.00, para 12. 
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stage, project documents include an action plan addressing the application of environmental and 
social policies.”58 The Panel notes that there was no reference in Project documents to indicate that 
the Project was prepared based on these specific policy considerations and no action plan was 
prepared to ensure the application of environmental and social policies. 
 
56. The lack of site-specific safeguard documents during the preparation of RN2 left the 
communities without information about the road and related safeguard protections, including 
assessments and mitigation measures to address environmental and social risks. The Panel notes 
that by deferring preparation of safeguard documents, their disclosure, and consultation to the 
Project implementation phase, Management did not include in Project design adequate measures 
to mitigate in-country capacity constraints, ineffective monitoring systems, and prevailing security 
issues around RN2. 
 
Institutional Arrangements for Environmental and Social Aspects 
 
57. From the start of Pro-Routes in 2008 a complex institutional structure involving multiple 
layers governed project implementation and monitoring. These arrangements continued during 
AF1 and AF2. The parent project was designed to be administered by the MIPW, managed by CI, 
and implemented by Office des Route (OdR).59 CI and OdR are existing entities under MPWIR 
oversight. Since the parent project CI has played the primary role in overall Project 
implementation. According to the Project Appraisal Document (PAD), Pro-Routes was among the 
first projects implemented by a technical ministry in DRC since the Bank broke away from the 
emergency project mode.60 According to the PAD, Pro-Routes was designed to work with and 
through existing institutions, enhancing their capacity while applying appropriate risk mitigation 
and strict safeguard mechanisms.61 
 
58. The Environmental and Social Unit of CI (UES-CI) was tasked to coordinate and oversee 
implementation of all monitoring and control functions of the Project’s environmental and social 
activities, including providing non-objections to all activities related to the Project’s 
Environmental and Social Program (Component 3) and overseeing implementation of safeguard 
issues. Two CI environmental-social experts were to supervise management of the component and 
overall coordination.62 However, according to the Compliance Audit, this Unit lacks the human 
resources required for such a complex task.63 
 
59. CI remained responsible for all aspects of project implementation of all donor-funded road 
projects, including Pro-Routes. In addition to CI the following entities were responsible for 
implementing and monitoring environmental and social aspects of the Project: 
 

                                                            
58 BP 10.00, para 53. 
59 Project Appraisal Document, February 25, 2008, p. 10.  
60 Project Appraisal Document, February 25, 2008, p. 14, para 45.  
61 Ibid., p. 13, para 40. 
62 Ibid., p. 66. 
63 Compliance Audit, February 23, 2018 p. 23, para 25(c) – This was prepared to verify and help establish compliance 
of Pro-Routes activities with the Borrower’s commitments to comply with environmental and social requirements 
applicable to the Project. 
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 The Supervising Engineer was responsible for overseeing and controlling construction 
works in accordance with the contractual clauses from a primarily technical – but also 
environmental and social – point of view. 

 A project entity created by CI – BEGES – was responsible for implementation of 
environmental and social activities of Component 3 as well as implementation and 
oversight of safeguards. Through Component 3 BEGES would strengthen the capacity of 
the Ministry’s local agencies and L’Institut Congolais pour la Conservation de la Nature 
(ICCN, Congolese Institute for Nature Conservation), as well as the local NGOs involved 
in the Project. UES-CI was tasked with supervising the work of BEGES.64 The Project 
initially planned to engage a reputable, international NGO to assist the national institutions 
with implementation and monitoring of the Project’s environmental and social aspects. 
According to the Management Response, “no international NGO expressed interest” and, 
therefore, a consulting firm was hired to perform the tasks of BEGES. 65 BEGES’s role was 
assumed over time by three consulting firms.66 

 The Congolese Environment Agency (ACE) was to be closely associated with UES-CI and 
involved in the validation and supervision of ESIAs/ESMPs for worksites.67 

 The Environmental and Social Unit of the Office des Routes (CESOR) also had a role in 
supervising environmental issues related to direct impacts of the construction works on 
behalf of OdR as a road network manager.68 

 An Environmental and Social Advisory Panel (ESAP), comprising three to four experts of 
international repute, was to provide independent oversight and advise on the soundness and 
implementation of the Project’s environmental and social aspects.69 ESAP started 
monitoring all environmental and social activities of the project in 2012 with the intention 
of conducting annual missions. It was subsequently agreed ESAP would visit DRC twice 
a year.70 Their first visit to RN2, however, only took place four months after receipt of the 
Request, in December 2017-January 2018. 

 In addition to the above entities, the Contractor’s Environmental Specialist71 oversaw the 
supervision of Contractor compliance with environmental and social clauses of the 
contract. 
 
 

                                                            
64 ESMF, October 2015, p. 78. 
65 Management Response, p. 5, para 16. 
66 The first one was between 2010-2013, the second one was in 2013, and the third one from 2014 onwards.   
67 ESMF, October 2015, p. 73. 
68 Ibid, p. 76. 
69 Established in 2012 under AF1, cf. AF1 Project Paper, p. 25, and continued under AF2, cf. ESMF, October 2015, 
p. 134; 
70 Project Paper for AF2, January 27, 2016, pp. 58-59. 
71 The Contractor is the Société Zhengwei Technique Cooperation SARL (SZTC). The contract for SZTC was awarded 
in October 2016.  
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Figure 1: Overview of key entities involved in Project implementation and supervision 
(Provincial authorities in North and South Kivu, including Governors, and provincial departments of roads, environment, and mining are excluded from the graph.) 
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60. While the Supervising Engineer focused on supervision of technical aspects of 
construction, BEGES was the core entity in charge of safeguards oversight. However, the 
Supervising Engineer was based in Goma, whereas BEGES was based in Kisangani, 511 km from 
Goma. 

 
61. ESAP’s first mission to Pro-Routes in 2012 already diagnosed problems arising from the 
institutional arrangement for environmental and social management, stating there was no 
document that clearly determined the responsibilities of the different actors regarding the process 
of environmental and social management.72 ESAP also advised CI and Bank Management to 
ensure that BEGES implements the repeated recommendations of different supervision missions 
and Aide-Mémoires.73  
 
62. In addition to the complexity of the institutional framework, the Panel notes that the 
individual entities lacked adequate capacity to fulfill their responsibilities. CI was overstretched 
and had human resources constraints while the Supervising Engineer lacked adequate expertise. 
The Panel was told during its visit that an environmental specialist from the headquarters of the 
company contracted as the Supervising Engineer visited the worksite for the first time after receipt 
of the Request. The poor performance of the Supervising Engineer was recognized by 
Management in its Aide-Mémoire of November 2017.74 

 
63. The problems with the performance of BEGES were well-known since ESAP’s first 
mission to Pro-Routes in 2012.75 Furthermore, DFID’s 2012 and 2013 reports noted dissatisfaction 
with BEGES’s performance.76 DFID therefore recommended realignment of BEGES activities to 
include greater emphasis on road safety and local environmental impacts.77 In 2013 the DFID 
Review argued that lack of effective continuity in BEGES, and weak enforcement of contractors’ 
obligations regarding environmental and social impact mitigation were serious concerns.78 
 
64. BEGES’s performance problems continued as noted in the AF2 Project Paper.79 Since 2014 
the company assuming the role of BEGES underwent top management turnover three times. The 
Project Paper noted that the consultants contracted to assess the system recommended closer CI 
monitoring of BEGES. Furthermore, the AF2 Project Paper noted that BEGES’ performance was 
being evaluated and, by mid-January 2016, CI would decide whether to continue with BEGES 
under an action plan to improve its performance or select another firm. In effect the same firm was 
retained. CI’s assessment of BEGES’s performance was summarized in a letter to BEGES 
management dated May 5, 2016, which stated the following reasons for BEGES’s below standard 
performance: (i) insufficient technical support from headquarters, (ii) insufficient technical and 
organizational coordination, and (iii) weak understanding of the administrative and financial 

                                                            
72 ESAP, June 2012, p. 23. 
73 Ibid., p. 43. 
74 World Bank Aide-Mémoire for mission of November 14-21, 2017, p. 8. 
75 ESAP, June 2012, pp. 40-41. 
76 During these years SOFRECO was the firm performing the tasks of BEGES. 
77 DFID Annual Review, November 2012, p. 9. 
78 DFID Annual Review, August 2013, p. 6. 
79 Project Paper for AF2, January 27, 2016, p. 30, para 42 and p. 58, para 27. 
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procedures manual. The Panel could find no action plan to improve BEGES’s performance, nor 
any document referring to Bank Management’s review or approval of such a plan. 
 
65. Furthermore, BEGES was given a dual role: (i) implementing environmental activities – 
including those related to protecting biodiversity, supporting national institutions responsible for 
environmental protection – under Project Component 3, and (ii) implementing and monitoring 
safeguard compliance in coordination with the Supervising Engineer. As noted in the Compliance 
Audit, this eventually made BEGES more an implementation unit of the environmental and social 
program than CI’s arm to monitor, supervise, and enforce the environmental and social obligations 
in the field.80 
 
66. The Project thus proceeded with a highly complex institutional arrangement. There were 
many actors whose roles were not clearly defined and whose responsibilities were diluted, in an 
environment already characterized by capacity constraints.  

 
Risk Assessment, Analysis, and Mitigation 
 
67. The parent project was rated “high risk.” According to the PAD, one reason was that 
political stability was recent and some areas targeted by the project were still considered insecure.81 
The only measure proposed to mitigate this risk was to strengthen supervision, but no specific 
details as to how this would be done were mentioned in any documents. Rather, whereas the PAD 
mentioned strengthened supervision, the document stated that the high risk related to the political 
and security environment could not be mitigated at the project level.82 The PAD also stated the 
institutional capacity risk was “substantial” because CI was overstretched, and proposed as a 
mitigation measure that additional resources be allocated to the agency.83 
  
68. Under AF1 the project’s overall risk was maintained as “high.” The document stated that 
the institutional risk was increased from “substantial” to “high,” again explaining that CI was 
overstretched, and proposing as mitigation measures the allocation of additional resources and 
regular monitoring of project supervision.84 Safeguard risks were also rated as “high” due to the 
risks associated with incomplete implementation of safeguard instruments, insufficient 
consultations, expansion of illegal logging, involuntary displacement of people, and 
marginalization of indigenous peoples. The mitigation measures were: the categorization of the 
project as “A,” setting up an ESAP and independent safeguards monitoring.85 The AF1 Project 
Paper was silent on risks related to the country’s political and security situation. 

 
69. The AF2 Project Paper rated the overall risk as “high.”86 This analysis weighed political 
and governance risks, macroeconomic risks, sector strategies and policies risks, technical design 
of project risks, institutional capacity for implementation and sustainability, environmental and 
social risks, and disaster and climate change risks. 

                                                            
80 Compliance Audit, February 23, 2018, p. 5, para 5(i). 
81 Project Appraisal Document, February 25, 2008, p. 18. 
82 Ibid., p. 19. 
83 Ibid., p. 20. 
84 Project Paper for AF1, May 17, 2011, p. 25. 
85 Ibid., p. 25. 
86 Project Paper for AF2, January 27, 2016 p. 8. 
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70. The document rated political and governance risk as “high” and mentioned that political 
and governance factors could significantly impact achievement of Project development objectives 
due to the volatile, post-conflict situation in eastern DRC. It also explained that while some 
political stability had been achieved, armed groups remained active. The impact of insecurity was 
perceived to manifest in the Project’s reduced ability to attract private-sector contractors and 
consultants required for Project implementation. Nothing was mentioned regarding the impact of 
insecurity on the ability of the Bank to supervise and monitor Project activities or other potential 
impacts on Project implementation. The only mitigating factor indicated was the ongoing 
stabilization and peace building process supported by MONUSCO.87 
 
71. The institutional capacity risk was also rated as “high.” 88 The Project Paper stated that CI 
was overstretched and would have to complete a large work program in a short period of time. The 
mitigation factor proposed was additional human resources that would be allocated to CI to handle 
the extended task volume of Pro-Routes over time. As stated earlier, UES-CI was working on all 
donor-supported road projects in the country and not only Pro-Routes. 

 
72. The Project Paper rated environment and social risk as “high” due to the importance of 
tropical forests, natural resources, and the large number of vulnerable people and indigenous 
peoples’ communities in the Project area.89 The document cited the relatively large amount of 
resources allocated to the environmental and social component and the existence of the ESAP 
among the mitigating factors for environmental and social risks. The Project Paper also noted “the 
professionalism of the agency in charge of this component” as another mitigating factor for this 
risk. Nevertheless, the Project Paper pointed out performance issues with BEGES, and that CI 
would decide whether to continue with the same firm due to its less-than-satisfactory 
performance.90 
 
73. Given the weak assessment of risks and potential impacts, the proposed mitigation 
measures envisioned under the Project were, in turn, inadequate. This was particularly true for the 
risks associated with the security situation. In its Response, Management explained that an initial 
agreement had been reached with the Government to ensure security in the Project area so 
contractors could operate safely.91 However, the Panel notes Project documents referred to no such 
arrangement or its details, nor did they provide any explanation of how the Project would be 
effectively implemented in a fragile environment. Since no security arrangement was designed for 
Project implementation, no mitigation measures were put in place to manage social risks that 
could emerge due to the security situation in the area and the use of military forces. Management’s 
Response recognized that “robust mitigation measures are required to manage social risks that 
could emerge from such situations” and that “these were not anticipated at Project preparation.”92 
Management pointed out that these are now being put in place and explained in discussions with 
the Panel that it is preparing guidelines to staff on how to manage risks associated with the use of 
security forces. 

                                                            
87 Ibid., p. 16. 
88 Ibid., p. 16. 
89 Ibid., p. 17. 
90 Ibid., pp. 17 and 58. 
91 Management Response, p 8, point 25. 
92 Ibid., p. vii. 
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74. In short, even when the risks were identified in Project documents, as in the case of the 
institutional risks associated with CI’s capacity, the mitigation measures were fairly similar in the 
different phases of the Project, without reflecting on what could be learned from working with the 
same institution for nearly 10 years, and what needed to be changed to make mitigation measures 
effective. 
 
2.2.5 Compliance Findings 
 
75. DRC’s fragile and post-conflict context poses major project preparation and 
implementation challenges. Institutional capacity constraints in DRC are well known to 
Management. Furthermore, the Project expanded road works into areas that presented more 
challenging security conditions than earlier phases. Yet the Project was prepared following 
institutional arrangements and risk assessments similar to those used for the parent project and 
AF1, and without taking into account their shortcomings and the changing environment. 
 
76. The Panel finds that the institutional assessment in the context of Project preparation 
improperly considered capacity constraints and weaknesses experienced in previous phases 
of the operation. The Panel also finds that the Project’s overall analysis of risks and their 
impacts, particularly regarding the security risks, was inadequate. Therefore, the mitigation 
measures fell short of adequately protecting affected communities from harm. The Panel 
finds Management’s design and preparation of the Project in non-compliance with Bank 
Policies on Investment Project Financing (OP/BP 10.00) and Environmental Assessment 
(OP/BP 4.01). 
 
2.3 Consultation, Disclosure of Information, and Grievance Redress   
 
77. This section examines the adequacy of consultations with affected communities and 
disclosure of Project information. It also assesses the adequacy, accessibility, and effectiveness of 
the Project-level Grievance Redress Mechanism (GRM).  
 
2.3.1  Request for Inspection 
 
78. The Requesters expressed concern about consultation and grievance management, stating 
the Bank is promoting their development, without their participation.93  
 
2.3.2 Management Response 
 
79. The Management Response did not specifically refer to the issue of stakeholder 
engagement. However, it stated that the ESMF and RPF prepared for the parent project were 
updated in 2015 for AF2 and that site-specific ESIAs and RAPs were subsequently prepared in 
2017. According to Management all documents were disclosed and consulted according to Bank 
policy requirements.94  
 

                                                            
93 Request for Inspection, p. 1.  
94 Management Response, p. 5, footnote 1. 
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80. The Management Response stated the Project provides for a GRM to receive and address 
complaints. It acknowledged “the GRM has not been fully implemented for the Bukavu-Road 
segment” and explained that “Management is working with the PIU to complete the GRM and 
ensure that it is put into operation.”95 Management pointed out that the Bank is also working with 
the PIU to strengthen the Project’s multiple supervision and reporting mechanisms, including the 
Project’s GRM, so that possible Project-related issues can be detected more rapidly.96 Specifically, 
24 committees had at that time been established (five in North Kivu and 19 in South Kivu), 
including eight that oversee the overall grievance system and 16 local committees.97 According to 
Management, a consolidated list of all complaints received and addressed by the GRM was 
expected by the end of October 2017. 
 
81. According to the Management Response, all villages along the road have committees in 
place and the first complaint (related to a car accident) was registered.98 Management explained 
that information about the GRM’s existence was disseminated through public information sessions 
facilitated by BEGES, as well as through local radio announcements. Management asked the PIU 
and BEGES to ensure that all complaints received before the GRM was fully active be registered 
and addressed through the GRM. 
 
2.3.3 Bank Policies 
 
82. Paragraph 14 of OP 4.01 on Environmental Assessment states that for Category A and B 
projects “the Borrower consults project-affected groups and local non-governmental organizations 
(NGOs) about the environmental aspects and takes their views into account.” According to this 
Policy, the borrower “initiates such consultations as early as possible,” and, for Category A projects, 
the borrower “consults these groups at least twice: (a) shortly after environmental screening and 
before the terms of reference for the EA are finalized, and (b) once the draft EA is prepared.” In 
addition “the borrower consults with such groups throughout project implementation as necessary 
to address EA-related issues that affect them.”  
 
83. For meaningful consultations between the borrower and project-affected groups and local 
NGOs on all Category A and B projects proposed for IBRD or IDA financing, the borrower 
provides relevant material in a timely manner prior to consultation and in a form and language 
understandable and accessible to the groups being consulted.99 
 
84. For a Category A project, the borrower provides for the initial consultation a summary of 
the proposed project's objectives, description, and potential impacts. For consultation after the 
draft EA report is prepared the borrower provides a summary of the EA's conclusions. In addition, 
for a Category A project the borrower makes the draft EA report available at a public place 
accessible to project-affected groups and local NGOs.100 

 

                                                            
95 Ibid., p. 5. 
96 Ibid., p.10, para 34. 
97 Ibid., p. 5, para 15. 
98 Ibid., p. 29. 
99 OP 4.01, para 15. 
100 Ibid., para 16. 
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85. According to Bank Policy on Involuntary Resettlement (OP/BP 4.12), in cases involving 
resettlement the RAP or RPF must ensure that displaced persons are: (i) informed about their options 
and rights pertaining to resettlement and (ii) consulted on, offered choices among, and provided with 
technically and economically feasible resettlement alternatives.101 Furthermore, it states, 
“[d]isplaced persons and their communities and any host communities receiving them are provided 
timely and relevant information, consulted on resettlement options and offered opportunities to 
participate in planning, implementing, and monitoring resettlement. Appropriate and accessible 
grievance mechanisms are established for these groups.”102 
 
86. As for affordable and accessible grievance procedures for third-party settlement of disputes 
arising from resettlement, Annex A states that grievance mechanisms should take into account the 
availability of judicial recourse and community and traditional dispute settlement mechanisms.103 
 
87. Annex A further states that community participation also may include “institutionalized 
arrangements by which displaced people can communicate their concerns to project authorities 
throughout planning and implementation, and measures to ensure that such vulnerable groups as 
indigenous people, ethnic minorities, the landless, and women are adequately represented.”104 
 
2.3.4 Panel Observations and Analysis 
 
Consultation and Disclosure of Information 
 
88. Environmental Assessment. The Panel reviewed the consultation process for the ESMF and 
ESIA. The Panel notes that the 2015 ESMF mentioned public consultations for AF2 were held 
between March and August 2015 in three provinces covering all AF2 roads.105 The document also 
mentioned that validation workshops were organized during August 6-10, 2015, in Bukavu and 
Goma. Concerns raised related to loss of agricultural land, the use of local labor, pavement of the 
road, compensation for potential damages in private properties, and the construction period.106 The 
annex also showed a picture of one meeting along RN2 that was conducted in Nyabibwe (with no 
corresponding dates, or list of participants provided).107 However, the list of attendees annexed to 
the ESMF, which included meeting dates from June-July 2015, did not mention any participant 
from affected communities in the area of influence of RN2.108 

 
89. The 2017 ESIA stated the consultations were conducted in two stages: first, information 
meetings about the Project were organized during the information-gathering stage, and second, 
public consultation meetings were organized.109 Two validation workshops were then held in 
Bukavu and Goma. The Panel notes that the concerns raised in the ESIA meetings were literally 

                                                            
101 OP 4.12, para. 6(a). 
102 Ibid., para 13. 
103 Ibid., Annex A, para. 17. 
104 Ibid., Annex A, paragraph 15(d). 
105 ESMF, October 2015, p. 80. 
106 Ibid, p. 81. 
107 Ibid., p. 177. 
108 Ibid., pp. 184-185. 
109 ESIA, February 2017, p. 132. 
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identical to those presented in the ESMF.110 The ESIA also had the same picture from the meeting 
in Nyabibwe presented in the 2015 ESMF, with the date however of August 2016.111 Considering 
that both the ESIA and ESMF presented the same pictures, mostly identical lists of concerns, 
meeting dates of June-July 2015, and lists of participants, it is not clear to the Panel whether there 
were separate consultations for preparation of the ESIA. 
 
90. The updated 2018 ESIA referred to the same consultation meetings (in July 2015) as those 
mentioned in the 2017 ESIA and 2015 ESMF.112 The executive summary (but not the main report) 
referred to several consultations conducted between August and December 2017 with local 
communities – especially from the Internally Displaced People’s (IDPs) camp, quarry owners, 
local authorities, and the local Grievance Redress Committees (Comités Locaux de Réinstallation 
et de Gestion des Litiges de base, GRCs).113 The annexed list of participants and minutes from the 
meetings, however, were once again identical to those for the July 2015 consultations.114 

Therefore, it is unclear to the Panel whether the consultations referred to in the executive summary 
were indeed full-fledged and proper. 

 
91. Based on the observations above, the Panel concludes that the environmental assessment 
process was based on weak stakeholder engagement. First, there is no indication that Project-
affected communities were provided with relevant and culturally appropriate information prior to 
the consultation meetings and that the documents were made available in local languages.115 
Second, participation of affected communities along RN2 appears limited and the consultations 
for the update of the ESMF seemed to have been the same as those for the ESIA. While it appears 
there were some initial consultations in four communities along the road in July 2015,116 the 
environmental assessment documents were only consulted again in Bukavu and Goma and there 
were no community consultations at that stage. The documents and their annexes did not clearly 
show who participated in these validation meetings, but the pictures suggest participation was quite 
limited. Third, the consultations seem to consist of information-sharing rather than meaningful 
discussions of issues of concern, considering the very general nature of the subjects raised and the 
discussions reflected in the meeting minutes. Finally, it is unclear how the concerns of community 
members were considered in the Project design. 

 
92. The Panel notes that, considering the weak consultation process, Project risk assessment 
was not properly informed by concerns from the affected communities. Therefore, important 
potentially adverse impacts and related mitigation measures were not considered in the Project 
design. As elaborated throughout this Report, weak community participation and lack of 
sensitization and preparation of the community to face the Project’s potential social risks 
contributed to adverse impacts on the community. The Panel also notes that continuous 
consultations throughout Project implementation could have helped identify warning signs and 
prevented some of the harm that occurred. 
 
                                                            
110 ESMF, October 2015, p. 174 and ESIA, February 2017, p. 134. 
111 ESIA, February 2017, p.132. 
112 Updated ESIA, February 2018, p. 144. 
113 Ibid., p. 18. 
114 Ibid., pp. 164-167. 
115 Only executive summaries of the safeguards documents were translated to Swahili. 
116 ESIA, February 2017, Annex 1, pp.138-140. 



27 
 

93. The Resettlement Policy Framework and Abbreviated Resettlement Action Plan. The Panel 
analyzed the consultations undertaken for the update of the RPF and the preparation of the ARAP. 
The Panel notes that the 2015 RPF indicated consultations were held with all relevant stakeholders 
and affected communities.117 However, it did not provide information on how and when local 
communities were consulted and included an attendance list of only Government officials and, 
once again, the same pictures of meetings in Goma and Bukavu presented in the ESMF and 
ESIA.118 The concerns raised in the consultations summarized in the RPF related to the eligibility 
criteria and impacts covered, compensation process, timeframe for construction, and the need to 
hire local labor.119 
 
94. According to the 2016 ARAP, this document was publicly consulted both during the initial 
preparation phase with affected communities along the road and later in two validation workshops 
that took place on August 6 and 10, 2015, in Bukavu and Goma.120 The list of concerns raised, the 
annexed participants list, and the photos indicate that the two rounds of consultations are identical 
to the meeting held along RN2 and the validation workshops mentioned in the 2015 ESMF, the 
2015 RPF, and the 2017 and 2018 ESIAs. 

 
95. The updated 2017 ARAP presented detailed information on the consultation methodology 
and process undertaken for the 2016 ARAP. The updated ARAP further explained that six 
consultation meetings were held in villages along the road in September 2017 and radio messages 
were disseminated during the update of the ARAP and establishment of local GRCs.121 The Panel 
observes however that the document only presented the minutes and list of participants from the 
meetings in 2015.122  

 
96. The Panel notes that despite the differing objectives of consultations for the environmental 
assessment and resettlement process, the two consultation processes seem to have been combined. 
Given that there was one consultation meeting in each of four affected communities and a half-
day workshop in Goma and Bukavu to discuss the ESMF, RPF, ARAP, and ESIA, the extent to 
which the consultations allowed for meaningful discussions is questionable. In addition, it is also 
unclear to what extent PAPs were properly informed about their rights pertaining to resettlement, 
eligibility criteria, and the compensation process. While the Panel understands that consultations 
were held for the update of the ARAP in 2017, the Panel observed that many PAPs still lack 
understanding of the compensation process, including how compensation amounts were 
calculated. 
 
97. Disclosure of Safeguards Documents. The Panel understands that most safeguards 
documents were disclosed on the DRC Ministry of Environment, Nature Conservation and 
Sustainable Development website and the World Bank’s external website.123 However, it could 

                                                            
117 RPF, October 2015, p. 69-70. 
118 Ibid., p.73 and p. 98. 
119 Ibid., pp. 70-72. 
120 ARAP, June 2016, pp. 84-85, pp. 92-99, pp. 114-118. While the ARAP only mentions one workshop in Bukavu 
the pictures show workshops in both Bukavu and Goma.  
121 Whereas the RPF and the 2016 ARAP identified 5 households and in total 70 persons as affected, that number 
rose to 81 households and 526 persons, c.f. Updated ARAP, November 2017, p. 68. 
122 Updated ARAP, November 2017 pp. 93-95. 
123 ISDS, November 5, 2015, pp.8-10 and Compliance Audit, February 23, 2018, p. 12, para. 5(b). 
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find no indication that these documents were available locally. The Compliance Audit also 
mentioned the safeguards documents were not disclosed to PAPs and the final versions of these 
documents are not available in the field. 
 
98. Consultations during Project Implementation. During its visit the Panel spoke to many 
community members along the road. While they stressed how important the road was they also 
explained that stakeholders received little up-front information about the Project and were unable 
to influence Project decision-making. Many community members told the Panel they only learned 
about the road works when construction started. Several community members stated they 
discovered only then that a few hundred people were hired, mostly from around Sake (where the 
Contractor’s permanent camp is located and the road ends) and that due to a lack of information 
they were unable to apply and benefit from the new jobs created in their vicinity. Community 
members also shared with the Panel concerns about the poor quality of the road and stated they 
wished the road was asphalted.  
 
99. The weak stakeholder engagement and absence of CI’s and BEGES’s field presence was 
aggravated by the fact that community members could not properly communicate with the 
Contractor, since the supervisors spoke Chinese but not French, Swahili, or other local languages. 
Workers and community members shared instances with the Panel about continuous 
miscommunication and misunderstandings, resulting in frustration and sometimes violence. The 
Panel was told the already-difficult relationship with the Contractor deteriorated further when the 
forceful occupation of quarries under military protection started, water pipes were ruptured, and 
crops were destroyed. Affected people claimed that during this period all attempts from local and 
traditional authorities, quarry owners, and other community members to communicate with the 
Contractor were unsuccessful, either due to the language barrier or because military personnel 
hindered people from approaching the Contractor’s workers. In this regard the Panel notes that 
language barriers were repeatedly mentioned in the Supervising Engineer’s monthly reports as a 
constraint to Project implementation. 
 
100. The shortcomings of the consultation process were also pointed out in the Compliance 
Audit.124 According to the Audit, it appears there was no consultation process with affected 
communities or if there was, as for the RPF revision in 2015, it constituted dissemination of 
information rather than adequate consultation after disseminating relevant information in an 
appropriate language and at an accessible location and time. The Audit stated no effective 
consultation for the safeguards documents, including the ESIA and ARAP, took place; discussions 
of these documents only started when the GRM was set up after receipt of the Request.  

 
101. During its visit, the Panel heard the relationship between the Contractor and the local 
population improved after receipt of the Request and the change of the Contractor’s management, 
but community members still showed distrust towards the Contractor and others involved in the 
Project. The Panel recognizes that this situation must also be understood in the context of insecurity 
in the region and historical distrust of FARDC and the Government. The Panel holds the view that 

                                                            
124 Compliance Audit, February 23, 2018, p. 21, para 21. The audit concludes that the lack of information available to 
potentially affected persons is a cause for non-compliance since safeguards documents must be subject to informed 
consultation during preparation and must remain accessible during project implementation. 
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in such a context enhanced engagement with local communities is needed to build trust, ensure 
that affected communities’ concerns are heard, and that they can benefit from the Project.  

 
Grievance Redress Mechanism 
 
102. The establishment of a Project-level GRM was mentioned in an identical provision in both 
the ESMF125 and RPF.126 According to this provision grievances are received, reviewed, and 
addressed by a resettlement committee. The 2016 ARAP mentioned that three GRCs were created, 
one for each groupement along the road. These committees comprise members from local 
authorities (“le chef de groupement ou chef du village”), civil society, PAPs, the Supervising 
Engineer, the Contractor, and BEGES.127  
 
103. According to the 2016 ARAP, the GRCs are tasked with: (i) supporting the RAP consultant 
during the census and asset inventory, (ii) supporting the RAP consultant and BEGES in 
sensitizing on Project issues, (iii) participating in the payment of compensation, (iv) supporting 
BEGES in the registration and assessment of grievances, and (v) supporting BEGES in grievance 
management.128  
 
104. The Panel notes that although the safeguard documents laid out the establishment of a 
GRM, the mechanism was not operational prior to receipt of the Request. This was acknowledged 
by Bank Management in its August 2017 supervision Aide-Mémoire, which stated the mechanism 
was not sufficiently operational and the affected communities had not received sufficient 
information about the existence of this mechanism.129 According to that Aide-Mémoire Bank 
Management requested CI and BEGES to ensure these are operational by September 8, 2017. The 
Panel furthermore notes that while the monthly reports of the Contractor’s Environmental 
Specialist prior to September 2017 consistently mentioned the lack of a grievance mechanism,130 
there was no follow-up either by BEGES or by Bank Management to address this issue. Although 
BEGES was tasked with monitoring environmental and social issues its reports did not mention 
the lack of a functional GRM before the August 2017 mission. In discussions with the Panel 
BEGES explained that since the original ARAP had identified only five cases meriting 
compensation, there was no urgent need to set up the GRM. 
 
105.  The Requesters informed the Panel they were unaware of any GRM prior to receipt of the 
Request. Community members also explained that when they tried to voice grievances related to 
damaged drinking water systems and the excessive use of force the Contractor’s military personnel 
stopped them from accessing the Contractor’s basecamp. Therefore, the local population had no 
avenue for voicing their concerns about the Project and, in the absence of a functional GRM, CI 
and Management missed important warning signs about Project problems. The Bank’s Aide-
Mémoire from August 2017 acknowledged that the lack of a GRM prevented Management from 
identifying conflicts associated with the exploitation of the quarries. 
                                                            
125 ESMF, October 2015, pp. 137-139. 
126 RPF, October 2015, pp. 63-66.  
127 ARAP, June 2016, p. 75.  
128 Ibid., p. 75.  
129 World Bank Aide-Mémoire for mission of August 28-31, 2017, para 10. 
130 Each report included a schematic overview of areas of non-compliance. The monthly observation was “Pas des 
procédures de reclamation.”  
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106. The Panel notes the various actions taken by Management after receipt of the Request to 
ensure the Project has a functional GRM. The Project’s ARAP was updated in November 2017 
and it lays out a two-tier system.131 According to this ARAP, the entry points for complainants are 
the sixteen local GRCs established along RN2. The local GRCs would consist of the following 
permanent members: (i) one member from the local authority, (ii) one member from the civil 
society, and (iii) two members from the group of affected people. The local GRCs would also have 
the following, non-permanent members: (i) one member from the Supervising Engineer, (ii) one 
member from the Contractor, and (iii) one member from BEGES. In terms of its responsibilities, 
the local GRCs are tasked with: (i) accompanying BEGES in the process of implementing the 
ARAP, (ii) helping PAPs register their grievances, (iii) registering grievances linked to the Project, 
(iv) verifying and participating in solving the grievances registered together with the non-
permanent members of the GRC. 
 
107. As per the 2017 ARAP, the second tier is composed of eight supervisory GRCs. The 
supervisory GRCs are created at the level of chieftaincies, groups and territories that are 
administrative or customary hierarchical entities of the villages.132 These GRCs function as a first 
recourse against an unfavorable decision by the local GRCs. They have the power to close the case 
without further action or return the complaint to the local GRC and ask them to review their 
decision. 
 
108. The action plan status as of January 2018 explained that 26 local GRCs had been created 
along RN2.133 However, the Panel notes weaknesses in the existing mechanism, particularly 
related to knowledge about its existence, functioning and effectiveness as discussed below. 

 
109. BEGES informed the Panel they had undertaken training for the supervisory GRCs in 
December 2017 and that further training was planned. They also stated local radio communications 
were used to advertise the existence of the mechanism. Notwithstanding this, the Panel during its 
visit spoke to many community members who remained unaware of the GRMs’ existence and the 
process for handling complaints. This lack of knowledge of the GRM was recognized in the Bank’s 
November 2017 Aide-Mémoire focused on GBV risks that recommended the reinforcement of 
community knowledge of the GRM system, especially for women and girls.134 According to the 
Bank’s updated action plan from January 2018, a GBV specific complaints mechanism was being 
established.135 
   
110. The Panel reviewed the January 2018 version of the log of complaints136 and notes many 
of the grievances were imprecisely registered and it is unclear from their descriptions what they 
are about; categories such as “various human rights violations,” “house,” etc., are used. The Panel 
further notes there are no dates in the database, and it is impossible to track how long it took to 
process a grievance. Neither does the database show the compensation paid for destroyed crops or 
assets. In total the database contained 229 grievances of which apparently 75 percent related to 

                                                            
131 Updated ARAP, November 2017, p. 81-82. 
132 Ibid., p. 82. 
133 January 2018 action plan, point 10.  
134 World Bank Aide-Mémoire, Mission de suivi des risques de VBG associés au Projet, November 2017. 
135 January 2018 action plan, point 37. 
136 GRM log of complaint, status as of January 31, 2018. 



31 
 

impacts on crops, and it stated that 108 cases (47 percent) were resolved with compensation paid, 
without providing any information on how much has been paid, when, and to whom. 
 
111. The Panel also observes that the requirement that complaints be registered with the 
complainant’s name in a notebook (“cahier”) kept by the members of the GRC means that 
confidentiality of complaints cannot be guaranteed. In an environment where there is fear of 
retaliation this is likely to discourage filing of all relevant complaints. The Aide-Mémoire from 
the November 2017 mission on SGBV risks also recommended this system should be revised to 
guarantee greater confidentiality and that the system for receiving complaints should be 
diversified. 
 
112. RARIP-RGL – a local NGO – shared with the Panel in January 2018 an analysis it 
conducted of the grievance system put in place based on a survey sample of members of GRCs 
and of community members. The NGO looked at issues such as knowledge of GRCs, criteria for 
the selection of members, and related issues. The survey indicated that more than 60 percent of 
GRC members had received no training on the functioning of the mechanism. The survey also 
showed a lack of knowledge about the existence of the GRM and, apart from one message sent on 
local radio, no attempt was made to use existing local civil society to spread the word concerning 
the existence of the GRM. Eighty-two percent of GRC members themselves stated they lacked the 
means to advertise the existence of the mechanism. The survey also raised the issue of the security 
and confidentiality of complaints and stated that this was not guaranteed. Only 40 percent of those 
who have sent a complaint stated they received a response. The RARIP-RGL report concluded by 
stating that given some of the weaknesses of the current system a faster and more agile replacement 
should be adopted. 
 
113. The above analysis indicates that works on RN2 effectively started in the absence of the 
requisite GRM and that only after receipt of the Request did the Project make a serious effort to 
engage with affected communities and establish a GRM. The Panel notes that the absence of a 
functional GRM coupled with the lack of robust supervision by the Bank meant Management was 
unaware of the serious problems that Project implementation was facing and the harm that resulted 
from this. 
 
114. While the Panel acknowledges and welcomes that the GRM established after the Request 
is a step in the right direction, it observes that weaknesses remain in the current mechanism relating 
to its predictability and effectiveness. It is clear to the Panel that more must be done to ensure the 
affected communities are aware of the mechanism and can use it to seek redress. 

 
2.3.5 Compliance Findings 
 
115. The Panel notes that due to serious shortcomings in consultations and disclosure of 
information, the local population could not participate and voice their views on Project design and 
implementation. The Panel observes that affected communities were left without information 
about their rights and entitlements under the Bank’s policies. The Panel finds Management in 
non-compliance with the consultation and disclosure of information requirements of the 
Bank Policies on Environmental Assessment (OP/BP 4.01) and Involuntary Resettlement 
(OP/BP 4.12).  
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116. The Panel notes that the Project lacked a functioning GRM for the local communities to 
raise their concerns during implementation of the Project. The Panel finds Management’s failure 
to ensure the timely establishment of an accessible, transparent, and effective Project GRM 
in non-compliance with the Bank Policy on Involuntary Resettlement (OP/BP 4.12). The 
Panel understands that following receipt of the Request Management made efforts to ensure the 
establishment of a GRM for the Project. 
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Chapter 3: Livelihoods, Community Health and Safety, and Labor Impacts 
 
3.1  Introduction 
 
117. This chapter discusses alleged harm in three main categories: (i) livelihoods, (ii) 
community health and safety, and (iii) working conditions and occupational health and safety. The 
livelihoods section includes harm resulting from quarry and borrow pit137 extraction of 
construction materials for the Bukavu-Goma road, and the alleged loss of income and livelihoods 
from agriculture along the road. The section on community health and safety discusses harm from 
the use of force by security forces engaged by the Contractor, road accidents, water supply 
disruption, and drainage of storm water along the road. The section on labor focuses on working 
conditions, compensation, and occupational health and safety. 
 
3.2 Livelihood Impacts 
 
3.2.1 Request for Inspection  
 
118. The Requesters claimed different harm resulting from the road rehabilitation. These include 
the allegation that FARDC, engaged by the Project’s Contractor to provide security, have occupied 
a quarry that is operated by the Requesters and serves as their source of income and livelihood. 
They explained construction materials were forcibly taken following torture, assault and battery 
and physical violence.138 They claimed that, as a result, many people who worked in the quarry do 
not know how they will meet the needs of their families. The Requesters also viewed a Government 
decision to close their quarry as an act of retaliation.  
 
119. The Requesters further alleged community members’ crops and medicinal plants along the 
road were destroyed by road works and that they have not been compensated for these losses. 
 
3.2.2 Management Response  
 
120. According to Management, “a key element of the Request appeared to be a commercial 
dispute between the Contractor and one Requester who operates a quarry.”139 Management referred 
to the escalation of a dispute about the price and quantities of gravel and crushed stones supplied by 
the quarry, which could not be resolved, and stated that “[i]n the course of this dispute the Contractor 
allegedly resorted to physical violence, using military personnel, to seize construction materials 
without paying for them.”140 Management explained this dispute has been resolved and the 
Requesters were compensated for their losses. Management noted that “given the importance of 
the issues, Management also reached out to the Contractor and Requester in an effort to support 
the Borrower’s efforts to remedy this unacceptable incident and put in place measures to prevent 
any recurrence.”141 Management observed that apart from the Requesters, other quarry owners and 

                                                            
137 In this report “quarry” refers to quarries and borrow pits, covering different types of building materials (stone, 
gravel, sand, etc.) 
138 « La facture de nos matériaux de construction pris par force après des scènes macabre des tortures, coups et 
blessures et de violences physique… » Request for Inspection, August 3, 2017.   
139 Management Response, p. vi. 
140 Ibid., p. 9.  
141 Ibid.  
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operators had also not been properly compensated for the exploitation of their quarries and borrow 
pits. However, according to Management, all outstanding compensation has been paid and an audit 
has been commissioned to verify the payments.142  
 
121. Regarding the allegation that the closure of the Requesters’ quarry was a result of retaliation, 
Management explained the decision was “technically justified”143 due to the safety hazard posed by 
an adjacent electricity transmission tower. According to the Response, other threats of retaliation 
could not be substantiated and Management has communicated to the Government at the highest 
levels that it does not condone any form of retaliation.144 

 
122. The Management Response further explained that 76 additional Project-affected households 
were identified as having assets that were “indirectly affected by road works and other quarry and 
borrow pit exploitation, from a livelihoods perspective.”145 It considered the impacts modest, with 
some agricultural losses as crop yields were affected by the quarry and borrow pit exploitation. 
Management stated 51 households have been compensated, while the remaining 25 would be paid 
when security conditions allow. Twenty-seven households have been identified related to 14 new 
quarries, which the Contractor was planning to exploit to advance the road works. The Management 
Response claimed the Borrower ensured that the Contractor would not move ahead with exploitation 
of these quarries until the affected households were fully compensated, and all authorizations were 
obtained.146 Management pointed out that the ARAP “is being updated to include these newly 
identified impacts and will be further updated if additional eligible complaints are registered through 
the Project-level GRM or other means.”147 
 
3.2.3 Bank Policies 
 
123. OP/BP 4.01 on Environmental Assessment requires assessment of a project’s 
environmental and social risks and impacts. For Category A projects the EA “examines the 
project's potential negative and positive environmental impacts […], and recommends any 
measures needed to prevent, minimize, mitigate, or compensate for adverse impacts and improve 
environmental performance.”148 The Bank reviews the findings and recommendations of the EA 
to determine whether they provide an adequate basis for processing the project for Bank 
financing.149  
 
124. According to Annex C of OP/BP 4.01, ESMPs are essential elements of Environmental 
Assessment reports for Category A projects. The ESMP “identifies feasible and cost-effective 
measures that may reduce potentially significant adverse environmental impacts to acceptable 
levels. The plan includes compensatory measures if mitigation measures are not feasible, cost-
effective, or sufficient.”150 The ESMP specifically “(a) identifies and summarizes all anticipated 

                                                            
142 Ibid., p. 13.  
143 Ibid., p. 14.  
144 Ibid., p.14.  
145 Ibid., p. 13.  
146 Ibid., pp. 13-14.  
147 Ibid.  
148 BP/OP 4.01, para 8.  
149 OP 4.01, para. 5.  
150 Ibid., Annex C, para 2.  
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significant adverse environmental impacts […]; (b) describes – with technical details – each 
mitigation measure, including the type of impact to which it relates and the conditions under which 
it is required […], together with designs, equipment descriptions, and operating procedures, as 
appropriate; (c) estimates any potential environmental impacts of these measures; and (d) provides 
linkage with any other mitigation plans […] required for the project.”151 
 
125. OP/BP 4.12 on Involuntary Resettlement covers economic and social impacts resulting from 
Bank-assisted investment projects and that are caused by the involuntary taking of land that results 
in “(i) relocation or loss of shelter; (ii) loss of assets or access to assets; or (iii) loss of income 
sources or means of livelihood, whether or not the affected persons must move to another 
location.”152  
 
126. OP 4.12 explains that the borrower is responsible for preparing, implementing, and 
monitoring resettlement instruments (a resettlement plan, RPF, or process framework).153 The Policy 
requires the resettlement plan or RPF include measures to ensure that displaced persons are informed 
about their options and rights pertaining to resettlement; consulted on, offered choices among, and 
provided with technically and economically feasible resettlement alternatives; provided prompt and 
effective compensation at full replacement cost for losses of assets, and offered transitional 
support.154 The policy specifically notes that “taking of land and related assets may take place only 
after compensation has been paid.”155 It adds that displaced persons and their communities must be 
provided timely and relevant information, consulted on resettlement options, and offered 
opportunities to participate in the planning, implementation, and monitoring of the resettlement.156  
 
3.2.4 Panel Observations and Analysis 
 
127. During its investigation visit the Panel traveled the entire RN2 road between Goma and 
Bukavu and visited many affected communities and quarries near the road. The Panel spoke with 
community members about their concerns and met with the Contractor several times to follow up 
on different issues. In most cases the Panel team appeared unannounced to speak with Project-
affected people. The Panel repeatedly heard about harm to livelihoods related to the taking of quarry 
materials and loss of agricultural crops and medicinal plants.  
 
Quarry and Borrow Pit Extraction 
 
128. The Panel notes that quarries are essential for all road works as they provide indispensable 
materials for road rehabilitation and enhancement including aggregates, gravel, and sand. Quarries 
are therefore considered an integral part of the Project and must be treated as such regarding their 
impacts and related mitigation measures. The Panel understands all quarries and other mineral 
resources belong to the state, but operators157 receive renewable licenses to exploit them, usually for 
the duration of one year. The Panel notes the difference between information in Project 
                                                            
151 Ibid., Annex C, para 2.  
152 OP/BP 4.12, para 3.   
153 Ibid., para 18.   
154 Ibid., para 6. 
155 Ibid., para 10. 
156 Ibid., para 13. 
157 Sometimes also referred to as “owners.” 



36 
 

documentation and data received from the Contractor, the Supervising Engineer, BEGES, and Bank 
Management about the total number of quarries used for the works on RN2.158 Quarry operators 
explained to the Panel that many quarries along RN2 were permanently or occasionally operational 
when road rehabilitation started. They also mentioned that during the last road rehabilitation in 2006 
quarry operators provided materials and were paid based on commercial agreements.  
 
129. The Panel spoke with many quarry operators at meetings in Goma and Bukavu and along 
the road. Several stated they had obtained the required documents to operate their quarries. The 
Requesters, for example, told the Panel they had been authorized to operate their quarry 
uninterrupted for the past 14 years through annual concessions. They explained they had 
informally negotiated earlier with the Contractor to provide construction materials for the road, 
but once a Provincial Order was issued that declared several quarries as open for extraction, the 
Contractor arrived at the quarry with FARDC forces and its own workforce and started exploitation 
before an agreement was in place. Other quarry operators described similar situations. 
 
130. The Panel heard that the Requesters and other operators and workers were chased away 
from the quarry sites by the military personnel engaged by the Contractor, which sometimes used 
excessive force. The Panel also heard that during the early stages of road works representatives of 
the Government of South Kivu visited some of the quarry operators, told them it was important 
that the road rehabilitation works be conducted in a speedy manner, and asked them to cooperate 
with the Contractor. Several quarry operators explained that due to the Contractor’s use of its own 
workers to extract quarry materials, people who had been employed in these quarries found 
themselves out of work, without their incomes, and unable to provide for their families. 
 

 
Picture 1: Quarry along RN2 

                                                            
158 For example, the September 2017 Quarry Exploitation Plan and the Compliance Plan for quarries and borrow pits 
cover 15 and 16 quarries, respectively. The Supervising Engineer’s report of November 2017, and the 2017 Updated 
ARAP refer to a total of 25 quarries. In January 2018 the Contractor informed the Panel it was using 19 quarries. The 
Panel notes that the location coordinates for the quarries presented in different documents are not fully consistent.   
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131. The Requesters explained to the Panel that after their quarry had been taken they and others 
were pressured by the Contractor, FARDC, and provincial authorities into signing extraction 
agreements. They alleged they had no information on the quantities and quality of materials taken 
from their quarries and perceive the compensation provided as insufficient. Several quarry operators 
told the Panel they felt intimidated when negotiating the agreements and feared negative 
consequences if they did not sign. 
 
132. The Panel also spoke to many sand miners who explained that over the years sand mining 
was conducted near an IDP camp by cooperatives using artisanal mining methods. They told the 
Panel the sand mining generated income for many camp inhabitants. The sand miners claimed their 
quarry was taken over by the Contractor during road works, exploited with the use of heavy 
machinery, and then closed. 

 
133. 2015 ESMF. The 2015 ESMF for AF2 explained that the Ministry of Mines issues 
authorizations for the development and exploitation of quarries and borrow pits.159 It stated that 
for AF2, materials will be extracted, as much as possible, from existing quarries and the opening 
of new ones is not planned.160 According to the ESMF, the Contractor shall obtain the necessary 
authorizations for opening and operating quarries and borrow pits – both temporary and permanent 
– in accordance with the relevant national legislation.161 It stated that before starting works the 
Contractor must consult with local residents.162 The ESMF further explained that the Contractor 
shall establish and submit for approval a detailed, site-specific environmental and social 
management program that includes a management and rehabilitation plan for the quarries and 
borrow pits and a list of agreements made with current owners and users of private sites.163 
According to the ESMF all sites must be approved by the Supervising Engineer and meet the 
applicable environmental standards,164 and at the end of the operation of the Contractor shall 
restore the quarries.165 The ESMF also explained that, since the locations of borrow pits are not 
yet known, a consultant will provide guidance at a later stage.166  
 

134. Works Contract. The Panel notes the Works Contract for RN2 was signed on October 11, 2016.  
It required the Contractor to submit a list of all quarries to be used, including information on the 
materials to be extracted and their quantity, as part of its inception report to the Supervising 
Engineer.167 According to the Works Contract, at least one month before the use of any quarries the 
Contractor shall submit an Extraction and Operation Plan as well as an ESMP that includes: (i) the 
location of land that will be used, (ii) a copy of the agreements with the quarry operators, (iii) a 
detailed inventory of the various sites, (iv) a baseline survey, and (v) a restoration plan.168 The Works 
Contract also required submission of a 1:500 scale map of each quarry and a detailed geotechnical 

                                                            
159 ESMF, October 2015, p. 76. 
160 Ibid., pp. 28 and 156.  
161 Ibid., p. 156. 
162 Ibid., p. 152. 
163 Ibid., p. 153.  
164 Ibid., p. 156.  
165 Ibid., p. 156. 
166 Ibid., pp. 191-192. 
167 Work Contract, p. 120.   
168 Ibid., p. 171. 
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study.169 It stated the mining of sand and gravel from riverbeds should be subject to an application 
for a special authorization. This should be accompanied by a notice certifying the absence of major 
impacts on the stability of the river, the possibilities of restoration by natural siltation, and the volume 
and nature of materials subject to the extraction request.170 
 

135. According to the Supervising Engineer reports, the preparatory works started in October 
2016,171 and the road rehabilitation works in March 2017.172 The Panel notes that, as discussed in 
Chapter 2, the Financing Agreement required the Borrower to (i) prepare and furnish the safeguard 
instruments before commencing the implementation of any activity, (ii) publicly disclose 
safeguards instruments no later than three months before the start of any works, and (iii) carry out 
activities in accordance with the provisions of the safeguards instruments.173  
 

136. 2017 ESIA. The ESIA for RN2, which included the Project’s ESMP, was only disclosed in 
February 2017, while construction of the workers’ camp had started the previous October and road 
rehabilitation started in March 2017. The ESIA stated that quarry extraction shall be limited as much 
as possible to existing quarries and requires a site-specific ESMP be developed by the Contractor 
and to include a rehabilitation plan for quarries.174 The site-specific ESMP must be submitted to the 
Supervising Engineer and BEGES and integrated into the Project before the start of works. It may 
be updated when changes occur, in consultation with the main Project entities such as the 
Contractor, BEGES, and CI.175 
 

137. Contractor’s ESMP. The Contractor’s ESMP, which was validated by BEGES in March 
2017, listed planned development works including measures to prevent erosion and the excavation, 
backfilling, extraction, and transportation of quarry materials. The Contractor’s ESMP listed 15 
quarry sites and explained that these quarries were used in an artisanal manner by the local 
populations and would serve as a starting point. The Contractor’s ESMP further stated the quarries 
and borrow pits would be rehabilitated after the extraction of building materials.176 It forecasted an 
amount of USD12,000 for diverse expropriations, including acquisition of quarries sites, and 
USD3,000 for the restoration of sites.177 
 

138. The Panel notes that the Supervising Engineer’s March 2017 report expressed concern about 
the absence of authorizations to exploit quarries. According to this report the Contractor had 
explained that verbal authorization was given by the two relevant provincial governors178, but the 
Supervising Engineer suggested the Contractor follow the proper administrative process, and 

                                                            
169 Ibid., pp. 126 and 127. 
170 Ibid., pp. 177-178.  
171 Supervising Engineer’s report, January 2017, p. 30. 
172 Supervising Engineer’s report, April 2017, p. 37, SZTC Sept 2017: Plan de mise en conformité des gites 
d’emprunt et carrières exploites sur la RN2 Bukavu-Goma, p. 4 
173 Financing Agreement for AF2, March 18, 2016, p. 8. 
174 ESIA, 2017, p. 16.  
175 Ibid., p. 131. 
176 Contractor’s ESMP, p. 24.  
177 Ibid., p. 16. 
178 The Report also explained that the Contractor had explained that the Supervising Engineer had not facilitated the 
process of obtaining authorizations. The Contractor also understood that BEGES would take care of compensation 
payments and explained that there was uncertainty which quarries would actually be exploited. (Supervising 
Engineer’s report, March 2017, p. 78, 70).  
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reminded the Contractor that site-specific ESIAs needed to be submitted.179 In its April 2017 report, 
the Supervising Engineer noted that the exploitation documents for the quarries and the full list of 
quarries were still missing.180 The Compliance Audit mentioned a letter from the Supervising 
Engineer to the Contractor, dated April 5, 2017, which referred to a quarry being exploited without 
prior authorization;181 in a letter dated April 22, 2017, the Supervising Engineer reminded the 
Contractor of the required authorizations to exploit quarries, and noted that the Contractor was not 
in compliance with the contractual requirements.182 The Panel understands the Supervising 
Engineer alerted the Contractor but did not apply remedies, such as issuing a Notice to Correct or 
withholding payments.  
 

139. The May 2017 report of the Supervising Engineer explained that authorizations for some 
quarries were submitted on May 8, 2017, and a supplementary list of quarries on May 17, 2017.183 
According to the report 24 quarries and borrow pits had been identified and the required 
authorizations for exploitation were in the process of being obtained. The report also mentioned that 
some quarries and borrow pits were covered by a Provincial Order allowing the Contractor to exploit 
sites between Minova and Kavumu.184 
 

140. Provincial Order. The Panel notes that on May 8, 2017 the Government of South Kivu 
issued a Provincial Order in response to two January 2017 requests by the Contractor for the 
authorization to operate 23 quarries.185 This Order declared 12 quarries as open for exploitation of 
construction materials necessary for the rehabilitation of RN2, and required that during the 
construction work no exploitation permits be granted.186 The Panel notes that while this Order 
directed the Contractor to compensate the quarry operators, it did not indicate when compensation 
should be paid and did not establish a compensation rate or a process to assess the value of the 
extracted materials. In view of the above, the Panel notes that the Provincial Order, coupled with 
the start of extraction before reaching agreements, left the quarry operators with limited bargaining 
power or access to recourse. 
 

141. The Panel notes that the Mid-Term Review of the Project, conducted in June 2017 in 
Kinshasa and not in the field (see Chapter 5 on Supervision), identified no quarry-related issues on 
RN2. In August 2017, shortly after the Panel received the Request and shared the allegations with 
Management, the Bank team that traveled to the Project area for the first time found serious issues 
of quarry mismanagement, observed non-compliance with Bank Policies and Procedures for 11 
sites, and noted that compliance with Bank policies must be restored and proportionate 
compensation paid for all affected sites.187 The Aide-Mémoire called for the safeguards documents 

                                                            
179 Supervising Engineer’s report, March 2017, p. 84.  
180 Supervising Engineer’s report, April 2017, p. 40. 
181 Compliance Audit, February 23, 2018, p. 25, para. 32. 
182 Ibid. 
183 Supervising Engineer’s report, May 2017, pp. 12,-13. 
184 Ibid., p. 16. 
185 Letter SZTC 15/1/2017 to Governor of South-Kivu. An identical letter was sent the same day to the Governor of 

North Kivu.  
186 Arrête Provincial, No. 17/018/GP/SK du 08/05.2017 Portant ouverture des carriers d’utilité publique pour les 
travaux de réhabilitation de la route en terre RN2, (135km) Bukavu-Minova dans les territoires de Kabara et Kalehe 
en Province de Sud Kivu.  
187 World Bank Aide-Mémoire for mission of August 28-31, 2017, p. 3.  
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for this road section to be updated and a compliance audit to be conducted immediately.188 The 
Aide-Mémoire also noted that another estimated 14 quarries were planned to be exploited soon 
and it was essential they are operated in full compliance with the contractual provisions and World 
Bank safeguard policies.189   
 
142. According to the same Aide-Mémoire works had started in a situation of non-compliance 
without any formal notice or administrative act being issued. The Aide-Mémoire referred to letters 
of the Supervising Engineer of April 2017 that remained ineffective, and stated that the Supervising 
Engineer did not use other supervisory bodies to warn about the seriousness of the problem.190 
According to the Aide-Mémoire, BEGES conducted two field visits after March 2017 without 
detecting the problem of the quarries. The Aide-Mémoire observed that a simple consultation with 
community members and civil society could probably have detected the issue; even without going 
to the site, an examination of contractually required documents should have revealed the seriousness 
of the problem.191 According to the Aide-Mémoire, during field visits in April and May 2017 CI did 
not identify any non-compliance and a progress report sent to Bank Management in June 2017 
mentioned no major difficulties; the Congolese Environment Agency in charge of trimestral follow-
up on safeguards implementation had not visited the field.192  

 
143. The Aide-Mémoire also contained an action plan that included the following items: the 
finalization of compensation agreements, the complete regularization of quarries, confirmation that 
there is no safety risk related to a transmission tower close to the Requesters’ quarry, the full 
activation of the complaints management mechanism, the review of compliance of all Pro-Routes 
roadwork sites with Bank policies, and the recruitment of a lawyer specialized in local law and a 
consultant to conduct a compliance audit.193 The Bank’s Aide-Mémoire of September 2017 
explained that compensation to quarry owners was finalized and an audit should be conducted to 
assess the agreements and their implementation.194  
 
144. Compliance Plan. A Compliance Plan for quarries and borrow pits for RN2,195 dated 
September 2017, was validated and authorized for publication by Management on December 5, 
2017.196 It referred to Bank Management’s and CI’s mission of August 2017 following the receipt 
by the Panel of serious allegations from quarry operators. The Compliance Plan included a Quarry 
Exploitation Plan and a Quarry Restoration Plan. The Quarry Exploitation Plan covered 15 quarries 
and provided a one-page, high-level summary for each.197 The Panel notes this Plan did not provide 
the level of detail required for the effective management of a quarry, as described in the Works 
Contract.198 It is also important to note that this Plan only became available after the quarries had 
already been exploited.  
 
                                                            
188 Ibid., p. 8. 
189 Ibid., p. 3.  
190 Ibid., p. 4. 
191 Ibid., p. 5. 
192 World Bank Aide-Mémoire for Mission of August 28-31, 2017, p. 5.  
193 Ibid., pp. 10-11. 
194 World Bank Aide-Mémoire for mission of September 19-25, 2017, p. 2.   
195 SZTC Sept 2017 : Plan de mise en conformité des gites d’emprunt et carrières exploites sur la RN2 Bukavu-Goma.  
196 Plan d’actions issu de missions BM/CI a Goma, Point sur l’avancement au 17 janvier 2018.  
197 SZTC Sept 2017: Plan d’exploitation des gites d’emprunt et carrières. 
198 Works Contract, see para 179.  
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145. According to the Compliance Plan, by the end of August 2017 rehabilitation works had 
required the use of 13 borrow pits and two quarries.199 The Panel understands that one additional 
quarry was being exploited at that time.200 The Compliance Plan then discussed in detail the 16 
quarries and borrow pits and identified instances of non-compliance, impacts, and measures required 
to bring them into compliance. The Compliance Plan explained that it is based on a review of 
available documentation, field visits, and public consultations with quarry operators, local 
authorities and GRM Committees. It identified the risk of landslides in several locations, the 
presence of agricultural and industrial crops, the presence of transmission line towers near two 
quarries, the proximity of some dwellings to two quarries, the presence of a water source used by 
community members near the Requesters’ quarry, the presence of tombs close to two quarries, and 
the presence of artisanal exploitation activities near several quarries.201 (Some of the issues 
identified in this Plan are further discussed elsewhere in this Report.)   
 
146. According to the Compliance Plan the main recorded instances of non-compliance include: 
(i) failure to validate the simplified ESIA by BEGES before commencing exploitation of some 
quarries and borrow pits, (ii) the absence of agreements or exploitation authorizations from the 
operators before exploitation, (iii) failure to pay operators for the exploitation of borrow pits, and 
(iv) the lack of an exploitation and restoration management plan for the quarries and borrow pits.202 
The Plan identified the main measures required for compliance, which include: (i) signed agreements 
with and payment to all owners for the exploitation of all quarries and borrow pits, (ii) developing 
and implementing a restoration plan for quarries (iii) confirmation of site restoration on behalf of the 
owner, and (iv) development and implementation of a restoration plan for the Requesters’ quarry.203 
According to the Plan, the Contractor and BEGES are responsible for implementing these 
measures.204 The Compliance Plan referred to extraction agreements signed between the Contractor 
and quarry operators for each quarry, eight of which were signed in August and September 2017. 
 
147. Management’s October 2017 Aide-Mémoire stated the Compliance Plan had been 
validated by BEGES after consultation with locals, and Management had commented on it before 
its finalization.205 The November 2017 report of the Supervising Engineer noted that although an 
updated, simplified ESIA for quarries had been submitted, other quarry sites were identified, and 
ESIAs for these should be submitted.206 The Panel notes that as of submission of this report it has 
not received updated ESIAs for newly identified quarries. The November 2017 Aide-Mémoire 
also stated an investigation revealed that the impact of the Project on a sand quarry has affected a 
group of men exploiting the sand, and a group of women transporting the sand. The Panel 
understands the sand mining site had initially not been on a list of quarries that qualified for 
compensation, but was being reviewed by Bank Management at that time.207  

                                                            
199 SZTC Sept 2017 : Plan de mise en conformité des gites d’emprunt et carrières exploites sur la RN2 Bukavu-
Goma, p. 7.  
200 Liste de carrières et gites utilises par l’entreprise depuis le début des travaux au 09/09/2017.  
201 SZTC Sept 2017: Plan de mise en conformité des gites d’emprunt et carrières exploites sur la RN2 Bukavu 
Goma, p. 7.  
202 Ibid., p. 8. 
203 Ibid., pp. 8-9.  
204 Ibid., p. 9. 
205 World Bank Aide-Mémoire for mission of October 10-13, 2017, pp. 3-4.  
206 Supervising Engineer’s report, November 2017, p. 14.  
207 Staff interview on January 10, 2018.   
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148. The Aide-Mémoire of December 2017 explained that BEGES would hold a consultation 
meeting on December 25, 2017, at the sand quarry and, if necessary, compensation would be paid 
to the affected people by the end of the month.208 According to a detailed CI consultation report 
of January 14, 2018, the consultation process took place in three main steps.209 First, a fact-finding 
mission was conducted on November 16, 2017. Second, a meeting was held with the town leader 
and chairmen of the local GRCs to utilize their help in identifying and gathering the sand miners 
and female sand transporters at a meeting on January 11, 2018. Third, during this meeting 65 sand 
transporters were identified among those present and through testimony from the chairmen of the 
local GRCs. The two parties agreed on compensation of USD100 for each transporter for the time 
they were unable to work. The compensation was based on the number of deliveries and estimated 
distance each transporter could normally complete.210 During a meeting on January 16, 2018, when 
the Contractor paid the total compensation, the parties agreed to raise the number of covered 
transporters to 68.211 As for the cooperative extracting the sand, the Supervising Engineer assessed 
the appropriate compensation to be USD13,500 based on the time the cooperative was prevented 
from extracting, the amount usually extracted by each cooperative member, and the market value 
per m3 of sand.212 During negotiations facilitated by BEGES, the Supervising Engineer, and the 
chairmen of the two local GRCs on January 16, 2018 the Contractor and cooperative agreed to 
settle the claim with compensation of USD18,000.213 During the Panel’s visit many people raised 
concerns, claiming there were more sand miners and transporters entitled to compensation. Some 
also questioned the adequacy of the compensation. 
 

 
Picture 2: Sand mining site near IDP camp 

                                                            
208 World Bank Aide-Mémoire for mission of December 11-15, 2017.  
209 CI report, January 14, 2018 “Rapport circonstancié de la consultation auprès des exploitants secondaires du sable 
et les femmes transporteuses de sable de la carrière du PK 110 (village Buganga) sur le Tronçon RN2 Bukavu – 
Goma.”, pp. 2-3.  
210 Ibid., p.6-7. 
211 Minutes from meeting held on January 16, 2018, between BEGES, Supervising Engineer, the Contractor and the 
transporters. 
212 CI report, January 14, 2018, p. 4. 
213 Minutes from meeting held on January 16, 2018, between BEGES, Supervising Engineer, the Contractor, the two 
local GRCs (Buganga and Minova) and six representatives of the cooperative. 
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149. The January 2018 update of Management’s action plan referred to the compliance review for 
all quarries of the Pro-Routes project and explained that instances of non-compliance were also 
found on other road sections and reports were shared with Bank Management. For RN2, the action 
plan explained that the Supervising Engineer verified all quarries used by the Contractor to ensure 
that none are left out of the compensation process. According to the action plan, a report submitted 
to CI in early December 2017 found a quarry exploited in May 2017 that had not been considered; 
it anticipated the Contractor would negotiate compensation with the operator before January 20, 
2018.214  
 
150. The action plan update stated the quarry audit for RN2 would verify that the compensation 
payments are coherent with the suffered harms and that the PAPs were paid. It also referred to 
investigations by BEGES and the Supervising Engineer into the allegations of intimidation during 
the process of negotiating compensation agreements between the Contractor and quarry operators.  
Regarding the allegations of intimidation, the Panel received documentation that covered five quarry 
operators and discussed their concerns about the exploitation, its impacts and related compensation. 
In some of these cases, renewed negotiations led to an increase in the compensation amount, but no 
information was provided on the amount of material that was exploited from these quarries or on the 
methodology used for calculating the compensation amounts. The Panel has not received 
documentation describing how Management determined the adequacy of compensation amounts for 
all quarry operators.   
 
151. 2018 ESIA. The update of the ESIA for RN2 was finalized in February 2018. The document 
identified the risk of landslides in some locations along the road, including at several quarry sites, 
and the risk of collapse of high-voltage transmission towers near two quarries.215 The ESIA 
discussed the implementation of a stabilization plan and restoration of quarries under risk of 
collapsing as mitigation measures.216  
 
152. Compliance Audit. The Panel notes that the Compliance Audit acknowledged the delays in 
preparing some of the required safeguards instruments, and considered this a situation of obvious 
non-compliance.217 It confirmed that the Contractor began exploiting quarries without a site-
specific ESMP and authorizations were not transmitted before the start of the works.218 The report 
noted that the Requesters’ quarry will be closed and that former workers may ask for 
compensation. It suggested a technical and legal study be conducted on this matter, and 
recommended hiring a liaison officer as an intermediary between the governors and affected 
communities to record and process claims from community members.219 When discussing 
compensation more generally the Compliance Audit also noted that to prevent compensation from 
being perceived as arbitrary and constituting evidence of favoritism, CI should publish all 
compensation schemes. A February 2018 note providing an update on the Compliance Audit states 

                                                            
214 The action plan mentions that the exploited quantity is estimated at 50m3.  
215 ESIA, 2018, pp. 30-32.  
216 Ibid.  
217 Compliance Audit, February 23, 2018, p. 31, para. 40. « Finalement, durant tout le processus de l’audit, une 
question fondamentale s’est imposé à savoir comment et pourquoi les mécanismes de supervision et de contrôle mis 
en place se sont laissés surprendre par les violations manifestes des engagements des entreprises de travaux en matière 
de respect des obligations environnementales et sociales ? » 
218 Ibid., pp. 17 and 24-25. 
219 Ibid., pp. 27 and 30.  
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that the case of the Requesters’ quarry has been dealt with in compliance with environmental and 
social requirements, as the main impacts were identified and agreements on compensation reached. 
The update further notes that the monitoring of quarries and borrow pits was compliant with 
environmental and social requirements, especially as to the related contracts and ESIAs.220  
 
153. Application of OP/BP 4.12 on Involuntary Resettlement. As noted in the Bank’s Policy on 
Involuntary Resettlement (OP/BP 4.12), the Policy covers direct economic and social impacts of 
Bank-financed projects caused by the involuntary taking of land resulting in loss of assets or access 
to assets, or loss of income sources or means of livelihoods.221 The Panel notes that the exploitation 
of quarries by the Contractor in the specific context of this Project constitutes involuntary 
resettlement in the form of economic displacement in accordance with OP/BP 4.12, for the following 
reasons:  
 

(i) There was a taking of land resulting in the loss of assets and income sources. A Provincial 
Order declared 12 quarries as open for exploitation of construction materials necessary for 
the rehabilitation of RN2, and quarry operators and workers could not access and operate 
their quarry sites while the Contractor exploited them in the presence of military forces. 
According to the Involuntary Resettlement Sourcebook, people who are affected by a 
temporary acquisition of their lands are considered displaced persons and need to be 
compensated.222 The Sourcebook also clarifies that people with valid temporary permits or 
use rights to land are eligible for compensation.223 

(ii) The nature of the land taking was involuntary, since the quarry operators and workers gave 
no informed consent to the exploitation nor had any power of choice as the exploitation took 
place in the presence of military forces and before agreements were reached. Only after many 
quarries were exploited, agreements with the operators were signed, which, in the view of 
the Panel, cannot constitute willing buyer-willing seller agreements.  

(iii) Both quarry operators and workers experienced direct economic impacts as they lost their 
incomes during the Contractor’s operation of their quarries, thus affecting their livelihoods.  

 
154. Consequently, under the Bank’s Policy on Involuntary Resettlement (OP/BP 4.12), the 
project-affected people, including quarry operators and workers, need to be compensated for their 
loss of income and livelihoods.   

                                                            
220 February 2018 Note updating the Compliance Audit, February 2018, p. 3. 
221 OP 4.12, para. 3.  
222 Involuntary Resettlement Sourcebook, p. 45.  
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Picture 3: Quarry along RN2 

155. The Panel notes that the Project’s Updated ARAP from November 2017 does not include 
quarry operators and workers as displaced people entitled to compensation under OP/BP 4.12. The 
Panel reviewed many extraction agreements that were signed between the Contractor and quarry 
operators after the quarries had already been exploited and notes that they generally did not mention: 
(i) which construction material and what quantities the Contractor is authorized to extract from the 
quarry, (ii) what unit costs for the different materials shall be used for the calculation of 
compensation, (iii) what monitoring provisions shall be used to ensure that provisions of the 
agreement are met, (iv) the terms and conditions of the compensation payments to be made, (v) 
agreements on the baseline situation and requirements for reinstatement or return after use by the 
Contractor, and (vi) provisions for conflict resolution.  
 
156. With regards to the required compensation amounts, the Panel notes that none of the 
documents the Panel received provide any detail on the volumes and quality of construction 
materials taken from each quarry. The daily worksite logbook (“Journal de Chantier”), which 
covered the works the Contractor conducted in March, April, and May 2017, included total 
amounts of materials used but did not indicate from which quarry these materials were taken. The 
Quarry Exploitation Plan included estimates of the surface size of each quarry in m2 but did not 
include further details. The Quarry Compliance Plan and the BEGES review of allegations of 
intimidation during negotiations also did not include extraction volumes or an explanation of how 
the compensation amount was determined. The Panel understands there are significant differences 
in the price for different quarry materials; an agreement between the Contractor and a quarry 
operator suggests a unit price of USD60/m3 for flat stones (“pierres plates”) and USD20/m3 for 
gravel (“graviers”). The Panel reviewed a list of compensation amounts provided to each quarry 
operator and noted there is a large discrepancy between the compensation amounts. The list also 
did not include the extracted volumes of materials, nor the methodology used to calculate these 
compensation amounts; it only referenced the exploitation agreements signed between the 
Contractor and quarry operators. 
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157. To conclude, the Panel notes it has not received a detailed report assessing the adequacy of 
payments made to quarry operators and workers, and that from the available information it is 
impossible to assess whether they were compensated adequately and in accordance with OP/BP 4.12. 
The Panel has also not seen updated ESIAs for additional quarries beyond those covered in the 
September 2017 Compliance Plan and Quarry Exploitation Plan.  
 
Closing of Quarries 
 
158. The Requesters told the Panel they were informed by the local authorities in October 2017 
that their quarry had to be closed with immediate effect as a nearby tower of the transmission line 
posed a safety hazard and was at risk of falling. They claimed the closure of this quarry 
permanently deprives them of their main source of income and livelihood, and consider it a form 
of retaliation. The Requesters explained to the Panel that even if the tower was at risk, this would 
not have been the case had the Contractor not used heavy machinery to exploit the quarry. They 
believed the traditional artisanal exploitation of materials, which they had conducted before the 
Contractor took over the quarry, would not have caused the damage. They also believed the quarry 
could continue operation, at least in part, if efforts were undertaken to secure the foundations of 
the tower. The Panel was also told the Requesters had filed a court case on this issue, which was 
ongoing at the time of the submission of this Report. Management informed the Panel that a 
judgment is expected in May 2018. 
 
159. On October 18 and 19, 2017, representatives of provincial authorities, the Supervising 
Engineer, and the Contractor visited the quarry and met with local authorities.224 The Supervising 
Engineer’s report of October 2017 mentioned this visit and explained that exploitation of the 
quarry by the Contractor had terminated in June 2017, but artisanal operators continued to exploit 
the quarry after that date, getting ever closer to the transmission tower.225 According to report of 
this joint visit, it was concluded that all exploitation of the quarry by the local population must 
stop to allow the restoration of the site to protect the transmission tower, and stated the 
rehabilitation works for RN2 shall not be hindered. The report mentioned that the local population 
present at the time of the visit also favored the closure.226 On November 3, 2017, an order was 
issued by the Governor of South Kivu on the closure of the quarry.227 According to the report of 
the joint visit, it was then proposed to identify other quarries that the operators could exploit. In 
reaction to this proposal the quarry operators explained they were expecting a follow-up on their 
request for compensation with the World Bank. The report stated that the Supervising Engineer 
stated nothing had been agreed with the Bank on that subject.228 The Supervising Engineer’s 
October 2017 report stated that two visits were made to the quarry to explain the reasons for the 
closure and to stress that it was not an act of retaliation.229 
 
160. The Bank’s December 2017 Aide-Mémoire explained that a notification on the closing of 
the quarry had been sent to the operator, but he refused to sign the acknowledgment of receipt. The 

                                                            
224 Rapport de Mission de 18 au 19 Octobre 2017. October 2017.  
225 Ibid., p. 47. 
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227 Plan d’actions issu de missions BM/CI a Goma, Point sur l’avancement au 17 janvier 2018, 8.  
228 Rapport de Mission de 18 au 19 Octobre 2017. October 2017, p. 4.  
229 Contractor’s Environmental Specialist’s report, October 2017, p. 11. 
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Aide-Mémoire stated that a discussion of the potential harm and compensation for operators and 
workers regarding the loss of livelihoods should be conducted.230 During a meeting with 
Management in March 2018 the Panel learned that a consultation took place with workers who lost 
their jobs due to the closing of the quarry.  The Panel notes the importance of ensuring livelihood 
restoration of the operators and workers affected by the permanent closure of the quarry following 
its exploitation by the Contractor. Since its investigation visit the Panel has continued to receive 
numerous allegations of retaliation in various forms and has forwarded them to Management. The 
Panel urges Management to ensure appropriate follow-up. 
 

 
Picture 4: Quarry with adjacent electricity tower 

161. Sand miners near the IDP camp told the Panel that, after being exploited by the Contractor, 
the quarry was closed by the authorities with the explanation that it endangered the foundations of a 
new, small bridge along RN2. Consequently, they claim that 200 members of these cooperatives lost 
their source of income and suffered severe hardship. CI, in its consultation report related to the sand 
quarry compensation settlement, rejected this allegation and stated that after June 30, 2017, no 
constraints preventing them from continuing their activities have been imposed on the sand 
miners.231  
 
 
 
                                                            
230 World Bank Aide-Mémoire for mission of December 11-15, 2017, pp. 7-8.  
231 CI report January 14, 2018, p. 3. 
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Restoration of Quarries 
 
162. The Panel notes that the Contractor’s September 2017 Compliance Plan and Quarry 
Restoration Plan232 described in general terms the obligations of the Contractor relating to the 
restoration of quarries after exploitation ends. The Quarry Restoration Plan foresaw the 
development and implementation of a detailed site restoration plan that includes specific measures 
related to: (i) the reshaping of slopes to avoid landslides, (ii) the establishment of drainage channels 
to avoid the flow of water to the road, (iii) reforestation of the site with suitable species, and (iv) 
obtaining confirmation from the owner that the restoration of the site has been completed. 
 
163. The Panel acknowledges that the high-level guidance for the elaboration of a site-specific 
quarry restoration plan provided in the Quarry Restoration Plan is in line with good practice, but 
notes that these provisions appear to be too general in the context of restoring large quarries in a 
fragile, mountainous environment near the road. The Panel further notes that at the time of writing 
it appears that the detailed, site-specific quarry restoration plans have not been prepared. 
 

 
Picture 5: Quarry along RN2 

Loss of Agricultural Land 
 
164. During its visit the Panel team observed that large stretches of RN2 are densely populated. 
The Panel spoke to several community members along the road who claim their agricultural lands 
were affected as they were turned into quarries or borrow pits, or used to extend existing quarries. 
Many of them told the Panel they had received no prior notice and suddenly found their lands 
impacted by heavy machinery. They claimed they lost valuable crops and only received 
compensation, which many of them deemed too low, in recent months. Others claimed they have 
not received any compensation for the lost crops.  
 
                                                            
232 Plan de Restauration des Gites d’Emprunt et Carrières. 
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165. According to the 2015 ESMF for AF2, in the Project’s area of influence land availability, 
particularly for agriculture, is a major challenge for local communities.233 Land is owned by the 
state and certificates of registration are issued to individuals. To access land community members 
follow local customary law and address customary authorities, which may grant temporary or 
permanent concessions to them.234 The ESMF mentioned that great attention would have to be 
given to the unauthorized occupation of private lands for building sites and quarries, as this may 
be at the root of social conflicts.235 According to the ESMF the economy of North Kivu is 
essentially agriculture-based. The main food products are cassava, maize, potato, bean, banana, 
sweet potato, peanuts, and rice. Industrial crops in the area are Arabica and Robusta coffee, tea, 
oil palm, cinchona, sugarcane, and tobacco. Households practice agriculture on small plots, with 
rudimentary tools and unimproved seeds. Many modern farms have disappeared due to looting, 
insecurity, and abandonment.236 
 
166. The ESMF observed that the opening of quarries and the development of access roads may 
require acquisition of land and lead to losses of socioeconomic assets, and states that compensation 
will be provided in accordance with the Resettlement Policy Framework.237 The RPF will clarify 
the procedures and modalities for consensual compensation; in cases of expropriation, 
compensation must be paid before exploitation of the quarry materials.238 According to the ESMF, 
if the right-of-way is maintained and workers are well trained and monitored there will be no 
incursion into the agricultural parcels along the road.239 If crops are destroyed during the works, 
BEGES is responsible for compensation.240  
 
167. Similarly the February 2017 ESIA proposed to maintain, as much as possible, current 
borrow pits to avoid relocation, to compensate PAPs in the case of resettlement, to raise awareness 
among affected populations about the works, to ensure the involvement of local communities, and 
to restore sites after exploitation.241 The ESIA cited the sensitivity of land tenure issues and 
explained that, in the event of relocations, the Project should seek the involvement of traditional 
and opinion leaders.242 The document also identified the protection of private physical property, 
land, and agricultural income sources as a challenge and explained that the presence of various 
agricultural activities along the road requires great attention during the works to avoid incursions 
into the fields and associated social conflicts. It specifically mentioned the opening of quarries as a 
risk in this context.243 As mentioned earlier, the Contractor’s ESMP of March 2017 forecasted a 
budget of USD12,000 for various expropriations, including payments to acquire sites for 
quarries.244 The updated ESIA from February 2018 referenced the information in the updated 
ARAP (see below) and discussed mitigation measures similar to those in the earlier ESIA.245 
                                                            
233 ESMF, October 2015, pp. 39-40.  
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168. The 2015 RPF for AF2 explained the choice of a resettlement framework rather than a 
detailed RAP based on the facts that detailed technical studies were not ready and access to the roads 
was difficult due to a hazardous security situation.246 The RPF estimated five households and 70 
individuals would be affected by the Project on RN2.247   
 
169. The 2016 ARAP concluded there is a high concentration of dwellings along the road 
alignment due to the growing insecurity because of armed bandits and the mountainous terrain, 
leading to a lack of land and exposing people to landslides. The ARAP identified five Project-
affected households – two at Nyabibwé, two at Mukwidja, and one at Kalungu – and explained 
that a total of 70 people were affected by the Project as they depend on the affected families.248 
The ARAP stated the affected properties are a wood kiosk, a house, sheds, and stalls.249 According 
to the ARAP, two buildings and commercial structures of traders who occupied the right of way 
must be moved.250 The Panel notes the surveys for this ARAP were conducted in only two days – 
July 8-9, 2015 – and almost a year before the ARAP was finalized251. The ARAP explained that 
the opening of quarries and borrow pits could affect agricultural assets, but since the quarries to 
be used by the Contractor were not yet known when the document was prepared, an ARAP would 
be prepared by BEGES prior to extraction of materials by the Contractor.252 The Panel notes that 
the ARAP was only updated in November 2017 (after receipt of the Request), more than eight 
months after road rehabilitation works and quarry exploitation had started and three months before 
the expected original closing date of the project (see below). 
 
170. The September 2017 Compliance Plan for quarries and borrow pits for RN2 identified, as a 
main instance of non-compliance, the absence of financial compensation for agricultural assets, 
buildings, and other goods before the start of exploitation.253 It explained that the impacts and risks 
of quarry exploitation include the destruction of food, industrial crops, and fruit trees; the loss of 
incomes following destruction of crops; dust due to traffic created by the Contractor’s machinery; 
non-exploitation of crop areas after quarry exploitation, and the closing of access to some crop 
areas.254 BEGES’s October 2017 report explained that a RAP covering the quarries on RN2 was 
required, and mentioned that a list of 25 quarries had been received. The BEGES report referred 
to 15 people affected by quarry exploitation and impact on 487 fruit trees, 5,667 m2 of crops, and 
244 timber trees.255 The report also noted that 14 additional quarries and borrow pits were 
identified and referred to additional impacts on commercial infrastructure, households and 
agricultural assets.256 
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171. The updated ARAP of November 2017 mentioned above explained that two additional asset 
inventories took place in June/July and September 2017 to identify impacts of  quarries used by the 
Contractor.257 In addition, the updated ARAP took into account PAPs and assets identified in 
grievances as part of the complaints process.258 The ARAP stated the road rehabilitation led to: (i) 
loss of agricultural assets and tree species during the exploitation of quarries and borrow pits, (ii) 
loss of structural assets (house dwellings), and (iii) loss of commercial income resulting from the 
displacement of commercial infrastructures (such as kiosks) during quarry operation.259 The updated 
ARAP covered a total of 81 affected households – the five households included in the 2016 ARAP 
and 76 new households. The affected properties cited by this updated ARAP are five dwellings, four 
businesses, some 19,000 m2 of agricultural assets, 854 fruit trees, and 2,020 other forest resources. 
The document explained that 76 of the 81 households were already compensated.260 The Panel notes 
that, according to the Management Response, the Project’s ARAP would be further updated if 
additional eligible complaints are registered through the Project-level GRM or other means.261 As 
of January 30, 2018, the Panel received from CI a consolidated list of registered complaints that 
included many relating to loss of agricultural crops. However, it does not state when these 
complaints were filed or registered or include the locations of the affected assets, so it is unclear 
to the Panel if these were already covered by the ARAP. 
 
172. The Panel acknowledges the many positive aspects of the 2017 ARAP that updated 
information provided in the 2016 document, but questions the adequacy of the baseline survey 
conducted after the taking of assets. The Panel further notes that when many PAPs are retroactively 
identified through a grievance redress mechanism it is essential this mechanism function properly. 
 
3.2.5 Compliance Findings  
 
173. The Panel notes that the exploitation of many quarries used for the Project took place in 
the presence of military forces and without required documents and adequate processes for 
commercial negotiation. The Panel finds the exploitation of quarries without the required 
authorizations, prior commercial agreements and related payments, and quarry 
management and restoration plans is in violation of the Project’s Environmental and Social 
Impact Assessment (ESIA) and Environmental and Social Management Plan (ESMP) in 
non-compliance with Bank Policy on Environmental Assessment (OP/BP 4.01).  
 
174. The Panel further finds that the exploitation of quarries in the specific context of this 
Project constitutes involuntary resettlement in the form of economic displacement in 
accordance with Bank Policy on Involuntary Resettlement (OP/BP 4.12), as there was an 
involuntary taking of land resulting in the loss of assets and income sources of the quarry 
operators and workers. The Panel notes the importance of providing compensation to quarry 
operators and workers for their loss of incomes and livelihoods in accordance with OP/BP 4.12. 
 

                                                            
257 Updated ARAP, November 2017 p. 58.  
258 Ibid. 
259 Ibid, p. 9.  
260 Ibid., p. 11. 
261 Management Response, p. 14.  
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175. In addition, the Panel finds that Management did not ensure an adequate and timely 
baseline survey of agricultural assets of impacted community members, which were 
destroyed during quarry exploitation before compensation was paid. Thus, the Panel finds 
Management in non-compliance with Bank Policy on Involuntary Resettlement (OP/BP 
4.12).  
 
176. The Panel notes and welcomes the extensive efforts by Management to correct these 
deficiencies since receipt of the Request, including updating the ARAP.  
 
3.3 Community Health and Safety 
 
177. This section covers several health and safety impacts on communities along RN2 resulting 
from violence and intimidation by the Contractor’s military personnel, road accidents, breakage of 
water pipes, and storm water flooding. While some of the alleged harm included in these categories 
has been or remains temporary in nature, other harm may leave longer lasting impact on 
communities or individuals.  
 
3.3.1 Request for Inspection 
 
178. The Requesters claimed the Congolese Armed Forces (FARDC) engaged by the Contractor 
used violence against community members when they sought to protect their quarries and 
livelihoods and committed human rights violations. In subsequent communications the Requesters 
also mentioned a case of a community member who was shot by the FARDC forces engaged by 
the Contractor.  
 
179. During the Panel’s eligibility visit community members pointed to problems resulting from 
the disruption of a water source and a broken pipe bringing water to an IDP camp. The Panel also 
learned about road accidents linked to the Project. 
 
3.3.2 Management Response 
 
180. Management acknowledged that it “did not anticipate at Project preparation the potential 
impacts from the contractor’s own security arrangements, and hence no specific mitigation 
measures were put in place.”262 According to Management, it was initially agreed with the 
Borrower that it was the Government’s responsibility to ensure security conditions in the Project 
area and ensure protection of the road works. The Management Response explained that during 
implementation Management became aware that the Contractor had made its own arrangements 
by engaging military personnel to provide security for the Project site. According to the 
Management Response, Bank Management was not consulted or notified of this arrangement since 
the subcontracting arrangements by the Contractor do not require the Borrower to seek a non-
objection from the Bank.  
 
181. Management recognized in its Response that “incidents demonstrate the need for a 
proactive and robust management of the risks associated with deploying military personnel, 
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specifically in a conflict-affected area.”263 Management stated that as part of the action plan agreed 
with the PIU during the August 2017 mission it has “insisted that the Borrower require the 
Contractor to formalize its arrangements with the Army in a legal contract and prepare a security 
strategy regarding the appropriate deployment and training of military personnel, including on the 
use of force and how these personnel interact with communities in the Project area.”264 The 
Response explained Management had also agreed with MONUSCO that it would screen and train 
the military personnel. Management explained the number of military personnel deployed to RN2 
has been reduced from 14 to seven, and that three personnel accused of abuse were removed.265 
 
182. The Management Response referred to road accidents in the context of the strengthening of 
the GRM: “All villages located along the road now have a committee in place and the first complaint 
(related to a car accident) was registered.”266 
 
183. In its update to the Management Response, Management explained how it actively 
followed up on the issue of water supply interruption to the IDP camp, brought to Management’s 
attention by the Panel. Management noted “the Bank was able to confirm that water services to 
the IDP camp have now been restored and is investigating why it took so long to restore service, 
what potential impacts have been generated by the interruption of water services, and what 
measures may be required to mitigate such impacts.”267  
 
3.3.3 Bank Policies 
 
184. Bank Policy on Environmental Assessment (OP/BP 4.01) requires the EA to take into 
account the natural environment (air, water, and land), human health and safety, social aspects 
(involuntary resettlement, indigenous peoples, and physical cultural resources), and transboundary 
and global environmental aspects. The Policy notes that the EA considers natural and social aspects 
in an integrated way.268  In accordance with the Policy “[the] EA for a Category A project examines 
the project's potential negative and positive environmental impacts … and recommends any 
measures needed to prevent, minimize, mitigate, or compensate for adverse impacts and improve 
environmental performance.”269 
 
185. Although Bank Policies on Development, Cooperation, and Conflict (OP/BP 2.30) and 
Rapid Response to Crises and Emergencies (OP 8.00) refer to close coordination and partnership 
arrangements with other development partners – including the United Nations, Government 
authorities, and civil society and private-sector entities in conflict situations – the Bank has no 
specific policy or guideline on the use of security or military forces. 
 
186.  The International Finance Corporation (IFC) has recently developed the “Use of Security 
Forces: Assessing and Managing Risks and Impacts Good Practice Handbook.” This document is 
based on the concept that providing security and respecting human rights can be consistent and that 
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268 OP/BP 4.01, para 3.  
269 Ibid., para 8(a). 
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security provision should be carried responsibly, with any response being proportional to the threat. 
The Handbook seeks to provide guidance on the implementation of the IFC Performance Standard 
on Community Health, Safety and Security.270 While the IFC Handbook and Performance Standards 
do not apply to IBRD/IDA projects they provide useful guidance for projects using security forces. 
 
187. The Environmental Health and Safety Guidelines include provisions related to the health 
and safety of community members affected by Bank projects. They state all project personnel shall 
promote traffic safety during the operation of project equipment on private or public roads. 
Prevention and control of traffic-related injuries and fatalities should include the adoption of safety 
measures protective of project workers and of road users, including those most vulnerable to road 
traffic accidents.271 The guidelines also prescribe that “project activities should not compromise 
the availability of water for personal hygiene needs”272 and includes guidance on slope 
stabilization and drainage of water in the context of road design and construction.273  
 
188. Bank Procedure on Investment Project Financing (BP 10.00) requires the Bank to assess 
periodically the project and review the monitoring by the borrower of results, risks, and 
implementation status, updating project information and identifying follow-up actions needed as 
appropriate.274 
 
3.3.4 Panel Observations and Analysis 
 
Violence and Intimidation by the Contractor’s Military Personnel  
 
189. It is common practice for contractors to engage security personnel to protect their 
employees, facilities, assets, and operations. In low-risk environments security arrangements may 
simply consist of fencing, sign posting, or night watchmen. Other circumstances may warrant a 
higher level of security, requiring private security contractors or even working directly with public 
security forces in the area. 
 
190. The area along RN2 has historically experienced high levels of security risk. In this context 
the Contractor concluded it required security protection beyond the normal responsibility of the 
host country. As private security firms are not allowed to carry arms in DRC, the Contractor opted 
to engage FARDC forces.  
 
191. The Contractor told the Panel that it wrote a letter to the FARDC asking for their support 
in ensuring the security of its camp and worksites. The Panel understands there was a verbal 
agreement between both parties, but there was no clear definition of the responsibilities of each 
party. The Contractor told the Panel it had been difficult to manage the military personnel and 
avoid their use of violence against the local population. The Panel notes, however, that despite the 

                                                            
270 Use of Security Forces: Assessing and Managing Risks and Impacts, 2017, p. xi. 
271 EHS Guidelines, Section 3.4, p. 81. 
272 Ibid., Section 3.1, p. 77. 
273 Ibid., Section 4.0, p. 90. 
274 BP 10.00, para. 40.    
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well-documented legacy of abuses by the FARDC in eastern DRC275 the Contractor did not at the 
outset develop a strategy for mitigating and monitoring the risks of violence.  
  
192. The Panel heard during its visit cases of violence against community members claiming 
compensation, either for exploitation of their quarries or for damage to their crops, and against 
workers claiming payment of their salaries. The Panel spoke to a woman who reported that when 
the Contractor came with the military forces to forcibly extract materials from her husband’s 
quarry with no prior agreement, she had part of her clothing stripped off and was hit in the stomach 
in a skirmish with the military. Her husband also told the Panel he was beaten so severely he had 
to be hospitalized for treatment. This case was reported by Management in its Response. The Panel 
also met a community member who stated he had been hospitalized after beatings and had only 
been reimbursed for his initial medical bills. The Panel also spoke to a girl who reported she was 
raped by a military guard engaged by the Contractor (see Chapter 4). 
 
193. A community member told the Panel he tried to protect a child who was being beaten by 
one of the Contractor’s foreign employees. According to him, the employee asked the military 
personnel to shoot him, but they refused. He explained that he fled the community for two weeks 
for fear of retaliation. The Panel also spoke to a community leader who claimed he had witnessed 
this incident. Other incidents raised during the Panel’s visit concerned a situation where the 
military personnel allegedly stopped community members from entering the Contractor’s 
permanent camp to discuss problems.  
 
194. The Panel consistently heard from local communities that apart from specific incidents 
when people were physically hurt, the mere presence of the military along the road contributed to 
feelings of fear and intimidation among the population. The Panel was also told of several cases 
when the Contractor and the military forces rented houses or bought food from community 
members without payment. In that context of intimidation, community members explained they 
did not feel they could complain about the lack of payment.   
 
195. Incidents of violence were also reported by the Contractor’s Environmental Specialist, 
BEGES, and the Supervising Engineer. In an incident reported by the Contractor’s Environmental 
Specialist, a military guard shot into the air when trying to disperse a group of people who became 
impatient while waiting for access on a road that was blocked by the works.276 Another incident 
reported by the Contractor’s Environmental Specialist’s was the case of a military guard who shot 
at one person due to an alleged theft, resulting in the person being hospitalized for a leg wound.277 
The Panel met with this person, who reported he was shot because he was urinating near the 
Contractor’s site. This case had been raised in the Request and was also documented by 
Management in its Response.  
 

                                                            
275 UN Security Council, Report of the Secretary-General on the United Nations Organization Stabilization Mission 
in the Democratic Republic of the Congo, January 5, 2018. State forces committed 61 percent of the human rights 
abuses recorded by the UN Joint Human Rights Office in the DRC in 2017, the majority of which occurred in 
conflict-affected provinces. 
276 Contractor’s Environmental Specialist’s report, July 26, 2017, p. 18. 
277 Ibid., p. 19. 
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196. In another case reported by BEGES and by Management in its Aide-Mémoire, fighting 
erupted between the Contractor’s military personnel and a family of six claiming compensation 
for lost crops.278 In that case two people had to be hospitalized for a week for wounds to the face 
and head, and the Contractor paid USD100 for hospitalization costs and an additional USD70 for 
other damages.279 The NGO RARIP-RGL reported in November 2017, 11 cases of physical 
violence and four cases involving the use of weapons. However, there is some overlap between 
the cases reported by RARIP-RGL and other Project entities.    
 
197. The Panel found no consolidated register of incidents, as reporting was inconsistent and 
incomplete and done by multiple actors. Therefore, it remains difficult to obtain an accurate picture 
of the total number of cases of violence experienced by the community. Given the overall fear of 
retaliation in the area, the Panel estimates it is likely that unreported cases exist. 
 
198. The Panel understands that in several cases of violence the Contractor covered medical costs. 
The Panel notes, however, that there may be outstanding issues related to some cases and to long-
term health impacts, including the disability of some of the victims, as argued by two of the victims 
with whom the Panel spoke during its visit. 
 
199. The use of violence by the Contractor’s military personnel against community members was 
also acknowledged by the Compliance Audit. The document explained the Contractor did not 
adequately assess the risk that the use of security forces would pose to communities along the road. 
According to the Audit, these acts of violence perpetrated by the Contractor’s military personnel 
constitute a non-compliance with the Contractor’s requirements to respect local communities.280 
 
200. The Panel was told during staff interviews that while there were some discussions during 
Project preparation that the Government would be responsible for providing security, there was no 
further discussion on the details of the security arrangement and how the Project would be effectively 
implemented in an insecure area. The Panel was not able to find any records or documentation on 
Management’s discussions related to security with the Government. The 2017 ESIA also did not 
identify any risks associated with violence against the community by the use of security forces. It is 
notable that the Project’s Mid-Term Review of June 2017 did not specifically mention incidents of 
violence, even though some took place before then. Management also did not report any security 
related issues in its supervision documents prior to the Request.  
 
201. The Panel notes that after receipt of the Request, Management took several actions to address 
the security issues. According to the January 2018 update on the action plan, the members of FARDC 
were replaced by members of the military police, who are better equipped to interact with 
communities.281 Management also required that a formal agreement be signed between the 
Contractor and the military forces. Management reviewed and provided comments on the agreement 
that was signed in October 2017 between the Contractor and the 34th military regiment of North 
Kivu. Under this agreement, the 34th military regiment’s obligations included: (i) providing the 

                                                            
278 World Bank Aide-Mémoire for mission of December 11-15, 2017, p. 7, BEGES Report on violence against a 
family, Sep 1, 2017.  
279 BEGES Report on violence against a family, Sept 1, 2017, p.4. 
280 Compliance Audit, February 23, 2018, p.29, para. 39(c)(iii). 
281 action plan Update January 17, 2018. 
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Contractor with seven guards with a clean record who rotate every two months, (ii) providing a high-
ranking officer who would monthly evaluate their performance, and (iii) dismissing from their duties 
with the Contractor those who commit abuses or reprehensible acts, or violate the Contractor’s Code 
of Conduct.282 The Contractor’s obligations included providing monthly payments to the military 
personnel,283 informing the military hierarchy in case of any violation of the Code of Conduct, and 
training the military personnel on human rights and the Code. 
 
202. The military personnel engaged by the Contractor received a half-day human rights training 
from MONUSCO in October 2017 and were screened for past abuses.284 As a condition for lifting 
of the suspension, Management also required the military engaged by the Contractor to sign the Code 
of Conduct.285 The Code prohibits physical or verbal violent behavior at the workplace by all 
Contractor’s workers, including the military personnel. In addition, Management requested 
improvements in the Project supervision reports to include a specific section on conflict and security 
incidents.286 
 
203. The Contractor developed a security strategy for all its roads under Pro-Routes that 
essentially entailed formalizing the agreement with the military, reducing the number of military 
personnel and using private security in areas of low risk. However, the strategy did not mention any 
risks to communities associated with the use of security forces and lacked a procedure to receive, 
assess and document security-related allegations and incidents. Under the initiatives with civil 
society section of the strategy, the only measures envisioned were to provide school supplies and 
sports equipment.287 
 
204. The Panel understands that the Contractor was engaging a total of 72 military personnel not 
only in RN2 but in other roads under Pro-Routes (RN6/RN23, RN4, RN27 and RN5).288  
Management explained in its February 2018 Aide-Mémoire that it is in the process of formalizing 
an agreement with MONUSCO to ensure that all military personnel used by the Contractor in Pro-
Routes roads are trained and undergo screening to identify any history of abuses or wrongdoing.289   
 
205. After the receipt of the Request, Management also updated the ESIA. The document 
highlighted risks of physical violence, sexual violence, theft, etc. perpetrated by military forces 
ensuring the security of the worksite.290 The updated ESIA specifically identified the high level of 

                                                            
282 Convention d’assistance en vue de la securisation des installations et du chantier de la Societe Zhengwei 
Technique Cooperation SARL dans le cadre des travaux d’amenagement de la route en terre RN2, Bukavu Goma 
dans les provinces du Nord et Sud Kivu, October 1, 2017. 
283 As per the agreement, the Contractor provides a total monthly payment of USD 840, which USD70 is paid per 
military, USD 210 is paid to the 34th regiment for administrative costs, and USD140 is paid to the high ranking 
officer to cover transport and supervision costs. 
284 CI and MONUSCO, Rapport Circonstancie Formation des Militaires de la Police Militaires Commis a la Garde 
de la SZTC par l’expert MONUSCO des Droits de l’Homme, November 2017. 
285 World Bank Aide-Mémoire for mission of February 8-16, 2018, Annex 1: Situation des conditions de levée de la 
suspension, p. 13. 
286 January 2018 action plan. 
287 Note Stretgique sur la Securite des Chantier de la Societe Zhengwei Technique Cooperation SARL en Republique 
Democratique du Congo. 
288 Letter to MONUSCO, February 2018, Annex I. 
289 World Bank Aide-Mémoire for mission of February 8-16, 2018, p. 2. 
290 ESIA, February 2017, p. 31. 
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risk of violence and sexual abuse against vulnerable groups by worksite personnel, including 
military personnel engaged by the Contractor.291 It stated that a mechanism is to be established to 
prevent, mitigate, and punish cases of abuse by the military forces and the workers.292 Other 
measures, most of which were mentioned in Management’s action plan, included ensuring respect 
for the Code of Conduct, training on its contents, and a surveillance and rotation system for all 
military personnel protecting the Contractor. 
 
206. The Panel acknowledges Management’s actions after the receipt of the Request. While the 
application of the Code of Conduct not only to the civil workers but also to the military personnel 
is a step in the right direction, the Panel stresses the importance of ensuring the Code is enforced 
and the use of force is only deployed defensively and proportionally. The Panel also emphasizes 
the need for establishing a reliable reporting system, with an accurate incident log and timely 
reporting of serious incidents. The Panel understands that the follow-up on victims of violence and 
the payment of related compensations are still in progress293 and points out the importance of 
systematically reviewing the need for any disability compensation to victims of violence.    
 
207. The Panel notes the absence of relevant Bank policy or guidelines on security arrangements 
presents a policy gap that may have contributed to harm. Even in the absence of specific policy, 
however, had Management undertaken a robust risk analysis of the security situation in eastern 
DRC at the outset and kept itself informed about the situation on the ground through field-based 
supervision, harm relating to use of violence or intimidation could have been uncovered and 
mitigated earlier. Moving forward, the Panel hopes there is a proactive management of security in 
the Project to protect against and mitigate security risks that could threaten local communities. 
 
Road Safety 
 
208. During its visit, the Panel traveled the entire Bukavu-Goma road and noticed insufficient 
road signage and other safety measures, especially near quarries, bridge construction and other work 
sites and around schools. Several community members also told the Panel about road accidents with 
serious consequences.  
 
209. Both the 2017 ESIA and the updated 2018 ESIA specifically identified the risk of increased 
road accidents related to construction and increased traffic as well as other aspects related to the 
health and safety of the population, such as dust and pollution. Mitigating measures included road 
safety campaigns, posting of speed limit signs and constructing speed bumps.294 Since the beginning 
of the works the Contractor’s monthly reports referred to several deficiencies such as fencing and 
signage around worksites, and insufficient signage of speed limits.295 The Contractor’s report also 
mentioned a 15-minute information meeting with drivers on road safety and warnings given to 
drivers involved in accidents.296 

                                                            
291 Updated ESIA, February 2018, p. 30. 
292 Ibid., p. 33. 
293 World Bank Aide-Mémoire for mission of February 8-16, 2018, p. 2. 
294 ESIA, February 2017, pp. 19 and 91. Updated ESIA, February 2018 pp. 17, 20, 104, and 106. 
295 Contractors reports, February 2017, pp. 27-28, April 2017, p. 20, May 2017, p. 13, June 2017, p. 13, August 2017, 
p. 16. Plan de Mise en Conformité des Gites d’emprunt et Carrières Exploités sur la RN2, p. 5 also mentions the 
absence of road signs near quarries.   
296 Contractor’s Environmental Specialist’s report, November 2017, p. 12.  
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210. The Panel notes the Supervising Engineer started to systematically supervise and report on 
road incidents and accidents in August 2017. The Bank’s Aide-Mémoire following its October 
2017 mission stated that not all incidents are included in the Contractor’s incident report, such as 
an accident involving a Contractor’s truck and a motorbike in which people were injured. 
Management advised CI to issue an immediate order to the Contractor to avoid continued under-
reporting.297  
 
211. A list of accidents, which the Panel received from the Contractor in February 2018, included 
two children from the community who were hurt in two separate accidents by the Contractor’s trucks, 
three workers who were injured when a truck reversed into a ravine, and a collision between a truck 
and a motorbike involving three people.298 In the Contractor’s monthly reports the Panel observed 
mention of additional road accidents, reported as having had minor impacts.299 All road accidents 
recorded by the Contractor are also mentioned in the Supervising Engineer’s reports since August 
2017. The Panel also received a log of GRM complaints, which included some road accidents. The 
Panel notes that the reporting of incidents and accidents in the different documents is not fully 
consistent and it is therefore difficult to determine a total number of cases and whether some 
incidents are the same or different. The Bank’s Aide Memoire of February 2018 reported about a 
road accident of June 1, 2017 involving a man who attempted to get into a truck as a passenger, 
fell and died. The Aide Memoire notes that this accident had been registered. The Panel in its 
review of the Supervising Engineer’s and Contractor’s reports could not confirm whether this 
accident was included in these reports, as only few details were provided.300 The Aide Memoire 
mentioned that the victim’s family was compensated by the Contractor.301  
 
212. The Contractor’s Environmental Specialist and the Supervising Engineer both reported the 
Contractor paid for the road accident victims’ hospital fees and for damages caused to vehicles.302 
However, the Panel during its visit spoke to one victim who claimed the compensation he received 
did not suffice to repair or replace his broken motorbike and he could no longer depend on it for 
the livelihood of his family. The Panel believes this case may be the same as one included in the 
log of GRM complaints but cannot confirm it. The Panel concludes that neither the Supervising 
Engineer, BEGES nor Management paid sufficient attention to road safety risks and accidents 
before receipt of the Request. 
 
Disruption of Water Supply 
 
213. During the Panel’s visit the Requesters and many other community members told the Panel 
about damage to existing water systems in numerous settlements along the road, leaving 
households without access to drinking water on several occasions, typically for long periods of 
time. Since a cholera outbreak started at that time, local people claim the slow and insufficient 

                                                            
297 World Bank Aide-Mémoire for mission of October 10-13, 2017, pp. 5-6. 
298 From the List of Incidents and Accidents provided by the Contractor to the Panel in February 2018. Some of these 
are also in the register of GRM cases. 
299 For example see the Contractor’s Environmental Specialist’s report, June, p. 17.  
300 World Bank Aide-Mémoire for mission of February 8-16, 2018, pp. 2, 3. 
301 Ibid. 
302 Supervising Engineer’s report, September 2017 pp. 22, 24, Supervising Engineer’s report, October 2017, p. 28, 
Supervising Engineer’s report, November 2017 p. 25, Contractor’s list of incidents, February 2018 p. 3. 
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repairs by the Contractor caused at least 12 deaths, hundreds of admissions to hospitals, and major 
emotional and financial burdens. They told the Panel that repairs are of poor quality and cause 
repeated breakdowns. Community members stated in some settlements the village water 
committees were forced to pay for the repairs themselves when the Contractor did not rehabilitate 
them. 
 
214. The ESIA prepared at the start of road works failed to identify the risk of breakage of water 
pipes along the road or disruption of water sources near the quarries. The 2018 ESIA update, 
however, cited this as a negative but temporary impact of high likelihood and explicitly referred to 
water pipe breakages in six locations.303 Proposed mitigation measures included prior verification of 
the existence of water pipes jointly with the communities. It appears that this was not done before 
construction activities started. Other measures included repair of broken water pipes and restoration 
of the water supply near the Requesters’ quarry, as well as compensation for people affected by 
disruption of water.304 
 
215. The Panel notes the local water systems are often of poor quality with pipes installed close 
to the surface and without official records of where they cross the road. According to standard road 
construction practice, water supply to villages near the road must be identified in advance of any 
works and temporary arrangements be made during construction. In principle the same would 
apply for water sources affected by quarries. This should have been done in advance to avoid 
problems and any unintended rupture should have been promptly repaired by the Contractor and 
monitored by the Supervising Engineer. Good practice also requires providing water to 
communities through water trucks in the period before regular water supply is restored. 
 
216. The Contractor acknowledged responsibility for damage to the water systems in 15 
locations (see table below provided to the Panel by the Contractor in January 2018) and indicated 
the repairs were provisional until the road works were concluded, at which time permanent pipes 
would be installed. The table indicates the time to repair the pipes was frequently up to a month. 
Community members, however, claim that repairs often took much longer. 
 

List of Damaged Water Pipes* 

No Locality Name of Village Date of Damage 
Date of 
Repair 

Responsible 
NGO 

Duration of 
Rupture (in 

days) 

1 PK 129+985 NGUMBA 24/03/2017 05/04/2017   12 

2 PK126 KIROTSHE 26/03/2017 2017/3/28   2 

3 PK119 KIHINDO 20/09/2017 20/10/2017   30 

4 PK118+900 BUHUNGA 09/04/2017 10/04/2017   30 

5 PK117+250 NYAMUBINGWA 26/03/2017 05/04/2017   10 

6 PK 116+371 NYAMIBALE 05/06/2017 03/07/2017   28 

7 PK 116+300 NYAMIBALE 10/04/2017 12/04/2017   32 

                                                            
303 Updated ESIA, February 2018, pp. 17 and 97 (actually the severity of the risk appears to be higher in the first 
reference). 
304 Ibid., pp.115-116. 
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8 PK115 BWEREMANA 13/04/2017 14/04/2017   30 

9 PK114 BWEREMANA 15/04/2017 16/04/2017   30 

10 PK 110+257 

BUGANAGA/ camp 
MUBIMBI 

2017/4/10 2017/5/15 NCA 35 

BUGANAGA/ camp 
MUBIMBI 

10/04/2017 2017/11/16 NCA   

11 PK30 IHUSI 05/09/2017 10/09/2017   5 

12 PK50 NYAMUKUBI 01/08/2017 02/08/2017   1 

13 PK45 BUSHUSHU 12/08/2017 10/09/2017   29 

14 PK46 BUSHUSHU 20/09/2017 23/09/2017   33 

15 PK1+400 CISHENYI 05/10/2017 27/10/2017   22 

*English translation by Panel of French original received from the Contractor in January 2018  
 
217. In the case of the IDP camp a rupture on April 10, 2017, affected 365 households with a 
population of about 2,000 persons.305 A report shared by the Contractor stated that the closest water 
source was 2.5km away; people therefore used the Buganga river, which was of poor water 
quality.306 Initial corrective measures to restore the pipes were apparently taken only after 35 days. 
A repeat breakage occurred, which was possibly caused by someone deliberately cutting the 
pipe.307 The date of this breakage is disputed and water supply was only restored on November 16, 
2017.308 In December 2017, ECC-MERU carried out a broad evaluation, sponsored by the 
Contractor. The NGO conducted interviews and consultations to assess the situation of the camp 
and the needs of the population, and produced two reports. The first primarily described the 
generally harsh living conditions in the camp, including hardships caused by lack of water, and 
recommended a range of humanitarian activities. In this report, the NGO noted that many 
community members were suffering from malaria.309 The second report, exclusively dedicated to 
the water issue, confirmed that the water system had been restored and specified the needs of the 
population.   
 
218. During its investigation visit the Panel confirmed that the water supply to the IDP camp 
was restored, and was also informed that the Contractor had provided community compensation 
including medicines, renovation of latrines, installation of showers, gifts of clothes, and USD5 in 
cash to each of the 355 women in the camp.310 The Panel, however, was unable to confirm that 
satisfactory repairs had been implemented in all 15 locations with broken water pipes.  
 
219. The Panel obtained data related to cholera and other waterborne diseases from a local 
hospital in Kiroche village. While the Panel agrees the absence of access to safe drinking water 

                                                            
305 Rapport circonstancie de suivi du reamenagement et de la restauration de l’eau au camp, undated, p. 1. 
306 Ibid., p. 2. 
307 Ibid., p. 1. 
308  Ibid., p. 1. 
309 ECC-MERU report, Rapport d’evaluation des mesures de compensation communautaire au profit des habitants 
du camp, sur la RN2 en province du nord-kivu suite a l’interruption dela fourniture d’eau, December 2017, pp. 14-
15. 
310 ECC-MERU report, Rapport des activites de remise des objets des mesures compensatoires effectue par 
l’entreprise SZTC dans le camp, January 4th.  
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during a cholera outbreak significantly increases risks, the available data is insufficient to validate 
the alleged link between the disruption of water supply and fatalities caused by cholera in the 
Project area during this period. Furthermore the evaluation of the living conditions in the IDP camp 
carried out by ECC-MERU mentioned no cholera cases there, though it referred to high incidents 
of diarrhea and fever among children.311 In its November 2017 update, Management stated it 
would investigate “what potential impacts have been generated by the interruption of water 
services” in the camp.312  While Management informed the Panel that they had been unable to 
establish any linkage between the cholera outbreak and the disruption of water supply to the IDP 
camp, the Panel did not obtain any documentation related to the investigation of health impacts.  
 
220. The Panel also visited the Requesters’ quarry site where residents claimed their water 
resources could no longer provide them sufficient water for personal use and agriculture. The Panel 
observed the low water level and was told a consultant had been engaged to study the situation on 
behalf of CI. The January 2018 update of the Management action plan stated this issue was 
addressed in September 2017.  
 
221. The Panel notes that risk of disruption of water supply is common in road construction, 
especially when one side of the road faces hilly areas as is the case with RN2. The fact that the 
2017 ESIA did not identify this risk, prior identification of water supply was not undertaken, and 
there was scant supervision of such issues by the Supervising Engineer and BEGES – with 
reporting focused on the IDP camp and starting only after receipt of the Request – have contributed 
to the harm experienced by people along the road. 
 
Drainage of Storm Water 
 
222. During its visit the Panel experienced first-hand the poor conditions of the road in several 
sections and the accumulation of water on and near the road. Local people told the Panel newly 
installed culverts and drainage in several villages lacked capacity to carry the amount of water that 
flows during heavy rains, resulting in storm water also entering private land and houses.  

                                                            
311 ECC-MERU, November 2017. The report does not have page numbers. Two brief paragraphs cover health issues. 
312 Management Response Update, November 27, 2017, p. 2. In the World Bank Aide-Mémoire for mission of 
November 14-21, 2017, p. 4, Management requests CI to investigate in depth any health aspect, including cholera, 
associated with the water disruption in the camp. Neither report was available to the Panel at the time of finalizing its 
report. 
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Picture 6: Area of poor road condition along RN2 

223. Both the 2017 ESIA and the Updated 2018 ESIA confirmed only the risk of temporary 
disruption in the flow of surface water during construction of bridges, culverts, and terracing. The 
mitigation measures included implementing an appropriate plan for temporary diversion of runoff 
water, avoiding as much as possible interrupting river flow, and building structures to ensure 
continuous flow of water.313 The 2015 ESMF called for special attention to design drainage to 
avoid flooding houses or agricultural plots.314 
 
224. In the Contractor’s monthly reports some incidents related to heavy rain, runoff water, and 
flooding are recorded.315 These are mostly landslides, which caused damage to property, and 
accidents – in one case the collapse of a bridge head, which was also reported by the Supervising 
Engineer.316 The log of GRM cases also included instances of flooding of land, drainage problems, 
and damage to houses.317 

                                                            
313 ESIA, February 2017, pp. 82 and 85; Updated ESIA, February 2018, pp. 93 and 96.  
314 ESMF, October 2015, p. 94.  
315 For example, in the Contractor report from September, p. 9 and in the Contractor report from October, p. 10. 
316 Supervising Engineer’s report, October, p. 24.  
317 Based on the register of GRM cases as of January 31, 2018. However, in the several cases of damage to houses the 
cause is not clear from the brief descriptions. 
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Picture 7: Area of poor road condition along RN2 

225. The Panel notes that it is not uncommon for road construction – depending on the design 
and construction of culverts, bridges and terracing – to permanently affect the flow and 
accumulation of surface water following heavy rains. The Panel therefore notes the two ESIAs 
neglected to address this risk as potentially ongoing, and the absence of related mitigation 
measures to avoid negative impact on local land and property during the remainder of the 
construction and following completion of the road. Besides potentially destroying assets, standing 
water could also be the source of negative health impacts, including mosquito-borne diseases. 
 
3.3.5 Compliance Findings  
 
226. The Panel finds Management failed to identify risks and mitigation measures 
associated with excessive use of force by military personnel engaged by the Contractor in an 
adequate and timely manner in non-compliance with the Bank Policies on Environmental 
Assessment (OP/BP 4.01) and on Investment Project Financing (OP/BP 10.00). 

   
227. The Panel also finds Management in non-compliance with the Bank Policies on 
Environmental Assessment (OP/BP 4.01), the Environmental Health and Safety Guidelines, 
and Investment Project Financing (OP/BP 10.00) for not adequately identifying and 
mitigating impacts related to water pipe rupture, storm water and lack of road safety 
measures. These shortcomings were exacerbated by weak supervision, which did not identify 
harm to communities, in non-compliance with Bank Policy on Investment Project Financing 
(OP/BP 10.00).  
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3.4 Working Conditions and Occupational Health and Safety 
 
3.4.1 Request for Inspection  
 
228. The Requesters alleged the Contractor employed young boys as daily laborers and 
confiscated part of workers’ salaries. 
 
3.4.2 Management Response 
 
229. Management noted it observed “instances of non-compliant labor and occupational safety 
conditions” which included “allegations that the Contractor was partially withholding wages, as 
well as Contractor staff engaging in physical or verbal abuse against Project workers.”318 
Management stated these issues had not come to its attention before the mission to RN2 “partly 
because the relevant GRM had not been fully set up.” 319 It highlighted that a formal Notice to 
Correct was issued to the Contractor on October 2, 2017, instructing it to comply with the Code of 
Conduct. 320 
 
230. Management stated it takes allegations of child labor very seriously, but after reviewing 
the Contractor’s labor registry, interviewing workers and community members, and conducting 
unannounced spot checks on worksites during August and September 2017 it was unable to 
confirm any case of child labor employed by the Project. Three 17-year-old workers were 
identified, but according to national law the minimum working age is 16. 321 Management noted it 
will continue its due diligence regarding child labor and will work with the Borrower to ensure 
compliance by the Contractor with its contractual obligations and Bank policies322. In that regard 
Management affirmed it has “requested that the Contractor’s safeguards specialist as well as the 
supervision engineer and BEGES be used as reliable and confidential ombudspersons for any labor 
issues.” 323 
 
3.4.3 Bank Policies 

 
231. OP/BP 4.01 on Environmental Assessment requires assessment of a project’s potential 
environmental risks and impacts, and their avoidance, mitigation, or compensation. The Policy 
aims at enhancing a project’s positive impacts and requires consideration of “human health and 
safety.” 324 
 
232. The World Bank Group’s EHS Guidelines require promotion of traffic safety325 and 
prescribe the use of Personal Protective Equipment (PPE) such as helmets, hearing protection, 
safety shoes and boots, gloves made of rubber or synthetic materials, and facemasks. 326 The 

                                                            
318 Management Response, p. 14, para. 55.  
319 Ibid, p. 14-15, para. 55. 
320 Ibid, p. 15, para 55. 
321 Ibid, p. 12-13, para. 45. 
322 Ibid, p. 13, para. 46. 
323 Ibid, p. 26 
324 OP 4.01, Environmental Assessment, para. 3.    
325 EHS Guidelines, Section 3.4, Traffic, p. 81. 
326 Ibid., Section 2.7 Personal Protective Equipment (PPE), p.73. 
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Guidelines also require that prior to the commencement of their assignments workers receive 
adequate training and information regarding (i) knowledge of materials, equipment, and tools; (ii) 
wearing and use of PPE clothing, and (iii) appropriate response to operation extremes, incidents, 
and accidents. 327 The EHS Guidelines also require that adequate lavatory facilities, such as toilets 
and washing areas, be provided for workers and that potable water be supplied to them. 328  

 
3.4.4 Panel Observations and Analysis 

 
233. Worker’s Contracts, Salaries, and Working Hours. During its visit the Panel heard that 
many of the Contractor’s workers lacked formal contracts. This allegation was confirmed by the 
Supervising Engineer in his August 2017 report. 329 The Panel notes that the September 2017 
Compliance Plan for quarries and borrow pits on RN2 also identified this issue for the workers the 
Contractor used to exploit quarries and borrow pits, and proposed all workers receive contracts. 
330 In its September 2017 Aide-Mémoire, Management asked the Supervising Engineer to verify 
that all Project workers had a contract. 331 The Panel understands the lack of formal contracts was 
corrected by the Contactor’s new manager, who started in September 2017. 
 
234. The Panel also learned former workers had received reduced salaries. While they had 
agreed on an amount in US dollars, they were paid in Congolese Francs and not according to the 
official exchange rate. The Compliance Plan prepared by the Contractor identified this issue as an 
instance of non-compliance and stated the Contractor must pay compensation. 332 According to the 
January 2018 progress update of the action plan, the Contractor reached out to former workers 
through radio messages in French and in Swahili explaining the different ways to request 
compensation. The Contractor informed the Panel during its visit that efforts were underway to 
identify and compensate the affected workers. According to the January 2018 action plan update, 
250 of 499 workers who received a reduced salary had been compensated to date. 333 The Panel 
also spoke to former workers whose employment lasted less than one month and who claim they 
received no compensation for their work during that period. The Contractor told the Panel 
corrective payments had been made, or were in the process of being made, to workers who were 
no longer employed by the Contractor. However, according to the Contractor, employment records 
prior to the change in its management may indeed be incomplete and not capture employees who 
worked less than one month. The Panel spoke to some workers who confirmed they have been 
paid the outstanding balances. Others claimed they were not paid as they were unaware retroactive 
payments were being made. 
 
235. The Panel spoke to workers who complained they must work from dawn to dusk, seven 
days a week with few or no breaks and without receiving overtime pay. The Panel learned from 
various sources that the Contractor’s workers are required to report for work at 7:00 am and are 
generally only allowed to return to their camps and homes after 5:30 pm with less than 30 minutes 
of lunch break seven days a week. This suggests an average working time of 70 hours per week, 
                                                            
327 Ibid., Section 2.2, Communication and Training, p. 63-64. 
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329 Supervising Engineer’s report, August 2017, p.20, point 4.5 
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332 Compliance Plan, September 2017, p. 8. 
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while the legal working week in DRC is limited to 45 hours.334 The Supervising Engineer told the 
Panel that employees were working on the road at late hours, despite the associated risks to workers 
and communities. In its May 2017 report, the Supervising Engineer informed the Contractor it 
needed to notify him in advance of night work.335 While the standard contract states that overtime 
has to be paid in accordance with national labor law,336 workers claimed that they did not receive 
this allowance.  
 
236. The Panel notes that although reports from the Contractor’s Environmental Specialist 
raised the need for employment contracts in April and July 2017, the issues related to working 
hours and compensation were not systematically flagged in supervision reports. Reports by the 
Supervising Engineer did not mention such issues until August 2017, after receipt of the 
Request.337 It appears only then CI, the Supervising Engineer, BEGES, and Management started to 
follow up to ensure that the Contractor complies with its contractual provisions in this regard. In 
October 2017 the Supervising Engineer reported that every worker had signed a work contract.338 
In its November 2017 Aide-Mémoire Bank Management noted it received copies of signed 
contracts for all workers.339 The January 2018 action plan noted that every contract is archived 
with the Supervising Engineer and a report by the Supervising Engineer on contract verification 
was transmitted on December 11, 2017.340 
 
237. Child Labor. While the Requesters alleged that the Contractor employed young boys, the 
Panel did not encounter such cases. Management’s September 2017 Aide-Mémoire stated it 
reviewed the list of Contractor’s employees and interviewed workers, community members, and 
children, and analyzed supplementary checks by BEGES, but could not substantiate this 
allegation.341 Management asked that BEGES and the PIU make an unannounced visit to ensure 
that the law is applied in this matter.342 The Panel heard from several workers that prior to the 
Contractor’s change in management in September 2017 employee IDs were not systematically 
checked during the hiring process. From January 2017 onwards, the Supervising Engineer 
repeatedly noted that worker resumes were absent, and notes that they were only received in 
September 2017.343  
 
238. The Panel team spoke to headmasters and teachers of schools located near workers’ camps 
and quarries who explained that many underage boys and girls supplied food and beverages to the 
Contractor’s employees and that several were dismissed from school due to repeated absences 
from class. While the Panel notes it is outside the Contractor’s direct control, neither the Contractor 
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nor CI, the Supervising Engineer, or BEGES reported engaging with local authorities or local 
stakeholders to sensitize teachers, parents, and children about the long-term impoverishment risks 
of dropping out of school to take advantage of short-term income opportunities associated with the 
construction work. 
 
239. Workers’ Accommodations and Occupational Health and Safety. The Contractor informed 
the Panel that three types of workers’ camps are used: a permanent camp in Sake for foreign 
workers, six intermediate camps in larger towns/villages, and temporary camps used by local 
workers. The Panel visited several of these camps. In the case of the intermediate camps along the 
road corridor, the Panel understands the Contractor rented houses for foreign workers. Project 
workers told the Panel national workers need to find and rent accommodation at their own cost 
and workers sometimes slept in the street or in the Contractor’s car to save money.  
 
240. The Panel notes the permanent camp in Sake generally meets adequate standards. With 
regards to the temporary camps at worksites, during its visit the Panel observed that workers stay in 
tents on the roadside without access to latrines, kitchens, and other basic facilities. Workers told the 
Panel that some of them use these temporary camps for months.  
 

 
Picture 8: Worker's temporary camp. 

241. The Panel spoke to several workers who explained they were not provided access to safe 
drinking water during working hours, forcing them to obtain drinking water from nearby water 
points and streams without any guarantee or information about water quality. They also mentioned 
the recent cholera outbreak in this context and explained that workers affected by waterborne 
diseases and/or other health issues did not benefit from any sick leave or health insurance. 
 
242. The reports from the Supervisor Engineer flagged the Contractor’s non-compliance with 
health and safety measures, including the lack of temporary toilets for workers and the lack of 
workers’ vaccinations, such as for tetanus.344 Monthly reports from the Contractor’s 
Environmental Specialist also expressed concerns related to the sanitary conditions and lack of 
potable water from February to September 2017.345 The September 2017 report of the Supervising 
Engineer mentioned that toilets were provided in September following the recommendations made 
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345 Reports from February, April, etc. 
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in August.346 According to the 2018 January action plan, further reports on the working conditions 
would be transmitted to Management when available.347  
 
243. Workers also told the Panel about incidents of miscommunication, harsh treatment by the 
Contractor, and occasional physical violence against workers. The Panel understands that foreign 
workers in managerial positions spoke neither French nor Swahili and, until August 2017, there 
was only one interpreter based in the permanent camp in Sake. Many workers expressed frustration 
about being unable to communicate with their supervisors. The Panel was told that workers found 
taking short breaks to obtain water, purchase food from the roadside vendors, or search for a toilet 
were harshly treated by the Contractor’s supervisors and sometimes beaten. 
 
244. A truck driver reported that when driving a truck full of stones he broke a pipe while 
parking. In retaliation he was beaten by two foreign workers. He explained that the foreign workers 
also instructed the military to shoot him. He stated he ran away and when he came back to work 
the next day he was dismissed. The worker explained the incident happened in May 2017 and he 
had not been paid for a month of work. However, he stated that in October 2017 he was asked to 
sign a contract retroactively and was paid by the Contractor. 
 
245. The Bank’s October 2017 Aide-Mémoire highlighted the use of violence against workers 
and mentioned that a local NGO with whom Bank Management met reported several cases.348 
These include a worker who was found carrying a plank from the Contractor on his way home and 
then beaten and dismissed without pay for seven days of work. The Panel also heard from other 
workers about this incident. Another case involved a worker found with nails in his pocket and 
thus dismissed without payment for three months. The Aide-Mémoire stated Bank Management 
demanded that CI, in coordination with BEGES, consider these cases and prepare a report to the 
Bank by November 15, 2017.349 The Panel understands from the January 2018 action plan update 
that some reports on incidents are still outstanding.350  
 
246. The Panel spoke to several workers who alleged they were not provided with safety 
helmets, protective boots, and overalls. Reports from the Contractor’s Environmental Specialist 
consistently raised concerns about the insufficient availability of PPE to ensure a safe working 
environment. The Panel notes that the Contractor’s Environmental Specialist repeatedly raised this 
issue351 which, according to the Supervising Engineer, was resolved in November 2017.352 
 
247. The Panel notes the reports of the Supervising Engineer did not systematically follow up 
on aspects of occupational health and safety and provided inconsistent information. The April 2017 
report mentioned that all new workers had been given PPE.353 The June 2017 report stated the 
Supervising Engineer reminded the Contractor it should display environmental and social 
regulations on the site, that the toilets should have doors as well as higher walls, and that every 
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worker should have access to PPE.354 In July 2017, the Supervising Engineer mentioned that the 
Contractor should take measures to avoid dust and renew its PPE. From August 2017 onwards, the 
reporting on health and safety measures became more systematic, with a new chapter on social 
and environmental compliance and a table including categories on health and safety measures on 
the site, vaccinations, dust, health risks due to solid and liquid waste, health risks due to toxic 
products, health risks due to insalubrity on the site, health risks due to mental pressure, PPE, 
accidents, night work, safety rules on the site and Code of Conduct.355 The August 2017 report 
included comments on the absence of toilets for the workers on the site, as well as non-compliance 
regarding PPE, vaccinations, dust, and occupational safety.356 
 
248. Several workers told the Panel about severe occupational accidents. The Panel notes the 
Contractor reported on accidents every month but had no detailed accident log with systematic 
recording. The Bank’s October 2017 Aide-Mémoire also found all incidents related to the site were 
not yet subject to systematic reports, such as an accident in April 2017 involving a Contractor’s 
truck and a motorbike in which people were injured. The Aide-Mémoire noted that CI should do 
an immediate call to order.357 
 
249. The Panel reviewed the monthly reports from the Contractor’s Environmental Specialist and 
those of the Supervising Engineer from November 2016 to November 2017 that  recorded some 
occupational and community accidents. One case related to a worker who lost his finger while 
working with an electric saw in October 2016. A report by the Supervising Engineer explained that 
the worker received medical treatment initially but did not seek continuous care because the 
Contractor subtracted the medical expenses from his salary. According to the report, he eventually 
stopped treatment and died after contracting an infection in April 2017.358 Another document 
explained he possibly died from tetanus.359 This case was only reported in September 2017, after 
receipt of the Request and after Management learned about this case through the NGO RARIP-RGL. 
The Bank’s October 2017 Aide-Mémoire recommends BEGES and CI investigate this death. The 
Compliance Audit also mentioned this case and concluded that the absence of a report on this 
accident and the lack of a health committee are clear situations of non-compliance that must be 
corrected.360 In a report dedicated to this case, CI and BEGES were asked to ensure that Contractor 
actions conform to the Hygiene and Security Plan and the Labor Code.361 Another severe 
occupational accident is mentioned in the Bank’s Aide-Mémoire of February 2018. During the 
loading of a truck on November 12, 2017, two workers were injured and one of them died. The 
Aide-Mémoire mentioned that the Contractor paid for the medical care of the injured worker and 
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compensated the family of the deceased worker. According to the Aide-Mémoire, an inquiry into 
this accident is ongoing.362  
 
250. Workers also claimed that injured employees were not paid during sick leave and were 
often dismissed and replaced by other workers. The Panel understands that in most cases the 
Contractor covered their medical expenses, but no other compensation was paid and there was no 
evidence that workers were covered by insurance. The Panel also notes that the Contractor’s poor 
signage along working areas, an issue that was consistently flagged by the Supervising Engineer 
from April to October 2017, raised further safety risks for workers and community members. 
 
251. The 2018 January action plan mentioned that BEGES and a legal consultant attempted to 
verify whether there had been any abusive dismissals, and none were identified.363 In its Response, 
Management noted that incidents of Contractor staff engaging in physical or verbal abuse against 
Project workers were brought to the Bank team’s attention following receipt of the Request. 
Management required CI to enforce the contract with the Contractor and investigate such 
incidents.364 A formal Notice to Correct had been issued to the Contractor on October 2, 2017 
instructing it to comply with the applicable rules and Code of Conduct.  
 
252. The 2017 ESIA identified health and safety issues as Project challenges and rated the risks 
of occupational accidents as likely. It envisioned several prevention and mitigation measures 
including the implementation of a health and safety plan, training on security for staff on the 
worksite, and the wearing of PPE.365 The contract between the Contractor and the PIU required 
that a site-specific ESMP be prepared within 45 days of the contract award.366 The Panel notes that 
the lack of adequate measures in the Contractor’s ESMP to ensure the health and safety of workers 
contributed to the problems described above. The mitigation measures outlined in this ESMP 
lacked sufficient specificity to protect workers and the community meaningfully. For instance, to 
mitigate the risk resulting from population increase due to labor influx, the Contractor’s ESMP 
proposed adequate provision of housing for workers, but did not specify the type of housing or 
who is responsible for providing it. The ESMP also mentioned the need for appropriate signage 
on the site, but gave no further information. During staff interviews the Panel heard that the 
Contractor’s ESMP was not reviewed by Management. The Panel notes the 2018 ESIA did not 
delve any deeper into occupational health and safety. However, it added that the site-specific 
ESMP should include the management risks arising from the influx of workers, the management 
of complaints on the site and its connection with the GRM, and clauses related to child labor. 
 
253. In the Aide-Mémoire of October 2017 Management asked to be informed immediately by 
CI about serious non-compliance on the site, and noted that sanctions would be meted out in 
conformity with contractual clauses and the Code of Conduct.367 The Code of Conduct included 
clauses relating to working hours – Monday to Saturday, 7:00 am to 12:00 pm and 1:30 pm to 4:30 
pm – and requiring overtime payment. 368 The Code of Conduct also included provisions on health 
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and safety, mandating the Contractor to provide medical services and to supply PPE, which the 
employees are obliged to use. 369 Employees should also report any accident they caused or 
suffered and are forbidden to use dangerous equipment without adequate training, skills, or 
authorization or to drive a vehicle that does not work properly.370 The Code of Conduct also 
included a detailed table of various types of professional negligence and their related sanctions, 
and the telephone numbers of the Contractor’s Environmental Specialist and the Supervising 
Engineer for workers wishing to complain. 371 The Notice to Correct instructed the Contractor to 
comply with the Code of Conduct. The January 2018 action plan also mentioned that MIPW 
instructed the Provincial Governors to involve the Labor Inspectorates and legal authorities to 
ensure application of the law.     
 
3.4.5 Compliance Findings 
 
254. The Panel notes the occurrence of serious infractions related to payments to Project workers 
and poor working conditions affecting their health and safety. The Panel finds Management’s 
failure to adequately monitor or provide implementation support to safeguard workers’ health 
and safety in non-compliance with Bank policies on Environmental Assessment (OP/BP 4.01), 
Investment Project Financing (OP/BP 10.00), and the Bank’s EHS Guidelines. The Panel did 
not find instances of child labor in the Project. 
 
255. Management acknowledged issues related to workers’ health and safety following receipt of 
the Request. The Panel welcomes the improvements since then regarding issuance of worker 
contracts, ID checks, retroactive payment for exchange rate losses, working conditions, and 
strengthened supervision of labor issues.  
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Chapter 4: Gender-Based Violence 
 
4.1  Introduction 
 
256. This chapter analyzes harm related to different forms of gender-based violence (GBV) 
linked to the Project. The chapter presents the Request, the Management Response, and a summary 
of the situation of women and girls in the DRC context, and describes the methodology used by 
the Panel team to evaluate the Requesters’ claims. The chapter concludes by presenting the Panel’s 
observations and analysis of Bank compliance. 
 
4.2 Request for Inspection  
 
257. The Requesters claimed there has been violence against women and girls in the course of 
implementing Project activities. Communication submitted to the Panel as part of the Request 
specifically mentioned rape and other physical violence against women and young girls from the 
village and sexual violence due to Project activities in the quarries but gave no further details on 
specific incidents or the identities of alleged perpetrators. 372 
 
4.3 Management Response  
 
258. Management stated it “takes particularly serious the allegations regarding GBV,”373 and 
explained that immediately after receiving the complaint from the Panel it sent three missions to 
the field between August and October 2017. These missions included “highly qualified and 
experienced social development specialists trained in methodologies to assess GBV and familiar 
with the local context and language.”374 Despite these efforts, Management stated it could not 
substantiate any GBV claims. Management explained that the “allegations have remained general” 
and, since GBV and other human rights abuses are common in eastern DRC, “it has been difficult 
to ascertain any link to the Project.”375   
 
259. Management noted that during its September mission it heard allegations from three 
individuals (who were not the victims) of two instances of GBV related to the Project involving 
three potential victims who were minors.376 However, the victims could not be identified and the 
allegations were not supported by others. Management also stated that it heard from two local civil 
society organizations about four cases of sexual harassment of the Contractor’s female 
employees.377 Management explained it had hired additional GBV experts for the Project who will 
work with the Borrower and Contractor to investigate allegations of GBV and sexual abuse, and 
would conduct mandatory staff training on the Code of Conduct. Management further recognized 
that safeguard documents did not include specific measures to mitigate risks from GBV, and 
explained that the documents, including the ESIA, would be updated to address these risks and to 
reflect lessons from the Uganda Transport Sector Development Project.378  
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260. In its update to the Management Response dated November 27, 2017, Management 
reported that during its fourth high-level mission to the Project site it met with alleged survivors 
of SBGV and accompanied them to a service provider for support.379 Management also met with 
several Government authorities to communicate the gravity of the Panel’s observations during its 
eligibility visit, and to secure the local authorities’ commitment to prevent any form of retaliation 
against the complainants or victims of GBV. Management informed it will support the Borrower 
to “select one or more SGBV prevention CSO(s) to undertake third-party monitoring of SGBV in 
the area of influence of all roads with ongoing Pro-Routes support.” 380 
 
4.4 Bank Policies  
 
261. The Bank Policy on Environmental Assessment (OP/BP 4.01) requires the project EA to 
take into account the “human health and safety and social aspects” of the project.381 According to 
this Policy, the EA should consider natural and social aspects in an integrated manner, take into 
account the variations in project and country conditions, and propose measures to avoid, minimize, 
mitigate, or compensate adverse project impacts.  
 
262. The World Bank EHS Guidelines recognize the need to assess the risks associated with 
communicable diseases caused by infrastructure projects and state that “communicable diseases 
of most concern during the construction phase due to labor mobility are sexually-transmitted 
diseases (STDs), such as HIV/AIDS.”382  
 
263. The Interim Guidance Note on Assessing Social Impact and Risks Under OP/BP 4.01 states 
that “special attention should be paid to vulnerable or disadvantaged groups who could experience 
adverse impacts from the proposed project more severely than other groups.” It also points out that 
“gender differentiated impacts should also be examined and the assessment should propose 
measures to ensure that one gender is not disadvantaged over another.”383  
 
264. The Operational Policy on Gender and Development (OP/BP 4.20) requires the Bank to 
“assess the gender dimensions of development within and across sectors” and discuss this 
assessment in the Country Partnership Framework (CPF).384 In sectors where the CPF has 
identified the need for priority gender-responsive interventions, the Bank must ensure that project 
design addresses the ways in which the project might disadvantage one gender relative to the other. 
The CAS for DRC (FY 2013-2016) recognizes that “gender-based violence is a bleak day-to-day 
reality for a large number of Congolese women.” 385  
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265. The Bank Operational Policy on Investment Project Financing (OP/BP 10.00) requires the 
Bank to monitor the borrower’s compliance with agreed mitigation measures and provide 
implementation support to the borrower.386 
 
266. As part of the Bank’s response to the Panel’s investigation of the Uganda Transport Sector 
Development Project (TSDP), Management in December 2016 issued a guidance note to staff on 
“Managing the Risks of Adverse Impacts on Communities from Temporary Project Induced Labor 
Influx.” This guidance identifies a range of potential social impacts associated with labor influx 
including increased risk of social conflict, illicit behavior and crime, communicable diseases, child 
labor and school dropouts, and gender-based violence. The guidance mentions the importance of 
understanding the country context while assessing labor influx impact. According to the note, 
mitigation measures should be proposed as part of the ESIA/ESMP and should be consulted with local 
communities and stakeholders, including vulnerable groups. 387 
 
267. A further response to the Uganda TSDP investigation was the Bank’s establishment of an 
independent Task Force of experts to provide guidance on how to prevent and mitigate the risk of 
sexual exploitation and abuse, as well as other forms of GBV in World Bank projects. The Task Force’s 
recommendations from July 2017388 include the development of a robust risk assessment methodology 
to identify and mitigate sexual exploitation and abuse and GBV risks, with high-risk projects triggering 
actions in project design and supervision, such as identifying service providers for survivors. It also 
cites the need to foster a continuous partnership with community actors to prevent and respond to 
sexual exploitation and abuse. Finally, the Task Force recommends that contractor obligations related 
to GBV measures be built into the bidding documents, and that oversight be strengthened through 
third-party monitoring in the case of high-risk projects. 
 
4.5 Context: Women and Girls in DRC 
 
268. Gender Equality in DRC. DRC is ranked as one of the most gender unequal countries in 
the world. According to the Gender Development Index from 2016, women’s development in DRC 
is about 83 percent that of men.389 The Gender Inequality Index ranks DRC 153 out of 159 
countries.390 DRC routinely appears on the list of the five most dangerous countries in the world 
for women, primarily owing to the pervasive, systemic sexual violence experienced by them.391 
Harmful attitudes towards women, a context of impunity, and weak governance contribute to 
widespread violence against them. 
 

                                                            
386 OP/BP 10.00, April 2013. 
387 World Bank, Managing the Risks of Adverse Impacts on Communities from Temporary Project Induced Labor 
Influx, December 2016. 
388 Working Together to Prevent Sexual Exploitation and Abuse: Recommendations for World Bank Investment 
Projects, July 2017, pp. 5-8. Available at 
http://documents.worldbank.org/curated/en/482251502095751999/pdf/117972-WP-PUBLIC-recommendations.pdf . 
389 UNDP, Gender Development Index, available at http://hdr.undp.org/en/composite/GDI (accessed February 4, 
2018).  
390 UNDP, Gender Inequality Index, available at http://hdr.undp.org/en/composite/GII (accessed February 4, 2018). 
391 Thomson Reuters Foundation, 
http://www.operationspaix.net/DATA/DOCUMENT/4061~v~The_World_s_Five_Most_Dangerous_Countries_for_
Women_Detailed_Report.pdf (accessed March 11, 2018). 
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269.  Gender inequality permeates all aspects of society. Only 10.7 percent of women are 
educated to the secondary level, compared with 36.2 percent of men,392 and girls are often forced 
to drop out of school due to early marriage or early pregnancies.393 Although the women’s labor 
force participation rate in DRC is 70.7 percent, women primarily engage in agricultural and 
informal labor, often leaving them without social and legal protection, and without benefits 
afforded to those engaged in higher paying, more formal work.394  
 
270. Conflict-Related Sexual Violence in Eastern DRC. The conflict in eastern DRC exacerbates 
the gender inequalities described above, placing women and girls at high risk of both domestic 
violence and GBV at the hands of state and non-state armed groups and other conflict actors. In 
2016 MONUSCO verified 514 incidents of conflict-related sexual violence in conflict-affected 
provinces, with 68 percent of these incidents attributed to non-state armed groups and 27 percent 
attributed to the Congolese Armed Forces.395 Notwithstanding the limitations on collecting sexual 
violence data, it is notable that conflict-related sexual violence continues to be a significant factor 
in the sociopolitical landscape. Access to services for victims of GBV remains limited, particularly 
in the eastern conflict-affected provinces of North and South Kivu. 
 
271. DRC Legal Framework. DRC has ratified numerous international human rights treaties 
requiring the state to prevent gender discrimination and violence against women.396 The  2006 
Constitution outlines the Government’s responsibilities to eliminate all forms of discrimination 
and violence against women, and classifies sexual violence as a crime against humanity.397 Laws 
06/018 and 06/019 of 2006 on sexual and gender-based violence expanded the definition of rape 
and criminalized sexual violence crimes for the first time.398 They set the age of consent for any 
sexual interaction at 18;399 any form of sexual intercourse with a minor is categorized as rape by 
use of force, regardless of “consent.”400 Despite such legal protections law enforcement remains 
weak. In 2013 the Committee on the Elimination of Discrimination against Women found that 
women lacked effective access to justice in DRC due to continued delays in judicial and criminal 
justice reform, the prevalence of corruption, and the high costs of legal proceedings.401 
Furthermore, many women are unaware of the laws and how to access the justice system.402 
Women are also often afraid to report cases of sexual violence due to fear of stigmatization and 
                                                            
392 The University of Sydney, University of Technology, Sydney, ActionAid, and Australian Aid, Making Justice 
Work for Women: Democratic Republic of the Congo Country Report (August 2016), p. 17. Available at: 
https://ses.library.usyd.edu.au/bitstream/2123/15628/2/DRC%20Full%20Report.pdf.   
393 JICA, Country Gender Profile Democratic Republic of the Congo Final Report (March 2017), p. 11.  
394 The University of Sydney, University of Technology, Sydney, ActionAid, and Australian Aid, Making Justice 
Work for Women: Democratic Republic of the Congo Country Report (August 2016), p. 75.   
395 UN Security Council, Report of the Secretary General on Conflict-Related Sexual Violence (April 2017), p. 9. 
396 The DRC has ratified the Convention on the Elimination of all forms of Discrimination Against Women; the 
Convention on the Rights of the Child; the Rome Statute; the Convention against Torture and Other Cruel, Inhuman 
or Degrading Treatment or Punishment; the African Charter on Human and People’s Rights, and the Protocol to the 
African Charter on Human and Peoples’ Rights on the Right of Women in Africa. 
397 The Constitution of the Democratic Republic of Congo (2005), Articles 14 and 15. 
398 JICA, Country Gender Profile Democratic Republic of the Congo Final Report (March 2017), p. 22. 
399 The legal age of consent for sexual interactions was formally set at age 14. The current legal age of 18 is consistent 
with UN Convention on the Rights of the Child, which defines a child as a person younger than 18.  
400 Law 06/018, Art. 170.3 and Art. 167.2 (2006). 
401 Committee on the Elimination of Discrimination Against Women, Concluding observations on the combined 
sixth and seventh periodic reports of the Democratic Republic of Congo, para 9 (July 30, 2013). 
402 The University of Sydney, et al., ibid., pp. 96-97. 
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retaliation and a widespread distrust of the legal system.403 Consequently, many victims and/or 
their families resort to out-of-court settlements with the perpetrator or the perpetrator’s family. 
 
4.6 Focus, Design, and Methodology related to GBV  
 
272. To examine GBV harm, in addition to an extensive review of Project documentation, the 
Panel based its field investigations on Focus Group Discussion (FGD) and in-depth interviews 
with victims, community members, service providers, and Government officials. At the start of 
each interview or FGD the Panel explained that participation was voluntary and participants could 
decline to answer any question or withdraw at any stage of the interview. The consultants framed 
the FGDs in a general manner by initially asking about community trends rather than individual 
experiences. 
 
273. The interviews with victims took special caution to avoid creating more harm and followed 
the International Protocol on the Documentation and Investigation of Sexual Violence in Conflict, 

which provides global good practices for conducting investigations. 404 This guidance prioritizes 
safety, confidentiality, and protection from re-traumatization and stigmatization. All individual 
interviews related to sexual violence were conducted by experts with significant prior experience 
in fact-finding and data collection on GBV issues.  
 
274. Confidentiality and Informed Consent. To ensure privacy and confidentiality the Panel 
worked with local intermediaries to arrange a convenient and safe location and time for the 
interviews and FGDs. This was particularly important in the context of girls divulging extremely 
sensitive information about their experiences. The Panel obtained interviewees’ informed consent 
prior to commencing the interview or collecting external records. For minors, the team obtained 
informed consent from a parent or guardian where appropriate and factored in the age, needs, and 
level of understanding of each interviewee. The Panel also explained to all interviewees the 
purpose of the interview, the nature of the information sought, how confidentiality applies to the 
investigation, and what information might be disclosed in the report, stressing that personal 
information would not be publicly disclosed without prior consent. 
 
275. Mitigating Risk of Re-Traumatization. The Panel utilized a conversational approach, 
beginning each interview with open-ended questions while ensuring that the interviewee 
maintained some control. The Panel approached questions by “funneling” events and establishing 
timelines.405 Investigators worked to prevent and minimize unintended effects of interview 
activities and monitored for signs of trauma. The Panel informed interviewees of available referral 
services, some of which have been engaged by Management after receipt of the Request, and put 
them directly in touch with such services when desired. 
 
276. Evaluating Credibility of Interviewees and Identifying Fact Patterns and Profiles. It is 
highly significant that GBV is underreported, and women who report it often endure stigma and 
ostracization. It is important to consider this when evaluating victims’ testimony and to appreciate 
                                                            
403 Ibid., pp. 98-99.  
404 The International Protocol on the Documentation and Investigation of Sexual Violence in Conflict (2017) was 
produced in collaboration with more than 200 gender and sexual violence experts. 
405 This technique involves starting with general questions to obtain as much information as possible, asking more 
detail at each level, culminating with direct and specific closed questions. 
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the courage required to provide this information, particularly in a context of victim vulnerability 
and poverty in a fragile state. 
 
277. The Panel did not seek to satisfy a legal burden of proof as it is neither mandated nor 
equipped to do so. Rather, the Panel established a uniform mechanism for assessing the validity of 
interview information by substantiating it with a minimum of two independent sources and by 
asking the same question more than once. In some instances, the Panel asked interviewees to verify 
information through drawings, identifying specific details of people, events, or geographic 
locations. The Panel was also aware that inconsistencies can be signs of trauma and reluctance. 
The Panel strived to maintain impartiality during interviews. After the interviews the Panel 
evaluated the credibility of each interviewee including: (i) what the interviewee may have said on 
a different occasion; (ii) the accounts of other interviewees in the same or similarly situated 
experiences, of witnesses, and of first responders, and (iii) the typology of behavior by alleged 
perpetrators and typology of harm suffered by victims. 
 
278. The Panel substantiated information from respondents with other interviews or secondary 
sources before drawing conclusions. In addition to victims, interviews were also held with service 
providers, community members, NGO workers, and Government officials. The Panel debriefed on 
each interview at the end of each day. In briefings the Panel also analyzed information gathered 
from interviews with individuals and FGDs, as well as from site visits, material documentation, 
and reports. 
 
279. The Panel then designed a case matrix to reveal patterns of behavior and profiles of alleged 
perpetrators and victims. This matrix helped identify common patterns of practice for perpetrators, 
the groups of people affected, the kinds of harm committed, the impact of harm on the victims, as 
well as the frequency, location, and major events associated with the harm. This body of consistent 
evidence was used together with expert opinion to substantiate GBV ranging from sexual 
harassment to sexual assault that had occurred as result of the Project as detailed below. 
 
280. During the investigation the Panel noted that the Project evolved from having no 
community engagement or risk mitigation measures at Project commencement to having a constant 
presence of different actors external to the communities.  The Panel fact-finding of harms related 
to the Project in this environment – combined with the context of high rates of poverty, 
vulnerability, and humanitarian dependency in the region – has proven to be more challenging 
with the expectation of monetary compensation by some community members. Nevertheless, the 
Panel made every effort to substantiate all allegations and filter out those that were not credible or 
unrelated to the Project. 
 
281.  Definitions. The following definitions are used to describe and draw distinctions among 
the various types of conduct identified and reported by interviewees. The Panel recognizes there 
is a spectrum of GBV ranging from sexual harassment (both verbal and physical) to sexual assault, 
including cases of rape.  
 
282. Gender-based violence is “an umbrella term for any harmful act that is perpetrated against 
a person’s will and that is based on socially ascribed (gender) differences between females and 



79 
 

males.”406 Gender-based violence “is primarily used to underscore the fact that structural, gender-
based power differentials around the world place women and girls at risk for multiple forms of 
violence.”407 It includes acts that inflict physical, mental or sexual harm or suffering, threats of 
such acts, coercion and other deprivations of liberty.”408  
 
283. Sexual violence is understood as a specific form of gender-based violence and defined as 
“any sexual act, attempt to obtain a sexual act, unwanted sexual comments or advances, or acts to 
traffic, or otherwise directed, against a person’s sexuality using coercion, by any person regardless 
of their relationship to the victim, in any setting, including but not limited to home and work.”409 
The UN Conduct and Discipline Unit further describes sexual abuse as “the actual or threatened 
physical intrusion of a sexual nature, whether by force or under unequal or coercive conditions.”410  
 
284. Sexual exploitation is defined as “[a]ny actual or attempted abuse of position of 
vulnerability, differential power or trust, for sexual purposes, including, but not limited to, 
profiting monetarily, socially or politically from the sexual exploitation of another.” 411 For 
example, under humanitarian relief guidelines, when the person obtaining sexual gratification is 
in a position of power or authority, the concept of “consent” is irrelevant since it requires an 
understanding of and ability to exercise the right to say “no.”412 Sexual exploitation can occur in 
situations where those exchanging sex for survival lack other options, known as “survival sex.” It 
may include the exchange of sex for food, clothes, money, shelter, school fees, rent, or other 
survival needs. In an effort to distinguish survival sex from other forms of sexual exchange, this 
report does not use the term “transactional sex,” defined here as the exchange of sexual services 
for compensation through money or goods “where both parties consent and negotiate the details 
of the transaction.”   
 
285. Sexual harassment includes unwelcome sexual advances, requests for sexual favors, and 
other verbal or physical conduct of a sexual nature.413  
 
286. Sexual assault is “sexual activity with another person who does not consent. It is a violation 
of bodily integrity and sexual autonomy and is broader than narrower conceptions of ‘rape,’ 
especially because (a) it may be committed by means other than force or violence, and (b) it does 
not necessarily entail penetration.”414 “Consent” occurs when an adult makes an informed choice 
to agree freely and voluntarily to do something.415 Consent is irrelevant when the victim is a minor. 
 

                                                            
406 Word Bank, Working Together to Prevent Sexual Exploitation and Abuse: Recommendations for World Bank 
Investment Projects, 2016, p. 12. 
407 UN Glossary on Sexual Exploitation and Abuse, October 2017, p. 10. 
408 Ibid. 
409 World Health Organization, World Report on Violence and Health (2002). 
410 U.N. Secretary General, Special measures for protection from sexual exploitation and sexual abuse, UN Doc. 
ST/SGB/2003/13. 
411 UN Glossary on Sexual Exploitation and Abuse (2017). 
412 ECHA/ECPS UN And NGO Task Force on Protection from SEA, Preventing Sexual Exploitation and Abuse 
(SEA) by Agency Personnel During The Haiti Emergency: First Steps For Humanitarian Agencies (2010), 
http://www.who.int/hac/crises/hti/haiti_guidelines_on_sexual_abuse.pdf. 
413 UN Secretary General, UN Doc. ST/SGB/2008/5. 
414 UN Glossary on Sexual Exploitation and Abuse (2017). 
415 GBV IMS classification tool. 
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287. This Report will use the term “victim” rather than “survivor” because “victim” is generally 
used in contexts discussing redress for those who have suffered harm. The term “victim” most 
often refers to a person within a medical or legal context rather than the term “survivor” which is 
generally used to emphasize the long-term recovery process of a person who has experienced 
sexual violence. Thus, identifying individuals as “victims” is consistent with identifying 
individuals who have suffered harm and may be entitled to general redress. 
 
4.7 Panel Observations and Analysis  
 
288. During its investigation the Panel substantiated many GBV allegations. The Panel used 
multiple, independent sources to understand and substantiate these allegations (in addition to 
primary information from victims), including but not necessarily limited to: interviews with civil 
society members and UN agencies, questionnaires distributed to service providers during the early 
stages of the investigation, a review of historical incident data provided by United Nations 
Population Fund and other service providers, medical and police records where available, and 
reports by Heal Africa and ECC-MERU. The investigation also examined relevant safeguard and 
other Project documents. The Panel’s observations make a distinction between GBV cases that 
occurred in the Contractor’s permanent camp in Sake and those occurring in communities along 
the road. 
 
289. Several combined factors contributed to the perpetuation of GBV along the Bukavu-Goma 
road: (i) an influx of national workers, including workers from different areas of the country and 
from different parts of the road following the advancement of works; (ii) foreign workers who 
have higher incomes and are protected by military forces, and (iii) high rates of poverty and 
vulnerability in the area, especially among women and girls. 
 
290. The Panel observed a wide range of GBV types related to the Project including sexual 
harassment, sexual exploitation and abuse, and rape. Inside the Contractor’s permanent camp all 
female workers interviewed were subjected to sexual harassment, and several also experienced 
sexual exploitation and abuse. Outside the camp the Panel observed a pattern of sexual exploitation 
and abuse experienced by women and girls along the road who in many cases entered into coercive 
relationships with the perpetrators. In some cases the actions reached the threshold of rape as it 
involved minors. Some of the abuses of minors resulted in pregnancies. The significant, disparate 
power imbalances between Contractor staff and women and girls in the communities of the Project 
area weigh heavily in the Panel’s consideration of these incidents as sexual exploitation and abuse. 
The Panel noted that even in circumstances where “consent” was supposedly given, the 
characteristics of these relationships still meet the threshold of sexual exploitation. 
 
291.  The Panel team interviewed 22 alleged victims and substantiated most, but not all, 
allegations. The Panel observed that societal norms and stigma hinder the denunciation of such 
incidents, and therefore the Panel cannot definitively determine the total number of incidents. 
However, the Panel can conclude that the substantiated incidences are largely representative of 
systemic patterns of risk. 
 
292. Victims were often young; some were minors and still attending school. Several victims 
interviewed expressed views about the lack of options for work, the need for survival, and that in 
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many cases they had no option but to “consent” to providing sexual services that they may not 
have agreed to in other circumstances. This financial pressure often acted as its own form of 
coercion. The cases identified by the Panel typically involved different forms of coercion, 
including threats of loss of livelihoods and promises of marriage and/or gifts. 
 
293. The Panel was able to determine a particular profile of the perpetrators: (i) foreign 
employees of the Contractor, (ii) national employees brought from other parts of the country 
because of their higher skills, and (iii) local employees from communities along the road who were 
moving as Project works advanced, with the majority of GBV harm committed by foreign workers. 
In at least one case military personnel engaged by the Contractor were cited as perpetrators of 
sexual violence. The Panel noted that while the actual use of force did not seem characteristic of 
the perpetrators in most cases, there was a perceived threat of potential use of force since foreign 
workers were protected by military forces. 
 
Harm Experienced by Workers at the Contractor’s Permanent Camp in the Town of Sake 
 
294. The Contractor employed female nationals for domestic work either as kitchen aid workers, 
gardeners, or clothes washers/cleaners, who would handle a variety of domestic chores. The team 
interviewed six female workers who had been employed at the Contractor’s permanent camp based 
in the town of Sake (hereinafter “the Sake camp.”) The Contractor referred to the Panel one of the 
workers interviewed and provided contact information for five workers. 
 
295. Female workers told the Panel they experienced sexual harassment, sexual exploitation, 
and/or rape by foreign workers at the Sake camp. Workers described a hostile work environment 
characterized by constant sexual harassment and sexually exploitive conditions that included: (i) 
forced HIV testing, (ii) unwanted sexual comments, gestures, body touching and/or groping on 
shoulders and backs as well as on intimate parts, (iii) extended work hours, withholding of salaries, 
and other unfair labor practices that created a coercive environment, (iv) forced exhibition of 
intimate body parts with  photographs taken without consent, (v) sexual abuse including rape or 
sexual exploitation as conditions for maintaining employment, and (vi) dismissal without cause. 
 
296. Female workers described experiencing constant, uninvited sexual advances from foreign 
workers while trying to perform their duties. Forms of consistent harassment included being 
verbally accosted, chased, and subjected to unwanted sexual touching. Some workers reported they 
had to endure sexual exploitation – such as submitting to intercourse with foreign workers and 
spending the night at the Sake camp – in order to retain their employment. Foreign workers often 
touched female workers in front of other employees. In one case a female worker reported she was 
raped by a foreign worker. Female workers described foreign workers making hand gestures 
imitating sexual acts416 and thrusting their hips in a sexually provocative manner. These same 
experiences were described by all six interviewees who worked at the Sake camp. Female workers 
also reported working long hours without taking adequate breaks. One worker stated she usually 
started work at 7:00 am and would sometimes work as late as 10:00 pm. 
 

                                                            
416 Hand gestures included forming a “V” with the index and middle finger on one hand, while the index finger on the 
other hand repeatedly crosses in between the two fingers in a sexualized manner. 
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297. Several female workers reported feeling pressured into providing sexual services to foreign 
workers because they feared losing their jobs. Each described independently in interviews the 
layout of the Sake camp and a small structure behind the main camp that housed a room with four 
beds lined up next to each other where the female workers were told to sleep overnight. These 
workers also reported witnessing other female workers being fired for refusing to spend nights at 
the Sake camp. Four of the six workers interviewed stated they spent their nights at the Sake camp 
for fear of losing their jobs. The Panel received confirmation from other workers and service 
providers to the Contractor that female workers regularly spent the night at the Sake camp. The 
new Contractor’s management team, which arrived in September 2017 (after receipt of the 
Request), stated that no national workers spent the night at the Sake camp except the occasional 
driver when it was too late (and thus dangerous) to travel home. The Panel believes this to be the 
current situation. 
 
298. In one case a female worker told the Panel that she was asked to deliver a towel after dinner 
to the living quarters of a foreign worker, who was her supervisor. When she went to his room he 
began undressing her. She reported that she pleaded with him to wear a condom and verbally and 
physically demonstrated her refusal to consent to intercourse without the use of a condom. While 
the worker did not describe the event as physically violent, she stated that the foreign worker 
proceeded to forcibly engage in sexual intercourse without her consent, and that she felt she had 
no choice but to submit, for fear of physical injury and losing her employment. The next day her 
supervisor told her she was dismissed. 
 
299. In another case a female worker who submitted to spending the night at the Sake camp told 
the Panel that a foreign worker bought alcohol and pressured her to drink. She stated she became 
severely intoxicated and was sexually assaulted. According to her, the next morning when she 
reported to work other foreign workers showed her photos of herself on their cellphones. The 
photos showed her naked and passed out in bed. The foreign workers laughed and made 
disparaging gestures while continuing to share the photos, speaking in Chinese amongst 
themselves. In another case a female worker described how her supervisor, a foreign worker, 
showed her pictures of naked Congolese women on his cellphone. 
 
300. According to female workers, they were told, usually within a week of their employment, 
that they would need to take an HIV test to remain employed. The Panel asked five of the workers 
if they were required to take any sort of health test to maintain their employment. All five affirmed 
they were required to take an HIV test.417 Interviews with three of the Contractor’s male workers 
also confirmed that while female workers were required to undertake an HIV/AIDS test, male 
workers were not. The Contractor’s management team responded that women who worked in the 
kitchen were required to take a hepatitis test, not an HIV test. One worker named the Sake health 
center as the site of her test and the Panel was able to confirm with the health center that she did 
indeed take an HIV test. Some of the other workers and the Contractor explained that tests were 
taken in the Goma General Hospital. The Panel requested information on February 7, 2018, and 
was officially informed by the Goma General Hospital that it had no records of these workers 
receiving either hepatitis or HIV/AIDS tests. However, it is not uncommon for women to give 
false names for HIV tests owing to the stigma attached. Furthermore, as a matter of cultural 

                                                            
417 One of the five workers was later told she would not have to take the HIV/AIDS test. 
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practice people in DRC have several names and may use different versions of their names on 
different occasions.  
 
301. All six workers reported signing timesheets at the end of each day that recorded the days 
they worked for an agreed rate of USD3.00 per day. The Contractor’s legal counsel provided a 
detailed description of the timesheets including employee signatures and logged times that 
matched the description provided by the female workers who were interviewed. The Contractor 
also provided the Panel with a list of the 16 female workers employed during the Project, but the 
list appears incomplete and lacks the names of some workers either interviewed by the Panel or 

identified by the legal counsel or by other workers.418 The Contractor concurred that employment 
records before the new manager arrived in September 2017 might be incomplete and did not 
capture employees who had worked less than one month. 
 
302. The Contractor hired legal counsel to investigate sexual harassment within the Sake camp 
in September 2017. The Panel reviewed the report which details the results of that investigation. 
It contained nine statements signed by female workers who had worked in the Sake camp. Five of 
the six workers interviewed by the team signed the statement. The report stated the investigation 
took place during three days at the Sake camp, and was unable to substantiate any claims of sexual 
harassment in accordance with the Congolese legislation. 
 
303. The Contractor confirmed that the legal counsel interviewed nine women, and recorded 
their signed statements in the Sake camp. When shown the documents they signed, all five workers 
stated there were inaccuracies and untrue statements as to what happened during their employment 
with the Contractor. For instance, one document stated that the worker left of her own volition 
because her mother was ill. The Panel interviewed the worker’s mother who stated she was never 
ill during or after her daughter’s employment with the Contactor. While the documents stated the 
interviews were conducted in Swahili, only French versions of the document were made available.  
 
304. Four of five workers interviewed by the Panel remember signing a document but did not 
know it was a legal statement.419 They said they were told it was simply an employment 
verification document, stating that they were indeed employees who left the Contractor in good 
standing.420 Four of the five reported they did not read the document before signing. Three of the 
five workers said they never met with the legal counsel and two of the five said they were visited 
at their homes in the evening by the Contractor’s senior staff. They both described the visits as 
“rushed.” In one case, for instance, the worker claimed two men showed up at night at her home. 
She lives with her parents, who were present when the men came. The worker was told that they 
were there to collect her signature on a certificate which would confirm she was in good standing, 
and that by signing this document she stood a good chance of getting her job back. The two men 
explained that a new manager was arriving soon and that they would talk to him about rehiring 
her. The Panel interviewed the worker’s mother, who confirmed her story. Another worker claimed 

                                                            
418 One worker interviewed by the Panel was not listed in the Contractor’s list of employees while the remaining five 
workers were. 
419 While five workers who signed statements were interviewed, one interview ended before the interviewee could be 
questioned about her statement due to privacy constraints.   
420 It is common practice in DRC for employees to get certificates of employment (“attestation de travail”) at the end 
of their contracts. The certificate can be anything from a simple confirmation of employment to a description of the 
employee’s tasks, evaluation of performance, and a declaration of departure in good standing. 
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two men showed up late at night at her house and asked her to sign an employee verification form 
to show she was in good standing. They all stood in her apartment and waited for her to sign, which 
she did, while holding her child in her arms. Like the other workers who signed these documents 
she was neither asked nor given the opportunity to review the document she signed.  
 
305. The patterns identified by the Panel are substantially similar to those presented in a report 
by Heal Africa, one of the NGOs selected by the World Bank and CI to provide services for GBV 
victims under the Project after the Request was received. The Panel spoke with two of Heal 
Africa’s representatives and analyzed its report. That report was based on a FGD with six former 
female workers and individual interviews with specific workers.421 According to the Heal Africa 
report, the female workers said they had experienced different types of GBV, including non-
consensual sexual relations with foreign workers without protection, and sexual exploitation and 
abuse.422 The report stated that all the women were subjected to unwanted touching and forced 
HIV/AIDS testing, and three of them were raped by foreign workers.423 The report quoted one 
worker as saying that one day her boss asked her to arrange his room. He followed her and began 
touching her breasts and asked for sex. She understood that he had only sent her to his room to 
have sex with her and escaped the room.424 
 
306. The Panel has also reviewed the Contractor’s response to the Heal Africa report. The 
response argues that Heal Africa lacks investigative capacity and has produced a methodologically 
flawed report. In a meeting with Heal Africa in January 2018, the Contractor stated the report 
contained unverified facts that unfairly considered its employees as perpetrators of alleged rapes, 
without this having been proven by legitimate investigations.425 In the response, the Contractor 
explained it conducted an internal investigation and found no allegations of GBV to be true.  
 
307. The Panel understands the Heal Africa report was not prepared as an investigation report, 
but was based on interviews and a FGD, and is independent. The report detailed testimony shared 
by women who participated in the sessions. The report explained that it contains qualitative 
information that can be used to indicate the scope of the problem and can provide orientations to 
different stakeholders for the development of future protection and prevention actions related to 
GBV within the context of the Project.426 The Panel also notes that Heal Africa is considered a 
reputable organization and is financed by the Bank to provide holistic support to victims of 
complex GBV cases under the Great Lakes Emergency Sexual and Gender-Based Violence 
Project. 
 

                                                            
421 Three of the six female workers interviewed by the Panel were also interviewed by Heal Africa. 
422 Heal Africa, Rapport d’expertise des interventions de HEAL AFRICA en faveur des membres du staff féminin du 
projet ProRoutes RN2 « axe Sake-Kirotshe-Minova » p. 5.  
423 Ibid., p. 11. 
424 Ibid., p. 6. Based on the French text: “Un chef m’a envoyé un jour arranger sa chambre. Il m’a suivi, il a 
commencé à toucher mes seins et me demander le sexe. J’ai compris qu’il m’avait envoyé dans sa chambre avec 
l’intention de coucher avec moi. Je me suis sauvée par force et ainsi m’échapper.” 
425 SZTC, Réponse au Rapport d’expertise des interventions de Heal Africa en faveur du staff féminin du Projet 
Proroutes RN2 <axe Sake-Kirotche-Minova>, January 29, 2018, Annex I Compte Rendu de la Réunion du 25 
Janvier 2018 à Heal Africa à Goma, p. 3. 
426 Heal Africa, Rapport d’expertise des interventions de HEAL AFRICA en faveur des membres du staff féminin du 
projet ProRoutes RN2 « axe Sake-Kirotshe-Minova », p. 13. 



85 
 

308. The Panel also notes that cases from the Sake camp were acknowledged in the Bank’s 
Aide-Mémoire from its mission in November 2017 with special focus on GBV. This document 
explained that Management conducted FGDs with community members along the road and that 
according to participants in the discussions, the Contractor’s staff reportedly asked women 
working at the camp to spend the night in the camp and/or provide sexual services. According to 
the document, given the position of economic vulnerability of these women, and the power 
relationship vis-a-vis the Contractor, the solicitation of sexual services made to female workers by 
Contractor staff can be considered, de facto, as a form of coercion and violence.427 The Aide-
Mémoire mentioned two cases of sexual harassment of the Contractor’s female employees, in 
which one of the victims reported being a minor when the incident happened. It detailed an 
additional case of sexual exploitation in which a worker reported agreeing to sleep with at least 
two foreign workers, but according to the Aide-Mémoire, her consent was biased by the fact that 
she was afraid of losing her job.428  Furthermore, the Panel notes that six cases of sexual harassment 
among the Contractor’s female workers have also been documented by an independent local NGO, 
RARIP-RGL. 
 
309. The female workers suffered a range of psychosocial trauma as reported by Heal Africa. 
Some have been ostracized by their communities and forced to move away. Others reported that 
no man in their community would ever marry them or that their partners ended their relationship 
or marriage because of the stigma resulting from working for the Contractor. Some suffered from 
health problems because of sexual intercourse with the foreign workers, including sexually 
transmitted infections (STIs). The Panel was informed by Management that in three cases victims 
are undertaking legal proceedings. 
 
Harm Experienced by Women and Girls in Communities along the Bukavu-Goma Road 
 
310. The Panel interviewed alleged victims of GBV in several different locations on the 
Bukavu-Goma road. The Panel substantiated a general pattern of sexual exploitation and abuse 
related to the Project along RN2. The Panel interviewed 16 women and girls living along the road 
who alleged they experienced GBV related to the Project, and substantiated the majority of 
incidents. All women confirmed they would not have met the perpetrator were it not for the Project. 
The Panel could not identify all possible incidents, given data constraints and the stigma still 
associated with reporting sexual violence in this region. Some of the GBV incidents are elaborated 
in this section as examples to highlight the types of behavioral patterns of sexual exploitation and 
abuse by some of the Contractor’s foreign and local employees and military personnel. 
 
311. Sex Work. The Panel was able to identify, especially near the Sake camp, a pattern of sexual 
services linked to the Project provided by women identified as sex workers in communities along 
the road. This pattern was substantiated extensively via interviews and focus group discussions 
with sex workers, business owners, and other actors. Negotiations for these services took place via 
national workers who served as communication facilitators in bars, restaurants, and hotels in 

                                                            
427 World Bank Aide-Mémoire, Mission de suivi des risques de VBG associes au projet, November 2017, p. 2. 
Based on the French text: “Compte tenu de la position de vulnérabilité économique de ces femmes et de la relation 
de pouvoir au sein de la SZTC, la sollicitation des services sexuelles faite aux travailleuses par le staff chinoises de 
la SZTC est à considérer, de facto, comme une forme de coercition et de violence.” 
428 Ibid., p. 3. 
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“boomtown” areas along the road. Sexual services seem to have been provided in hotels, “maisons 
de tolérance” – a term used in DRC to depict basic facilities in which sexual exchanges take place, 
usually adjacent to bars – and in homes rented by the Contractor’s employees. At least one 
interviewee reportedly witnessed foreign workers bringing women to a rented house along the road 
for presumed sexual activity. This pattern was mentioned in other interviews conducted by the 
Panel. Testimony shared during a FGD with sex-workers indicated that foreign employees did not 
always wear condoms, further increasing risks of HIV transmission and other, far-reaching, GBV-
related harm. The pattern of sex work by foreign workers was echoed in different interviews along 
the road and confirmed by the Bank’s November 2017 Aide-Mémoire on GBV risks that stated 
FGDs conducted by Management revealed that the Contractor’s staff resorted to sex workers at 
their permanent camp in Sake and their intermediate camp in Makelele.429 
 
312. Sexual Exploitation and Abuse. The Panel noted that as works progressed along the road 
foreign and local workers had to look for accommodation outside the Sake camp due to the long 
distances involved. The Panel noticed that the risks of exploitative sexual relationships were 
particularly elevated in situations where workers lived outside the permanent camp in Sake. The 
Panel visited locations where temporary camps had previously existed or where houses had been 
rented to foreign workers. The Contractor provided the Panel with a list of six intermediate camps 
(in addition to the main one in Sake) where foreign workers lived at different points along the road. 
In these locations local employees were expected to find their own housing and this was largely 
unmonitored by the Contractor. Community members from these locations spoke of typical 
boomtown effects: survival sex, sale of alcohol and cigarettes, girls engaging in business and other 
activities rather than going to school, and additional adverse social impacts.  
 
313. Several cases substantiated by the Panel implicated foreign employees of the Contractor, 
and some met the threshold of rape since the victims were minors. The Panel observed a pattern 
of behavior by the perpetrators in which the foreign workers approached women and girls through 
national workers who established contact and acted as communication facilitators. According to a 
civil society member, foreign workers would use a hand sign (an upwards directed thumb) to 
indicate their interest in a particular woman or girl. Women and girls would meet the foreign 
workers while they were walking along the road, selling them food and drinks, or when they were 
living near them. 
 
314. A couple who own a bar and other community members close to one of the houses rented 
by foreign workers confirmed that the workers frequented the bar at nighttime, consuming alcohol 
and “bringing girls” there, despite claims from the Contractor that curfews were strictly 
implemented. It was evident to the Panel that neither the curfew nor the Code of Conduct were 
respected, particularly in situations where workers lived outside the Sake camp. Community 
members interviewed by the Panel on northern and southern parts of the road alike confirmed the 
rise in small businesses selling food, alcohol, and cigarettes to foreign and local workers of the 
Project and the social risks experienced by women and girls who generally run and operate these 
businesses. 
 
315. There was also an overarching pattern of sexual exploitation and abuse that manifested in 
the form of sex with minors, survival sex, and coercive relationships. The majority of women and 
                                                            
429 Ibid., p. 2. 
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girls were attracted by the payment of small amounts of cash or the provision of food, promises of 
more money in the future, gifts, or stable long-term relationships and marriage. In two cases 
foreign workers rented either a nearby house or room for the victims. 
 
316. In one case a girl reported that foreign workers would flirt with her when she walked along 
the road. While she said she was not offered any money, a foreign worker told her that he would 
marry her and they would leave together. The girl said she was a virgin before this relationship 
and later became pregnant as a result. She also told the Panel she was a minor. The worker left and 
the girl now lives with her mother. In this case the incident meets the threshold of rape since the 
victim reported she was a minor, for whom consent is irrelevant.430 
 
317. One of the girls interviewed by the Panel reported she met the foreign workers because her 
mother had rented some of the local workers an annex to their house. She and her mother would 
also sell alcoholic beverages, and both local and foreign workers would come to drink at their 
house. The girl stated that on one occasion when her mother was absent from the house a foreign 
worker was there accompanied by a military guard engaged by the Contractor. According to her, 
the foreign worker conveyed to the military guard through gestures that he wanted to have sex 
with her. She reported that when she refused he raped her. She also told the Panel that during the 
incident the military guard watched the door. She explained that when her mother found out, her 
mother wanted to complain but was afraid since she already knew of the beating suffered by one 
of the Requesters at the hands of the military. This event was first recounted to the Panel by the 
victim in an interview in the presence of her mother. A few days later the same story was told to 
the Panel by the girl’s teacher and the Panel understands the girl has since returned to school.  
 
318. There was also a pattern of foreign workers bringing local women and girls for exploitive 
sex in their rented houses and temporary camps. This was substantiated by a local homeowner who 
rented out his house to a group of foreign workers and stated that he explicitly refused to allow 
foreign workers to bring women or girls there, which he saw happening in other rented houses. 
Subsequently, some victims said sexual intercourse took place in the open near foreign workers’ 
housing or at housing facilities of national workers who had temporarily settled in affected 
communities. 
 
319.  One woman interviewed by the Panel reported she was married but started providing 
sexual services to a foreign worker because she was promised money. She explained that while 
she initially received some money, she was not paid the full amount promised. When her husband 
found out about her relations with the foreign worker he left her. Two other women with whom 
the Panel spoke reported that foreign workers had rented them houses or rooms near their houses, 
and provided them with food supplies. 
 
320. Generally, the cases also show a pattern in which foreign workers allegedly refused to use 
a condom during sexual intercourse. This was mentioned by all the women and girls with whom 
the Panel spoke who had engaged in sexual relations with foreign workers. As a result, there were 
a few unwanted pregnancies, including two girls who reported they were minors, and two women 
who reported they contracted sexually transmitted infections. In all cases the women and girls were 
abandoned by the workers and left to raise the child alone. 
                                                            
430 See para. 272 on the DRC Legal Framework 
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321. The Panel also identified several cases where perpetrators were either national workers 
from other parts of the country and other villages along the road, or military personnel engaged by 
the Contractor. The Contractor told the Panel during the investigation that there was little they 
could do to monitor the activities of national staff outside the Sake camp and after workhours. This 
highlights key challenges observed during the investigation: weak supervision and monitoring, 
and the lack of measures to mitigate GBV risks and those associated with the labor influx. 
 
322. One girl with whom the Panel spoke reported she was raped by a national worker from 
outside the community who had rented a house next to hers. After the incident the perpetrator left 
the community unannounced. She told the Panel she was a minor and became pregnant because of 
this incident. She explained she is now concerned about having to care for the baby in addition to 
taking care of her younger siblings, who are orphans. This case was independently substantiated 
through interviews and FGDs with community members, including by the Chef d’Avenue – a local 
Government official, the school headmaster, and two teachers. This incident meets the threshold 
of rape, given both lack of consent and presumed minor status of the victim. 
 
323. In another case a minor reported being raped by a military guard engaged by the Contractor 
to provide security for foreign workers in one of the intermediate camps along the road. She said 
she was assaulted while returning from the local manioc mill after dark; she screamed for help but 
no one came to her rescue. This case appears well-known in the community and was substantiated 
by local school teachers and the Chef d’Avenue. Testimony about this incident is indicative of 
well-established narratives and patterns of conflict-related, sexual violence perpetrated by arms 
bearers in eastern DRC and it reinforces known protection risks experienced by women and girls 
during their daily work. 
 
324. The use of military personnel by the Contractor engendered a specific set of GBV-related 
risks in communities surrounding the road, particularly in the context of eastern DRC where state 
security actors continue to perpetrate sexual violence. The Panel observed that in some cases the 
use of military forces by the Contractor contributed to feelings and perceptions of insecurity. The 
Panel also heard of at least one incident of sexual violence in the communities along the road 
perpetrated by the military personnel engaged by the Contractor, as mentioned above.  
 
325. Management informed the Panel in February 2018 that it had heard of four GBV 
allegations related to RN2 experienced by women and girls in the communities along the road. 
This information was based on a report prepared by BEGES’ GBV expert who had met with the 
four alleged victims, one of whom was a pregnant minor. According to the report, these cases had 
been perpetrated by both national and foreign Contractor workers. Based on their descriptions 
some of the cases identified by BEGES overlap with those identified by the Panel. In April 2018, 
Management informed the Panel of nine new allegations of GBV incidents allegedly linked to 
RN2 identified by Management independently from the Panel.431 Among the nine new alleged 
cases, four involve minors, two of whom became pregnant. In four cases the alleged perpetrators 
are foreign employees of the Contractor, in another four cases the perpetrators are national 
employees, and in one case the nationality of the perpetrator is unknown. Management explained 
that all nine alleged victims were referred to GBV service providers. 432 

                                                            
431 It is not clear how many of those overlap with the cases substantiated by the Panel. 
432 E-mail dated April 11, 2018. 
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326. The Panel found a pattern in which abused women and girls were abandoned after the 
incidents and/or relationships with Contractor personnel. In all cases promises were broken. In 
some cases perpetrators left the communities suddenly and unannounced, and victims were evicted 
from places rented for them by foreign workers who paid rent for shorter periods than initially 
agreed. In other cases victims lacked financial support for hospital stays directly resulting from 
the sexual relations. For example, one victim reported she had gone to the hospital because a 
condom broke inside of her and one victim reported she sought medical services due to a 
miscarriage. Other women and girls stated they contracted sexually transmitted infections but 
sought only pharmaceutical treatment because they could not afford appropriate health services. 
In all cases these women and girls are now subjects of stigma and shame in their communities, 
especially those who provided sexual services to foreigners.  
 
Unsubstantiated Cases  
 
327. During the investigation, not all cases identified could be substantiated as having a link to 
the Project. Some of the 22 interviews conducted lacked sufficient evidence to link them to the 
Project. Unsubstantiated cases included those that did not seem credible, did not fit the pattern of 
other cases heard by the Panel, as well as cases that could not be substantiated by anyone else in 
the community.   
 
328. Allegations related to the Training Center. During its investigation, the Panel paid special 
attention to the allegations included in its Eligibility Report. One of them was the case described 
as “two girls ages 14 and 17 who were students in a skills training center for out-of-school girls. 
Because these girls were originally not from the community, they lived in the center with another 
girl who experienced the same harms, but was not present during the meeting with the investigation 
team. According to the girls, five of the Contractor’s employees, who were working nearby and 
were protected by military forces, broke into the building where the girls were lodged and engaged 
in non-consensual sexual relations with them over the course of three weeks.”433 During the 
eligibility visit, the Panel had been told that some of the center’s chairs were used as firewood and 
that sewing machines were destroyed by the Contractor’s employees. During its investigation visit 
the Panel separately interviewed the alleged victims and the previous manager of the training 
center. The Panel also visited the training center where it held a FGD with five women trainees at 
the center and other community members who happened to be in the vicinity. 
 
329. While in general terms the victims’ testimony when interviewed was similar to that shared 
with the Panel during the eligibility mission, the team noticed some discrepancies. The Panel also 
noted discrepancies between the alleged victims’ statements and the version told by the previous 
manager of the training center, who was presented to the Panel as holder of this position during 
the eligibility mission and whom the Panel re-interviewed during the investigation. Community 
members’ interviews confirmed that the Contractor tried for approximately a week to extract sand 
from a quarry opposite the training center, with machinery guarded by military personnel. This 
site is clearly visible by the roadside opposite the training center. Community members with whom 
the Panel team spoke said foreign workers did not spend three weeks at the site and that armed 
forces, although present, did not enter the training center. The Panel was told by the previous 

                                                            
433 Inspection Panel, Report and Recommendation on a Request for Inspection DRC: Second Additional Financing 
for the High Priority Roads Reopening and Maintenance Project, November 21, 2017, p. 11. 
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manager that foreign workers spent one night at the center during the time the girls were there and 
that, according to the girls, sexual services were provided. One of the girls reported she was a 
minor. 
 
330. The Panel learned local police had investigated this allegation. The Panel received a copy 
of the police report detailing a community meeting that took place in December 2017 and 
interviewed a representative of the police unit responsible for the investigation. The Panel noted 
that the methodology used to investigate the claims was inconsistent with good practice and was 
non-conducive to the reporting of GBV incidents. The Panel also analyzed a video recording of a 
community meeting, which was the main method used for the investigation. Those present 
included the village chief and other traditional and civil authorities and leaders. This community 
meeting was public with approximately 23 individuals present, including only three women who 
were not associated with the allegations, as reported by the village chief to the Panel. When 
interviewed, local police confirmed to the Panel team that no other investigative procedures were 
followed apart from this meeting.  
 
331. The video showed the discussion between local police and community members in which 
local police highlighted the importance of the road construction and reminded community 
members that road works had stopped due to community members’ complaints. There was also a 
suggestion for community members to write to the World Bank, indicating that there were no GBV 
cases, so that road works would continue. Local police suggested GBV allegations were being 
made for financial reasons, as the World Bank was in the process of compensating victims for 
economic harm. Local police told the Panel team there had not been any GBV incidents linked to 
the Project. Local police also explained that according to their investigation the sewing machines 
were not destroyed by the Contractor.  
 
332. The Panel also reviewed a report prepared by ECC-MERU dated December 23, 2017. The 
report analyzed the training center allegation. The Panel also met with ECC-MERU staff who 
explained their organization was commissioned by the Contractor to evaluate the community 
compensation measures for the population in the IDP camp after the water services rupture. As 
part of the investigation for this contract ECC-MERU also inquired into the training center 
allegations. The report concluded that the Contractor’s foreign workers had not committed acts of 
sexual violence or looting of materials at the training center. According to the report the only rape 
cases in the training center took place in 2011 and were perpetrated by FARDC personnel after 
they withdrew from Goma following an attack by the M-23 rebel group.434  
 
333. The Panel noticed methodological weaknesses in the ECC-MERU’s investigation. First, it 
is unclear whether the organization has the necessary expertise or experience to inquire into GBV 
cases. According to ECC-MERU, the organization does not offer services for GBV victims and 
has never identified any GBV case in the IDP camp where it primarily works.  
 
334. Second, the interviewers for ECC-MERU’s inquiry spoke only to the following people: a 
person who presented himself as the manager of the training center since October 10, 2017, several 

                                                            
434 Eglise du Christ au Congo, Rapport d’une Enquête sur les Rimeurs de Violence Sexuelle Commise par les 
Chinois dans le Village de Buganga lors de la Réhabilitation de la RN2 Tronçon Sake-Kavumu Portant Atteinte de 
la Société Zengwei Technique Coopération SARL, p. 7.    
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months after the alleged incident; a manager of the local NGO currently using the training center, 
and the three daughters of the deceased former manager of the training center. At no point did the 
investigation actually interview the alleged victims of the incident under inquiry. 
 
335. Finally, the impartiality and independence of this investigation could be questioned, as the 
inquiry into the alleged GBV cases was conducted under the umbrella of a contract focusing on 
the evaluation of community compensation measures established by the organization and financed 
by the Contractor, whose foreign workers were at the core of the allegations. 
 
336. Based on the above, it is the Panel’s understanding that foreign workers accompanied by 
the military were present in the area during the period in question, but not for three weeks, with 
the purpose of exploiting sand from an area clearly visible on the roadside opposite the training 
center. They were accompanied by military personnel. Since the center was unoccupied at night, 
they could have overnighted in the training center when the girls interviewed were staying there, 
and the girls might have provided them with sexual services.  However, given the contradictory 
information as explained above, the Panel does not consider the allegations at the training center 
mentioned in its Eligibility Report to be substantiated.  
 
337. Other unsubstantiated cases. Another incident which the Panel paid special attention to 
during its investigation was the case described in the Eligibility Report of “a 14-year-old girl on 
her way to fetch water, (who) was allegedly abducted by one of the Contractor’s employees under 
the protection of a military guard engaged by the Contractor. She was taken to a nearby bar and 
raped.”435 During the investigation visit the Panel conducted an interview with the alleged victim, 
who gave testimony consistent with what she, her mother, and her sister had told the Panel during 
the eligibility visit. She claimed the incident took place on July 30, 2017, and that she had gone to 
a local health center after the incident. 
 
338. The Panel was informed by Management that a local NGO had received and provided legal 
assistance to the same alleged victim. The Panel visited this NGO and reviewed their records. The 
Panel noted that the victim’s report, which had been extensively documented by this organization 
and within the Congolese judicial system, did not correspond with the testimony shared by the 
victim with the Panel. The alleged perpetrator documented in the case was a local boy working in 
one of the quarries along the road and the incident took place on July 23, 2017. This was also 
confirmed by police reports shared with the Panel detailing the original testimony of the victim. 
The Panel also visited the health center where the victim reportedly received medical care. The 
hospital had a record of only one visit by the alleged victim, and therefore there was no evidence 
that these were two separate incidents. Hence the Panel concludes that there is insufficient 
evidence to substantiate that this allegation is linked to the Project. 
 
339. Community members also provided the Panel with detailed information of three additional 
cases (not in the sample of the 22 victims interviewed by the Panel), two of which involved minors, 
but it was impossible to substantiate these because the victims had left their respective villages or 
were unavailable to meet with the Panel. 
 

                                                            
435 Inspection Panel, Report and Recommendation on a Request for Inspection DRC: Second Additional Financing 
for the High Priority Roads Reopening and Maintenance Project, November 21, 2017, p. 11. 
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340. While the Panel was not able to substantiate some allegations as explained above, based 
on interviews with victims, civil society representatives and community members the Panel was 
able to conclude the following: While the Contractor rented houses for foreign workers along the 
road, national workers coming from other regions rented their own rooms and houses in the 
communities. Around these houses economic opportunities for the local communities emerged 
which exposed women and girls to the risk of sexual exploitation and abuse. In some communities 
these new, economic opportunities also contributed to some students – both male and female, but 
especially female – temporarily dropping out of school. Interactions between local women and 
girls and the Contractor’s workers were permeated by a threat of force implied by the permanent 
presence of the military personnel accompanying foreign workers. Finally, the lack of community 
engagement ahead of road works and the absence of mitigation measures further exacerbated the 
risks mentioned above. 
 
Risk Assessment, Mitigation Measures, and Remedial Actions 
 
341. Risk Assessment and Mitigation Measures. The PAD of the parent project did not recognize 
any potential social risk related to gender. The PAD had a section on gender, but it focused on the 
legal and regulatory barriers that women face in starting a business and stated the project will strive 
to promote the participation of women in road works.436 While the AF1 Project Paper contained 
some indicators disaggregated by sex, it did not specifically mention the potential gender impact, 
positive or negative, resulting from the project. The lack of attention to gender issues in Pro-Routes 
was highlighted in a DFID Project Completion Review from 2015 prepared for the parent project 
and AF1, which stated “the project itself includes no specific measures to ensure that [sic] 
maximize [sic] its benefit to women and adolescent girls” and “more attention to gender issues 
within the design and theory of change of roads project would enable such measures to be 
identified and incorporated.”437 This lack of specific measures either to enhance project benefits 
to women or minimize potential risks continued under AF2. 
 
342. The Project Paper and ISDS prepared for the Project did not indicate any potential adverse 
impact on women and girls. The Project Paper only envisioned a positive impact on women and 
stated the roads financed under the parent project and AF1 have reduced travel costs and times for 
women and provided access to services and markets.438  
 
343. The ESMF updated in October 2015 for AF2 contained limited information about the 
situation of women and girls in the Project area and made no mention of GBV in the country. It 
only identified female-headed households among the vulnerable groups in the Project area.439 No 
risks related to labor influx or GBV were identified other than increased STIs and social conflict 
between the local population and Project workers.440 In order to mitigate the impact of increased 
rates of STIs the ESMF proposed awareness-raising and condom distribution among Project 
workers and the local population. To prevent and manage social conflicts the ESMF proposed that 
women be given priority in hiring for unskilled jobs and that measures be taken to inform and 
                                                            
436 Project Appraisal Document, February 25, 2008, p. 66. 
437 DFID Project Completion Review 113872, UK DFID, July 2015, p. 13. Available at: 
https://devtracker.dfid.gov.uk/projects/GB-1-113872/documents/Completion Report 2015, p. 13. 
438 Project Paper, p. 12. 
439 ESMF, October 2015, p. 38. 
440 Ibid., p. 95. 
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sensitize the local population.441 The ESMF also contained a section on gender mainstreaming in 
labor-intensive work that stated women and girls would be encouraged to participate in paving 
works, sensitization activities, etc.442 Nonetheless the Panel found no evidence any of these 
measures were implemented during RN2. 
 
344. The RN2 ESIA prepared in February 2017 contained no analysis of the endemic GBV 
situation in the Kivu regions that could be exacerbated by an infrastructure project. However, the 
ESIA did recognize some risks to women and girls associated with the Project. Under health and 
safety risks, the document acknowledged the risk of increasing the already high rates of STIs – 
especially HIV/AIDS – in the Project area, particularly in the localities of Bushushu, Nyabibwe 
and Minova due to intermixing of the local population, Project workers, and road users. The risk 
was deemed high and permanent.443 The proposed mitigation measures were the implementation 
of an information, education, and communication (IEC) plan to raise awareness about STIs among 
Project workers and local residents, distribution of condoms, and a behavior and attitude survey 
on STIs at the beginning and end of the Project.444 Another risk identified was the potential social 
conflict between Project workers and local communities.445 The mitigation measures envisioned 
were to give priority to local people for unskilled work, to inform and sensitize the local 
population, and to sensitize the workers about local customs. However, the Panel notes that no 
details were provided on the types of sensitization, how it would be delivered, by whom, and the 
resources needed. 
 
345. The ESIA stated the presence of salaried workers (100 to 200) could lead to harassment, 
abuse and sexual violence against vulnerable groups, particularly women, minors and girls and 
qualified this risk as high and temporary.446 The mitigation measures envisioned were to conduct 
sensitization and education sessions for vulnerable groups and workers on harassment, sexual 
violence against women, and child exploitation; penalize cases of harassment, abuse and sexual 
violence against women, and the exploitation of children reportedly found on the site; and identify 
the medical, legal and psychological support centers available in the community and refer victims 
of harassment, abuse and sexual violence.447 Although the risk was perceived as high the document 
lacked further specificity on these proposed activities and who would be responsible for 
undertaking them. 
 
346. As part of the monitoring plan the ESIA mentioned implementation of a mechanism to 
collect and manage complaints related to sexual harassment, abuse, and violence against 
vulnerable groups, especially women, girls, and minors.448 This information would be included in 
the reports of BEGES and the Supervising Engineer.  According to the document, the report of the 
Contractor’s environmental expert should also contain a specific section on sexual harassment, 
sexual abuse, and violence against women and children.449 

                                                            
441 Ibid., p. 100. 
442 Ibid., p. 129. 
443 ESIA, 2017 pp. 6, 13, 17 and 87. 
444 Ibid, pp.20, 21 and 27. 
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347. As per the ESIA’s annex, one month prior to the start of works the Contractor was expected 
to submit measures to prevent and sanction cases of harassment, sexual violence and abuse, and 
child exploitation for the approval of the PIU.450 The document also stated the Contractor should 
establish a Code of Conduct prohibiting sexual harassment, sexual violence and abuse, and child 
exploitation.451 This requirement was also included in the March 2017 amendment to the contract 
awarded to the Contractor. 
  
348. Management stated in its Response that the ESIA “did not include specific and focused 
measures to mitigate risks and impacts from GBV in the area.”452 The Panel notes that the high 
prevalence of GBV in eastern DRC was well-known during Project preparation as evidenced by 
the fact that the Bank was already financing the Great Lakes Emergency and Sexual and Gender-
Based Violence and Women’s Health Project with activities in the Kivu region. According to the 
latter project’s PAD, “there is broad based agreement that levels of sexual violence in DRC are 
high despite the challenges in producing accurate data. The 2007 Demographic and Health Survey 
(DHS) found that nearly two-thirds of women in DRC report suffering from physical violence.”453 
World Health Organization data indicates that about one in three (35 percent) women worldwide 
have experienced physical and/or sexual violence by an intimate partner or non-partner during 
their lifetimes, which puts DRC at double the global average. 454 Given that the prevalence of GBV 
in the Kivu region is well-known, the risk of the Project exacerbating this problem should have 
been addressed better in Project documents and robust mitigation measures should have been put 
in place. The Panel acknowledges that the ESIA envisioned some mitigation measures, and that 
had these been implemented they could have prevented some of the harm that occurred, but these 
were not robust enough considering the well-known, high risks related to violence and 
vulnerability in the area.  
 
349. The Panel observed that most of the measures envisioned were either not implemented or 
only implemented after receipt of the Request. While HIV/AIDS plans were prepared for other 
roads under Pro-Routes, the Panel found no evidence a specific plan was prepared for RN2. The 
Panel understands an HIV/AIDS expert was hired by Pro-Routes in March 2017 to coordinate the 
HIV/AIDS strategy and activities for all the project roads. The Panel, however, found no evidence 
that sensitization activities with workers or community members had taken place in RN2 prior to 
the Request. 
 
350. As explained in Chapter 2, the Panel was informed of the weak consultation process and 
poor engagement with local communities. No community member with whom the Panel spoke 
reported being consulted by the Project and they stated they were unaware of Project activities 
until they actually saw the beginning of works. The report prepared by SODEICO, an organization 
hired by the Contractor, points out that community members stated during the meetings that the 
sensitization activities should have occurred before the start of works to facilitate understanding 

                                                            
450 Ibid, p. 159. 
451 Ibid, p. 160. 
452 Management Response, p. 6. 
453 Great Lakes Emergency and Sexual and Gender-Based Violence and Women’s Health Project, Project Appraisal 
Document, February 25, 2008, p. 4. 
454 World Health Organization. 2013. http://www.who.int/mediacentre/factsheets/fs239/en/ (accessed March 11, 
2017). 
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of the Project.455 Early consultation and engagement with the affected communities, including with 
women and girls, could have created a better understanding of GBV risks and increased the 
communities’ resilience in facing these risks. 
 
351. The Panel also notes the mechanism to collect and manage complaints related to sexual 
harassment and abuse mentioned in the ESIA was never implemented. Management acknowledged 
in its Response that the Project GRM was not operational. Staff interviews and meetings with 
members of the GRM also revealed that even the local GRM committees created after the Request 
are unsuited to receive sensitive complaints since the current mechanism does not guarantee 
confidentiality of complainants. The complainant’s name is required to register a case in the 
complaint book and is accessible to all committee members. Furthermore, its members lack the 
expertise required to assess these types of complaints. 
 
352. The Panel notes the weak reporting on the implementation of the GBV-related mitigation 
measures prior to receipt of the Request. World Bank Aide-Mémoires were silent on these issues 
and Implementation Status and Results reports consistently rated safeguards performance as 
satisfactory. This was partly because Management was not visiting the road to supervise the Project 
and was relying on reports from BEGES, CI, and the Supervising Engineer, none of whom had the 
requisite expertise. Moreover, Management had not received many of these reports and those 
analyzed by the Panel were weak and did not substantially address the issue (for more information 
on supervision, see Chapter 5). 
 
353. The monthly reports of the Contractor’s Environmental Specialist from April to July 2017 
consistently stated no cases of sexual harassment, abuse and violence against women and child 
exploitation in the worksite were registered and presented no other analysis on these issues. From 
August to October 2017 the reports were silent on the topic, and the November 2017 report only 
explained that training on the Code of Conduct and sensitization activities were implemented.456  
 
354. Reports from BEGES prior to the Request analyzed by the Panel also failed to mention any 
issues related to GBV. They reported on HIV/AIDS activities, but did not mention any activity 
conducted specifically along RN2.457 In September 2017, BEGES conducted an investigation in 
seven health centers in North and South Kivu to substantiate whether cases of sexual violence 
related to the Project were registered. Its report stated no such cases were found.458 However, the 
Panel heard during its visit to health centers in the region that the only information they record for 
rape cases is whether the perpetrators are civilian or military and thus, based on the data they 
capture, they cannot know whether the perpetrators are related to the Project. In the BEGES report 
Heal Africa responded that military forces were often cited as perpetrators, but they did not have 
supplemental information to attest to whether these military guards were specifically protecting 
the Contractor rehabilitating RN2.459  

                                                            
455 SODEICO, Rapport de Mission d’Information, de Sensibilisation et Vulgarisation du Règlement d’Ordre 
Intérieur de la Société SZTC auprès de Communautés Vivant le Long de la Route Sake-Kavumu, December 2017, p. 
8. 
456 STZC, Monthly Report of November 2017, pp. 13-14. 
457 BEGES, First and Second Quarterly reports, 2017. 
458 BEGES, Rapport sur la vérification des allégations liées aux violences sexuelles faites sur les femmes, entendues 
sur la société SZTC par rapport aux travaux de réhabilitation de la RN2 (Sake-Kavumu), p. 12. 
459 Ibid, p. 6. 
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355. The Panel also notes the Project lacked GBV expertise prior to the Request, despite the 
high risks in the Project area. There was only one part-time HIV/AIDS expert at CI and one 
HIV/AIDS expert at BEGES. They were both responsible for all Pro-Routes roads. In any case the 
skills of an HIV/AIDS and a gender expert are not interchangeable. While acknowledging the 
challenges of finding qualified local GBV expertise, the Panel considers that assigning such 
expertise to the Project early on might have prevented some of the harm that occurred.   
 
356. Remedial Measures. While the assessment of the Project’s impact on women and girls and 
its mitigation measures were not robust enough and the measures envisioned were not 
implemented, the Panel acknowledges and welcomes Management’s efforts to address the issue 
after receipt of the Request. From August 2017 to March 2018 there were seven Bank missions to 
the Project area, all of which included participation of senior Management from headquarters. 
Management has hired one international and two local GBV consultants to address GBV 
allegations. During its investigation the Panel also met with a newly recruited GBV expert among 
BEGES staff based in Goma. The Panel observes that the approach put in place by Management 
was not designed to identify individual cases, but rather aimed at creating a safe space in which 
victims could come forward. 
 
357. The Panel understands that a Code of Conduct was only prepared in October 2017 after 
receipt of the Request. Management provided comments on the Code and in its September 2017 
mission advised the Contractor to train the military personnel engaged by the Contractor in the 
Code. Management also required the Code to be translated into Chinese and Swahili.460 The Code 
establishes that violence and sexual abuse are transgressions sanctioned by immediate termination 
of employment. Training on the Code was held for Project workers in October 2017.461 While this 
is a step in the right direction, the Panel notes weakness in the document, such as prohibiting 
soliciting sexual services only during working hours. According to the Bank’s Aide-Mémoire of 
November 2017, this creates a gray area that promotes tolerance for sexual exploitation and other 
forms of GBV and given the context and extent of sex work of underage girls in the community it 
represents a significant risk for the Project.462 
 
358. The Panel learned a sensitization session led by Heal Africa was conducted with Contractor 
staff in January 2018. However, the Panel was told the activity was cut short due to a lack of 
compliance with non-objection procedures for recruitment of the organization. Additionally, the 
Panel was informed during its investigation visit that only national workers participated in the 
sensitization session. Although awareness-raising activities for community leaders in three 
villages along the road were undertaken in December 2017 by SODEICO,463 an organization hired 
by the Contractor, community members told the Panel they were unaware of the Code and behavior 
prohibited by the Contractor. In any event these activities were organized only two months before 
the original closing date of the Project.  
 

                                                            
460 World Bank Aide-Mémoire for mission of September 19-25, 2017, p. 12. 
461 Action plan Update January 17, 2018. 
462 World Bank Aide-Mémoire, Mission de suivi des risques de VBG associes au projet, November 2017, p. 4. 
463 SODEICO, Rapport de Mission d’Information, de Sensibilisation et Vulgarisation du Règlement d’Ordre 
Intérieur de la Société SZTC auprès de Communautés Vivant le Long de la Route Sake-Kavumu, December 2017. 
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Picture 9: GBV training for the Contractor's staff 

359. While recognizing that the current GRM is not suited to receive GBV-related complaints, 
Bank Management is working with CI to establish a specific GBV complaints mechanism to 
ensure the safety and confidentiality of complainants. Management is also working with CI to put 
in place a system to refer all complainants to medical, psychosocial, and legal services. Towards 
that aim CI signed an agreement with the Fonds Social de la République Démocratique du Congo to 
expand the scope of the activities of the NGOs working under the Bank-financed Great Lakes 
Emergency and Sexual and Gender-Based Violence and Women’s Health Project to cover RN2 
for 12 months. Under this arrangement four local NGOs – Collectif Alpha Ujuvi, SARCAF, 
ADMR and SOPROP – will facilitate the identification of incidents, receive complaints related to 
GBV, and ensure provision of services to victims.464 Heal Africa in North Kivu and the Panzi 
Foundation in South Kivu were selected to receive the most complex cases and to provide holistic 
support to survivors. The NGOs will also strengthen the communication, information, and 
community sensitization campaigns with a focus on GBV risks related to construction works and 
on the dissemination of the Code and information about the GRM. The Panel understands 
Management has reviewed the Terms of Reference (TORs) for the hiring of the above-mentioned 
NGOs and that they started their activities on February 20, 2018.465  
 

                                                            
464 World Bank Aide-Mémoire for mission of December 11-15, 2017, pp. 2-4. 
465 CI, Note de l’auditeur sur l’application des mesures et actions de mise en conformité environnementale et sociale 
du Projet Pro-Routes, February 2018. 
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Picture 10: Legal clinic of ADMR, one of the NGOs providing services under the Project 

360. CI also hired Heal Africa to conduct a FGD with the Contractor’s female workers to 
identify GBV risks, assess their specific needs, and provide psychosocial support to survivors 
identified. This activity was conducted in December 2017 and its results were discussed above. In 
addition, Management is conducting a review of GBV risks and to date has identified a total of 32 
GBV allegations in all roads financed under Pro-Routes.466  
 
361. Updated ESIA. The February 2018 ESIA mentioned sexual harassment, sexual abuse, rape, 
and sexual exploitation as specific risks with a high probability of occurring. It identified risks 
associated with the use of security forces by the Contractor. The mitigation measures proposed 
were: respect for the Code of Conduct, employee and community awareness-raising on the Code, 
partnering with local organizations to provide psychosocial, medical and legal support, and the 
establishment of a GRM specifically for GBV cases to be managed by a GBV expert. The ESIA 
also referred to individual protections, which include being vigilant and respecting security rules 
during road works.467  
 
362. As mentioned above, the Project was operating in a complex context of instability, high 
rates of poverty, and vulnerability. In this environment local communities were even less resilient 
to withstanding the well-known impact of labor influx, which in this case was exacerbated further 
by the use of military personnel. In the absence of mitigation measures implemented by the Project, 
sexual exploitation and abuse occurred. The Panel notes it is precisely in the context of fragility 
and conflict, such as that prevailing in eastern DRC, that the Bank must deploy its best skills and 
resources, and make every effort to ensure that its projects do not exacerbate existing risks. This 
was not the case for this Project. 
 

                                                            
466 Communication to the Panel, April 10, 2018. 
467 ESIA 2018, pp. 108-109. 
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363. The Panel appreciates Management’s efforts to address GBV allegations after receipt of 
the Request and Management’s sharing of information with the Panel. The Panel welcomes the 
fact that Management is joining with recognized local partners to provide a safe space where 
victims can come forward and to ensure they receive psychological, medical, and legal support. 
These are important steps in the right direction. Nevertheless, the Panel underscores that victims 
require urgent assistance and that most of their pressing financial needs remain unmet. Moving 
forward the Panel hopes there is relevant reliance on gender expertise assigned to the Project, as 
well as livelihoods activities to support the social, economic, and psychological empowerment of 
the victims to enable their reintegration into their communities. 
 
4.8 Compliance Findings 
 
364. The Panel finds Management in non-compliance with Bank Policies on 
Environmental Assessment (OP/BP 4.01) and Investment Project Financing (OP/BP 10.00) 
for not properly assessing the gender-based violence risks considering the endemic GBV 
rates and the high vulnerability of women and girls in the Project area, and for the lack of 
appropriate mitigation measures to address the high risks of GBV that led to serious harm 
to women and girls in the community. 
 
365. The Panel further finds Management in non-compliance with Bank Policy on 
Investment Project Financing (OP/BP 10.00) for failing to supervise the implementation of 
measures to mitigate the risks of gender-based violence, or to identify and propose measures 
to redress harm caused by the Project. 
 
366. The Panel acknowledges and welcomes the substantial efforts undertaken by Management 
after the receipt of the Request to seriously address the GBV issues related to the Project. 
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Chapter 5: Supervision and Bank Response 
 

5.1  Introduction 
 
367. This chapter examines the Panel’s analysis and findings on Project supervision and 
monitoring, from Project approval in February 2016 to receipt of the Request for Inspection in 
August 2017. The chapter also analyzes Management’s response to issues raised by the affected 
community after receipt of the Request.  
 
5.2  Request for Inspection  
 
368. The Request stated that development projects cannot be beneficial if project 
implementation is left to commercial companies to sabotage institutions and local inhabitants, 
including women and young people.468 The Requesters mentioned the lack of consultation and 
complained that the World Bank is promoting their development without their participation.469 The 
Requesters shared with the Panel two communications addressed to Bank Management in April 
and June 2017, which failed to elicit any response.  
 
5.3 Management Response 
 
369. The Management Response stated the Project is supervised by a senior transport specialist 
based in Kinshasa and that major works contracts are visited at least yearly “due to security 
restrictions on travel to worksites.”470 The Response noted that “both implementation of the Project 
works and supervision missions by Bank staff had to be temporarily suspended at several points 
in the past due to significant security concerns which remain a major challenge to date.”471 The 
Response also stated that despite Project-level arrangements, significant weaknesses in safeguard 
supervision and reporting at the institutional level remain. According to the Response, there is little 
in-country capacity for safeguards and to mitigate this the Project has put in place a range of 
measures to manage safeguard issues at the Project level.472 
 
370. With respect to communications sent by Requesters, Management acknowledged their lack 
of response stating “the Requesters had sent two emails informing the Bank of these claims and 
these should have received an immediate response.”473 Management states, however, that “once it 
received the complaint from the Inspection Panel, Management immediately sent a team to 
investigate the issues and made every effort to prompt the Borrower to provide remedies where 
non-compliance with its obligations under the Project’s legal agreements, including relevant 
safeguard instruments, could be identified.”474  
 
 
 

                                                            
468 Request for Inspection, p. 1. 
469 Request for Inspection, p. 1. 
470 Management Response, p. 2. 
471 Ibid., p. 6. 
472 Ibid., p. 5. 
473 Ibid., p. 9.  
474 Ibid., p.vi 
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5.4  Bank Policies  
 
371. In accordance with Bank Policy on Investment Project Financing (OP/BP 10.00), the Bank 
monitors the borrower’s compliance with its obligations as set out in the legal agreements during 
project implementation. The Bank also provides implementation support to the borrower by 
reviewing information on implementation progress, progress towards achievement of the project’s 
development objectives and related results, and updates the risks and related management 
measures.475  
 
372. OP/BP 10.00 states that in providing implementation support, the Bank pays particular 
attention to reviewing the borrower’s monitoring of the performance of the project and compliance 
with its contractual undertakings. The Bank periodically assesses the project and reviews the 
borrower’s monitoring of results, risks, and implementation status, updating project information 
and identifying follow-up actions needed as appropriate.476 Implementation support and 
monitoring starts after project approval and includes signing and effectiveness of the project legal 
agreements, project implementation and completion, and closing of the financing account.477  
 
373. According to the Bank Policy on Environmental Assessment (OP/BP 4.01), “[d]uring 
project implementation, the borrower reports on (a) compliance with measures agreed with the 
Bank on the basis of the findings and results of the EA, including implementation of any EMP 
(Environmental Management Plan), as set out in the project documents; (b) the status of mitigatory 
measures; and (c) the findings of monitoring programs. The Bank bases supervision of the project's 
environmental aspects on the findings and recommendations of the EA, including measures set out 
in the legal agreements, any EMP, and other project documents.” 478 
 
5.5  Panel Observations and Analysis 
 
Supervision from Project Approval until Receipt of the Request 
 
374. In line with Bank practice, the Project planned for two supervision missions per year. The 
Panel notes that while Management visited RN2 in May 2015 for Project preparation, there were 
no supervision missions to RN2 until the receipt of the Request in August 2017. Following 
approval of the Project in February 2016, Management conducted supervision missions only to 
other roads under AF2. There was also a Mid-Term Review of Pro-Routes on June 16-27, 2017, 
to assess implementation progress and discuss preparation of Pro-Routes II. However, this mission 
was conducted in Kinshasa and did not involve a field mission by the Bank.479  
 
375. The Bank’s Aide-Mémoire from the December 2017 mission analyzed all supervision 
missions undertaken by the Bank, CI, and BEGES between November 2016 and December 2017 
and stated that, counting all CI missions, all roads financed by AF2 will have received an average 
of between one-and-a-half and two supervision missions per quarter over the last 12 months. The 

                                                            
475 OP/BP 10.00, para 21. 
476 Ibid., para 40. 
477 Ibid., para 32.  
478 OP/BP 4.01, para 19. 
479 World Bank Aide-Mémoire for mission of June 16-27, 2017, p. 1. 
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document went further to state that if BEGES missions are added it would raise this average to one 
visit per month for each road.480 The Panel, however, considers the information presented 
somewhat misleading since it was based on average visits for all roads and did not indicate the 
number of supervision missions specifically to RN2.  
 
376. The Mid-Term Review of Pro-Routes stated the Bukavu-Goma road was experiencing 
significant delays in their implementation schedule. The review called CI’s special attention to 
ensure completion of the road by project closing date, including appropriate measures and a very 
close follow-up for this subsection.481 Overall the performance of the first component of the Project 
(road works) was judged “satisfactory.”482 Furthermore, the review deemed the Project’s safeguard 
performance “satisfactory.”483 It also mentioned that overall the Project’s ESMPs and resettlement 
activities were satisfactorily implemented.484 The supervision ratings of Pro-Routes in the period 
2014-2017 were generally satisfactory or moderately satisfactory for all factors rated including for 
safeguards. It is important to note the Mid-Term Review took place after the events in April 2017 
related to the quarry described in the Request. 
 
377. The Panel also reviewed project supervision ratings in the period 2014-2017, thus covering 
the full period of AF2. The ratings addressed several areas including: progress towards 
achievement of PDO, overall implementation progress, road reopening and maintenance, 
institution-building, environmental and social programs, monitoring and evaluation components, 
and compliance with each of the safeguards policies triggered. The rating uses four categories: 
satisfactory, moderately satisfactory, unsatisfactory, and highly unsatisfactory. Ratings were 
generally satisfactory or moderately satisfactory for all areas. The ISR from August 2017, for 
instance, rated compliance with all safeguards policies triggered as satisfactory.485 The ISR also 
stated that the “GRM has worked well for the implementation of the project RAP and IPP.”486 

These satisfactory or moderately satisfactory ratings only became unsatisfactory or highly 
unsatisfactory during Bank supervisions in November-December 2017, following receipt of the 
Request. The safeguards rating in particular changed to highly unsatisfactory from a generally 
satisfactory rating.487 This suggests that a more accurate rating exercise only occurred after receipt 
of the Request. The current institutional arrangements for monitoring and supervision have already 
been analyzed in Chapter 2 and this chapter will focus on its implementation. 
 
378. Reports from the Supervising Engineer. The Panel reviewed monthly reports from the 
Supervising Engineer covering the period January 2017-November 2017. Generally these reports 
focused on engineering and technical aspects of road rehabilitation and maintenance, including 
percentage advancement of the works, information on building materials, and financial reporting. 
The Panel notes the weak reporting from the Supervising Engineer. Until August, reports often 
flagged the same issues from month to month and only devoted sparse attention to environmental 
and social issues. It should be noted that the first reporting on security issues by the Supervising 

                                                            
480 World Bank Aide-Mémoire for mission of December 11-15, 2017, p. 12. 
481 World Bank Aide-Mémoire for mission of June 16-27, 2017, p. 3. 
482 Ibid., p. 4. 
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484 Ibid., p. 8. 
485 ISR no 17 August 2017, p. 9. 
486 Ibid., p. 2. 
487 ISR no 18 November 2017, p. 1. 
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Engineer appeared only in its report from August 2017, where a subsection on “conflicts and 
human rights violations, incidents, accidents and security” was added.488 Furthermore the 
Supervising Engineer’s office was composed entirely of engineers and support staff. An 
environmental specialist came in for a field visit once from their headquarters only after receipt of 
the Request. Even if the Supervising Engineer was flagging some of the issues, the Panel 
understands that the Supervising Engineer did not exercise its authority vis-à-vis the Contractor by 
enforcing the suspension of works in situations of non-compliance.489 
 
379. Reports from the Contractor. The Panel also reviewed monthly reports produced between 
December 2016 and November 2017 by the Contractor’s Environmental Specialist. These reports 
included information on accidents and recommendations to the Contractor. The first mention of 
the use of security forces by the Contractor was in its July 2017 report, which revealed that a 
Contractor military guard shot a motorbike driver in the leg, as mentioned earlier in the report.490 
A list of incidents transmitted to the Panel on February 2018, however, mentioned that an incident 
with the Contractor’s security forces had occurred on May 15, 2017.491 From April to July, the 
Contractor’s reports also repeated on a monthly basis that no cases of sexual harassment, sexual 
violence, or child labor have been reported.492 The format of the report was repetitive from one 
month to the next, contained no analysis of issues, and was not conducive to raising alerts about 
problems. The Bank’s Aide-Mémoire from August 2017 recognized that the Contractor’s 
Environmental Specialist had insufficiently performed its role as a problem detector, in particular 
by not taking advantage of its opportunity to “supervise from the inside.” The Bank’s mission also 
asked BEGES to guide the Environmental Specialist so that content of the monthly reports is better 
suited to monitoring the Project’s social and environmental aspects.493 In addition, even when 
issues were raised there seemed to be no follow-up by the Environmental Specialist to correct 
deficiencies identified.    
 
380. Reports from BEGES. The Panel analyzed BEGES’s quarterly reports on Pro-Routes. The 
reports related to all sections under the project and provide little information about RN2, including 
about the frequency of BEGES visits to the road. According to the Bank’s August 2017 Aide-
Mémoire it seems there were two BEGES missions to RN2 between March 2017 and August 2017; 
however, these missions did not raise any non-compliances related to the quarries.494 The report 
from the first quarter of 2017 only provided information about activities related to implementation 
of the IPP and the status of preparation of the ESMP for RN2, noting delays in the Contractor’s 
submission of documents.495 The report from the second quarter of 2017 provided no specific 
information about RN2. The report from the third quarter of 2017, after receipt of the Request, 
contained significant information about RN2 and was based on a 10-day visit to the Project area.496 

                                                            
488 Supervising Engineer’s report, August 2017, p. 22. 
489 World Bank Aide-Mémoire for mission of August 28-31, 2017, p. 4. 
490 Contractor’s Environmental Specialist’s report, July 2017, p. 19. 
491 List of incidents, Contractor. 
492 Contractor’s Environmental Specialist’s report, April 2017, p. 25; Contractor’s Environmental Specialist’s report, 
May 2017, p. 16; Contractor’s Environmental Specialist’s report, June 2017, p. 16; Contractor’s Environmental 
Specialist’s report, July 2017, p. 17.,  
493 World Bank Aide-Mémoire for mission of August 28-31, 2017, p. 4 
494 Ibid., p. 4. 
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496 BEGES’ third quarter report, October 2017, p. 145. 
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It described the status of implementation of the safeguard instruments for RN2 and indicated that 
the ESIA for the Contractor’s camp, the ESIA for quarries, and the Contractor’s ESMP had been  
prepared and validated.497 The report also stated that an inventory of the impacts of quarry 
exploitation was carried out and that this and a RAP would be sent to CI.498  Generally, the reports 
did not analyze the various aspects that must be covered; these were presented in the form of tables 
which did not include relevant information to allow correct assessment of Project implementation 
on the ground. No major issues or problems with the implementation of the safeguard documents 
in RN2 were raised; neither was the fact that a Request had been sent to the Panel. As explained 
above, BEGES was not regularly present in the field and had insufficient human resources and 
frequent turnover of their management, all of which affected the quality of their reporting. 
 
381. Reports from ESAP. The PAD stated ESAP would visit the project’s activities once a year 
and advise on the implementation of the environmental and social management program. The AF2 
Project Paper proposed increasing the frequency of ESAP missions to two annually.499 However, 
ESAP’s visits did not systematically take place. Only six missions were carried out between 2012 
and 2018, and there was a gap of two years when no missions took place.500 ESAP only visited 
RN2 for the first time in December 2017-January 2018 after receipt of the Request, but its report 
of the visit had not yet been received by the Panel by the time of submission of this Investigation 
Report. The report from the first ESAP mission in 2012 already provided a negative diagnosis of 
the environmental and social management institutions in place, noting there was no document that  
determined clearly the responsibilities of the different actors regarding the process of 
environmental and social management.501 It recommended CI and Bank Management ensure that 
BEGES implement the repeated recommendations of different supervision missions and Aides-
Memoires.502 Other recommendations included the following: UES-CI should recruit more 
specialists to reinforce its capacity, World Bank safeguard experts should systematically 
participate in supervision missions, CI should notify BEGES503 about gaps in its performance – 
especially regarding monitoring and evaluation, and supervision mission recommendations should 
be integrated into the UES-CI work plan.504 Despite knowledge of problems with the reporting 
mechanism since 2012, no significant changes were made to the existing setup. 
 
382. Reporting from CI. The August Aide-Mémoire stated that CI visited RN2 twice before 
receipt of the Request, in April and May 2017, but did not identify any non-compliance related to 
the quarries. While CI validated the reports produced by the other entities, from the documentation 
made available to the Panel it appears CI did not systematically produce its own consolidated 
reports. The report developed by CI in preparation for the Mid-Term Review mentioned no major 
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499 Project Paper for AF2, January 27, 2016, p. 59. 
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shortcomings related to RN2 or the non-compliant operations of quarries and borrow pits.505 The 
report noted a concern about the timely completion of the work, but nonetheless stated the work 
should be achieved within the expected timeframe.506 The report rated the performance of the 
Supervising Engineer as globally satisfactory and stated that the site ESMP was well conducted.507 
The report also mentioned that BEGES management was replaced in January 2017 due to 
unsatisfactory performance and that several measures were taken to substantially improve the 
performance of the environmental and social component.508 Given the fact that these measures 
were put in place, the performance of BEGES was rated generally satisfactory.509 In staff 
interviews the Panel also heard of problems related to CI delays in validating reports from other 
entities and sharing those with Bank Management. 
 
383. Congolese Environment Agency. The Congolese Environment Agency was responsible for 
quarterly monitoring of the implementation of environmental and social safeguard instruments 
and, in particular, compliance with the implementation of the ESMP. However, the agency made 
no supervision visits to RN2 from the beginning of works until September 2017.510 As a result, the 
Agency had no active role in monitoring and supervision. 
 
384. The Environmental and Social Unit of the Road Office. The Panel understands the role of 
CESOR to carry out Project supervision on behalf of OdR was never implemented.511 
 
385. Reporting Setup. The Panel’s interviews and review of documentation illustrate the 
complex and multi-layered system of reporting and information-sharing among different entities. 
For example, Supervising Engineer reports were first sent to CI, which would then send them to 
BEGES, which would then give the clearance for the environmental and social aspects. Meanwhile 
the Contractor’s Environmental Specialist’s reports would first be cleared by the Supervising 
Engineer, which would then send them to CI. BEGES reports went directly to CI. The Panel could 
not verify whether information from all these reports was consolidated somewhere, but clearly 
there was copious reporting by different stakeholders without necessarily raising pertinent issues 
or problems faced during Project implementation. The Panel notes there were also issues with the 
formats of these reports, which were not uniform, frequently too long, and not conducive to 
identifying problems or their solutions. The Panel understands there were also issues with the 
information flow, and many times CI’s Environmental Unit would not receive the above-
mentioned reports. 
  
386. The Panel notes the lack of systematic follow-up on issues raised in this plethora of 
supervision and monitoring reports, including Management’s follow-up. The Panel understands 
there were many occasions when Management did not receive relevant reports as evidenced by the 
Mid-Term Review of June 2017, which specifically mentioned the need to improve the monitoring 
system, notably the validation and archiving of reports, and to expedite the transmission of BEGES 
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reports to Management.512 Despite acknowledgement of the issue in June 2017, the problem of 
sharing reports continued, as confirmed by staff interviews and by the December 2017 Aide-
Mémoire in which Management requested certain missing reports.513 As noted by the Compliance 
Audit, no World Bank document, Aide-Mémoire, or report raised a problem or situation of non-
compliance relating to the Project until the supervision mission of August 2017 following receipt 
of the Request.514  
 
387. As explained in Chapter 2, the lack of a functional GRM along RN2 also did not allow the 
Project to identify implementation issues and harm to the community. In addition, Management 
missed important warning signs, since the Bank’s Country office ignored two communications 
from the Requesters in April and June 2017, respectively, which raised concerns related to GBV 
and excessive use of force by military personnel engaged by the Contractor. In the absence of Bank 
field visits, the lack of a functional GRM, and weak or missing supervision reports, Management 
was unaware of serious Project implementation issues that were taking place. 
 
388. Supervision Field Visits and Security. The security situation in the Project area is 
undoubtedly challenging. Indeed, this had been raised as a risk in both the PAD of the parent 
project and the AF2 Project Paper. The 2008 PAD stated this risk could not be mitigated at the 
project level515 and the AF2 Project Paper stated there was going to be greater dependence on 
MONUSCO, without providing details on mitigation measures.516 The Panel analyzed the details 
of the security situation in the Project area of RN2 for the period from 2015 until the present with 
a view toward better understanding the implications of the security situation for Bank supervision. 
 
389. The Panel also reviewed the various progress reports prepared by DFID relating to the 
security situation. Although these reports were prepared during the parent project and AF1 and do 
not cover RN2, they provide valuable information about concerns related to the security situation 
and its impact on supervision under Pro-Routes. In its Completion Review, DFID concluded “the 
main impact of insecurity on the project had been the inability of WB [World Bank] to conduct 
field supervision missions as frequently as planned,” and that “the WB’s systems for clearance of 
staff travel appear to be more risk averse than those of most other agencies.”517 The 2013 DFID 
Annual Review specifically referred to the cancellation by the Bank of joint field visits planned 
for the last two implementation support missions in March/April and May 2013 due to the Bank’s 
internal security advice, even though DFID’s own security had cleared the visit. Monitoring since 
the last Annual Review, the report continued, had therefore been solely dependent upon CI’s own 
reporting.518  
 
390. Project preparation and implementation along the RN2 road linking Goma and Bukavu 
faced security challenges from the beginning. Management’s Response noted that “the Project is 
being implemented in an extremely challenging fragile and conflict-affected development 
environment. Challenges include entrenched and violent ethnic conflicts; the proliferation and 

                                                            
512 World Bank Aide-Mémoire for mission of June 16-27, 2017, p. 10. 
513 See World Bank Aide-Mémoire Mission of 11-15 December 2017. 
514 Compliance Audit, February 23, 2018, p. 20, para 17.  
515 Project Appraisal Document, February 25, 2008 p. 28. 
516 Project Paper for AF2, January 27, 2016 p. 16. 
517 DFID Completion Review, July 2015, p. 12. 
518 DFID Annual Review dated August 2013, p. 6.  
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presence of foreign and Congolese armed rebel groups, which frequently carry out assaults on the 
Project area; and widespread GBV. Works on the Project have been suspended several times due 
to attacks by armed groups along the Project road. The security situation is significantly affecting 
the Bank’s ability to access the Project area for supervision; Bank teams frequently are not able to 
travel on site.” 519 Management also notes that “[s]afeguard documents for the Bukavu-Goma road 
segment were prepared later than those for other road segments because the security situation did 
not allow an assessment to be carried out at this Project site.”520 
 
391. Regarding recent security incidents, Management noted, “[s]ecurity challenges are 
illustrated by the most recent raids of armed rebel groups in the Project area on September 27 and 
October 1 [2017], which led to the temporary suspension of works. The attacks occurred on several 
villages located along the road (Including the villages of Uvira, Baraka, Mako Bola, Mboko, 
Swima, Kalundu and Munene) with multiple gunfire exchanges and damages to the communities. 
Works had to be suspended on October 11-12 again due to a separate rebel attack on the village of 
Shasha. Because of the deteriorated security conditions, Bank teams have not been authorized to 
travel to the field in South Kivu since the September 27 events. The third Bank mission (October 
11-13) had to stay in Goma and in Sake where the Contractor’s base is located (North Kivu).” 521 
The Panel notes that except for Shasha all towns mentioned in these attacks are not on RN2 
between Goma and Bukavu: Uvira, Makobola, Swima, and Baraka are all south of Bukavu, the 
southernmost point of the Project (123 km, 138 km, 160 km, and 212 km, respectively). Mboko, 
Munene, and Kalundu are further to the west. However, the Panel notes that another incident in 
Kalungu on October 3 and 4, 2017 leading to a work stoppage on RN2 was reported by the 
Supervising Engineer.522  
 
392. The Panel heard from Bank staff that the security situation has fluctuated over time, which 
in itself poses a challenge as this requires flexibility in mission planning. The Panel was told during 
staff interviews that the Project team tried to visit RN2 twice in 2017 prior to the Request, but had 
to cancel the visits due to the security situation, and they were unable to find another time when 
the whole team was available to travel to the field. However, the Panel learned from Bank 
corporate security that no requests from Bank staff to travel along RN2 were received for AF2 
between December 2016 and the receipt of the Request in August 2017.523 In addition the Panel 
notes that seven Bank missions to supervise RN2 were undertaken since August 2017, following 
the receipt of the Request. Although some missions had a partial or total restriction for travelling 
along the road, it was always possible to go to either Sake, where the road ends, Goma or Bukavu, 
and in some instances visit partial segments of the road from there. 
 
393.  The Panel mission teams visiting the Project area in November 2017 for the eligibility 
phase and in January 2018 for the investigation phase of the Panel process experienced no 
insecurity during their site visits.524 During the eligibility visit, the Panel traveled the road from 

                                                            
519 Management Response, para 16. 
520 Ibid., para footnote 1. 
521 Management Response, para 16. 
522 Meeting debrief dated 10/12 (CIRA report, October, p. 54). This incident involved armed groups who sacked local 
communities. 
523 Communication from January 30, 2018. 
524 The Panel strictly follows Bank security procedures and instructions. For its missions it obtains security clearance 
from the Bank as required.  
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Sake to Minova in a convoy of two cars, as advised by MONUSCO. During the investigation visit 
the teams traveled numerous times south of Goma for up to 50 or 60 km, and from Bukavu 
northwards for similar distances. In addition, two Panel teams traveled the entire Bukavu-Goma 
stretch. At that time a convoy was not necessary. During its security briefings with MONUSCO 
the Panel teams were advised against traveling at night and were required to inform MONUSCO 
of their whereabouts. MONUSCO staff explained that while there were active armed groups in the 
general region, the situation along the road itself was calm. In informal discussions with local 
translators and UN drivers Panel team members heard that over the last two years travel between 
Goma and Bukavu was relatively safe as long as the road was passable. 
 
394. The Panel reviewed historic security information provided by MONUSCO in the form of 
Excel spreadsheets, maps, and newsletters. MONUSCO security maps of the region rate threat 
levels using a color code: Red (movement authorized with military escort), Yellow (movement 
authorized within a convoy), and Green (Movement authorized without military escort or convoy). 
The June 2015 and May 2016 maps showed the Minova-Kalehe segment (about halfway to 
Bukavu) in yellow and the Kalehe-Bukavu segment in green.525 The November 2017 and January 
2018 maps showed the entire Bukavu-Goma segment as green.526 Indeed, MONUSCO stated that 
when classification of the RN2 during the last three years was yellow and not green this was linked 
mostly to the condition of the road rather than security.527  
 
395. The Panel also gathered security information from the Bank’s corporate security. The 
information provided included the following mission suspensions since early 2015:  

 January 20-27, 2015, countrywide;  
 September 20-26, 2016, countrywide;  
 December 10, 2016-January 10, 2017, countrywide;  
 May 12-July 6, 2017, to Bas Oele due to Ebola, but not to Goma or Bukavu, and 
 September 29-October 27, 2017, to Bukavu but not Goma.  

 
396. No suspensions were reported from January 27 to September 29, 2017, that would apply 
to RN2. Shortly before issuing this Report the Panel received comprehensive security information 
from Management covering the period from January 2017 to March 2018.528 The information 
stated that RN2 was not accessible to Bank teams from January 2017 to May 2017, as well as 
October and December 2017 and March 2018.529 It is not clear to the Panel why the information 
differs considerably even though it was provided by the same source. The Panel also notes that 
even when the Bank teams were not allowed to travel the whole RN2 in most cases it was possible 
to travel either to Goma or Bukavu and from there to access a portion of the road, as was done by 
Bank teams after the receipt of the Request.530 
 

                                                            
525 MONUSCO Road Security Assessment Maps, June 29, 2015 and May 25, 2016.  
526 MONUSCO Road Security Assessment Maps, November 13, 2017 and January 26, 2018. 
527 E-mail to the Panel dated February 2018. 
528 Retrospective of DRC Security Incidents – and RN2 Accessibility according to WB Security Assessment – 2017-
2018. 
529 The documents shows that in November 2017, RN2 was partially accessible. 
530 Management’s document indicates that the Panel’s planned mission in October 2017 was moved to November 
2017 due to security restrictions in October. However, the Panel’s change of travel dates was due to delays in 
obtaining visas for team members.  
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397. The Panel underscores the need for great caution when it comes to staff security. 
Furthermore, the Panel is not questioning the Bank’s security protocol as it is not its mandate. The 
Panel believes with accurate information, flexibility on dates, and due caution – including, if 
necessary, arranging a MONUSCO military escort – Bank staff missions could have been fielded 
to support Project supervision. To emphasize this conclusion the Panel notes that after receipt of 
the Request, Management could conduct seven field missions within an eight-month period (see 
below). The Panel was also able to visit the area twice (in November 2017 for the eligibility phase 
and in January 2018 for the investigation phase). In other words, nine field missions took place 
after receipt of the Request, compared with none before. 
 
398. This is of special significance because presence in the field of Bank staff for discussions 
with Project implementers and communities provides invaluable information. Such inputs could 
have helped mitigate risks and avoid harm at an earlier stage, before the Request was made and 
the complaint was registered by the Panel. The Panel also notes that if the security situation 
prevented travel by road, alternative measures to ensure adequate field monitoring of the Project 
should have been put in place. 
 
Supervision after Receipt of the Request for Inspection 
 
399. After receipt of the Request and in the period August 2017-March 2018 Management 
undertook seven missions to the Project area. As mentioned earlier, these constituted the first visits 
to supervise RN2. The missions included Senior Management from headquarters, safeguard staff, 
and social development experts. Since November they have included gender expertise. The 
missions also comprised representation from the supervising bodies of the Project – notably CI, 
BEGES, and the Supervising Engineer. 
 
400. The August mission focused on addressing non-compliance specifically relating to the 
quarries and the use of security forces, as well as improving the GRM and performance by the 
different entities of their supervisory functions. A 12-point action plan was agreed with CI to bring 
the Project into compliance with Bank policies.531 No specific actions related to GBV were 
envisioned at that point. During the September mission the action plan was re-examined and 
updated in light of newly uncovered issues. The action plan was expanded to 32 actions.532 This 
action plan covered the following key areas: regularizing the situation of quarries and borrow pits, 
securing the Requesters’ quarry, activating GRMs, improving reporting, compliance review of 
Pro-Routes works, formalizing the agreement for the use of military personnel, updating safeguard 
documents, conducting a compliance audit, and supplementary investigations on sexual violence 
and labor conditions. Most actions were planned to be completed by September or October. No 
strategy to address the GBV issue had yet been developed, but the action plan called for all new 
GBV cases to be reported directly to Bank Management and for the hiring of a specialized 
consultant.533 All subsequent missions provided regular updates on implementation of the plan, 
the main activities of which were to be undertaken by CI, BEGES, the Supervising Engineer, and 
the Contractor. 

                                                            
531 World Bank Aide-Mémoire for mission of August 28-31, pp. 9-10. 
532 World Bank Aide-Mémoire for mission of September 19-25, 2017, pp. 14-17. 
533 Ibid., pp. 9, 16. 
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401. The October mission’s Aide-Mémoire stated there had been progress in a number of areas, 
but several actions remained to be implemented. On November 26, 2017, Management suspended 
all civil works under the Project.534 The update to the Management Response stated that “given 
the seriousness of the alleged harm and the shortcomings in the Borrowers supervision and 
reporting mechanisms, Management had suspended disbursements against all civil works 
components under the Second Additional Financing (AF2) of Pro-Routes, including the Goma-
Bukavu contract.” The update further explained “[t]o help the Borrower address the deficiencies 
in safeguards supervision, the components of the Project which are not related to civil works – 
social and environmental management, monitoring and evaluation as well as institutional support 
– will continue to be funded.”535 The update concluded, “Management will continue to work with 
the Borrower and the Panel to follow up on the concerns and allegations raised in the Request and 
to help ensure that the Project does not cause or contribute to harm. Management will also urge 
the Borrower to take appropriate action about potentially ongoing abuses.”536  
 
402. The conditions for lifting the suspension were outlined as follows: (i) confirmation by the 
Compliance Audit that all persons negatively affected by the operation of the Requesters’ quarry 
have been compensated in an adequate manner including the payment of a supplementary amount 
linked to the closing of the quarry; (ii) estimation and effective payment of compensation to all 
persons affected by the rupture of water services in the IDP camp; (iii) confirmation by the 
Compliance Audit that all RAPs have been updated and published reflecting all impacts on 
livelihoods; (iv) provisions of  proof that all workers and all military personnel have signed the 
Code of Conduct; (v) provision of proof that all communities living in the vicinity of the 
Contractor’s temporary or permanent camps have been informed of the terms of the Code of 
Conduct; (vi) confirmation that all workers and military personnel have been trained on the 
prevention of sexual harassment and other forms of SGBV; (vii) confirmation that safeguard 
supervision has been reinforced by additional expertise in SGBV; (viii) confirmation by the 
Compliance Audit that adequate mechanisms for submission of reports are now in place for the 
GRM, Supervising Engineer, BEGES, CI and Bank Management, and (ix) recruitment by CI of an 
NGO with significant experience in issues of SGBV to act as a third-party monitor of SGBV 
problems.537 
 
403.  During the November mission Management assessed the implementation of the action 
plan, which was further expanded to 43 actions.538 Management requested a strengthening of the 
supervision, reporting, and complaints mechanism, including staff changes in the Supervising 
Engineer and a revision of the BEGES TORs to include a deputy head and SGBV expert based in 
Goma. 539 The mission composition also included gender expertise for the first time and laid out 
measures to reduce SGBV risks based on partnerships with local NGOs and service providers 
working in this area. 540 
 

                                                            
534 IDA/SecM2017-0185 
535 Management Response Update, November 27, 2017, p. 2. 
536 Ibid., p. 3.  
537 World Bank Aide-Mémoire for mission of November 14-21, 2017, pp. 9-10. 
538 Ibid, pp. 14-23. 
539 Ibid, pp. 8, 16-17. 
540 Ibid, pp. 8-9. 
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404. The December supervision focused on further elaborating the Bank’s approach to 
SGBV.541 It also reviewed new complaints that had been reported, notably the cutting of water 
supply by Project works related to the IDP camp, where Management asked for an investigation.542 
Other issues raised included the sand quarry run by a women’s cooperative that had been taken 
over by the Contractor and other allegations from quarry owners who claimed that due to the 
intimidation that occurred during negotiations they were forced to accept lower rates in exchange 
for the exploitation of their quarries by the Contractor. 543 
 
405. During its January 2018 investigation mission the Panel received from CI an update to the 
action plan, which included 44 actions.544 The update indicated that most actions had been 
implemented apart from: works to protect the Requesters’ quarry after closure, completion of the 
screening and training of military personnel engaged in other Pro-Routes roads, finalization of 
safeguard updates, updated reporting of new allegations of violence, verification of allegations 
regarding intimidation of quarry operators during negotiations with the Contractor, complete 
verification of salaries paid to certain workers using invalid exchange rates, and complete 
establishment of a separate GRM for SGBV.  
 
406. The February 2018 Note to the Compliance Audit stated that CI proposed a mechanism to 
prepare and submit reports on environmental and social aspects, reinforcing the coordination 
between BEGES, the Supervising Engineer, the PIU and CI. The note found this system adequate 
and compliant with the requirements for follow-up and monitoring of the Project.545 However, the 
Panel did not have access to further details on this mechanism and does not find that the updated 
ESIA reflects improvement regarding the institutional arrangement of the Project.  
 
407. Management briefed the Panel in March 2018 on the implementation of the action plan. 
According to Management two additional missions took place in February and March 2018. 
Management explained there has been good progress on the implementation of the action plan, 
particularly related to the SGBV actions. Specialized NGOs were hired and are already providing 
services to victims along RN2. Progress has also been made on repairing the water rupture in the 
IDP camp, compensating the cooperatives working in the sand mines, reviewing the compensation 
paid to quarry operators, and establishing local GRM Committees. 
 
408. The Panel acknowledges Management’s efforts to supervise the Project closely and address 
the concerns raised by the Request, including the application of remedies to ensure implementation 
of Bank policy requirements. The Panel notes a much greater Bank presence in the Project area 
and better Senior Management attention to the issues, following up on the action plan and updating 
it as new concerns arise. BEGES now has staff based in Goma and has diversified its expertise 
with the addition of a new GBV expert. The Panel also appreciates Management’s efforts at 
streamlining reporting by the various agencies despite the continued complexity of the monitoring 
and supervision framework. The Panel trusts these efforts will work towards a closer relationship 
with the community and accelerated identification and resolution of problems. The Panel, 
                                                            
541 World Bank Aide-Mémoire for mission of December 11-15, 2017, p. 2-5. 
542 Ibid, p. 6. 
543 Ibid, p. 6-7. 
544 CI update, January 18, 2018. 
545 Note de l’auditeur sur l’application des mesures et actions de mise en conformité environnementale et sociale du 
Projet Pro-Routes, February 23, 2018, p. 3. 
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however, notes that as discussed in different chapters of this Report, several community harms still 
remain to be addressed. 
 
5.6 Compliance Findings 
 
409. The Panel finds Management’s failure to monitor the Project and provide adequate 
implementation support to address weaknesses in the Project’s complex system of 
monitoring and supervision, to capture implementation problems, or to propose corrective 
actions in non-compliance with Bank Policies on Investment Project Financing (OP/BP 
10.00) and Environmental Assessment (OP/BP 4.01). 
 
410. The Panel acknowledges and appreciates Management’s efforts to understand and address 
the concerns of the Requesters and the community after they raised their issues with the Panel. 
During its investigation visit the Panel witnessed improvements in the Project. The Panel finds 
Management in compliance with Bank Policy on Investment Project Financing (OP/BP 
10.00) after receipt of the Request, due to its proactive and systematic supervision with 
adequate expertise focused on problem solving. 
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Chapter 6: Conclusion 
 
411. In addition to the specific findings of harm and non-compliance presented in previous 
chapters, this investigation also offers broader insights into the risks of harm associated with 
infrastructure projects in countries affected by fragility, conflict, and violence (FCV). These 
lessons are especially relevant given the increase in Bank lending to FCV countries currently 
taking place and foreseen in the years ahead. The Panel draws these conclusions confident they 
can contribute to institutional learning and continued operational improvement. 
 
412. Reconstruction of basic road infrastructure after conflict is crucial. Such roads connect 
towns and villages and provide communities with access to markets and basic services. They also 
typically contribute to improving security in fragile contexts. RN2 in DRC connects two large 
cities – Goma has more than one million and Bukavu has more than 800,000 people – and the 
population in the actual Project area is estimated to be close to 1.8 million in communities along 
the road. Importantly, roads provide the basis for the early resumption of trade as a foundation of 
economic activity. The Panel observed the poor state of roads throughout the area and experienced 
firsthand the time it takes to travel even short distances. Roads into Goma or Bukavu, or towns 
along the road, are shared by thousands of people who struggle to get to marketplaces to sell 
agricultural and other produce, or to access social services available only in larger towns. This lack 
of effective road infrastructure adds inefficiencies to the economy and creates a barrier for local 
communities attempting to meet basic needs. 
 
413. The specific road connecting Goma to Bukavu that the Project is reopening, RN2, stands 
out as fairly rudimentary. Upgrading this two-lane, dirt road to a basic, all-season-passable 
standard involves minor realignment but no complex engineering works, and is a matter of simply 
adding a compacted laterite wearing course layer, small bridges, drainage structures and culverts. 
The small scale of the Project is reflected in the total construction contract awarded of USD8.5 
million for a 146-km stretch, amounting to less than USD60,000 per km. Why did a relatively 
modest project like this cause the many occurrences of harm, some of them quite serious, 
uncovered in this Report? 
 
414. There is no single reason for this outcome. The Panel agrees the precarious security 
situation in the area presents a highly challenging context for the Project, but does not consider it 
the root cause of the problems encountered. Rather, the Panel’s review identified a chain of events, 
including factors under Bank control, which together caused and contributed to these negative 
impacts on communities. The first casual factor deals with crucial aspects of Project preparation 
and implementation, which was compressed in time, and failed to identify key risks in sufficient 
detail and to develop effective mitigation measures. Shortcomings in Bank supervision during 
implementation was an amplifying factor which, instead of resolving problems in a timely manner, 
led to their escalation. This included poor communication with communities and the absence, at a 
crucial time, of a GRM. Added to this was the failure of the Bank’s Country Office to respond to 
two written complaints sent to them a few months after works started on RN2. Ultimately 
Management’s reliance on other entities for supervision, without Bank field visits, denied 
Management the information required to identify the problems and address them. 
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The Trade-offs Involved in Rapid Project Implementation 
 
415. International support in conflict and post-conflict areas is typically both complex and 
urgent. There is a premium on approving and implementing projects quickly to realize benefits for 
the affected population during and following conflict. With the good intention of proceeding 
swiftly, RN2 was included in the ongoing Pro-Routes project under AF2. The Panel recognizes 
that inclusion of an additional activity under an existing project can have certain advantages in 
terms of both speed and costs of preparation. There is typically relevant experience at hand from 
the parent project, and the key actors, such as the implementing agency, are typically the same, 
which should also help ensure smooth and speedy implementation. 
 
416. RN2 Project preparation and implementation was done rapidly as the parent project was 
approaching its 10-year stipulated lifespan. This decision, however, may have resulted in 
compromises between speed and quality. Key Project documents were incomplete in their analysis 
of risks and identification of effective mitigation. Safeguard documents, such as the 2017 ARAP, 
turned out to be deficient because they lacked adequate baseline data and were prepared late. The 
ESIA finalized right before the start of road works did not assess certain risks; other documents to 
be prepared by the Contractor were also late and of poor quality. Nonetheless, construction started 
and moved ahead without the benefit of timely and detailed plans, and this contributed to the harm 
observed. Paradoxically the completion of this much-needed road did not happen more rapidly 
but, on the contrary, with the partial suspension of the Project in November 2017, will in fact take 
longer than intended. 
 
Institutional Capacity Constraints 
 
417. Institutional capacity is often a major obstacle to effective project implementation in FCV 
countries. Management was aware of this risk in its assessment of the Project and identified certain 
mitigation measures, especially in the area of social and environmental safeguards. Still, 
shortcomings in effectively addressing capacity constraints and insufficient attention to capacity 
building are clear in hindsight. The system of relying on many actors was overly complex and 
unwieldy. There were major gaps, especially in environmental and social monitoring. In the case 
of GBV, the Project lacked the requisite expertise and only included HIV/AIDS expertise. There 
were many reports produced, but these were not always of good quality and the major social and 
environmental problems were not identified in them; when issues were identified, unfortunately 
they rarely resulted in redress. 
 
Community Engagement, Grievance Redress, and Security 
 
418. Information about the Project and consultations were virtually non-existent in the 
communities along the road before the Panel’s registration of the complaint. The GRM was only 
implemented after the complaint was sent to the Panel, and only a few months before the originally 
planned closing date of the Project. The Panel heard repeatedly that communities lacked the ability 
to raise concerns due to language barriers. When harm materialized – such as when water pipes 
broke in 15 locations, including at an IDP camp – communities were unable to voice their concerns 
and obtain remedy, at least until the fall of 2017. In most cases these communities, which have 
already suffered through decades of violence and displacement, felt powerless and without 
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recourse. Although community engagement may be more challenging in a FCV environment it is 
no less important than in other development contexts. 
 
419. Regarding security, the heightened risk of harm restricted the availability of contractors 
and their potential to perform effectively, and influenced Management’s ability to supervise project 
implementation. In the Project these risks were not assessed in great depth and mitigation measures 
were scant. Clearly, for projects in such contexts there is a need for careful review of how they can 
be effectively implemented under those constraints. In this context violence against local people 
by the military personnel engaged by the Contractor was at the core of harm to the livelihoods of 
quarry operators and workers, as well as other community members. The case highlights the need 
for clear guidance regarding the use of security forces in cases that warrant it. This will create an 
opportunity to develop realistic operational guidance, as has been done by IFC, to define the 
boundaries and approaches when security forces are needed for effective project implementation. 
 
Gender-Based Violence 
 
420. Warning signals were present from the beginning, since eastern DRC is an area well known 
for the prevalence of GBV and other forms of violence against women and local populations more 
broadly. While there was reference to increased risk due to influx of labor, as it is common in road 
construction projects, overall these risks were far from sufficiently acknowledged or addressed in 
Project documents. The Management Response explains that lessons from the Uganda Transport 
Sector Development Project-Additional Financing case were not incorporated in the design of 
AF2, as they came only after the Project was approved. Managing GBV risks appears to be an area 
of continuous learning and action for the Bank, in line with the recommendations by the Bank’s 
GBV Task Force of July 2017. 
 
Supervision and Follow-up to Complaints 
 
421. This case also highlights the crucial importance of effective supervision in all Bank 
projects, including visits by Bank staff for discussions with project implementers, local authorities, 
and communities. In Pro-Routes Management relied on monitoring performed by weak 
institutions, giving Bank Management and other actors the false sense that everything was going 
according to plan. For a critical period during Project implementation, including its Mid-Term 
Review, Bank staff did not visit RN2. Furthermore, the absence of the GRM denied Management 
direct inputs from the communities about the harm being experienced. The outcome of this set of 
circumstances was that the Project was rated as satisfactory even though there were significant 
problems. In its analysis the Panel asks if supervision missions by Bank staff could have occurred, 
based on careful analysis of security risks and with due precautions. 
 
422. The period after the Panel received the Request, particularly since August 2017 when the 
first of seven missions was fielded by Bank Management, has witnessed decisive follow-up, and 
a reversal of the trends that in aggregate brought about the harm. This includes active, field-based 
supervision, engagement of GBV expertise with the support of local NGOs, establishment of the 
GRM, more active monitoring of, and reporting on, environmental and social issues by the Project, 
changes in the Project security arrangements, and settling key labor issues. The Panel also notes a 
renewed instruction to staff on how to deal with complaints, and the related role of the Inspection 



118 
 

Panel, in order to avoid repeating the problem of the present case in which the first two complaints 
addressed to the Country Office went unanswered. 
 
423. Looking ahead there remains a need to redress the harm experienced by community 
members along RN2, and to learn valuable lessons for future transport and other projects, 
particularly in FCV countries. The Panel hopes this investigation can provide useful insights in 
this regard. 
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Annex 1: Table of Findings 
 
Issue Panel Findings and Key Observations 
Project 
Preparation 

DRC’s fragile and post-conflict context poses major project preparation and 
implementation challenges. Institutional capacity constraints in DRC are well 
known to Management. Furthermore, the Project expanded road works into 
areas that presented more challenging security conditions than earlier phases. 
Yet the Project was prepared following institutional arrangements and risk 
assessments similar to those used for the parent project and the first 
Additional Financing, and without taking into account their shortcomings and 
the changing environment. 
 
The Panel finds that the institutional assessment in the context of Project 
preparation improperly considered capacity constraints and weaknesses 
experienced in previous phases of the operation. The Panel also finds 
that the Project’s overall analysis of risks and their impacts, particularly 
regarding the security risks, was inadequate. Therefore, the mitigation 
measures fell short of adequately protecting affected communities from 
harm. The Panel finds Management’s design and preparation of the 
Project in non-compliance with Bank Policies on Investment Project 
Financing (OP/BP 10.00) and Environmental Assessment (OP/BP 4.01). 
 

Consultations 
and Disclosure 
of Information 
 

The Panel notes that due to serious shortcomings in consultations and 
disclosure of information, the local population could not participate and voice 
their views on Project design and implementation. The Panel observes that 
affected communities were left without information about their rights and 
entitlements under the Bank’s policies. The Panel finds Management in 
non-compliance with the consultation and disclosure of information 
requirements of the Bank Policies on Environmental Assessment (OP/BP 
4.01) and Involuntary Resettlement (OP/BP 4.12).  
 

Grievance 
Redress 
Mechanism 
(GRM) 

The Panel notes that the Project lacked a functioning GRM for the local 
communities to raise their concerns during implementation of the Project. 
The Panel finds Management’s failure to ensure the timely establishment 
of an accessible, transparent, and effective Project GRM in non-
compliance with the Bank Policy on Involuntary Resettlement (OP/BP 
4.12). The Panel understands that following receipt of the Request 
Management made efforts to ensure the establishment of a GRM for the 
Project. 
 

Quarry 
Exploitation 

The Panel notes that the exploitation of many quarries used for the Project 
took place in the presence of military forces and without required documents 
and adequate processes for commercial negotiation. The Panel finds the 
exploitation of quarries without the required authorizations, prior 
commercial agreements and related payments, and quarry management 
and restoration plans is in violation of the Project’s Environmental and 
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Social Impact Assessment (ESIA) and Environmental and Social 
Management Plan (ESMP) in non-compliance with Bank Policy on 
Environmental Assessment (OP/BP 4.01).  
 
The Panel further finds that the exploitation of quarries in the specific 
context of this Project constitutes involuntary resettlement in the form of 
economic displacement in accordance with Bank Policy on Involuntary 
Resettlement (OP/BP 4.12), as there was an involuntary taking of land 
resulting in the loss of assets and income sources of the quarry operators 
and workers. The Panel notes the importance of providing compensation to 
quarry operators and workers for their loss of incomes and livelihoods in 
accordance with OP/BP 4.12. 
 

Impacts on 
Agriculture 

The Panel finds that Management did not ensure an adequate and timely 
baseline survey of agricultural assets of impacted community members, 
which were destroyed during quarry exploitation before compensation 
was paid. Thus, the Panel finds Management in non-compliance with 
Bank Policy on Involuntary Resettlement (OP/BP 4.12).  
 
The Panel notes and welcomes the extensive efforts by Management to 
correct these deficiencies since receipt of the Request, including updating the 
Abbreviated Resettlement Action Plan (ARAP).  
 

Community 
Health and 
Safety  

The Panel finds Management failed to identify risks and mitigation 
measures associated with excessive use of force by military personnel 
engaged by the Contractor in an adequate and timely manner in non-
compliance with the Bank Policies on Environmental Assessment 
(OP/BP 4.01) and on Investment Project Financing (OP/BP 10.00). 

   
The Panel also finds Management in non-compliance with the Bank 
Policies on Environmental Assessment (OP/BP 4.01), the Environmental 
Health and Safety (EHS) Guidelines, and Investment Project Financing 
(OP/BP 10.00) for not adequately identifying and mitigating impacts 
related to water pipe rupture, storm water and lack of road safety 
measures. These shortcomings were exacerbated by weak supervision, 
which did not identify harm to communities, in non-compliance with 
Bank Policy on Investment Project Financing (OP/BP 10.00).  
 

Working 
Conditions and 
Occupational 
Health and 
Safety 
 

The Panel notes the occurrence of serious infractions related to payments to 
Project workers and poor working conditions affecting their health and safety. 
The Panel finds Management’s failure to adequately monitor or provide 
implementation support to safeguard workers’ health and safety in non-
compliance with Bank policies on Environmental Assessment (OP/BP 
4.01), Investment Project Financing (OP/BP 10.00), and the Bank’s EHS 
Guidelines. The Panel did not find instances of child labor in the Project. 
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Management acknowledged issues related to workers’ health and safety 
following receipt of the Request. The Panel welcomes the improvements since 
then regarding issuance of worker contracts, ID checks, retroactive payment 
for exchange rate losses, working conditions, and strengthened supervision of 
labor issues.  
 

Gender-Based 
Violence 
(GBV)  
 

The Panel finds Management in non-compliance with Bank Policies on 
Environmental Assessment (OP/BP 4.01) and Investment Project 
Financing (OP/BP 10.00) for not properly assessing the gender-based 
violence risks considering the endemic GBV rates and the high 
vulnerability of women and girls in the Project area, and for the lack of 
appropriate mitigation measures to address the high risks of GBV that 
led to serious harm to women and girls in the community. 
 
The Panel further finds Management in non-compliance with Bank 
Policy on Investment Project Financing (OP/BP 10.00) for failing to 
supervise the implementation of measures to mitigate the risks of 
gender-based violence, or to identify and propose measures to redress 
harm caused by the Project. 
 
The Panel acknowledges and welcomes the substantial efforts undertaken by 
Management after the receipt of the Request to seriously address the GBV 
issues related to the Project. 
 

Supervision The Panel finds Management’s failure to monitor the Project and 
provide adequate implementation support to address weaknesses in the 
Project’s complex system of monitoring and supervision, to capture 
implementation problems, or to propose corrective actions in non-
compliance with Bank Policies on Investment Project Financing (OP/BP 
10.00) and Environmental Assessment (OP/BP 4.01). 
 
The Panel acknowledges and appreciates Management’s efforts to understand 
and address the concerns of the Requesters and the community after they 
raised their issues with the Panel. During its investigation visit the Panel 
witnessed improvements in the Project. The Panel finds Management in 
compliance with Bank Policy on Investment Project Financing (OP/BP 
10.00) after receipt of the Request, due to its proactive and systematic 
supervision with adequate expertise focused on problem solving. 
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Annex 2: Inspection Panel Members and Expert Consultants Biographies 
 
Panel members 
 
Gonzalo Castro de la Mata was appointed to the Inspection Panel of the World Bank on 
December 16, 2013, and became its Chairman on November 1, 2014. He is an American and 
Peruvian national who brings the Panel more than 20 years of international development 
experience. His career includes key roles in the private and public sectors and multiple areas of 
development work, demonstrating his broad interests, authority, experience, and flexibility. He has 
been involved in highly visible and complex international projects, including as the chair of an 
Independent Panel for the Export-Import Bank of the US for the Camisea Project in Peru, and as 
a member of a United Nations Review Panel of the Barro Blanco Dam in Panama. 
 
In 2009 he founded Ecosystem Services LLC, a company specializing in market-based approaches 
to conservation and renewable energy. Previously he was the Managing Director of Sustainable 
Forestry Management (SFM) for the Americas, where he was responsible for seminal investments 
that generated the first carbon credits from native plantations and forest conservation. Before SFM 
he was the head of the Biodiversity Unit at the Global Environment Facility (GEF), principal 
environmental specialist at the World Bank, director and vice president of WWF’s Latin American 
and Caribbean Program in Washington, and founder and CEO of Wetlands for the Americas, 
among other roles. He earned a Ph.D. in Ecology and Population Biology from the University of 
Pennsylvania and received his M.A. and B.A. from Cayetano Heredia University in Lima, Peru. 
He has served on numerous, international, private and non-profit boards. 
 
Jan Mattsson was appointed Member of the Inspection Panel in November 2014. A Swedish 
national, he brings to the Panel more than three decades of experience in the public and private 
sectors as well as academia. Jan Mattsson’s prior career has included operational field work, policy 
advice, program management, and leadership roles in the United Nations where he established 
robust systems for results-based management, transparency, and accountability. Throughout his 
career he has demonstrated the ability to engage and build trust with multiple stakeholders around 
complex issues, risk management, and innovation. He is passionate about social justice and 
behavioral ethics. 
 
Jan Mattsson held responsibilities in several UN agencies over the years, including UNDP, 
UNIDO, UNFPA, WFP and UNODC. In his final UN assignment he was UN Undersecretary-
General and Executive Director of UNOPS, an organization specializing in implementation of 
development, humanitarian, and peace-building operations on behalf of multiple partners. After 
leaving the UN he founded M-Trust Leadership, an advisory firm promoting socially responsible 
investments and partnerships among business, government, and civil society in pursuit of 
sustainable development. He earned his Ph.D. in Engineering from the University of Linkoping, 
Sweden, with a multi-disciplinary thesis on management of technological change. 
 
Imrana Jalal was appointed to the Inspection Panel on January 1, 2018. A Fiji national, Ms. Jalal 
brings to the Panel more than 30 years of experience across diverse geopolitical and multicultural 
environments in the private and public sectors. As a principal social development specialist 
(gender and development) for the Asian Development Bank from 2010-2017, Ms. Jalal gained 
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intimate knowledge of multilateral development bank operations in various sectors and 
demonstrated her ability to engage and build rapport and trust with stakeholders around various 
and complex issues. She was chief technical adviser at the Pacific Regional Rights Resource Team 
Office from 1995-2010. 
  
A lawyer by profession, Ms. Jalal was a commissioner from 1999-2001 on the initial Fiji Human 
Rights Commission, the first of its kind in the Pacific Island countries. She is the author of the 
“Law for Pacific Women: A Legal Rights Handbook,” architect of the Fiji Family Law Act 2003, 
and was a founding member of the Fiji Women’s Rights Movement. She was elected a 
Commissioner on the Geneva-based International Commission of Jurists (ICJ) in 2006 and served 
on the commission’s Executive Board from 2011-2017. The ICJ was established to protect the 
independence of judges and lawyers. 
  
Ms. Jalal earned a Masters of Arts with a focus on Gender and Development from the University 
of Sydney, and an LLB and LLM (Hons.) in International Law from the University of Auckland. 
 
Expert Consultants 
 
Zeinab Bashir El Bakri completed her term with the Inspection Panel in December 2017, shortly 
after beginning work on this investigation. A national of Sudan, she brought to the Panel more 
than 20 years of development experience. Dr. El Bakri built a broad career at the African 
Development Bank (AfDB), where her last position was vice president of operations from 2006-
2009. In addition, between 1991 and 2005, she served in a number of positions at AfDB spanning 
multiple regions of Africa, and focusing on portfolios including social development, gender, 
agriculture and agro-industry, climate change, and governance, where she gained expertise in both 
policy development and operations. 
 
After leaving AfDB she was appointed director of the Delivery Unit for the Office of His Highness 
the Prime Minister of Kuwait, responsible for ensuring delivery of reform initiatives. Dr. El Bakri’s 
time at the African Development Bank was preceded by an academic career at the University of 
Khartoum, where she was senior lecturer in Anthropology and Sociology and she managed the 
Women and Development Programme of the Development Studies and Research Center. Her early 
career included a number of consultancies within the UN System, philanthropy, and international 
NGOs. Throughout her career Dr. El Bakri has worked on evaluation issues based on meticulous 
attention to facts. Her work at AfDB included serving on the Board Committee on Development 
Effectiveness and providing Management responses to Independent Evaluations within her 
sectors. She was also responsible for establishing AfDB’s Governance, Economic, and Financial 
Reforms Department. Dr. El Bakri holds a Ph.D. in Sociology and Anthropology from Hull 
University and received her M.A. and B.A. in Sociology from the American University in Cairo. 
 
Lisa Davis is a clinical professor of law and co-director of the Human Rights and Gender Justice 
Clinic. She has written and reported extensively on human rights and gender issues, including on 
women’s rights and LGBTIQ rights, with a focus on peace building and security issues in conflict 
and disaster settings. She has testified before U.S. Congress, U.K. Parliament, the Inter-American 
Commission on Human Rights and various international human rights bodies. In 2016, Professor 
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Davis was elected by her peers to deliver the civil society statement for the U.N. Security Council’s 
open debate on the use of sexual violence in conflict situations. 
 
In 2010, Professor Davis served as lead counsel for the Inter-American Commission petition on 
behalf of displaced Haitian women and girls that resulted in the commission’s first-ever 
precautionary measures decision recognizing state responsibility to prevent third-party gender-
based violence. She was subsequently awarded the 2011 People’s Choice Gavel Award by her 
peers for the decision. 
 
Professor Davis is an alumna of CUNY Law School and joined the faculty in 2010. She currently 
serves as a board member of the LGBT Social Science and Public Policy Center at Roosevelt 
House. She is a faculty advisor for the Sorensen Center for International Peace and Justice, faculty 
advisor to the CUNY Law Review and faculty board member of the CUNY Law Foundation. Prior 
to joining CUNY Law, she established the advocacy department at MADRE, an international 
women’s human rights organization, where she developed the legal advocacy platform to advance 
women’s human rights in peace-building and security issues. 
 
Michelle Dörlemann is a lawyer possessing the qualification of judgeship within the German 
jurisdiction and works as interdisciplinary consultant in the fields of sexual and gender-based 
violence, public health, and human rights. Since 2009, she has accompanied the implementation 
of various short- and long-term projects, programs and studies within the domains of public health, 
social development, and SGBV in various provinces of the Democratic Republic of the Congo. 
Since 2015, Michelle has been based in Bukavu, South Kivu. 
 
Her work experience related to gender and SGBV in the region has ranged from the coordination 
of a World Bank-funded project on quality assurance of local organizations providing holistic 
services for SGBV survivors and the preparation phase of a project targeting challenges and 
shortcomings in the judicial sector, to the development of in-depth project and program evaluations 
and gender analyses. Michelle is highly experienced in the conceptualization and application of 
methodological approaches for data-collection processes, such as focus group discussions with 
women and girls affected or threatened by SGBV, and the strengthening of community-based 
approaches to prevent and react to SGBV. 
 
Having worked with more than 40 local service providers in different territories in South Kivu, 
Michelle is very well familiar with the challenges faced by local service providers when it comes 
to minimal standards of holistic care and the practical application of the DRC’s national protocols 
on holistic services for SGBV survivors. 
 
Christopher McDowell is a social anthropologist and social development consultant with 
expertise in social impact assessment, involuntary resettlement, and humanitarian evaluations. Dr. 
McDowell has a Ph.D. from the Ethnologisches Seminar at Zurich University and a Master’s 
Degree in Social Anthropology from the University of Cape Town. He has published widely on 
development-created population displacement and resettlement, including Understanding 
Impoverishment (Berghahn, 1996), Risks and Reconstruction (World Bank, 2000), Non-Conflict 
Displacement (Berghahn, 2010) and Displaced: The Human Cost of Development and 
Resettlement (Palgrave Macmillan, 2013).  
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Dr. McDowell has acted as an international resettlement specialist for the Asian Development 
Bank in India, China, and Cambodia, and for the Inspection Panel in Ghana, Nepal and Uganda. 
He has managed aid programs in Africa and advised UNHCR (of Syrian refugee resettlement), the 
Norwegian Government and the Internal Displacement Monitoring Centre (on programmatic 
responses to non-conflict displacement), and UNOCHA and AusAID (on the humanitarian 
response to the East Timor crisis). He is currently a reader in Political Anthropology and Associate 
Dean for Global Engagement at City, University of London. 
 
Jean-Roger Mercier, educated at the Ecole Polytechnique (Paris-France) and later at ENGREF 
(Agricultural Engineering School – Paris – France) and Université Paul Sabatier (PhD in solar 
energy engineering), has a long track record in the preparation, management, and review of 
Environmental and Social Impact Assessment, as well as in capacity building in Africa for ESIA 
preparation, review and management. He managed his first Environmental Impact Assessment in 
the late 1970s, joined the World Bank in 1994 as the environmental assessment coordinator for the 
Africa Region, and in 2000 moved to a policy level inside the Bank as the environmental 
assessment lead specialist. Highlights of his career in safeguards include: 

- The drafting of a milestone publication with Robert Goodland titled, “Environmental 
Assessment at the World Bank: From Approval to Results” (1999); 

- The organization of the 2003 Annual Conference of the International Association for 
Impact Assessment on IA capacity building in Marrakesh (Morocco); 

- The organization of a two-week training course on World Bank’s safeguard policies (in 
French for the Université du Québec à Montréal (UQAM) (2004); 

- The design and management of World Bank’s internal safeguard policy training (2002-
2006); 

- Chairing the Internal Reference Group at the Agence Française de développement for the 
review of its environmental and social safeguards; 

- Authoring the Guidebook on Managing Environmental and Social Assessments of projects, 
plans, programs and development policies in the Mediterranean (Plan bleu, 2016) – 
published in French, English and Arabic. 

 
He is presently working as senior consultant on project-level and strategic environmental 
assessment for multilateral as well as bilateral, international development organizations, 
governments and international NGOs. 
 
Kai Schmidt-Soltau started his career in 1986 with an assessment of local livelihoods in the Lake 
Kivu Region. Since then he has (i) developed and implemented social safeguard policies, (ii) 
managed operational risks of private and public investments in over 70 countries, and (iii) ensured 
that clients deliver on international principles of social and environmental sustainability. Roles and 
responsibilities have involved (i) leading the environmental and social works from policy 
development to project closure of large-scale private and public investments, (ii) assuring 
compliance of the Asian Development Bank’s entire portfolio with its social safeguard policies, 
and (iii) producing safeguard documents for multilateral financial institutions, bilateral donors and 
governments, including 30-plus safeguard documents for the World Bank, the International 
Finance Corporation and other multilateral financial institutions. Over the years, he had completed 
more than 20 assignments in the DRC, assisted the Compliance Advisor Ombudsman and other 
compliance mechanisms, and is presently supporting the Uganda National Roads Authority in the 
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update of its safeguard system in reaction to the findings of a 2016 Inspection Panel Investigation. 
He also serves on advisory panels in Afghanistan and Tunisia, and runs the consultancy firm Social 
Science Solutions GmbH. 
 
Dr. Schmidt-Soltau holds a PhD in sociology (Münster/Germany 1996), has lectured in Germany, 
Cameroon and South Africa, and contributed to the advancement of science through five 
monographs, eight co-authored books, and more than 50 articles in leading development journals. 
 
Juan David Quintero is a civil and environmental engineer with over 40 years of experience in 
risk assessment, mitigation and compensation of environmental and social impacts associated with 
development projects. He worked as a senior environmental specialist at the Word Bank from 1993 
to 2010 in charge of ensuring compliance with World Bank environmental and social safeguard 
policies in infrastructure projects. Mr. Quintero is expert in environmental business development, 
bidding and contract documents preparation, client relations and management of construction of 
complex infrastructure projects.  He is a specialist in the application of construction environmental 
management plans, protection, mitigation and offsetting impacts on biodiversity, and regional, 
cumulative and strategic environmental assessments of development programs.  Mr. Quintero is 
currently a member of Panel of Experts for several hydroelectric projects around the world. He 
was a member of Board of Director for the International Association for Impact assessment (IAIA) 
from 2013 to 2015 and is a certified assessor for the sustainability assessment protocol for 
hydropower development of the International Hydropower Association. In 2016, he received the 
Lifetime Achievement Award from the IAIA for “significant contribution to impact assessment 
leading to mainstreaming biodiversity conservation in infrastructure projects around the world.”  
 
Dominique Vidale-Plaza is a consultant with seven years of experience working on gender, 
sexual and gender-based violence and women and child protection. She has been based in eastern 
Congo since 2011, and has worked there with local and international NGOs and the UN. She is 
currently based in Goma, North Kivu, working independently.  
 
Her work has touched on a range of SGBV-related sectors, such as primary care for survivors, 
improving service provision in remote communities, advocacy on security-sector reform linked to 
conflict-related sexual violence, protection from sexual exploitation and abuse, SGBV national 
and UN coordination mechanisms, psychosocial assistance for children affected by conflict and 
gender-sensitive Disarmament Demobilization and Reintegration programming. She has 
experience in collaborating with multiple stakeholders, including implementers, technical and 
financial partners, government agencies and the UN as well as humanitarian actors and 
mechanisms.  
 
Dominique has extensive knowledge of SGBV trends and dynamics in the Kivus, as well as 
experience in navigating the complex structures for coordination, prevention and response to the 
phenomenon in the region.  
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Annex 3: Project Map 
 

 


